2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

				STATE FISCAL YEAR PROJECT BUDGETING				
				7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Barry**	**Resurface from Rte. Y to 0.5 mile north of Rte. 37 (south) in Cassville.**		Engineering:	20	0	0	0	0
Route: **BU 37**			R/W:	0	0	0	0	0
Job No.: **7S0830**			Construction:	297	0	0	0	0
Length: **1.40**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**						
County: **Barry**	**Structural repairs, joint repairs, deck repairs and painting bridge over Table Rock Lake 0.4 mile south of Rte. YY. Project involves bridge A0260.**		Engineering:	96	32	0	0	187
Route: **MO 39**			R/W:	0	0	0	0	0
Job No.: **7S0808**			Construction:	0	0	0	0	3,066
Length: **0.20**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Statewide Interstate And Major Bridge**			Payments:	0	0	0	0	0
Sec Cat: **Rehab And Reconst**	Award Date: **2012**	Federal Cat: **Bridge**						
County: **Barry**	**Reimbursement of $1,121,000 in FY10 to the City of Monett for previously awarded project.**		Engineering:	0	0	0	0	0
Route: **US 60**			R/W:	0	0	0	0	0
Job No.: **7P0588B**			Construction:	0	0	0	0	0
Length: **0.55**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Major Projects & Emerging Needs**			Payments:	0	0	1,121	0	0
Sec Cat: **Regional**	Award Date: **N/A**	Federal Cat: **N.H.S.**						
County: **Barry**	**Resurface from 1 mile west of Rte. 37 to 0.3 mile east of Rte. 14.**		Engineering:	5	31	287	0	0
Route: **US 60**			R/W:	0	0	0	0	0
Job No.: **7P0824B**			Construction:	0	0	4,443	0	0
Length: **20.01**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **2010**	Federal Cat: **N.H.S.**						
County: **Barry**	**Resurface from 9th Street to east of Chapell Drive in Monett.**		Engineering:	22	0	0	0	0
Route: **BU 60**			R/W:	0	0	0	0	0
Job No.: **7S0845**			Construction:	325	0	0	0	0
Length: **1.14**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**						

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

				STATE FISCAL YEAR PROJECT BUDGETING				
				7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Barton**	**Resurface from Rte. 71 to Rte. E.**		Engineering:	12	84	0	0	0
Route: **US 160**			R/W:	0	0	0	0	0
Job No.: **7P0844**			Construction:	0	1,257	0	0	0
Length: **11.54**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08**	Federal Cat: **S.T.P.**						
County: **Barton**	**Resurface from Rte. 160 to Rte. 171.**		Engineering:	150	0	0	0	0
Route: **MO 43**			R/W:	0	0	0	0	0
Job No.: **7S0839**			Construction:	2,187	0	0	0	0
Length: **24.78**	MPO: **Y**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**						
County: **Barton**	**Resurface disconnected sections from 4.2 miles north of Rte. V in Barton County to south of Rtes. H and K in Jasper County.**		Engineering:	10	167	1,271	0	0
Route: **US 71**			R/W:	0	0	0	0	0
Job No.: **7P0824E**			Construction:	0	0	19,653	0	0
Length: **21.47**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **2010**	Federal Cat: **N.H.S.**						
County: **Bates**	**Resurface disconnected sections from Rtes. A and B in Bates County to 2.1 miles north of Rtes. V and C in Barton County.**		Engineering:	5	109	829	0	0
Route: **US 71**			R/W:	0	0	0	0	0
Job No.: **7P0824C**			Construction:	0	0	12,822	0	0
Length: **31.01**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **2010**	Federal Cat: **N.H.S.**						
County: **Bates**	**Resurface from Rtes. AA and E to Rtes. A and B.**		Engineering:	97	713	0	0	0
Route: **US 71**			R/W:	0	0	0	0	0
Job No.: **7P0860**			Construction:	0	10,700	0	0	0
Length: **23.45**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08**	Federal Cat: **N.H.S.**						

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

			STATE FISCAL YEAR PROJECT BUDGETING				
			7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Cedar**	**Grading, drainage, and paving to improve disconnected sections from 0.8 mile east of Rte. A to Rte. RA.**	Engineering:	131	161	0	0	0
Route: **MO 32**		R/W:	0	0	0	0	0
Job No.: **7P0591**		Construction:	0	2,223	0	0	0
Length: **1.76**	MPO: **N**	FFOS:	0	0	0	0	0
Fund Cat: **Major Projects & Emerging Needs**		Payments:	0	0	0	0	0
Sec Cat: **Rehab And Reconst**	Award Date: **Fall 08** Federal Cat: **S.T.P.**						
County: **Cedar**	**Resurface from east of Rte. 32 to Rte. 13 on Rte. 54 and on northbound lanes of Rte. 13 from 1.1 miles north of Rte. UU to 2 miles south of Rte. UU.**	Engineering:	40	315	0	0	0
Route: **US 54**		R/W:	0	0	0	0	0
Job No.: **7P0855**		Construction:	0	4,735	0	0	0
Length: **25.59**	MPO: **N**	FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**		Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08** Federal Cat: **N.H.S.**						
County: **Jasper**	**Resurface from Rte. 43 to Bus. 71 and disconnected sections of shoulders from 0.3 mile east of Rte. D to Rte. 71.**	Engineering:	154	0	0	0	0
Route: **MO 171**		R/W:	0	0	0	0	0
Job No.: **7P0853**		Construction:	2,030	0	0	0	0
Length: **9.73**	MPO: **Y**	FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**		Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07** Federal Cat: **N.H.S.**						
County: **Jasper**	**Grading, drainage, paving, and interchange lighting from Rte. 171 to Zora Street. Project relates to 7U0436, 7U0436G and 7U0436I.**	Engineering:	573	0	0	0	0
Route: **249**		R/W:	0	0	0	0	0
Job No.: **7U0436H**		Construction:	8,356	0	0	0	0
Length: **1.00**	MPO: **Y**	FFOS:	0	0	0	0	0
Fund Cat: **Major Projects & Emerging Needs (Statewide)**		Payments:	0	0	0	0	0
Sec Cat: **System Expansion**	Award Date: **Summer 07** Federal Cat: **N.H.S.**						
County: **Jasper**	**Resurface from north of Rte. 171 to 0.1 mile south of Murphy Blvd. in Joplin.**	Engineering:	6	78	0	0	0
Route: **MO 43**		R/W:	0	0	0	0	0
Job No.: **7S0857**		Construction:	0	1,169	0	0	0
Length: **3.04**	MPO: **Y**	FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**		Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08** Federal Cat: **S.T.P.**						

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

			STATE FISCAL YEAR PROJECT BUDGETING				
			7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Jasper**	**Pavement improvement from 0.3 mile north of Rte. 71 (south) to Rte. 71 (south) in Carthage.**	Engineering:	8	0	0	0	0
Route: **MO 571**		R/W:	0	0	0	0	0
Job No.: **7S0836**		Construction:	47	0	0	0	0
Length: **0.25**	MPO: **N**	FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**		Payments:	0	0	0	0	0
Sec Cat: **Preventative Maint**	Award Date: **Fall 07** Federal Cat: **S.T.P.**						
County: **Jasper**	**Grading, paving and bridge to widen to four lanes with two-way left-turn lane from Duquesne Road to Rte. 249. Project involves bridge J0427. $8 million in funds from Section 1702 of SAFETEA-LU.**	Engineering:	42	42	606	0	0
Route: **MO 66**		R/W:	3,756	0	0	0	0
Job No.: **7S0594**		Construction:	0	0	9,596	0	0
Length: **1.58**	MPO: **Y**	FFOS:	2,000	0	8,000	0	0
Fund Cat: **Major Projects & Emerging Needs**		Payments:	0	0	0	0	0
Sec Cat: **System Expansion**	Award Date: **2010** Federal Cat: **Bridge**						
County: **Jasper**	**Replace culvert between Moffet and Byers avenues in Joplin.**	Engineering:	22	0	0	0	0
Route: **MO 66**		R/W:	0	0	0	0	0
Job No.: **7S0741**		Construction:	292	0	0	0	0
Length: **0.07**	MPO: **Y**	FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**		Payments:	0	0	0	0	0
Sec Cat: **Rehab And Reconst**	Award Date: **Fall 07** Federal Cat: **S.T.P.**						
County: **Jasper**	**Pavement improvement from 0.4 mile west of Bus. 71 to 0.1 mile west of Bus. 71 in Joplin.**	Engineering:	5	0	0	0	0
Route: **MO 66**		R/W:	0	0	0	0	0
Job No.: **7S0835**		Construction:	56	0	0	0	0
Length: **0.30**	MPO: **Y**	FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**		Payments:	0	0	0	0	0
Sec Cat: **Preventative Maint**	Award Date: **Fall 07** Federal Cat: **S.T.P.**						
County: **Jasper**	**Signing modifications from I-44 (west) to 1.0 mile south of Rte. H in McDonald County. Project relates to 7P0601. Amendment 3 new major project.**	Engineering:	5	93	0	0	0
Route: **US 71**		R/W:	0	0	0	0	0
Job No.: **7P0825**		Construction:	0	1,393	0	0	0
Length: **36.32**	MPO: **Y**	FFOS:	0	0	0	0	0
Fund Cat: **Amendment 3**		Payments:	0	0	0	0	0
Sec Cat: **System Expansion**	Award Date: **Summer 08** Federal Cat: **N.H.S.**						

BETTER ROADS BRIGHTER FUTURE
Smoother, Safer, Sooner
Amendment 3

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

				STATE FISCAL YEAR PROJECT BUDGETING				
				7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Jasper**	**Pavement and bridge improvement from 20th Street in Joplin to Rte. 175. Project incorporates project 7P0840 and involves bridges A5153, A5218, A5219, A5222, A5223, A5224, A5225, A5872, A5873, A5154, and A5221.**							
Route: **US 71**				Engineering:	**58**	**0**	**0**	**0**	**0**
Job No.: **7P0833**				R/W:	**0**	**0**	**0**	**0**	**0**
Length: **8.45**	MPO: **Y**			Construction:	**742**	**0**	**0**	**0**	**0**
Fund Cat: **Taking Care Of System**				FFOS:	**0**	**0**	**0**	**0**	**0**
Sec Cat: **Preventative Maint**	Award Date: **Fall 07**	Federal Cat: **N.H.S.**	**Federal Oversight**	Payments:	**0**	**0**	**0**	**0**	**0**
County: **Jasper**	**Grading, paving and replace bridge over Cave Spring Branch 3.6 miles east of Rte. 37. Project involves bridge Y0428.**							
Route: **RT F**				Engineering:	**2**	**18**	**0**	**0**	**0**
Job No.: **7S0719**				R/W:	**0**	**0**	**0**	**0**	**0**
Length: **0.05**	MPO: **N**			Construction:	**0**	**271**	**0**	**0**	**0**
Fund Cat: **Taking Care Of System**				FFOS:	**0**	**0**	**0**	**0**	**0**
Sec Cat: **Rehab And Reconst**	Award Date: **Fall 08**	Federal Cat: **Bridge**		Payments:	**0**	**0**	**0**	**0**	**0**
County: **Jasper**	**Pavement improvement to disconnected sections from east of Bus. 71 to 0.1 mile east of Rte. 71.**							
Route: **RT FF**				Engineering:	**24**	**0**	**0**	**0**	**0**
Job No.: **7S0837**				R/W:	**0**	**0**	**0**	**0**	**0**
Length: **1.57**	MPO: **Y**			Construction:	**303**	**0**	**0**	**0**	**0**
Fund Cat: **Taking Care Of System**				FFOS:	**0**	**0**	**0**	**0**	**0**
Sec Cat: **Preventative Maint**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**		Payments:	**0**	**0**	**0**	**0**	**0**
County: **Jasper**	**Resurface disconnected sections from 0.2 mile east of Duquesne Road to County Road 190 in Joplin.**							
Route: **RT FF**				Engineering:	**43**	**0**	**0**	**0**	**0**
Job No.: **7S0854**				R/W:	**0**	**0**	**0**	**0**	**0**
Length: **2.48**	MPO: **Y**			Construction:	**609**	**0**	**0**	**0**	**0**
Fund Cat: **Taking Care Of System**				FFOS:	**0**	**0**	**0**	**0**	**0**
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**		Payments:	**0**	**0**	**0**	**0**	**0**
County: **Lawrence**	**Resurface from I-44 to Rtes. K and N.**							
Route: **MO 174**				Engineering:	**26**	**0**	**0**	**0**	**0**
Job No.: **7S0829**				R/W:	**0**	**0**	**0**	**0**	**0**
Length: **2.52**	MPO: **N**			Construction:	**376**	**0**	**0**	**0**	**0**
Fund Cat: **Taking Care Of System**				FFOS:	**0**	**0**	**0**	**0**	**0**
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**		Payments:	**0**	**0**	**0**	**0**	**0**

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

					STATE FISCAL YEAR PROJECT BUDGETING				
					7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Lawrence**	**Resurface from Carnation Street to Rte. 60 in Aurora.**			Engineering:	45	0	0	0	0
Route: **MO 39**				R/W:	0	0	0	0	0
Job No.: **7P0831**				Construction:	658	0	0	0	0
Length: **2.94**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**				Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**							
County: **Lawrence**	**Grading, bridge, and paving to reconstruct interchange at Rte. 39 in Mount Vernon. Project involves bridge A0979. $4 million is earmarked for this project from Section 1702 of SAFETEA-LU.**			Engineering:	139	770	0	0	0
Route: **IS 44**				R/W:	0	0	0	0	0
Job No.: **7I0599**				Construction:	0	11,982	0	0	0
Length: **1.36**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Major Projects & Emerging Needs**				Payments:	0	0	0	0	0
Sec Cat: **System Expansion**	Award Date: **Fall 08**	Federal Cat: **N.H.S.**	**Federal Oversight**						
County: **Lawrence**	**Resurface from 0.8 mile west of Rte. 97 to 0.4 mile east of Rte. 39.**			Engineering:	401	0	0	0	0
Route: **IS 44**				R/W:	0	0	0	0	0
Job No.: **7I0841**				Construction:	5,849	0	0	0	0
Length: **9.75**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**				Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **I/M**	**Federal Oversight**						
County: **Lawrence**	**Resurface from 0.4 mile east of Rte. 39 to Greene County.**			Engineering:	142	685	0	0	0
Route: **IS 44**				R/W:	0	0	0	0	0
Job No.: **7I0872**				Construction:	0	10,279	0	0	0
Length: **12.50**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Statewide Interstate And Major Bridge**				Payments:	0	0	0	0	0
Sec Cat: **Preventative Maint**	Award Date: **Fall 08**	Federal Cat: **N.H.S.**	**Federal Oversight**						
County: **Lawrence**	**Resurface from 1.6 miles west of Rte. 39 to 1.2 miles east of Rte. 39 in Aurora.**			Engineering:	28	0	0	0	0
Route: **BU 60**				R/W:	0	0	0	0	0
Job No.: **7S0843**				Construction:	406	0	0	0	0
Length: **2.76**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**				Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**							

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

				STATE FISCAL YEAR PROJECT BUDGETING				
				7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **McDonald**	**Grading, bridges and paving to provide a freeway from Pineville (Rte. H) to the Arkansas State line. Project incorporates project 7P0601L and involves 2-24' pavements. Locally known as the Bella Vista Bypass. Amendment 3 new major project.**							
Route: **71**				Engineering:	222	4,031	0	0	0
Job No.: **7P0601**				R/W:	0	0	0	0	0
Length: **6.20**	MPO: **Y**			Construction:	0	57,655	0	0	0
Fund Cat: **Amendment 3**				FFOS:	0	0	0	0	0
Sec Cat: **System Expansion**	Award Date: **Summer 08**	Federal Cat: **N.H.S.**		Payments:	0	0	0	0	0
County: **Newton**	**Resurface from the Kansas state line to I-44.**							
Route: **US 166**				Engineering:	2	15	0	0	0
Job No.: **7P0834**				R/W:	0	0	0	0	0
Length: **0.92**	MPO: **N**			Construction:	0	225	0	0	0
Fund Cat: **Taking Care Of System**				FFOS:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08**	Federal Cat: **N.H.S.**		Payments:	0	0	0	0	0
County: **Newton**	**Resuface from Rte. FF (32nd Street) to 0.4 mile south of I-44 in Joplin.**							
Route: **MO 43**				Engineering:	1	4	67	0	0
Job No.: **7S0858**				R/W:	0	0	0	0	0
Length: **1.66**	MPO: **Y**			Construction:	0	0	1,030	0	0
Fund Cat: **Taking Care Of System**				FFOS:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **2010**	Federal Cat: **S.T.P.**		Payments:	0	0	0	0	0
County: **Newton**	**Demolition of westbound rest area 2.0 miles east of the Oklahoma state line. Project relates to 7I0767.**							
Route: **IS 44**				Engineering:	20	0	0	0	0
Job No.: **7I0862**				R/W:	0	0	0	0	0
Length: **0.20**	MPO: **Y**			Construction:	214	0	0	0	0
Fund Cat: **Major Projects & Emerging Needs**				FFOS:	210	0	0	0	0
Sec Cat: **Safety**	Award Date: **Fall 07**	Federal Cat: **State**		Payments:	0	0	0	0	0
County: **Newton**	**Resurface from Bus. 71 (Range Line Road) to 0.6 mile east of Rte. 71/Rte. 249 interchange.**							
Route: **IS 44**				Engineering:	1	32	179	0	0
Job No.: **7I0873**				R/W:	0	0	0	0	0
Length: **3.94**	MPO: **Y**			Construction:	0	0	2,772	0	0
Fund Cat: **Statewide Interstate And Major Bridge**				FFOS:	0	0	0	0	0
Sec Cat: **Preventative Maint**	Award Date: **2010**	Federal Cat: **N.H.S.**	**Federal Oversight**	Payments:	0	0	0	0	0

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

				STATE FISCAL YEAR PROJECT BUDGETING				
				7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Newton**	**Resurface from the Oklahoma state line to 0.1 mile east of Rte. 71.**		Engineering:	23	159	0	0	0
Route: **US 60**			R/W:	0	0	0	0	0
Job No.: **7P0828**			Construction:	0	2,389	0	0	0
Length: **11.55**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08**	Federal Cat: **S.T.P.**						
County: **Newton**	**Resurface from east of Rte. E to 0.7 mile west of Rtes. M and W.**		Engineering:	1	38	0	0	0
Route: **US 60**			R/W:	0	0	0	0	0
Job No.: **7P0866**			Construction:	0	575	0	0	0
Length: **2.89**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08**	Federal Cat: **S.T.P.**						
County: **Newton**	**Pavement and bridge improvement from 0.7 mile west of Rtes. M and W to 1.2 miles east of Shoal Creek. Project involves bridges A4893 and A4894.**		Engineering:	18	0	0	0	0
Route: **US 60**			R/W:	0	0	0	0	0
Job No.: **7P0867**			Construction:	269	0	0	0	0
Length: **4.76**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Preventative Maint**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**						
County: **Newton**	**Resurface from 1.2 miles east of Shoal Creek to Rte. 37.**		Engineering:	128	0	0	0	0
Route: **US 60**			R/W:	0	0	0	0	0
Job No.: **7P0868**			Construction:	1,684	0	0	0	0
Length: **10.44**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**						
County: **Newton**	**Resurface disconnected sections from Bus. 71 to Hickory Creek in Neosho.**		Engineering:	3	53	0	0	0
Route: **BU 60**			R/W:	0	0	0	0	0
Job No.: **7S0856**			Construction:	0	798	0	0	0
Length: **2.02**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 08**	Federal Cat: **S.T.P.**						

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

				STATE FISCAL YEAR PROJECT BUDGETING				
				7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Newton**	**Pavement improvement from north of Hatler Memorial Drive to Stadium Street in Neosho.**			Engineering:	19	0	0	0	0
Route: **BU 60**				R/W:	0	0	0	0	0
Job No.: **7S0856B**				Construction:	283	0	0	0	0
Length: **1.18**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**				Payments:	0	0	0	0	0
Sec Cat: **Preventative Maint**	Award Date: **Fall 07**	Federal Cat: **S.T.P.**							
County: **Newton**	**Pavement and bridge improvements from Rte. 175 to Rte. 60. Project involves bridges A5526, A5527, A5314, A5315, A5331, A5332, A5333, A5334, A5365, A5366, A5367, A5540, A5541, A5542, A5543, A5545, A5546, and A5547.**			Engineering:	59	0	0	0	0
Route: **US 71**				R/W:	0	0	0	0	0
Job No.: **7P0876**				Construction:	824	0	0	0	0
Length: **9.09**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**				Payments:	0	0	0	0	0
Sec Cat: **Preventative Maint**	Award Date: **Fall 07**	Federal Cat: **N.H.S.**	**Federal Oversight**						
County: **St. Clair**	**Stream bank restoration as required by the Corps of Engineers on Coon, Brush, and Panther creeks near Collins. Project relates to 7P0428.**			Engineering:	0	0	0	0	0
Route: **MO 13**				R/W:	0	0	0	0	0
Job No.: **7P0428K**				Construction:	43	0	0	0	0
Length: **0.11**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Major Projects & Emerging Needs (Statewide)**				Payments:	0	0	0	0	0
Sec Cat: **Rehab And Reconst**	Award Date: **N/A**	Federal Cat: **N.H.S.**							
County: **St. Clair**	**Resurface disconnected sections from 4 miles north of Rtes. A and C to 1.3 miles north of Rte. 54.**			Engineering:	5	29	273	0	0
Route: **MO 13**				R/W:	0	0	0	0	0
Job No.: **7P0824D**				Construction:	0	0	4,217	0	0
Length: **21.52**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**				Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **2010**	Federal Cat: **N.H.S.**							
County: **St. Clair**	**Grading, paving and replace bridge over Monegaw Creek 1.8 miles west of Rte. M. Project involves bridge S0283.**			Engineering:	27	0	0	0	0
Route: **RT A**				R/W:	0	0	0	0	0
Job No.: **7S0693**				Construction:	403	0	0	0	0
Length: **0.03**	MPO: **N**			FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**				Payments:	0	0	0	0	0
Sec Cat: **Rehab And Reconst**	Award Date: **Fall 07**	Federal Cat: **Bridge**							

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**

2008-2012 Highway and Bridge Construction Schedule

Transportation Planning
2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

				STATE FISCAL YEAR PROJECT BUDGETING				
				7/2007-6/2008	7/2008-6/2009	7/2009-6/2010	7/2010-6/2011	7/2011-6/2012
County: **Various**	**Payback for Safe and Sound bridges for District 7.**		Engineering:	0	0	0	0	0
Route: **Various**			R/W:	0	0	0	0	0
Job No.: **5B0800V**			Construction:	0	0	0	0	0
Length: **0.00**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	207	0	0	4,136	4,136
Sec Cat: **Rehab And Reconst**	Award Date: **N/A**	Federal Cat: **S.T.P.**						
County: **Various**	**Pavement improvement on major roadways in the Southwest Missouri area.**		Engineering:	0	12	78	712	0
Route: **Various**			R/W:	0	0	0	0	0
Job No.: **7P0842**			Construction:	0	0	0	11,146	0
Length: **0.00**	MPO: **Y**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **2011**	Federal Cat: **S.T.P.**						
County: **Various**	**On-call work zone enforcement in the Southwest Missouri area.**		Engineering:	0	0	0	0	0
Route: **Various**			R/W:	0	0	0	0	0
Job No.: **7P0882**			Construction:	10	0	0	0	0
Length: **0.00**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Safety**			Payments:	0	0	0	0	0
Sec Cat: **Safety**	Award Date: **2008**	Federal Cat: **Safety**						
County: **Vernon**	**Resurface disconnected sections from 0.3 mile south of Highland Avenue in Nevada to 2.7 miles south of Rte. 126. Incorporates project 7P0813.**		Engineering:	328	0	0	0	0
Route: **US 71**			R/W:	0	0	0	0	0
Job No.: **7P0838**			Construction:	4,332	0	0	0	0
Length: **24.59**	MPO: **N**		FFOS:	0	0	0	0	0
Fund Cat: **Taking Care Of System**			Payments:	0	0	0	0	0
Sec Cat: **Thin Lift Overlay**	Award Date: **Fall 07**	Federal Cat: **N.H.S.**						
			FFOS:	2,210	0	8,000	0	0
			Total R/W:	3,756	0	0	0	0
			Total Construction:	30,595	105,651	54,533	11,146	3,066
			Paybacks:	207	0	1,121	4,136	4,136
			Sub-Total:	34,558	105,651	55,654	15,282	7,202
			Total Engineering:	3,168	7,671	3,590	712	187
			Grand Total:	37,726	113,322	59,244	15,994	7,389

*** Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.**