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Kevin Keith, Director 

 

573.751.2551  

Fax: 573.751.6555 

1.888.ASK MODOT (275.6636) 

 

 

 

November 1, 2011 

 

 

 

Dear Members of the Joint Committee on Transportation Oversight: 

 

I’m pleased to present you with the Missouri Department of Transportation’s 2011 Report to 

the Joint Committee on Transportation Oversight.  

 

This comprehensive account of MoDOT’s projects and finances covers July 1, 2010 to June 

30, 2011 and demonstrates our commitment to fiscal responsibility and wise use of taxpayer 

dollars.  In addition, the executive summary highlights some of our accomplishments over the 

past year and provides information on our Bolder Five-Year Direction. 

 

I look forward to working with you to deliver a safe, affordable and efficient transportation 

system in Missouri. 

 

 

Sincerely, 

 
Kevin Keith, P.E. 

Director 
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Missouri Revised Statutes 

Chapter 21  

General Assembly  

Section 21.795  
 

August 28, 2010 

 
 

 

Joint committee on transportation oversight, members, quorum--report, when, 

contents--meetings, examination of reports, records required to be submitted.  

21.795. 1. There is established a permanent joint committee of the general assembly to be known 

as the "Joint Committee on Transportation Oversight" to be composed of seven members of the 

standing transportation committees of both the senate and the house of representatives and three 

nonvoting ex officio members. Of the fourteen members to be appointed to the joint committee, 

the seven senate members of the joint committee shall be appointed by the president pro tem of 

the senate and minority leader of the senate and the seven house members shall be appointed by 

the speaker of the house of representatives and the minority floor leader of the house of 

representatives. No major party shall be represented by more than four members from the house 

of representatives nor more than four members from the senate. The ex officio members shall be 

the state auditor, the director of the oversight division of the committee on legislative research, 

and the commissioner of the office of administration or the designee of such auditor, director or 

commissioner. The joint committee shall be chaired jointly by both chairs of the senate and 

house transportation committees. A majority of the committee shall constitute a quorum, but the 

concurrence of a majority of the members, other than the ex officio members, shall be required 

for the determination of any matter within the committee's duties.  

2. The department of transportation shall submit a written report prior to November tenth of each 

year to the governor, lieutenant governor, and every member of the senate and house of 

representatives. The report shall be posted to the department's Internet website so that general 

assembly members may elect to access a copy of the report electronically. The written report 

shall contain the following:  

(1) A comprehensive financial report of all funds for the preceding state fiscal year which shall 

include a report by independent certified public accountants, selected by the commissioner of the 

office of administration, attesting that the financial statements present fairly the financial 

position of the department in conformity with generally accepted government accounting 

principles. This report shall include amounts of:  

(a) State revenues by sources, including all new state revenue derived from highway users which 

results from action of the general assembly or voter-approved measures taken after August 28, 



2003, and projects funded in whole or in part from such new state revenue, and amounts of 

federal revenues by source;  

(b) Any other revenues available to the department by source;  

(c) Funds appropriated, the amount the department has budgeted and expended for the following: 

contracts, right-of- way purchases, preliminary and construction engineering, maintenance 

operations and administration;  

(d) Total state and federal revenue compared to the revenue estimate in the fifteen-year highway 

plan as adopted in 1992.  

All expenditures made by, or on behalf of, the department for personal services including fringe 

benefits, all categories of expense and equipment, real estate and capital improvements shall be 

assigned to the categories listed in this subdivision in conformity with generally accepted 

government accounting principles;  

(2) A detailed explanation of the methods or criteria employed to select construction projects, 

including a listing of any new or reprioritized projects not mentioned in a previous report, and an 

explanation as to how the new or reprioritized projects meet the selection methods or criteria;  

(3) The proposed allocation and expenditure of moneys and the proposed work plan for the 

current fiscal year, at least the next four years, and for any period of time expressed in any public 

transportation plan approved by either the general assembly or by the voters of Missouri. This 

proposed allocation and expenditure of moneys shall include the amounts of proposed allocation 

and expenditure of moneys in each of the categories listed in subdivision (1) of this subsection;  

(4) The amounts which were planned, estimated and expended for projects in the state highway 

and bridge construction program or any other projects relating to other modes of transportation in 

the preceding state fiscal year and amounts which have been planned, estimated or expended by 

project for construction work in progress;  

(5) The current status as to completion, by project, of the fifteen-year road and bridge program 

adopted in 1992. The first written report submitted pursuant to this section shall include the 

original cost estimate, updated estimate and final completed cost by project. Each written report 

submitted thereafter shall include the cost estimate at the time the project was placed on the most 

recent five-year highway and bridge construction plan and the final completed cost by project;  

(6) The reasons for cost increases or decreases exceeding five million dollars or ten percent 

relative to cost estimates and final completed costs for projects in the state highway and bridge 

construction program or any other projects relating to other modes of transportation completed in 

the preceding state fiscal year. Cost increases or decreases shall be determined by comparing the 

cost estimate at the time the project was placed on the most recent five-year highway and bridge 

construction plan and the final completed cost by project. The reasons shall include the amounts 

resulting from inflation, department-wide design changes, changes in project scope, federal 

mandates, or other factors;  



(7) Specific recommendations for any statutory or regulatory changes necessary for the efficient 

and effective operation of the department;  

(8) An accounting of the total amount of state, federal and earmarked federal highway funds 

expended in each district of the department of transportation; and  

(9) Any further information specifically requested by the joint committee on transportation 

oversight.  

3. Prior to December first of each year, the committee shall hold an annual meeting and call 

before its members, officials or employees of the state highways and transportation commission 

or department of transportation, as determined by the committee, for the sole purpose of 

receiving and examining the report required pursuant to subsection 2 of this section. The 

committee shall not have the power to modify projects or priorities of the state highways and 

transportation commission or department of transportation. The committee may make 

recommendations to the state highways and transportation commission or the department of 

transportation. Disposition of those recommendations shall be reported by the commission or the 

department to the joint committee on transportation oversight.  

4. In addition to the annual meeting required by subsection 3 of this section, the committee shall 

meet two times each year. The co-chairs of the committee shall establish an agenda for each 

meeting that may include, but not be limited to, the following items to be discussed with the 

committee members throughout the year during the scheduled meeting:  

(1) Presentation of a prioritized plan for all modes of transportation;  

(2) Discussion of department efficiencies and expenditure of cost-savings within the department;  

(3) Presentation of a status report on department of transportation revenues and expenditures, 

including a detailed summary of projects funded by new state revenue as provided in paragraph 

(a) of subdivision (1) of subsection 2 of this section; and  

(4) Implementation of any actions as may be deemed necessary by the committee as authorized 

by law.  

The co-chairs of the committee may call special meetings of the committee with ten days' notice 

to the members of the committee, the director of the department of transportation, and the 

department of transportation.  

5. The committee shall also review all applications for the development of specialty plates 

submitted to it by the department of revenue. The committee shall approve such application by a 

majority vote. The committee shall approve any application unless the committee receives:  

(1) A signed petition from five house members or two senators that they are opposed to the 

approval of the proposed license plate and the reason for such opposition;  



(2) Notification that the organization seeking authorization to establish a new specialty license 

plate has not met all the requirements of section 301.3150;  

(3) A proposed new specialty license plate containing objectionable language or design;  

(4) A proposed license plate not meeting the requirements of any reason promulgated by rule.  

The committee shall notify the director of the department of revenue upon approval or denial of 

an application for the development of a specialty plate.  

6. The committee shall submit records of its meetings to the secretary of the senate and the chief 

clerk of the house of representatives in accordance with sections 610.020 and 610.023.  

(L. 1998 H.B. 1681 & 1342 merged with S.B. 883, A.L. 2003 H.B. 668, A.L. 2004 S.B. 1233, et al., A.L. 2009 H.B. 683 merged with H.B. 752)  

(2009) Messages on specialty license plates communicate private, not government, speech; specialty plate program allows the State to engage in viewpoint 

discrimination and thus violates the First Amendment. Roach v. Stouffer, 560 F.3d 860 (8th Cir.).  

 





 

 Financial Statements 

RSMo 21.795.3 

 

The information in this section is in accordance with the following section of the 

reporting statute.  "3. The department of transportation shall submit a written 

report prior to November tenth of each year to the governor, lieutenant governor, 

and every member of the senate and house of representatives.  The report shall be 

posted to the department’s Internet website so that general assembly members 

may elect to access a copy of the report electronically.  The written report shall 

contain the following:  

 

(1) A comprehensive financial report of all funds for the preceding state fiscal 

year which shall include a report by independent certified public accountants, 

selected by the commissioner of the office of administration, attesting that the 

financial statements present fairly the financial position of the department in 

conformity with generally accepted government accounting principles. This 

report shall include amounts of:  

 

(a) State revenues by sources, including all new state revenue derived from 

highway users which results from action of the general assembly or voter-

approved measures taken after August 28, 2003, and projects funded in whole or 

in part from such new state revenue, and amounts of federal revenues by source;  

(b) Any other revenues available to the department by source;  

(c) Funds appropriated, the amount the department has budgeted and expended 

for the following: contracts, right-of-way purchases, preliminary and construction 

engineering, maintenance operations and administration; 

(d) Total state and federal revenue compared to the revenue estimate in the 

fifteen-year highway plan as adopted in 1992. All expenditures made by, or on 

behalf of, the department for personal services including fringe benefits, all 

categories of expense and equipment, real estate and capital improvements shall 

be assigned to the categories listed in this subdivision in conformity with 

generally accepted government accounting principles; ..."  Section 21.795.3(1), 

RSMo Supp. 2002 (L. 2003 TAFP HB 668).  

 

As part of the annual report legislation, MoDOT is required to have its financial data audited by 

independent certified public accountants.  MoDOT retained BKD, LLP, who audited the 

department's financial statements for the fiscal year ended June 30, 2011. 

 

The audit encompasses $2.75 billion in expenditures.  The agency is responsible for building and 

maintaining the 33,702-mile state highway system, as well as for planning and distributing funds 

for the state's aviation, waterways, railroads and transit needs.  MoDOT has facilities in every 

county in the state and has over 5,800 employees providing services to the citizens of Missouri. 

 

As with last year’s report, the fiscal year 2011 auditor’s report contains the unqualified opinion 

of the auditors that the combined financial statements present fairly, in all material respects, the 

financial position of the department and the results of its operations and cash flows, in 

conformity with accounting principles generally accepted in the United States.   











































































































































































































































































































 

Total State & Federal Revenue as proposed in the 1992 Plan 

RSMo 21.795.2(1)(d) 

 

 

The information in this section is in accordance with the highlighted portion in the following 

section of the reporting statute.  "2. The department of transportation shall submit a written 

report prior to November tenth of each year to the governor, lieutenant governor, and every 

member of the senate and house of representatives.  The report shall be posted to the 

department’s Internet website so that general assembly members may elect to access a copy of 

the report electronically.  The written report shall contain the following:  

 

(1) A comprehensive financial report of all funds for the preceding state fiscal year which 

shall include a report by independent certified public accountants, selected by the 

commissioner of the office of administration, attesting that the financial statements 

present fairly the financial position of the department in conformity with generally 

accepted government accounting principles. This report shall include amounts of:  

 

(a) State revenues by sources, amounts of federal revenues by source;  

(b) Any other revenues available to the department by source;  

(c) Funds appropriated, the amount the department has budgeted and expended for the 

following: contracts, right-of-way purchases, preliminary and construction engineering, 

maintenance operations and administration; 

(d) Total state and federal revenue compared to the revenue estimate in the fifteen-year 

highway plan as adopted in 1992. All expenditures made by, or on behalf of, the department for 

personal services including fringe benefits, all categories of expense and equipment, real estate 

and capital improvements shall be assigned to the categories listed in this subdivision in 

conformity with generally accepted government accounting principles; ..."  Section 21.795.2, 

RSMo 2009 (L. 2009 HB 683 merged with HB 752). (emphasis added). 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SCHEDULE OF 2011 TOTAL STATE AND FEDERAL REVENUE 
 

This data is presented to provide financial information to comply with RSMo 21.795.2(1)(d) 



Actual FY 2010 Actual

FY 2011 3/10/92 Plan Less: 3/10/92

Current State Revenue
1

$1,043 $864 $179

From Funding Package 170           187             (17)                   

Total State Revenue 1,213        1,051          162                  

Estimated Federal Funds
2

1,473        583             890                  

Total Funds Available $2,686 $1,634 $1,052

Notes:

2
The federal funds variance is due to increased federal highway fund apportionments 

from the federal highway and transit programs legislation – the Safe, Accountable, 

Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) which 

was extended through 9/30/2011.  The American Recovery and Reinvestment Act 

(ARRA) also provided additional federal highway funds. 

Total State and Federal Revenue Comparison - RSMo 21.795.2(1)(d)

Actual Revenue Comparison in Fifteen Year Plan Format

(Dollars in Millions)

1
Incidental revenue was not included in current revenue in the 1992 Plan projections.  

Therefore, for a direct comparison, incidental revenue is excluded from the actual 

total.





Criteria for Project Prioritization 
RSMo 21.795.2(2) 

 
 

Introduction 
 

The information in this section is in accordance with the highlighted portion in 
the following section of the reporting statute.  "(2) A detailed explanation of 
the methods or criteria employed to select construction projects, including a 
listing of any new or reprioritized projects not mentioned in a previous report, 
and an explanation as to how the new or reprioritized projects meet the 
selection methods or criteria;"  Section 21.795.2(2), RSMo (A.L. 2009 H.B. 
752) 
 

The Five-Year Highway and Bridge Construction Schedule establishes work for 2012-2016.  
As each year of the plan is completed, a new year is added.  Except for improvements 
specified in Sections 2B and 2C, schedules for 2012-2016 are the same as in last year's 
report.  
 
The Missouri Highways and Transportation Commission endorsed the Planning Framework 
in March of 2004.  The framework is an open and transparent process for project selection 
and prioritization that includes public participation.  The public involvement in planning, 
project development and programming activities is a key element in gaining public 
acceptance critical to the success of any transportation improvement program.  In Missouri, 
the approach is to primarily seek involvement from four groups.  These groups are: (1) 
metropolitan planning organizations, (2) regional planning commissions, (3) local officials, 
and (4) the general public.  Through public involvement, Missourians have a say in how 
transportation dollars are spent. 
 
Metropolitan planning organizations represent urbanized areas with populations over 50,000.  
They are responsible for planning, including transportation planning, within their regions.  
Regional planning commissions represent multi-county rural regions and are charged with 
coordinating functions of local governments, including transportation planning.  The public 
is involved in the planning process in two ways:  1) through electing the local officials who 
comprise the regional planning commission and metropolitan planning organization boards 
of directors; and 2) through direct contact with MoDOT, metropolitan planning 
organizations, regional planning commissions or local officials. 
 
Public involvement for development of transportation improvements begins several years 
before the projects actually appear in the Statewide Transportation Improvement Program.   
 
Transportation planning consists of a series of decisions that direct the use of current and 
future available resources to accomplish Missouri’s transportation goals.  The current 
transportation planning process can be summarized in the following steps: 
 

1. Develop state’s transportation vision and a plan to accomplish it 
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2. Identify and prioritize needs 
3. Develop solutions and design projects 
4. Prioritize and select projects for construction 
 

Each process is detailed on the following pages. 
 
UDevelop State’s Transportation Vision and a Plan to Accomplish It 
MoDOT’s long-range transportation planning initiative called Missouri Advanced Planning 
or MAP identified the state’s transportation vision.  MAP also helped identify what the 
public expects of the state transportation system and goals for taking care of it.  Finally, it 
identified the values that guide needs and project prioritization for the next several years. 
 
The vision is Missouri’s ideal transportation system as identified by Missourians.  However, 
it’s unlikely that Missouri can afford all the components of the ideal system, so MAP also 
includes policies and goals for achieving the highest-priority components of the 
transportation vision.  This required working with planning partners and citizens to determine 
where Missouri’s transportation dollars should be spent. 
 
UIdentify and Prioritize Needs 
There are many transportation problems, often called needs, on Missouri’s transportation 
system.  Identifying these needs is a continuous process and crucial for successful planning.  
For example, one need might be redesigning a high-accident location, such as an intersection; 
another need might be a location improvement that helps a new business move products more 
efficiently.  There are two levels of needs identification, regional and statewide, and they are 
classified in two groups, physical system condition needs, which target the state of repair of 
road and bridge components, and functional needs, which target how well the transportation 
system is operating. 
 
Statewide needs are identified formally through the long-range transportation planning 
process, which includes public outreach.  These needs typically cross several county lines 
and involve interstates and U.S. highways. 
 
MoDOT districts work with planning partners to identify regional transportation needs.  
Specific methods and timeframes are discussed in the implementation section of MoDOT’s 
Planning Framework for guiding transportation decisions and investments. 
 
Prioritizing needs is the process of deciding which problems, from the list of identified needs, 
should be addressed first.  This can be a difficult task given a wide variety of needs.  Not 
only do needs have different subject matter – safety, maintenance or economic development 
– they have varying time horizons.  A structurally deficient bridge might be a more 
immediate need than the concern for meeting air quality standards in metropolitan areas.  
However, simply being an immediate need does not imply higher priority.  Perhaps the 
deficient bridge is no longer needed and can be closed, while not meeting air quality 
standards could have a significant fiscal impact on future transportation projects and serious 
environmental consequences.  These complicated decisions require a coordinated effort from 
many groups. 
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Needs prioritization is based on the goals in Missouri’s long-range transportation plan.  
MoDOT districts work with planning partners to prioritize regional needs annually.  Both 
regional and statewide needs will be prioritized using the processes established in MoDOT’s 
Planning Framework, which are based primarily on objective data.  Using the results of the 
prioritization process as a starting point, MoDOT districts will work with planning partners 
to divide needs into three categories. 

• High – Resources are focused on addressing these needs first.  They are the first to be 
selected for preliminary engineering. 

• Medium – These needs may be addressed as additional resources become available. 
• Low – No work is in progress to address these needs at this time. 

 
DDDDevelop Solutions and Design Projects 
When the high-priority needs have been identified, they are evaluated to find the best 
solution to the problem based on engineering expertise, public input and financial 
considerations.  After a solution is agreed upon, design plans are started and a transportation 
need becomes a transportation project. 
 
Determining the cause of a problem is often more complicated than might be expected.  For 
instance, a high incidence of accidents at a given intersection might be due to poor sight 
distances, weather conditions, signal timing, roadway geometry or even reckless driving.  
Identifying the primary reason or combination of reasons for the problem is key to 
developing effective solutions. 
 
Once a problem is identified, the natural tendency for any problem-solver is to immediately 
offer the solution.  Effective planning requires developing many possible solutions to capture 
the most efficient and effective solutions.  MoDOT engineers and planners are experts at 
generating good solutions to transportation problems.  MoDOT staff is even more effective 
when working with local and regional officials to generate the solutions.  This process 
reveals issues and concerns that may not have previously been evident. 
 
The public’s involvement in defining needs and determining the appropriate solutions will 
take several forms.  The public may actually initiate the investigation of needs by contacting 
MoDOT or its planning partners.  The public, through its local officials, has representation in 
determining the best solution for the transportation need.  As MoDOT develops public 
involvement plans for specific projects, the public will have further opportunity to review 
concepts and provide input.  
 
PPrioritize and Select Projects for Construction 
Deciding which projects to do and when to do them is a complicated and often controversial 
matter.  Gathering and discerning public input is crucial to realizing the full benefit of 
available funds for Missouri’s transportation system.  MoDOT relies on local and regional 
planning agencies for this process. 
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The project prioritization processes are based primarily on data and serve as a starting place 
for determining the best candidates for funding.  There are separate project prioritization 
processes for each category in MoDOT’s funding distribution method. 
 
MoDOT recognizes the need for a balance between taking care of the current transportation 
system and expanding the system to accommodate anticipated future demand.  As a result, 
transportation funding is divided accordingly.  The nature of this balance is adjusted through 
the level of funds in each category.  The project prioritization processes include the 
following. 

• Safety 
• Taking care of the system 
• Major projects and emerging needs (regional) 
• Major projects and emerging needs (statewide) 
• Interstates and Major Bridges 
• Amendment 3 
 

Projects are divided into three categories - high, medium and low, within each funding 
category.  The high-priority project list is fiscally constrained to five years of funding and is 
not a commitment for construction.  Each time projects are prioritized; existing projects not 
yet programmed for construction will be reevaluated.  
 
Projects are prioritized against other projects in the same group.  Larger projects of statewide 
significance are compared with one another.  Smaller projects and those intended to take care 
of the existing system are compared with one another.  MoDOT works with local and 
regional officials to determine the priority of the projects in each group. 
 
Additionally, each of Missouri’s seven metropolitan planning organizations located in 
Columbia, Joplin, Kansas City, St. Joseph, St. Louis, Jefferson City and Springfield, prepare 
a transportation improvement program within its respective metropolitan planning areas.  
These transportation improvement programs are the accumulation of federally funded 
projects proposed by their local governments and MoDOT.  MoDOT utilizes public input 
received throughout the year to develop its submittal for the metropolitan planning 
organizations transportation improvement program.   
 
Each metropolitan planning organization has approved public involvement plans for its 
respective areas that allow for review and feedback from individual citizens, organizations, 
agencies and local area governments.  Using public input as one of its decision factors, the 
metropolitan planning organizations determines the projects in its area that will be 
programmed for construction.  These transportation improvement programs are integrated 
into the five-year Statewide Transportation Improvement Program without modification. 
 
UPublic Review Period 
After a draft of the Statewide Transportation Improvement Program, based on public and 
engineering input is developed, a 30-day public review period begins.  During this public 
review period, the program is distributed to MoDOT districts for public access.  Citizens 
have the opportunity to provide written comments, verbal comments or telephone comments 
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(by calling 1-888-ASK MODOT) or email comments to district representatives during this 
period.  The Statewide Transportation Improvement Program is also available on MoDOT’s 
website at TUhttp://www.modot.orgUT.   
 
Changes are made as appropriate in response to comments before the final version of the 
Statewide Transportation Improvement Program is developed and presented to the Missouri 
Highways and Transportation Commission for approval.  Input from this part of the process 
will be used to measure the effectiveness of the program to evaluate its production process 
and to begin making improvements on next year’s program.  The Statewide Transportation 
Improvement Program becomes effective when approved by the commission, the Federal 
Highway Administration and the Federal Transit Administration. 
 
UProgram Amendments 
Projects can be amended to the Statewide Transportation Improvement Program and to a 
metropolitan area transportation improvement program.  The public involvement process for 
statewide and metropolitan transportation improvement program amendments occur prior to 
incorporating the project into the program.  A seven-day public comment period is provided 
for amended STIP projects.  Each metropolitan planning organization has its own unique 
amendment process.  Public involvement on projects inside a metropolitan planning 
organization area is handled by the metropolitan planning organization according to its public 
involvement plan. 
 





Reprioritized Projects in the 2011-2015  
Highway and Bridge Construction Schedule  

RSMo 21.795.2(2) 
 

Introduction 
 

The information in this section is in accordance with the highlighted 
portion in the following section of the reporting statute.  "(2) A detailed 
explanation of the methods or criteria employed to select construction 
projects, including a listing of any new or reprioritized projects not 
mentioned in a previous report, and an explanation as to how the new or 
reprioritized projects meet the selection methods or criteria;"  Section 
21.795.2(2), RSMo (A.L. 2009 H.B. 752) 

 
This section identifies projects in the 2011-2015 Highway and Bridge Construction 
Schedule reprioritized in the 2012-2016 schedule and in state fiscal year 2011.   
 
Projects delayed, accelerated or removed are considered reprioritized.  Reprioritization 
occurs when working with planning organizations, adjusting to unforeseen circumstances 
or amending schedules to accommodate changes in environmental review or right of way 
acquisition.  With multi-year projects, reprioritization is a normal aspect of the 
construction process and reflects an effort to efficiently manage the schedule.   
 
An explanation for the date change is included with each project. 
 
The total number of projects reprioritized (delayed, accelerated and/or removed) is 121, 
which represents 15 percent of the projects in the 2011-2015 Highway and Bridge 
Schedule. This amount is lower than last year’s amount of 132.   
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Projects Added to the 2011-2015 STIP in FY 2011 or in the 2012-2016 

Highway and Bridge Construction Schedule 
RSMo 21.795.2(2) 

 
Introduction 

 
The information in this section is in accordance with the highlighted 
portion in the following section of the reporting statute.  "(2) A detailed 
explanation of the methods or criteria employed to select construction 
projects, including a listing of any new or reprioritized projects not 
mentioned in a previous report, and an explanation as to how the new or 
reprioritized projects meet the selection methods or criteria;"  Section 
21.795.2(2), RSMo (A.L. 2009 H.B. 752) 

 
This section lists projects identified and added to state fiscal year 2011 after the 2011-
2015 Highway and Bridge Construction Schedule was approved.  It also includes projects 
added in the 2012-2016 schedule approved by the Commission in July 2011.  
 
 MoDOT does not fully program the five-year construction schedule, although funding is 
assigned to specific categories such as safety or major projects.  This allows the 
department to effectively use its resources and react to evolving needs that cannot be 
predicted at the start of the five-year period. 
 
The total number of projects added is 678, which is higher than last year’s amount of 617.  
An explanation for the project changes is included with each project. 
 
About three-quarters of the added projects are for taking care of the existing system. 
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Highway and Bridge Construction Schedule 
RSMo 21.795.2(3) 

 
Introduction 

 
The information in this section is in accordance with the highlighted portion in the 
following section of the reporting statute.  "(3) The proposed allocation and 
expenditure of moneys and the proposed work plan for the current fiscal year, at 
least the next four years, and for any period of time expressed in any public 
transportation plan approved by either the general assembly or by the voters of 
Missouri. This proposed allocation and expenditure of moneys shall include the 
amounts of proposed allocation and expenditure of moneys in each of the 
categories listed in subdivision (1) of this subsection;"  Section 21.795.2(3), 
RSMo (A.L. 2009 H.B. 752) 
 

MoDOT has proposed a specific plan for highway construction covering the next five years.  The 
plan relies only on currently anticipated revenues, and it specifies projects assumed to be placed 
under contract or authorized for right-of-way acquisition in the state fiscal years 2012 through 
2016.  As each year of the plan is completed, a new year is added.  This plan also includes other 
modes of transportation. 
  
The 2012–2016 STIP incorporates new projects in 2016.  This happens each year – as one year 
of projects is completed, another year is added.  The construction schedule identifies all projects 
located on the state system. 
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Andrew
Route: IS 29
Job No.: 1I2156

Replace bridge decks and approach slabs on twin structures over Rte. DD, 1.5 miles 
south of I-229 near St. Joseph. Project involves bridge A1294 in both northbound and 
southbound lanes. 

Length: 0.10 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 2,508 State: 627 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: BR-41 Future Cost:  0 Estimate Total:  3,136

Engineering: 1 107 0 184 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,844 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: IS 29
Job No.: 1I2213

Pavement and shoulder improvements from Bus. 71 interchange north of St. Joseph to 
1.5 miles north of Rte. O.  

Length: 13.80 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 9,873 State: 1,098 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: I/M Federal Oversight

TIP #: HRR-65 Future Cost:  0 Estimate Total:  10,971

Engineering: 0 0 358 0 627 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 9,986 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: IS 29
Job No.: 2I2164C

Job Order Contracting for pavement repair from Rte. K to Rte. 92 in Platte County.  
Includes I-229 in Andrew and Buchanan counties.  

Length: 56.84 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 268 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: HE-31 Future Cost:  0 Estimate Total:  268

Engineering: 0 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: MO 48
Job No.: 1S0553

Replace bridge over the 102 River near Rosendale. Project involves bridge J0201. 

Length: 0.64 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 4,016 State: 1,003 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  5,038

Engineering: 19 504 12 271 0 0

R/W: 0 0 36 0 0 0

Construction: 0 0 0 4,196 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: US 59
Job No.: 1P2216

Resurface roadway and shoulder improvements from Loop 29 at Country Club Village 
to County Line Road in St. Joseph.  

Length: 1.58 MPO: Y
Fund Cat: Taking Care Of System AC-State: 440 State: 109 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  549

Engineering: 0 20 0 32 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 497 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Andrew
Route: US 71
Job No.: 1P1039

Resurface roadway and shoulders on northbound lanes from north of Rte. 59 
interchange to I-29 interchange near Savannah.   

Length: 5.77 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,967 State: 742 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: HRR-63 Future Cost:  0 Estimate Total:  3,713

Engineering: 4 130 224 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,355 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: US 136
Job No.: 1P1047

Replace bridge over Little Tarkio Creek, 0.4 mile east of Rte. M near Tarkio. Project 
involves bridge J0838.  $402,400 from SAFETEA-LU Earmark Demo ID # MO094. 

Length: 0.10 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 1,082 State: 270 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,513

Engineering: 144 101 0 0 0 0

R/W: 17 0 0 0 0 0

Construction: 0 1,251 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: US 136
Job No.: 1P2224

Resurface roadway and improve shoulders from Tarkio to Rte. M.  

Length: 6.16 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,705 State: 427 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,132

Engineering: 0 100 0 123 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,909 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 1I2180

Pavement improvements on the southbound lane 0.6 mile south of Rte. B to 1.6 miles 
north of Rte. 136, near Rock Port.   

Length: 2.99 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 2,394 State: 267 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  2,663

Engineering: 2 89 0 156 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,416 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 1I2207

Pavement and shoulder improvements from Rte. 111 to Rte. W near Corning.   

Length: 8.52 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 4,172 State: 463 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  4,636

Engineering: 1 119 282 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,234 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Atchison
Route: IS 29
Job No.: 2I2164B

Job Order Contracting for pavement repair from the Iowa State line to Rte. K in 
Andrew County.  

Length: 24.79 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 268 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: HE-30 Future Cost:  0 Estimate Total:  268

Engineering: 0 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: IS 29
Job No.: 1I2181

Pavement and shoulder improvements 1.5 miles south of Rte. O, near Faucett, to Platte 
County line. $240,306 from Repeat Offender Funds. 

Length: 8.86 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 2,392 State: 266 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: HRR-51 Future Cost:  0 Estimate Total:  2,684

Engineering: 26 283 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,375 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 36
Job No.: 1P2195

Pavement and shoulder improvements on the eastbound lanes from 0.8 mile east of Rte. 
AC to 0.7 mile east of Rte. 31 in Dekalb County.  

Length: 11.73 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,016 State: 1,004 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: HRR-61 Future Cost:  0 Estimate Total:  5,026

Engineering: 6 167 303 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,550 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 36
Job No.: 1P2206

Replace bridge deck on westbound lane and replace expansion joints on eastbound lane 
bridge over the Platte River 2.3 miles east of Rte. AC near St. Joseph. Project involves 
bridges A0782 and A0923. 

Length: 0.23 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 3,982 State: 995 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: Bridge

TIP #: BR-42 Future Cost:  0 Estimate Total:  4,982

Engineering: 5 157 0 0 285 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 4,535 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: MO 45
Job No.: 1P2171

Pavement improvements from Rte. 59 near Rushville to the Platte County line.   

Length: 1.73 MPO: N
Fund Cat: Taking Care Of System AC-State: 361 State: 90 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  467

Engineering: 16 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 417 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Buchanan
Route: US 59
Job No.: 1P0565

Replace bridge over BNSF Railroad 4.4 miles south of Rte. 752 near St. Joseph. Project 
involves bridge K0590. 

Length: 0.91 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,829 State: 1,458 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: BR-40 Future Cost:  0 Estimate Total:  7,576

Engineering: 289 850 24 386 0 0

R/W: 0 0 58 0 0 0

Construction: 0 0 0 5,969 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 59
Job No.: 1P1013

Pavement improvements from Rte. 45 to 0.3 mile east of Kansas State line in Winthrop. 
$559,272 from Repeat Offender Funds. 

Length: 3.42 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,540 State: 385 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,961

Engineering: 36 156 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,769 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clinton
Route: IS 35
Job No.: 1I2158

Replace bridge decks on twin structures over 232nd Street (county road) 2.9 miles south 
of Rte. 116 near Lathrop. Project involves bridge A0997 in the northbound and 
southbound lanes. 

Length: 0.10 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 622 State: 155 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  778

Engineering: 1 27 0 46 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 704 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clinton
Route: LP 35
Job No.: 1S2153

Resurface driving lanes and shoulders from Rte. 69 South intersection to I-35 in 
Cameron.   

Length: 0.78 MPO: N
Fund Cat: Taking Care Of System AC-State: 416 State: 104 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  533

Engineering: 13 18 31 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 471 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Daviess
Route: MO 13
Job No.: 1L1201

Thin lift overlays in Daviess and Caldwell counties on Rte. 13 (Gallatin to Hamilton) and 
Bus. 36 in Hamilton.  

Length: 16.54 MPO: N
Fund Cat: Taking Care Of System AC-State: 863 State: 216 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,079

Engineering: 0 79 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Daviess
Route: IS 35
Job No.: 1I2221

Pavement improvements from Rte. C near Pattonsburg to south of the Rte. 69 
intersection.   

Length: 9.40 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 5,034 State: 559 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  5,593

Engineering: 0 100 343 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,150 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Daviess
Route: IS 35
Job No.: 2I2164E

Job Order Contracting for pavement repair from Rte. 6 in Daviess County to Rte. 92 in 
Clay County.  

Length: 35.70 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 268 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  268

Engineering: 0 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dekalb
Route: US 36
Job No.: 1P2217

Pavement improvements on driving lanes and shoulders on the westbound lane from Rte. 
31 South to 0.7 mile east of Rte. 31 North.  

Length: 4.93 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,953 State: 738 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,691

Engineering: 0 391 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,300 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dekalb
Route: US 69
Job No.: 1P2214

Resurface roadway from Pence Road to Loop 35 South intersection in Cameron.  

Length: 2.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,088 State: 272 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,365

Engineering: 5 45 82 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,233 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: BU 136
Job No.: 1S2198

Resurface roadway through Albany from Rte. 136 on the west side to Rte. 136 on the 
north side.   

Length: 1.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 416 State: 104 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  520

Engineering: 0 25 31 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 464 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Gentry
Route: US 169
Job No.: 1B0801U

Replace bridge 0.6 mile north of Rte. E over old channel of Island Creek, near Stanberry. 
Funded by GARVEE.  Project involves bridge F0327.  Part of the Safe and Sound 
program. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 766 State: 191 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  957

Engineering: 0 99 0 0 0 0

R/W: 0 51 0 0 0 0

Construction: 0 807 0 0 0 0

FFOS: 0 858 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: MO 85
Job No.: 1B0801O

Replace bridge on Rte. 85 over the Thompson River near Albany. Funded by GARVEE.  
Project involves bridge H0223.  Part of the Safe and Sound program. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System AC-State: 404 State: 101 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  506

Engineering: 1 61 0 0 0 0

R/W: 0 3 0 0 0 0

Construction: 0 441 0 0 0 0

FFOS: 0 441 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: MO 85
Job No.: 1S0877

Pavement reconstruction with curbs, gutters and sidewalks from Bus. 136 in downtown 
Albany to the bridge over Town Branch south of the business district.  

Length: 1.54 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 1,112 State: 278 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,406

Engineering: 16 84 71 0 0 0

R/W: 0 15 0 0 0 0

Construction: 0 0 1,220 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: RT A
Job No.: 1L1203

Thin lift overlay from Evona to Rte. Z.  

Length: 3.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 643 State: 161 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  804

Engineering: 0 104 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 700 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: RT B
Job No.: 1S2194

Section 14 streambank protection project at the bridge over Grantham Creek 1 mile 
north of Rte. O. Corps of Engineers to design, award and administer project.  Costs 
shown represent MoDOT's share of project.  Project involves bridge N0161. 

Length: 0.20 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 93 State: 22 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  116

Engineering: 1 14 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Harrison
Route: US 136
Job No.: 1P2225

Pavement resurfacing from I-35 in Bethany to the Mercer County line.  

Length: 15.69 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,385 State: 597 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,982

Engineering: 0 125 0 174 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,683 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: IS 35
Job No.: 2I2164D

Job Order Contracting for pavement repair from the Iowa State line to Rte. 6 in Daviess 
County.  

Length: 31.42 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 268 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  268

Engineering: 0 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: US 69
Job No.: 1L1202

Thin lift overlays on Rte. 69 from Rte. A to Rte. 136 in Bethany and on Rte. A from Rte. 
69 to Rte. B near Ridgeway.  

Length: 7.84 MPO: N
Fund Cat: Taking Care Of System AC-State: 863 State: 216 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,079

Engineering: 0 79 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: IS 29
Job No.: 1I2212

Pavement and shoulder improvements from Rte. 59 south of Oregon to Bus. 71 
interchange north of St. Joseph.   

Length: 13.84 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 7,035 State: 782 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M Federal Oversight

TIP #: HRR-62 Future Cost:  0 Estimate Total:  7,817

Engineering: 0 136 0 467 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 7,214 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: RT T
Job No.: 1S2222

Grading and paving to raise roadbed and approach to railroad crossing 1.6 miles north 
of Rte. O, near Forest City. Funding provided by Multimodal Operations from State 
Grade Crossing Safety Account funds. 

Length: 0.10 MPO: N
Fund Cat: Safety Fed: 0 State: 214 Local: 0

Sec Cat: Safety Awd Date: Fall 11 Anticipated Fed Cat: State

TIP #:  Future Cost:  0 Estimate Total:  219

Engineering: 5 25 0 0 0 0

R/W: 0 6 0 0 0 0

Construction: 0 183 0 0 0 0

FFOS: 0 189 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Nodaway
Route: RT A
Job No.: 1B0803C

Bridge painting on Rte. A over Elkhorn Creek and on Rte. VV over Long Branch in 
Nodaway County. Funded by GARVEE. Project involves bridges L0196 and N0039.  
Part of the Safe and Sound program. 

Length: 10.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 158 State: 39 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  197

Engineering: 0 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 176 0 0 0 0

FFOS: 0 176 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: RT H
Job No.: 1L1200

Thin lift overlays on Rte. H (Nodaway and Andrew counties) and Rte. VV (Nodaway 
County).  

Length: 21.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,286 State: 322 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,643

Engineering: 35 108 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1L1300

Thin lift overlays on various minor routes in District 1.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 2,218 State: 554 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,777

Engineering: 5 25 172 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,575 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1L1301

Thin lift overlays on various minor routes in District 1.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,330 State: 333 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,663

Engineering: 0 15 103 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,545 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1L1400

Thin lift overlays on various minor routes in District 1.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,679 State: 920 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,599

Engineering: 0 80 0 275 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,244 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 1P2219

Improvements to pedestrian ramps, crosswalks and sidewalks for ADA compliance in 
various communities in District 1.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 901 State: 226 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: HRR-64 Future Cost:  0 Estimate Total:  1,127

Engineering: 0 120 0 55 0 0

R/W: 0 0 103 0 0 0

Construction: 0 0 0 849 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P2223

Job Order Contracting for guard cable and guardrail repair on major routes in District 
1.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 301 Local: 0

Sec Cat: Safety Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: HE-29 Future Cost:  0 Estimate Total:  301

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 300 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P2231

Bridge improvements at various locations in District 1.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,816 State: 453 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,269

Engineering: 0 10 0 137 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,122 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Worth
Route: US 169
Job No.: 1P1980

Pavement and shoulder improvements from Rte. 46 in Grant City to Rte. 136 in Gentry 
County.  

Length: 17.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,456 State: 864 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  4,416

Engineering: 96 334 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,986 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 0 1,664 0 0 0 0
Total R/W: 17 76 197 0 0 0

Total Construction: 0 20,305 24,797 35,647 14,521 0
Paybacks: 0 0 0 0 0 0
Sub-Total: 17 20,381 24,994 35,647 14,521 0

Total Engineering: 727 5,015 2,036 2,306 912 0
Grand Total: 744 25,396 27,030 37,953 15,433 0

2012 2013 2014 2015 2016
State 6,037 4,369 6,566 2,026 0

AC-State 16,940 20,359 19,707 9,551 0
Local 0 0 0 0 0

Sub-total State 22,977 24,728 26,273 11,577 0

Federal 2012 2013 2014 2015 2016
Sub-total Federal 2,419 2,302 11,680 3,856 0

Grand Total 25,396 27,030 37,953 15,433 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 1 Dollars in Thousands
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Buchanan
Route: US 59
Job No.: 1P1056

Payment to KDOT for bridge improvements over the Missouri River at Atchison, 
Kansas. KDOT performed bridge repairs in 2007. Estimate represents MoDOT share of 
costs, reimbursement in 2012. Project involves bridge K0697. 

Length: 0.26 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 270 Local: 0

Sec Cat: Preventative Maint Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  270

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 270 0 0 0 0

County: Buchanan
Route: US 59
Job No.: 1P2174

Reimbursement to KDOT for bridge improvements over the Missouri River at Atchison, 
Kansas. KDOT performed bridge repairs in 2008.  Estimate represents MoDOT share of 
costs and reimbursement in 2012.  Project involves bridge K0697. 

Length: 0.25 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 99 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  99

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 99 0 0 0 0

County: Buchanan
Route: US 59
Job No.: 1P2201

Reimbursement to KDOT for bridge improvements over the Missouri River at Atchison, 
Kansas. KDOT performed bridge repairs in 2009.  Estimate represents MoDOT's share 
of costs, with reimbursement in 2011.  Project involves bridge K0697. 

Length: 0.25 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 62 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  62

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 62 0 0 0 0

County: Holt
Route: US 159
Job No.: 1P1981

Payment to Nebraska for removal of the existing bridge and approach spans over the 
Missouri River at Rulo, Nebraska. Nebraska is the lead state and will award project.  
Cost represents Missouri's share.  Estimated cost is $1.643 million.  Project involves 
bridge L0097. 

Length: 0.21 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 727 State: 182 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: Bridge
TIP #: Future Cost:  0 Estimate Total:  909

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 909 0 0 0

County: Various
Route: Various
Job No.: 1P0145

Payment for 3M tape installation warranty.  District 1 share. Funding by operations 
funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 60 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  127

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 67 48 12 0 0 0

Payments: 67 48 12 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 1P1053

On-call workzone enforcement on various routes in District 1.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 11 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: HE-18 Future Cost:  0 Estimate Total:  13

Engineering: 2 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 11 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800O

Payback beginning in SFY 2008 for Safe and Sound bridge improvements in District 1.  
Funding for right of way in 2009 from contractor. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 35,970 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: BR-33 Future Cost:  0 Estimate Total:  43,825

Engineering: 0 0 0 0 0 0

R/W: 169 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 169 0 0 0 0 0

Payments: 7,686 7,194 7,194 7,194 7,194 7,194

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 12 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 236 48 12 0 0 0
Total R/W: 169 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 7,753 7,684 8,115 7,194 7,194 7,194
Sub-Total: 7,922 7,684 8,115 7,194 7,194 7,194

Total Engineering: 2 0 0 0 0 0
Grand Total: 7,924 7,684 8,115 7,194 7,194 7,194

2012 2013 2014 2015 2016
State 7,684 7,388 7,194 7,194 7,194

AC-State 0 0 0 0 0
Local 0 0 0 0 0

Sub-total State 7,684 7,388 7,194 7,194 7,194

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 727 0 0 0

Grand Total 7,684 8,115 7,194 7,194 7,194

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 13 District 1 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 51

FFOS: 236 1,712 12 0 0 0
Total R/W: 186 76 197 0 0 0

Total Construction: 0 20,305 24,797 35,647 14,521 0
Paybacks: 7,753 7,684 8,115 7,194 7,194 7,194
Sub-Total: 7,939 28,065 33,109 42,841 21,715 7,194

Total Engineering: 729 5,015 2,036 2,306 912 0
Grand Total: 8,668 33,080 35,145 45,147 22,627 7,194

2012 2013 2014 2015 2016
State 13,721 11,757 13,760 9,220 7,194

AC-State 16,940 20,359 19,707 9,551 0
Local 0 0 0 0 0

Sub-total State 30,661 32,116 33,467 18,771 7,194

Federal 2012 2013 2014 2015 2016
Sub-total Federal 2,419 3,029 11,680 3,856 0

Grand Total 33,080 35,145 45,147 22,627 7,194

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands
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District Office





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Adair
Route: MO 11
Job No.: 2S0412B

Replace bridge over Mussell Fork drainage ditch 0.2 mile east of Sullivan County line. 
Project involves bridge K0305. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,290 State: 323 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,613

Engineering: 0 50 50 40 95 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,378 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: MO 6
Job No.: 2P0782C

Pavement improvements and upgrade shoulders from east of Rte. 149 at the Chariton 
River to Rte. B.  

Length: 6.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,692 State: 423 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,115

Engineering: 0 4 4 4 128 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,975 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Grundy
Route: MO 6
Job No.: 2P0782

Pavement improvements and upgrade shoulders from Trenton to Rte. 5.  

Length: 25.44 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,751 State: 938 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,715

Engineering: 26 3 3 288 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,395 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Linn
Route: RT WW
Job No.: 2S2158

Bridge replacement over Clark Branch 0.8 mile west of Rte. ZZ. Project involves bridge 
T0806.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 571 State: 142 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  728

Engineering: 15 10 10 49 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 644 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Livingston
Route: RT V
Job No.: 2S0787

Cost share project with the city of Chillicothe for bridge improvements over IMLR 
railroad 0.5 mile north of Chillicothe. Project involves bridge Y0570. $1,500,000 from the 
city of Chillicothe, $1,334,000 from Cost Share funds. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,811 State: 315 Local: 1,500

Sec Cat: Rehab And Reconst Awd Date: Summer 12 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  3,756

Engineering: 130 400 116 0 0 0

R/W: 0 1,060 0 0 0 0

Construction: 0 0 2,050 0 0 0

FFOS: 0 1,065 1,769 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Macon
Route: OR 36
Job No.: 2L1200D

Pavement improvements from Gantz Street to Long Branch Lake Road in Macon.  

Length: 1.73 MPO: N
Fund Cat: Taking Care Of System AC-State: 92 State: 22 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  114

Engineering: 0 8 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 106 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: OR 36
Job No.: 2L1200E

Pavement improvements from old Rte. 36 to Sunset Drive in Macon.  

Length: 3.19 MPO: N
Fund Cat: Taking Care Of System AC-State: 173 State: 44 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  217

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 203 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: BU 36
Job No.: 2L1200H

Pavement improvements from Prospect Drive to Rte. 36 in Macon.  

Length: 2.54 MPO: N
Fund Cat: Taking Care Of System AC-State: 114 State: 28 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  142

Engineering: 0 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 132 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: US 63
Job No.: 2P2218

Pavement improvements on southbound lanes from Atlanta to Rte. DD.  

Length: 5.41 MPO: N
Fund Cat: Taking Care Of System AC-State: 902 State: 226 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,128

Engineering: 0 7 0 0 67 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,054 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT WW
Job No.: 2S2181

Replace deck on bridge over Brush Creek 1.4 miles west of Rte 129. Project involves 
bridge N0972.  

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 398 State: 100 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  513

Engineering: 15 5 10 65 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 418 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Mercer
Route: US 136
Job No.: 2L1200I

Pavement improvements from Rte. C to Rte. 139 South.  

Length: 7.85 MPO: N
Fund Cat: Taking Care Of System AC-State: 481 State: 120 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  601

Engineering: 0 44 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 557 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: RT M
Job No.: 2L1200K

Pavement improvements from Rte. 65 to Rte. W.  

Length: 4.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 201 State: 50 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  251

Engineering: 0 17 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 234 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: RT P
Job No.: 2S2179

Replace bridge over Brushy Creek 5.7 miles south of Rte. B. Project involves bridge 
P0670.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 494 State: 124 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  633

Engineering: 15 5 10 10 61 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 532 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: RT W
Job No.: 2L1200J

Pavement improvements from Rte. M to Rte. 136.  

Length: 4.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 187 State: 47 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  234

Engineering: 0 16 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 218 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Putnam
Route: RT CC
Job No.: 2S2180

Replace bridge over Shoal Creek 2.2 miles north of Rte. 129. Project involves bridge 
N0074.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 468 State: 117 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  600

Engineering: 15 5 6 10 43 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 521 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Randolph
Route: MO 3
Job No.: 2L1200B

Pavement improvements from Rte. T to Rte. 24.  

Length: 13.49 MPO: N
Fund Cat: Taking Care Of System AC-State: 602 State: 150 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  752

Engineering: 0 50 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 702 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: RT B
Job No.: 2L1200F

Pavement improvements from Rte. A to Rte. 63.  

Length: 8.59 MPO: N
Fund Cat: Taking Care Of System AC-State: 385 State: 95 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  480

Engineering: 0 33 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 447 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: RT M
Job No.: 2L1200G

Pavement improvements from Rte. 63 to Monroe County line.  

Length: 5.60 MPO: N
Fund Cat: Taking Care Of System AC-State: 248 State: 62 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  310

Engineering: 0 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 289 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: IS 70
Job No.: 2I2152

Pavement improvements under overpasses at Rtes. YY, K/EE, and 127. Resurface 
eastbound and westbound lanes including shoulders from Lafayette County line to the 
Blackwater River.  

Length: 14.51 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 9,301 State: 1,034 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  10,545

Engineering: 210 757 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 9,578 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: RT C
Job No.: 2S2174

Replace bridge over South Fork of North Fabius River 0.7 mile west of Rte. CC. Project 
involves bridge P0234.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 544 State: 136 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  700

Engineering: 20 5 25 44 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 606 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Sullivan
Route: MO 6
Job No.: 2P0782B

Pavement improvements and upgrade shoulders from Rte. 5 to Rte. 129.  

Length: 24.19 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,435 State: 359 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,794

Engineering: 0 3 3 3 109 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,676 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Sullivan
Route: RT EE
Job No.: 2S2189

Right of way for streambank stabilization upstream and downstream of bridge over 
Medicine Creek 0.5 mile east of Newtown. Project involves bridge N0448. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 21 State: 5 Local: 0

Sec Cat: Preventative Maint Awd Date: Let by Others Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  1 - 300 Estimate Total:  27

Engineering: 1 11 0 0 0 0

R/W: 0 15 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2165

On-call preventive maintenance and pavement repair on various interstate routes in 
District 2.  

Length: 0.00 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 8,251 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  8,252

Engineering: 1 1 525 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,725 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2166

Job Order Contracting for pavement repair on various interstate routes in District 2.  

Length: 0.00 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 8,477 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  8,477

Engineering: 0 5 0 515 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 7,957 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2L1300

Pavement improvements on various minor routes in District 2.    

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,799 State: 449 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,248

Engineering: 0 6 141 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,101 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 2L1400

Pavement improvements on various minor routes in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,849 State: 462 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,311

Engineering: 0 6 0 141 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,164 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2L1500

Pavement improvements on various minor routes in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,901 State: 475 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,376

Engineering: 0 6 0 0 141 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,229 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2L1600

Pavement improvements on various minor routes in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,955 State: 488 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2016 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,443

Engineering: 0 6 0 0 0 141

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,296

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P0789

On-call work zone enforcement at various locations in District 2.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 32 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  34

Engineering: 2 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 30 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P2219

Pavement improvements on various major routes in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 465 State: 116 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  581

Engineering: 0 4 0 36 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 541 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 2P2220

Rehabilitate various bridges in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 503 State: 125 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  628

Engineering: 0 35 0 0 36 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 557 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P2221

Rehabilitate various bridges in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 516 State: 129 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2016 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  645

Engineering: 0 35 0 0 0 36

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 574

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P2224

Sidewalk improvements at various locations in District 2.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 333 State: 37 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  370

Engineering: 0 23 0 22 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 325 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P2225

Job Order Contracting for guardrail repair at various locations in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 53 Local: 0

Sec Cat: Routine Maintenance Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  53

Engineering: 0 3 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 50 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P2226

Intersection improvements at various locations on major routes in District 2.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 908 State: 227 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,135

Engineering: 0 5 0 69 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,061 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 0 1,065 1,769 0 0 0
Total R/W: 0 1,075 0 0 0 0

Total Construction: 0 12,546 11,876 18,111 9,922 2,870
Paybacks: 0 0 0 0 0 0
Sub-Total: 0 13,621 11,876 18,111 9,922 2,870

Total Engineering: 450 1,615 903 1,296 680 177
Grand Total: 450 15,236 12,779 19,407 10,602 3,047

2012 2013 2014 2015 2016
State 2,082 8,746 10,625 2,121 609

AC-State 11,909 1,814 6,977 7,303 2,438
Local 0 1,500 0 0 0

Sub-total State 13,991 12,060 17,602 9,424 3,047

Federal 2012 2013 2014 2015 2016
Sub-total Federal 1,245 719 1,805 1,178 0

Grand Total 15,236 12,779 19,407 10,602 3,047

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 2 Dollars in Thousands
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Carroll
Route: US 24
Job No.: 2P2167B

Payback in SFY 2012 to Show Me Ethanol for the acceleration of cost share project 
2P2167. Add turn lanes at ethanol plant entrance.   

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 178 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  178

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 178 0 0 0 0

Payments: 0 178 0 0 0 0

County: Grundy
Route: US 65
Job No.: 2P2187Z

Payback in SFY 2013 from the Cost Share program to the City of Trenton for MTFC 
loan to accelerate 2P2187.   Project in association with 2P0777. 

Length: 0.20 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 382 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  382

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 382 0 0 0

Payments: 0 0 382 0 0 0

County: Randolph
Route: US 24
Job No.: 2P0779Z

Payment in SFY 2012 from the Cost Share program to the city of Moberly to accelerate 
2P0779D.  

Length: 1.38 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 428 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  428

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 428 0 0 0 0

Payments: 0 428 0 0 0 0

County: Saline
Route: US 65
Job No.: 2P2169Z

Payback in SFY 2012 from the Cost Share program to Saline County for the acceleration 
of 2P2169.    

Length: 0.20 MPO: N
Fund Cat: Safety Fed: 0 State: 140 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  140

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 140 0 0 0 0

Payments: 0 140 0 0 0 0

County: Various
Route: Various
Job No.: 2P0145

Payment beginning in SFY 2011 for 3M tape installation warranty.  District 2 share. 
Funding by operations funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 8 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  16

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 8 6 2 0 0 0

Payments: 8 6 2 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 5B0800P

Payback beginning in SFY 2008 for Safe and Sound bridge improvements in District 2.   
Funding for right of way in 2009 from contractor. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 16,675 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  20,314

Engineering: 0 0 0 0 0 0

R/W: 78 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 78 0 0 0 0 0

Payments: 3,561 3,335 3,335 3,335 3,335 3,335

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 86 752 384 0 0 0
Total R/W: 78 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 3,569 4,087 3,719 3,335 3,335 3,335
Sub-Total: 3,647 4,087 3,719 3,335 3,335 3,335

Total Engineering: 0 0 0 0 0 0
Grand Total: 3,647 4,087 3,719 3,335 3,335 3,335

2012 2013 2014 2015 2016
State 4,087 3,719 3,335 3,335 3,335

AC-State 0 0 0 0 0
Local 0 0 0 0 0

Sub-total State 4,087 3,719 3,335 3,335 3,335

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 4,087 3,719 3,335 3,335 3,335

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 2 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 41

FFOS: 86 1,817 2,153 0 0 0
Total R/W: 78 1,075 0 0 0 0

Total Construction: 0 12,546 11,876 18,111 9,922 2,870
Paybacks: 3,569 4,087 3,719 3,335 3,335 3,335
Sub-Total: 3,647 17,708 15,595 21,446 13,257 6,205

Total Engineering: 450 1,615 903 1,296 680 177
Grand Total: 4,097 19,323 16,498 22,742 13,937 6,382

2012 2013 2014 2015 2016
State 6,169 12,465 13,960 5,456 3,944

AC-State 11,909 1,814 6,977 7,303 2,438
Local 0 1,500 0 0 0

Sub-total State 18,078 15,779 20,937 12,759 6,382

Federal 2012 2013 2014 2015 2016
Sub-total Federal 1,245 719 1,805 1,178 0

Grand Total 19,323 16,498 22,742 13,937 6,382

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands



District 3 MoDOT's Northeast District
 
 

District Office





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Audrain
Route: RT B
Job No.: 3L1201

Thin lift overlay from Rte. J West junction to Rte. 54.  

Length: 8.09 MPO: N
Fund Cat: Taking Care Of System AC-State: 335 State: 83 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  418

Engineering: 0 29 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 389 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: RT JJ
Job No.: 3L1200D

Thin lift overlay from Rte. 54 in Mexico to end of state maintenance.  

Length: 6.87 MPO: N
Fund Cat: Taking Care Of System AC-State: 284 State: 71 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  355

Engineering: 0 25 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 330 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: RT KK
Job No.: 3L1201B

Thin lift overlay from Rte. B North junction to Rtes. 19/54 in Laddonia.  

Length: 4.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 170 State: 42 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  212

Engineering: 0 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 197 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clark
Route: US 61
Job No.: 3P2181

Bridge improvements over Honey Creek and Buck Run Creek 0.9 mile north and 1.5 
miles south of Rte. Z. Project involves bridges A2828 and A2829. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 781 State: 194 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  987

Engineering: 12 31 0 57 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 887 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Knox
Route: MO 15
Job No.: 3P0443

Bridge improvements over South Fabius Creek 1.5 miles south of Rte. AA. Project 
involves bridge G0453. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 685 State: 171 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  914

Engineering: 58 36 51 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 769 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Knox
Route: MO 156
Job No.: 3S0445

Bridge improvements over Salt River 2 miles east of Macon County line. Project involves 
bridge X0905. 

Length: 0.21 MPO: N
Fund Cat: Taking Care Of System Fed: 929 State: 233 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,183

Engineering: 21 66 68 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,028 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lewis
Route: RT B
Job No.: 3S2160

Bridge improvements over Wyaconda River 1.1 miles north of Bus. 61 in LaGrange. 
Project involves bridge J0982. 

Length: 0.19 MPO: N
Fund Cat: Taking Care Of System Fed: 888 State: 221 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,125

Engineering: 16 53 65 0 0 0

R/W: 0 6 0 0 0 0

Construction: 0 0 985 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: MO 47
Job No.: 3P2174

Intersection improvements at Fairgrounds Road and Ellis Avenue in Troy. City of Troy 
TDD funds - $364,000. 

Length: 0.20 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 409 State: 10 Local: 364

Sec Cat: Safety Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  842

Engineering: 53 49 0 0 0 0

R/W: 6 0 0 0 0 0

Construction: 0 734 0 0 0 0

FFOS: 0 364 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: MO 47
Job No.: 3P2208B

Pavement improvements from 0.1 mile west of Main Street to 0.3 mile west of Rtes. H 
and J in Troy.  

Length: 1.35 MPO: N
Fund Cat: Taking Care Of System AC-State: 490 State: 123 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  646

Engineering: 33 60 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 553 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: US 61
Job No.: 3P0749

Construct interchange at South Lincoln Drive in Troy.   Amendment 3 new major 
project.

Length: 0.65 MPO: N
Fund Cat: Amendment 3 AC-State: 8,068 State: 2,017 Local: 0

Sec Cat: System Expansion Awd Date: Summer 12 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  10,454

Engineering: 369 121 334 0 0 0

R/W: 0 4,100 0 0 0 0

Construction: 0 0 5,530 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Lincoln
Route: US 61
Job No.: 3P2147

Pavement improvements on northbound lanes from 0.2 mile south of Rtes. K and V to 1.5 
miles north of Rte. Z near Eolia.  

Length: 9.52 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,694 State: 423 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,146

Engineering: 29 145 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,972 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: MO 79
Job No.: 3P0459

Bridge improvements over Lost Creek at south city limits of Elsberry. Project involves 
bridge K0334. 

Length: 0.13 MPO: N
Fund Cat: Taking Care Of System Fed: 812 State: 203 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  1,111

Engineering: 92 178 52 0 0 0

R/W: 4 0 0 0 0 0

Construction: 0 0 785 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: MO 79
Job No.: 3P0460

Replace bridge over Sandy Creek 1 mile north of Rte. Y. Project involves bridge K0340. 

Length: 0.16 MPO: N
Fund Cat: Taking Care Of System Fed: 1,684 State: 420 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  2,312

Engineering: 208 173 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,931 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: RT Z
Job No.: 3S0788

Streambank stabilization to protect bridge over Sulphur Creek 1.4 miles west of Rte. 
HH.  

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System AC-State: 177 State: 43 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  251

Engineering: 31 13 12 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 185 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: MO 168
Job No.: 3S0781

Replace bridge over North River 1.4 miles west of Rte. C. Project involves bridge K0073. 

Length: 0.28 MPO: N
Fund Cat: Taking Care Of System Fed: 1,893 State: 474 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  2,554

Engineering: 171 244 0 0 0 0

R/W: 16 0 0 0 0 0

Construction: 0 2,123 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Marion
Route: MO 168
Job No.: 3S2225

Bridge improvements over South River and Rte. Z over North Fork North River. Project 
involves bridges A2127 and R0529. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 133 State: 33 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  166

Engineering: 0 13 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 153 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: US 24
Job No.: 3P2211

Intersection improvements at various locations through Palmyra. $750,000 from Repeat 
Offender funds. 

Length: 1.40 MPO: N
Fund Cat: Safety AC-State: 657 State: 164 Local: 0

Sec Cat: Safety Awd Date: Summer 11 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  831

Engineering: 10 55 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 766 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: US 61
Job No.: 3P0714

Intersection improvements at West Ely Road and Pleasant Street in Hannibal. Hannibal 
STP-Small Urban funds - $43,000 for right of way and $364,000 for construction. 

Length: 0.08 MPO: N
Fund Cat: Safety Fed: 518 State: 58 Local: 0

Sec Cat: Safety Awd Date: Summer 11 Anticipated Fed Cat: Safety

TIP #:  Future Cost:  0 Estimate Total:  703

Engineering: 84 37 0 0 0 0

R/W: 43 0 0 0 0 0

Construction: 0 539 0 0 0 0

FFOS: 43 364 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: MO 79
Job No.: 3P2193

Pavement improvements from 0.3 mile north of Rte. T in Marion County to Rtes. E and 
N in Ralls County. Open Container funds - $151,000. 

Length: 8.01 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,336 State: 334 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,677

Engineering: 7 18 96 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,556 0 0 0

FFOS: 0 0 151 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT D
Job No.: 3S2231

Pedestrian improvements on east side of road from County Road 14 to Rte. 168. District 
Transportation Enhancement funds - $19,000. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 23 State: 5 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  28

Engineering: 0 4 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 24 0 0 0 0

FFOS: 0 19 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Marion
Route: RT T
Job No.: 3L1200B

Thin lift overlay from 0.8 mile south of Rte. 79 in Hannibal to Rte. N.  

Length: 6.29 MPO: N
Fund Cat: Taking Care Of System AC-State: 261 State: 65 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  326

Engineering: 0 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 303 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: MO 154
Job No.: 3S2190C

Bridge improvements on Rte. 154 over Elk Fork Salt River and over South Fork Salt 
River in Monroe County and on Rte. J over Cannon Dam Reservoir and over Lick Creek 
in Ralls County. Project involves bridges A3731, A3732, A3670 and A3762. 

Length: 0.68 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,533 State: 634 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,167

Engineering: 0 135 189 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,843 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: US 24
Job No.: 3P2153

Pavement improvements from Randolph County line to 1.1 miles west of Rte. U near 
Paris. $1,259,000 from Repeat Offender funds. 

Length: 20.18 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,494 State: 874 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,394

Engineering: 26 293 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,075 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: RT Z
Job No.: 3S2163

Bridge improvements over Long Branch 2.8 miles south of Rte. D in Monroe County and 
over Young Creek 2 miles north of Rte. ZZ in Audrain County. Project involves bridges 
A2457 and A2456. 

Length: 0.09 MPO: N
Fund Cat: Taking Care Of System Fed: 844 State: 211 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,061

Engineering: 6 50 0 61 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 944 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 3I2176

Pavement improvements on eastbound lanes from 1.9 miles west of Rtes. E and Y 
interchange in Montgomery County to 0.5 mile west of Rte. 47 in Warren County.   

Length: 11.39 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,167 State: 130 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  1,304

Engineering: 7 44 0 76 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,177 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Montgomery
Route: IS 70
Job No.: 3I2195

Bridge improvements over Loutre River 2.2 miles west of Rte. 161. Project involves 
bridge A0971. 

Length: 0.11 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,529 State: 170 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  1,706

Engineering: 7 67 0 99 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,533 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 3P2224

Job Order Contracting for guard cable repair on I-70 in Montgomery and Warren 
counties, Rte. 47 in Warren County and Rte. T in Ralls County.  

Length: 39.53 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 755 Local: 0

Sec Cat: Routine Maintenance Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  755

Engineering: 0 5 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 750 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: RT AA
Job No.: 3S2230

Pedestrian improvements on east side of road from West Street to 0.1 mile south of Polar 
Street in Wellsville. District Transportation Enhancement funds - $52,000. 

Length: 0.19 MPO: N
Fund Cat: Taking Care Of System Fed: 58 State: 15 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  73

Engineering: 0 8 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 65 0 0 0 0

FFOS: 0 52 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: RT Y
Job No.: 3L1200F

Thin lift overlay from Rte. 19 to Rte. E in Jonesburg.  

Length: 14.93 MPO: N
Fund Cat: Taking Care Of System AC-State: 615 State: 153 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  768

Engineering: 0 51 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 717 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pike
Route: US 61
Job No.: 3P0777

Pavement improvements on northbound and southbound lanes from 0.5 mile south of 
Rte. 19 in Ralls County south to 0.7 mile south of Rte. UU in Pike County (3 disconnected 
sections).  

Length: 11.92 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,272 State: 318 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,605

Engineering: 15 5 99 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,486 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Pike
Route: US 61
Job No.: 3P2210B

Pavement improvements on southbound lanes from 0.2 mile north of Rte. OO in Pike 
County to Rtes. B and E in Lincoln County and on northbound lanes from 1.5 miles 
north of Rte. Z in Lincoln County to 0.2 mile north of Rte. OO in Pike County.  

Length: 9.68 MPO: N
Fund Cat: Taking Care Of System AC-State: 908 State: 227 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,135

Engineering: 0 81 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,054 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pike
Route: RT UU
Job No.: 3L1200C

Thin lift overlay from Rte. 61 to Rte. 54 near Louisiana.  

Length: 8.71 MPO: N
Fund Cat: Taking Care Of System AC-State: 359 State: 90 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  449

Engineering: 0 31 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 418 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: MO 154
Job No.: 3L1200E

Thin lift overlay from Rte. 19 South junction to Rte. 54 near Vandalia.  

Length: 12.35 MPO: N
Fund Cat: Taking Care Of System AC-State: 510 State: 127 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  637

Engineering: 0 43 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 594 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: MO 19
Job No.: 3P2152

Pavement improvements from 0.2 mile east of Rte. 61 in Ralls County to Rte. J in 
Audrain County.  

Length: 27.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,313 State: 828 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  4,157

Engineering: 16 280 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,861 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: US 61
Job No.: 3P0778B

Pavement improvements on various sections of Rte. 61 in Ralls and Pike counties and 
Rte. 54 in Audrain County (7 disconnected sections).  

Length: 29.36 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,555 State: 390 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,959

Engineering: 14 9 0 118 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,818 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Scotland
Route: BU 136
Job No.: 3S2222

Pedestrian improvements on both sides of road from bridge over abandoned railroad to 
Rte. 136 in Memphis. District Transportation Enhancement funds - $68,000. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 76 State: 19 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  95

Engineering: 0 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 85 0 0 0 0

FFOS: 0 68 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shelby
Route: US 36
Job No.: 3P2235

Lighting improvements at Rte. 151 interchange in Clarence.  

Length: 0.52 MPO: N
Fund Cat: Taking Care Of System AC-State: 97 State: 24 Local: 0

Sec Cat: Systems Operations Awd Date: Summer 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  121

Engineering: 0 9 7 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 105 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shelby
Route: RT K
Job No.: 3S2229

Pedestrian improvements on north and south sides of road from 0.3 to 0.2 mile west of 
Rte. 15 in Shelbyville. District Transportation Enhancement funds - $65,000. 

Length: 0.13 MPO: N
Fund Cat: Taking Care Of System Fed: 74 State: 18 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  92

Engineering: 0 11 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 81 0 0 0 0

FFOS: 0 65 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3L1300

Thin lift overlay on various minor routes in District 3.  

Length: 64.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,816 State: 704 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,522

Engineering: 2 2 222 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,296 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3L1400

Thin lift overlay on various minor routes in District 3.  

Length: 56.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,535 State: 633 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,170

Engineering: 2 1 2 194 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,971 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 3L1500

Thin lift overlay on various minor routes in District 3.  

Length: 40.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,863 State: 465 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,329

Engineering: 1 1 1 2 139 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,185 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P2179

On-call work zone law enforcement at various locations in northeast Missouri.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 9 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  11

Engineering: 1 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 1 9 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P2210

Pavement improvements on various major routes in District 3.  

Length: 20.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,691 State: 423 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,116

Engineering: 2 15 131 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,968 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P2223

Job Order Contracting for guardrail repair at various locations in District 3.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 305 Local: 0

Sec Cat: Routine Maintenance Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  305

Engineering: 0 5 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 300 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P2228

Pavement improvements on various major routes and regionally significant minor routes 
in District 3.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,685 State: 671 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,356

Engineering: 0 60 206 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,090 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 3P2232

Pavement improvements on various major routes and regionally significant minor routes 
in District 3.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,678 State: 920 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,598

Engineering: 0 80 0 274 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,244 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P2233

Bridge improvements on various bridges in District 3.  

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,968 State: 491 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,459

Engineering: 0 200 0 137 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,122 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Warren
Route: MO 47
Job No.: 3P2167

Bridge improvements over Lake Creek 0.1 mile south of Rte. 94 South junction. Project 
involves bridge K0094. 

Length: 0.16 MPO: N
Fund Cat: Taking Care Of System Fed: 1,352 State: 338 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,710

Engineering: 20 94 0 96 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,500 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Warren
Route: IS 70
Job No.: 3I2175

Pavement improvements on eastbound lanes from 0.5 mile west of Rte. 47 to the St. 
Charles County line.  

Length: 10.20 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 2,527 State: 282 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  2,867

Engineering: 58 194 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,615 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Warren
Route: RT AA
Job No.: 3L1200G

Thin lift overlay from Rte. 47 in Warrenton to end of state maintenance.  

Length: 4.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 180 State: 45 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  225

Engineering: 0 16 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 209 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Warren
Route: RT MM
Job No.: 3L1100J

Pavement improvements from Old Rte. 40 to Rte. M in Warrenton. City of Warrenton 
funds - $51,000. 

Length: 1.72 MPO: N
Fund Cat: Taking Care Of System AC-State: 100 State: 5 Local: 51

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  158

Engineering: 2 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 133 0 0 0 0

FFOS: 0 51 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 43 983 151 0 0 0
Total R/W: 69 4,116 0 0 0 0

Total Construction: 1 24,980 23,626 17,196 2,185 0
Paybacks: 0 0 0 0 0 0
Sub-Total: 70 29,096 23,626 17,196 2,185 0

Total Engineering: 1,373 3,211 1,535 1,114 139 0
Grand Total: 1,443 32,307 25,161 18,310 2,324 0

2012 2013 2014 2015 2016
State 6,791 5,031 3,372 464 0

AC-State 20,255 17,088 12,857 1,860 0
Local 415 0 0 0 0

Sub-total State 27,461 22,119 16,229 2,324 0

Federal 2012 2013 2014 2015 2016
Sub-total Federal 4,846 3,042 2,081 0 0

Grand Total 32,307 25,161 18,310 2,324 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 12 District 3 Dollars in Thousands



District 3 MoDOT's Northeast District
 
 

District Office

PAYMENT PROJECTS





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 3P0145

Payment beginning in SFY 2011 for 3M tape installation warranty.  Funding by 
operations funds.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 30 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  60

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 30 24 6 0 0 0

Payments: 30 24 6 0 0 0

County: Various
Route: Various
Job No.: 5B0800Q

Payback beginning in SFY 2008 for Safe and Sound bridges in District 3.  Funding for 
right of way in 2009 from contractor. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 20,515 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  24,994

Engineering: 0 0 0 0 0 0

R/W: 96 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 96 0 0 0 0 0

Payments: 4,383 4,103 4,103 4,103 4,103 4,103

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 13 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 126 24 6 0 0 0
Total R/W: 96 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 4,413 4,127 4,109 4,103 4,103 4,103
Sub-Total: 4,509 4,127 4,109 4,103 4,103 4,103

Total Engineering: 0 0 0 0 0 0
Grand Total: 4,509 4,127 4,109 4,103 4,103 4,103

2012 2013 2014 2015 2016
State 4,127 4,109 4,103 4,103 4,103

AC-State 0 0 0 0 0
Local 0 0 0 0 0

Sub-total State 4,127 4,109 4,103 4,103 4,103

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 4,127 4,109 4,103 4,103 4,103

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 14 District 3 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 53

FFOS: 169 1,007 157 0 0 0
Total R/W: 165 4,116 0 0 0 0

Total Construction: 1 24,980 23,626 17,196 2,185 0
Paybacks: 4,413 4,127 4,109 4,103 4,103 4,103
Sub-Total: 4,579 33,223 27,735 21,299 6,288 4,103

Total Engineering: 1,373 3,211 1,535 1,114 139 0
Grand Total: 5,952 36,434 29,270 22,413 6,427 4,103

2012 2013 2014 2015 2016
State 10,918 9,140 7,475 4,567 4,103

AC-State 20,255 17,088 12,857 1,860 0
Local 415 0 0 0 0

Sub-total State 31,588 26,228 20,332 6,427 4,103

Federal 2012 2013 2014 2015 2016
Sub-total Federal 4,846 3,042 2,081 0 0

Grand Total 36,434 29,270 22,413 6,427 4,103

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands





District 4 MoDOT's Kansas City Area District
 

(Note: The following MoDOT projects are located outside of the Kansas City Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Henry
Route: MO 13
Job No.: 4P1892

Bridge improvements over Truman Lake. Project involves bridge A0487. 

Length: 0.40 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 2,879 State: 720 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  3,639

Engineering: 40 210 0 206 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,183 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: MO 7
Job No.: 4P2402

Pavement improvements from bridge over Deer Creek to Rte. PP in Tightwad.  

Length: 13.45 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,098 State: 274 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,372

Engineering: 0 108 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,264 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: MO 13
Job No.: 4P2178

Pavement improvements on Rte. 13 from NW County Road 400 to Rte. 50; Bus. 13 from 
Rte. 50 to Bus. 50; and state right of way on Simpson Drive, Stahl Drive and Pride 
Avenue in Warrensburg.  

Length: 2.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 726 State: 181 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  920

Engineering: 13 71 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 836 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: US 50
Job No.: 4P1674

Pavement improvements from Jackson County line to County Road 1501.   

Length: 9.99 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,166 State: 541 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,862

Engineering: 155 213 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,494 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: MO 13
Job No.: 4P1138

Two-lane roadway relocation east of Warrensburg from north of Rtes. V and OO 
intersections to north of Rtes. 50 and HH intersection.   Amendment 3 new major 
project.

Length: 4.60 MPO: N
Fund Cat: Amendment 3 AC-State: 13,143 State: 3,286 Local: 0

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  22,763

Engineering: 3,695 896 0 0 0 0

R/W: 2,639 0 0 0 0 0

Construction: 0 15,533 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 4 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Lafayette
Route: IS 70
Job No.: 4I2352

Pavement improvements from Johnson Drive in Odessa to Rte. 13.  

Length: 10.74 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 2,216 State: 246 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  2,462

Engineering: 0 30 152 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,280 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ray
Route: MO 10
Job No.: 4P2173

Pavement and shoulder improvements from west of Rte. C to Rte. 13 and two sections of 
Old Rte. 10 east of Richmond. $110,600 from Repeat Offender Program funds. 

Length: 7.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 652 State: 162 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  838

Engineering: 24 63 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 751 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ray
Route: MO 210
Job No.: 4P2284

Pavement improvements from Rte. O near Orrick to Rte. 10 just west of Richmond.  

Length: 7.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,050 State: 263 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,333

Engineering: 20 103 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,210 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I2367

Job Order Contracting for guard cable and guardrail repair in rural District 4.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 477 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2016 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  477

Engineering: 0 12 0 0 0 27

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 438

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1994

Job Order Contracting for guard cable and guardrail repair in rural District 4.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 387 Local: 0

Sec Cat: Routine Maintenance Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  391

Engineering: 4 30 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 357 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 4 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4P2238

Job Order Contracting for guard cable and guardrail repair in rural District 4.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 407 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  410

Engineering: 3 4 25 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 378 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2310

Job Order Contracting for guard cable and guardrail repair in rural District 4.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 452 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  453

Engineering: 1 7 0 27 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 418 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2312

Job Order Contracting for guard cable and guardrail repair in rural District 4.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 461 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2015 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  462

Engineering: 1 8 0 0 27 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 426 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2395

Pavement treatments on various routes in rural District 4.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,323 State: 581 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,904

Engineering: 0 0 0 199 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,705 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2400

Pavement treatments on various routes in rural District 4.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,812 State: 453 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,265

Engineering: 0 0 164 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,101 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 4 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4S2394

Pavement improvements on various minor routes in rural District 4.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,824 State: 456 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,280

Engineering: 0 240 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,040 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 4 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 0 0 0 0 0 0
Total R/W: 2,639 0 0 0 0 0

Total Construction: 0 24,485 4,759 6,306 426 438
Paybacks: 0 0 0 0 0 0
Sub-Total: 2,639 24,485 4,759 6,306 426 438

Total Engineering: 3,956 1,995 341 432 27 27
Grand Total: 6,595 26,480 5,100 6,738 453 465

2012 2013 2014 2015 2016
State 5,626 1,099 1,704 453 465

AC-State 20,659 1,812 2,323 0 0
Local 0 0 0 0 0

Sub-total State 26,285 2,911 4,027 453 465

Federal 2012 2013 2014 2015 2016
Sub-total Federal 195 2,189 2,711 0 0

Grand Total 26,480 5,100 6,738 453 465

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 4 Dollars in Thousands



District 4 MoDOT's Kansas City Area District
 

(Note: The following MoDOT projects are located outside of the Kansas City Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization

PAYMENT PROJECTS





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4P0145

Payment beginning in SFY 2011 for 3M tape installation warranty.  District 4 rural 
share. Funding by operations funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 42 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  125

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 83 35 7 0 0 0

Payments: 83 35 7 0 0 0

County: Various
Route: Various
Job No.: 4P2369

On-call work zone enforcement in rural District 4.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 8 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  8

Engineering: 0 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 6 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800R

Payback beginning in SFY 2011 for Safe and Sound bridges for rural District 4.  Funding 
for right of way in 2009 from contractor. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 26,195 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  32,059

Engineering: 0 0 0 0 0 0

R/W: 150 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 150 0 0 0 0 0

Payments: 5,714 5,239 5,239 5,239 5,239 5,239

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 4 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 233 35 7 0 0 0
Total R/W: 150 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 5,797 5,280 5,246 5,239 5,239 5,239
Sub-Total: 5,947 5,280 5,246 5,239 5,239 5,239

Total Engineering: 0 2 0 0 0 0
Grand Total: 5,947 5,282 5,246 5,239 5,239 5,239

2012 2013 2014 2015 2016
State 5,282 5,246 5,239 5,239 5,239

AC-State 0 0 0 0 0
Local 0 0 0 0 0

Sub-total State 5,282 5,246 5,239 5,239 5,239

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 5,282 5,246 5,239 5,239 5,239

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 4 Dollars in Thousands



District 4 MoDOT's Kansas City Area District
Mid-America Regional Council

(Note: The following MoDOT projects are located inside of the Kansas City Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cass
Route: 163rd Street
Job No.: 4O2385

Payment to the city of Belton to improve 163rd Street (Rte. Y) from Rte. 71 to Rte. 58. 
Represents SAFETEA-LU Earmark MO089 at a maximum of $1,439,839. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,152 State: 288 Local: 0

Sec Cat: System Expansion Awd Date: 2012 Anticipated Fed Cat: Earmark

TIP #:  Future Cost:  0 Estimate Total:  1,440

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,440 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 58
Job No.: 4S2390

Pavement improvements from Prairie Road to Rte. 291 and from Rte. 291 to the Johnson 
County line.  

Length: 2.52 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,991 State: 748 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,739

Engineering: 0 336 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,403 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 7
Job No.: 4B0801I

Bridge improvements on Rte. 7 north of 227th Street in Cass County, Rte. 69 over 
Branch Williams Creek in Clay County, and Rte. M over Honey Creek in Henry County. 
Funded by GARVEE.  Project involves bridges G0986, J0331 and S0880.  Part of the 
Safe and Sound program. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,138 State: 284 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge
TIP #: Future Cost:  0 Estimate Total:  1,502

Engineering: 80 91 0 0 0 0

R/W: 0 32 0 0 0 0

Construction: 0 1,299 0 0 0 0

FFOS: 0 1,299 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 7
Job No.: 4P2359

Pavement improvements from Rte. 71 to Rte. B near Creighton.  

Length: 17.92 MPO: Y
Fund Cat: Taking Care Of System AC-State: 9,690 State: 2,424 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  12,114

Engineering: 0 213 743 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 11,158 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: US 71
Job No.: 4P1989

Construct new overpass at 283rd Street near Harrisonville as part of the upgrade to I-49.  

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,368 State: 342 Local: 0

Sec Cat: System Expansion Awd Date: Summer 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: 690328 Future Cost:  0 Estimate Total:  1,809

Engineering: 99 152 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,558 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cass
Route: US 71
Job No.: 4P1989B

Construct new interchange at 307th Street near Harrisonville as part of the upgrade to I-
49.  

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,860 State: 715 Local: 0

Sec Cat: System Expansion Awd Date: Summer 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  3,671

Engineering: 96 306 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,269 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: US 71
Job No.: 4P1989C

Construct new overpass at 327th Street near Harrisonville as part of the upgrade to I-49.  

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,719 State: 430 Local: 0

Sec Cat: System Expansion Awd Date: Summer 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  2,209

Engineering: 60 185 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,964 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: US 71
Job No.: 4P1989D

Upgrade signage for conversion to interstate standards at various locations in Cass and 
Jackson counties as part of the upgrade to I-49.  

Length: 29.37 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,931 State: 484 Local: 0

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  2,538

Engineering: 123 296 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,119 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: US 71
Job No.: 4P2360

Bridge improvements over the South Grand River and Tennessee Creek. Project involves 
bridges A2069, A2641 and A2642. 

Length: 0.02 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,750 State: 937 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  4,687

Engineering: 0 527 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,160 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: US 71
Job No.: 4P2389

Interchange improvements at Rte. 58 in Belton.  

Length: 29.76 MPO: Y
Fund Cat: Safety Fed: 1,246 State: 139 Local: 0

Sec Cat: Urban Safety Awd Date: 2013 Anticipated Fed Cat: Safety Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  1,385

Engineering: 0 95 81 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,209 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cass
Route: RT C
Job No.: 4S2401

Bridge improvements over Rte. 71 in Peculiar. Project involves bridge A2330. 

Length: 0.05 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,013 State: 253 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  1,266

Engineering: 0 172 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,094 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4P2396

Retaining wall and ditch improvements at Rte. 152.  

Length: 0.12 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,553 State: 389 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,942

Engineering: 0 98 115 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,729 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4S1670

Pavement improvements from I-29 South to the north end of the Broadway Bridge.  

Length: 4.99 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,919 State: 730 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,723

Engineering: 74 270 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,379 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4S1670B

Bridge improvements over the Missouri River levee within the limits of Kansas City. 
Involves bridge A4644. 

Length: 0.20 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 3,853 State: 964 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  4,817

Engineering: 0 687 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,130 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4U1314B

Pavement improvements, median drainage, and metal wall rehabilitation along 
northbound lanes from north of downtown airport to south of Rte. 9 interchange in 
North Kansas City.   

Length: 1.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 13,231 State: 3,308 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: 590137 Future Cost:  0 Estimate Total:  18,015

Engineering: 1,476 1,597 0 0 0 0

R/W: 0 11 0 0 0 0

Construction: 0 14,931 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Clay
Route: MO 269
Job No.: 4P1601

Payment to the city of Kansas City in SFY 2012 to assume ownership and make 
improvements to the existing corridor from I-35 to Rte. 210.    Amendment 3 new major 
project.

Length: 1.76 MPO: Y
Fund Cat: Amendment 3 Fed: 0 State: 21,400 Local: 0

Sec Cat: System Expansion Awd Date: Let by Others Anticipated Fed Cat: State

TIP #: 590103 Future Cost:  0 Estimate Total:  21,495

Engineering: 95 1,400 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 20,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: MO 283
Job No.: 4P2282

Payment to the city of Kansas City in SFY 2012 for improvements to the North Oak 
Corridor.  SAFETEA-LU Earmark Demo ID 114 for $400,000.  

Length: 2.23 MPO: Y
Fund Cat: Taking Care Of System Fed: 320 State: 80 Local: 0

Sec Cat: Systems Operations Awd Date: Let by Others Anticipated Fed Cat: Earmark

TIP #: 590159 Future Cost:  0 Estimate Total:  400

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 400 0 0 0 0

FFOS: 400 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: IS 35
Job No.: 4I2006B

Payment to the city of Kearney for planning work to provide a new interchange 1 mile 
south of Rte. 92 at 19th Street.  SAFETEA-LU Earmark Demo ID 128 for $1,202,000.  

Length: 0.31 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 962 State: 240 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Earmark

TIP #:  Future Cost:  0 Estimate Total:  1,202

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,202 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: IS 35
Job No.: 4I2354

Pavement improvements from Pleasant Valley Road to Parvin Road.  

Length: 5.92 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 4,553 State: 506 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  5,059

Engineering: 0 170 0 297 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,592 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: IS 35
Job No.: 4I2384

Bridge improvements on I-35 at Pleasant Valley Road and on Rte. 69 at Spur 69 just 
south of I-35. Project involves bridges A0496 and L0656. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System Fed: 953 State: 238 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,191

Engineering: 0 98 86 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,007 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Clay
Route: MO 92
Job No.: 4P1748

Congestion relief from Nations Road to I-35. SAFETEA-LU HP Demo ID MO091 
totaling $4,800,000. 

Length: 0.81 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 5,538 State: 1,385 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  7,267

Engineering: 344 124 323 0 0 0

R/W: 0 896 0 0 0 0

Construction: 0 0 5,580 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: MO 92
Job No.: 4P2332D

Pavement improvements from Rte. DD to Nations Road and from Platte/Clay Way to 
Rte. 33.  

Length: 9.82 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,138 State: 285 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,423

Engineering: 0 219 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,204 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: IS 435
Job No.: 4I2381

Bridge improvements at various locations within the I-35/Rte. 69 interchange.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,851 State: 539 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  5,390

Engineering: 0 560 302 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,528 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: RT N
Job No.: 4S1473

Replace bridge over Fishing River 6 miles south of Excelsior Springs. Project involves 
bridge K0647. 

Length: 0.12 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,667 State: 417 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: 590118 Future Cost:  0 Estimate Total:  2,171

Engineering: 87 295 0 109 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,680 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: RT W
Job No.: 4S2372

Bridge improvements over Smithville Reservoir. Project involves bridge A3633. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System Fed: 273 State: 68 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  341

Engineering: 0 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 302 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 12 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jackson
Route: MO 291
Job No.: 4P2161

Pavement improvements from 39th Street to just south of Rte. 78 in Independence.  

Length: 2.74 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,004 State: 251 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,257

Engineering: 2 142 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,113 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 35
Job No.: 4I2012

Bridge improvements over 23rd Street Trafficway. Project involves bridge L0232. 

Length: 0.12 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 13,619 State: 1,514 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 690227 Future Cost:  0 Estimate Total:  16,302

Engineering: 1,169 250 926 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 13,957 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 35
Job No.: 4I2277

Bridge improvements at Southwest Boulevard and BNSF Railroad. Project involves 
bridge A1701. 

Length: 0.04 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,594 State: 1,398 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: 690353 Future Cost:  0 Estimate Total:  7,132

Engineering: 140 100 680 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 6,212 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 35
Job No.: 4I2371

Rehabilitate bridge over Charlotte Street in Kansas City. Project involves bridge L0781. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,508 State: 168 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  1,676

Engineering: 0 0 187 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,489 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 35
Job No.: 4O2349

Improve drainage grates, sidewalk condition and accessibility to the Wyandotte Bridge 
over I-70 in downtown Kansas City. $90,000 Statewide Enhancement funds. 

Length: 0.01 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 103 State: 25 Local: 0

Sec Cat: Enhancements Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  130

Engineering: 2 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 109 0 0 0 0

FFOS: 0 90 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 13 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jackson
Route: MO 350
Job No.: 4P2250

Payment to city of Raytown in SFY 2012 for access management study from I-435 to I-
470. SAFETEA-LU Earmark Demo ID 096 for $720,000. 

Length: 2.54 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 576 State: 144 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Earmark

TIP #: 690342 Future Cost:  0 Estimate Total:  726

Engineering: 6 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 720 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 40
Job No.: 4P1669

Pavement improvements from Sterling Avenue to Rte. BB. Includes intersection 
improvements at Sni-A-Bar Road. 

Length: 5.31 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,757 State: 1,189 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,952

Engineering: 6 559 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,387 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 40
Job No.: 4P2387

Intersection improvements at Lee's Summit Road. Project includes $983,450 in STP-U 
funds through MARC. 

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,150 State: 288 Local: 0

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,438

Engineering: 0 50 0 84 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,304 0 0

FFOS: 0 0 0 983 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 40
Job No.: 4S2029

Cost Share project with City of Grain Valley for intersection and roadway improvements 
to Rte. 40 and Rtes. AA/BB in the City of Grain Valley. MoDOT's maximum is 
$8,209,174. City of Grain Valley is responsible for 50% of project costs and costs in 
excess of $16,418,348.

Length: 0.10 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 10,011 State: 779 Local: 6,895
Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: S.T.P. Federal Oversight
TIP #:  Future Cost:  0 Estimate Total:  18,190

Engineering: 505 1,132 0 0 0 0

R/W: 0 2,763 0 0 0 0

Construction: 0 13,790 0 0 0 0

FFOS: 2,762 13,790 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 435
Job No.: 4I2355

Pavement improvements from State Line Road to Bannister Road within Kansas City.  

Length: 5.93 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,855 State: 317 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  3,172

Engineering: 0 251 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,921 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 14 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jackson
Route: IS 435
Job No.: 4I2380

Installation of permanent erosion control from the Missouri River to the Big Blue River 
within Kansas City.  

Length: 2.29 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,456 State: 365 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,821

Engineering: 0 53 110 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,658 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 435
Job No.: 4I2383

Replace bridge at Stadium Drive within Kansas City. Project involves bridge A0993. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,949 State: 738 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  3,687

Engineering: 0 435 203 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,049 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 670
Job No.: 4I2023

Bridge improvements at Charlotte and Holmes bridges in downtown Kansas City. 
Project involves bridges A1117, A0825 and A0807. 

Length: 1.20 MPO: Y
Fund Cat: Taking Care Of System Fed: 7,102 State: 1,776 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  9,298

Engineering: 420 0 0 1,205 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 7,673 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I1404

Pavement improvements (eastbound and westbound lanes) from Rte. 7 to the Lafayette 
County line.  

Length: 4.20 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 9,925 State: 1,103 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 690360 Future Cost:  0 Estimate Total:  11,252

Engineering: 224 2 1,045 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 9,981 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I2228

North outer road relocation from Jefferson Court to west of Sunny Lane Drive in Grain 
Valley.   Amendment 3 new major project.

Length: 0.77 MPO: Y
Fund Cat: Amendment 3 AC-State: 2,959 State: 740 Local: 0

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 690322 Future Cost:  0 Estimate Total:  3,719

Engineering: 20 199 0 0 0 0

R/W: 0 890 0 0 0 0

Construction: 0 2,610 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 15 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jackson
Route: IS 70
Job No.: 4I2259

Pavement and shoulder improvements from I-35 to I-435 in Kansas City. $1,255,511 
from Repeat Offender Program funds. 

Length: 6.15 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 8,212 State: 913 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 690339 Future Cost:  0 Estimate Total:  9,267

Engineering: 142 886 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 8,239 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I2357

Pavement repair from the Kansas State line to I-435 within Kansas City.  

Length: 7.89 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,600 State: 512 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  5,112

Engineering: 0 497 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,615 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I2377

Job Order Contracting for bridge repair at the Manchester Bridge over the Big Blue 
River within Kansas City. Project involves bridge L0967. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 612 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  612

Engineering: 0 102 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I2379

Relocation and upgrade of existing guard cable from Rte. 7 to Rte. F in Oak Grove.  

Length: 7.98 MPO: Y
Fund Cat: Taking Care Of System AC-State: 994 State: 110 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  1,104

Engineering: 0 83 64 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 957 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: OR 71
Job No.: 4B0802D

Bridge improvements on Rte. 71 in Grandview. Funded by GARVEE.  Project involves 
bridge H0595.  Part of the Safe and Sound program. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System AC-State: 528 State: 131 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 11 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  690

Engineering: 31 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 612 0 0 0 0

FFOS: 0 612 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 16 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jackson
Route: US 71
Job No.: 4P2331B

Pavement improvements including pedestrian upgrades on crossovers and outer roads 
from Blue Ridge to 163rd Street in Grandview.  

Length: 5.79 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,236 State: 809 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  4,045

Engineering: 0 380 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,665 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 71
Job No.: 4P2332C

Pavement improvements from I-670 to Swope Parkway within Kansas City.  

Length: 3.76 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,326 State: 331 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,657

Engineering: 0 26 102 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,529 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 71
Job No.: 4P2375

Rehabilitate bridge at Main Street in Grandview. Project involves bridge L0950. 

Length: 0.38 MPO: Y
Fund Cat: Taking Care Of System Fed: 288 State: 73 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  361

Engineering: 0 32 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 329 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 78
Job No.: 4S1620

Pavement, bridge and sidewalk improvements from I-435 to Rte. 291 in the Kansas City 
area. Project involves bridge A1647.  $598,000 from Statewide Enhancement funds. 

Length: 7.18 MPO: Y
Fund Cat: Taking Care Of System AC-State: 6,269 State: 1,567 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  8,018

Engineering: 182 152 480 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 7,199 0 0 0

FFOS: 0 0 598 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: RT F
Job No.: 4P2267

Cost share project with Oak Grove to improve the corridor from 13th Street to city 
limits of Oak Grove. Cost share maximum is $4,504,500.  City of Oak Grove is 
responsible for 50% of project costs ($4,563,000) and all costs in excess of $9,009,000. 

Length: 1.55 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 5,251 State: 631 Local: 4,563

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  10,456

Engineering: 11 701 464 0 0 1

R/W: 0 1,992 0 0 0 0

Construction: 0 0 7,287 0 0 0

FFOS: 0 1,992 7,075 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 17 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jackson
Route: RT F
Job No.: 4S2318

Pavement and bridge improvements at I-70 in Oak Grove. Project involves bridge L0986. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,818 State: 454 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 690365 Future Cost:  0 Estimate Total:  2,348

Engineering: 76 111 0 131 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,030 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: Various
Job No.: 4P2332F

Pavement improvements on various routes in Jackson County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,218 State: 554 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,772

Engineering: 0 272 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: IS 435
Job No.: 4I2356

Pavement improvements from the Kansas State line to I-29.  

Length: 10.92 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 6,056 State: 672 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  6,728

Engineering: 0 101 0 403 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 6,224 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 45
Job No.: 4P2332B

Pavement improvements from I-29 to Rte. 9.  

Length: 2.28 MPO: Y
Fund Cat: Taking Care Of System AC-State: 738 State: 184 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  922

Engineering: 0 32 56 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 834 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 45
Job No.: 4P2358

Pavement improvements from the Buchanan County line to just south of Rte. 273.  

Length: 14.07 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,100 State: 524 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,624

Engineering: 0 192 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,432 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 18 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Platte
Route: IS 635
Job No.: 4I2014

Bridge improvements over Union Pacific Railroad and Missouri River.  KDOT to 
reimburse 50% of costs in SFY 2012. Project involves bridge A1800. 

Length: 0.17 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 2,262 State: 41 Local: 1,891

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: 490076 Future Cost:  0 Estimate Total:  4,548

Engineering: 354 413 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,781 0 0 0 0

FFOS: 0 1,891 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: IS 635
Job No.: 4I2271

Bridge improvements over Union Pacific Railroad and Missouri River.  KDOT to 
reimburse 50% of costs in SFY 2012. Project involves bridge A1800.  Project relates to 
4I2014. 

Length: 0.30 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 987 State: 17 Local: 838

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: 490097 Future Cost:  0 Estimate Total:  1,852

Engineering: 10 165 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,677 0 0 0 0

FFOS: 0 838 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: IS 635
Job No.: 4I2353

Pavement improvements from the Kansas State line to I-29.  

Length: 3.39 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 1,144 State: 127 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  1,271

Engineering: 0 42 0 75 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,154 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: US 69
Job No.: 4S2206

Payment to Riverside for replacement of the Line Creek Bridge in Riverside. Project 
involves bridge K0480. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 574 State: 144 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2012 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  758

Engineering: 40 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 718 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 92
Job No.: 4P2152

Bridge improvements over Rte. 45 in Beverly. Project involves bridge K0754. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,828 State: 957 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  4,802

Engineering: 17 44 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,741 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 19 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Platte
Route: MO 92
Job No.: 4P2313

Payment to KDOT in SFY 2012 for bridge rehabilitation work done at the Missouri 
River crossing near Leavenworth, KS. Payment represents 50% of the cost of work done 
by KDOT.  Involves bridge K0941. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,262 State: 315 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Let by Others Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,578

Engineering: 1 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,575 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT E
Job No.: 4S2361

Replace bridge over I-29 near Camden Point. Project involves bridge A0106. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,065 State: 266 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,331

Engineering: 0 270 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,061 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT N
Job No.: 4S1778

Intersection improvements at 136th Street. $542,000 from Platte County and $452,270 
from 2008 Federal Transportation and Community and System Preservation funds. 

Length: 0.25 MPO: Y
Fund Cat: Taking Care Of System AC-State: 727 State: 16 Local: 532

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 490104 Future Cost:  0 Estimate Total:  1,407

Engineering: 83 79 0 0 0 1

R/W: 49 0 0 0 0 0

Construction: 0 1,195 0 0 0 0

FFOS: 49 945 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: Various
Job No.: 4I2373

Rehabilitate various bridges at various locations in Platte County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,155 State: 350 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  3,505

Engineering: 0 84 214 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,207 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: Various
Job No.: 4I2374

Rehabilitate bridges at various locations on I-29 and I-635 in Platte County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 5,374 State: 597 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  5,971

Engineering: 0 306 0 344 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,321 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 20 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Platte
Route: Various
Job No.: 4I2382

Bridge painting on various bridges along I-29, I-435 and I-635.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,131 State: 237 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  2,368

Engineering: 0 206 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,162 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2164F

Job Order Contracting for asphalt repair at various interstate locations in urban District 
4.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 1,080 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,080

Engineering: 0 80 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2164G

Job Order Contracting for preventive concrete pavement repair at various interstate 
locations in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 1,080 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,080

Engineering: 0 80 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I1854

Pavement repair on major routes at various locations in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 427 State: 107 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: 990093 Future Cost:  0 Estimate Total:  542

Engineering: 8 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I2366

Job Order Contracting for guard cable and guardrail repair at various locations in 
urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 2,147 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2016 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  2,147

Engineering: 0 53 0 0 0 120

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,974

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 21 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4I2370

Repair slides at various locations in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 689 State: 173 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  862

Engineering: 0 38 51 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 773 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I2376

Bridge approach repairs at various locations in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 528 State: 59 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  587

Engineering: 0 48 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 539 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1995

Job Order Contracting for guard cable and guardrail repair at various locations in 
urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,739 Local: 0

Sec Cat: Routine Maintenance Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: 990114 Future Cost:  0 Estimate Total:  1,742

Engineering: 3 134 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,605 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2191

Job Order Contracting for preventative bridge maintenance on various bridges in urban 
District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 9,165 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  9,182

Engineering: 17 129 0 549 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 8,487 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2240

Job Order Contracting for guard cable and guardrail repair at various locations in 
urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,845 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: State

TIP #: 990129 Future Cost:  0 Estimate Total:  1,848

Engineering: 3 29 113 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,703 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 22 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4P2309

Job Order Contracting for guard cable and guardrail repair at various locations in 
urban District 4.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,953 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,954

Engineering: 1 29 0 117 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,807 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2311

Job Order Contracting for guard cable and guardrail repair at various locations in 
urban District 4.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 2,069 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2015 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  2,070

Engineering: 1 32 0 0 120 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,917 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2314

Preventative maintenance on various bridges in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,240 State: 11 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,251

Engineering: 0 54 137 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,060 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2315

Pavement improvements on various minor routes in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,646 State: 661 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,308

Engineering: 1 11 206 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,090 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2319

Job Order Contracting for preventative maintenance on various bridges in urban 
District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 2,157 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  2,157

Engineering: 0 157 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 23 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4P2323

Pavement improvements on various minor routes in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,573 State: 643 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,217

Engineering: 1 216 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2330

Repair slides at various locations in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 665 State: 166 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  831

Engineering: 0 81 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 750 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2331

Pavement improvements on Rtes. 50, 350, 7 and 291 in Jackson County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,931 State: 733 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,664

Engineering: 0 329 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,335 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2332

On-call concrete pavement repair on various major routes in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,363 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,363

Engineering: 0 363 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2362

Job Order Contracting for pavement repair on major routes at various locations in 
urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 559 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  559

Engineering: 0 10 34 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 24 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4P2363

Job Order Contracting for pavement repair on major routes at various locations in 
urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 574 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  574

Engineering: 0 10 0 34 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 530 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2364

Pavement improvements on various routes in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 9,233 State: 2,308 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  11,541

Engineering: 0 280 0 652 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 10,609 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2378

Improve sign trusses at various locations in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 610 State: 152 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  762

Engineering: 0 77 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 685 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2386

Traffic signal communication and coordination upgrades on various routes at various 
locations in urban District 4. $565,000 in funding from MARC's CMAQ program in FFY 
2012. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 611 State: 153 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: Future Cost:  0 Estimate Total:  764

Engineering: 0 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 706 0 0 0 0

FFOS: 0 565 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1948B

KC Scout ITS expansion on I-29, I-635, Rte. 169 and Rte. 9 in Platte and Clay counties.   

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 735 State: 184 Local: 0

Sec Cat: Systems Operations Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  964

Engineering: 45 59 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 860 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 25 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4Q1948C

KC Scout ITS expansion along various routes in various counties in District 4.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 885 State: 221 Local: 0

Sec Cat: Systems Operations Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,141

Engineering: 35 71 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,035 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4S2365

Pavement improvements on various minor routes in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,614 State: 1,154 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,768

Engineering: 0 120 0 343 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,305 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4S2391

Contract chip seal treatments on various lettered routes in Cass County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,760 State: 440 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,200

Engineering: 0 160 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,040 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4S2392

Contract chip seal treatments on various routes in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,812 State: 453 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,265

Engineering: 0 24 140 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,101 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4S2393

Contract chip seal treatments on various routes in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,862 State: 466 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,328

Engineering: 0 24 0 140 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,164 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 26 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 3,211 22,022 7,673 983 0 0
Total R/W: 49 6,589 0 0 0 0

Total Construction: 0 147,630 92,812 63,621 1,917 1,974
Paybacks: 0 0 0 0 0 0
Sub-Total: 49 154,219 92,812 63,621 1,917 1,974

Total Engineering: 6,090 19,137 6,862 4,483 120 122
Grand Total: 6,139 173,356 99,674 68,104 2,037 2,096

2012 2013 2014 2015 2016
State 52,099 16,118 20,999 2,037 2,094

AC-State 97,050 64,121 22,198 0 0
Local 10,155 4,562 0 0 2

Sub-total State 159,304 84,801 43,197 2,037 2,096

Federal 2012 2013 2014 2015 2016
Sub-total Federal 14,052 14,873 24,907 0 0

Grand Total 173,356 99,674 68,104 2,037 2,096

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 27 District 4 TMA Dollars in Thousands



District 4 MoDOT's Kansas City Area District
Mid-America Regional Council

(Note: The following MoDOT projects are located inside of the Kansas City Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization

PAYMENT PROJECTS





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Clay
Route: IS 35
Job No.: 4I1690

Payment to Liberty for Flintlock Rd connection over I-35 at Hughes Rd and Liberty Dr 
to 76th St. Non-state project with funds for plan completion, right of way acquisition & 
construction cost. SAFETEA-LU Earmark Demo IDs 111 and 156 up to $19.2 million. 

Length: 1.09 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 13,944 State: 3,486 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Earmark Federal Oversight

TIP #: 520041 Future Cost:  0 Estimate Total:  18,656

Engineering: 1,226 150 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 17,280 0 0 0

County: Jackson
Route: MO 150
Job No.: 4P2251Z

Payback from the Cost Share Program in SFY 2014 to the city of Kansas City for the 
acceleration of project 4P2251.   

Length: 0.10 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 10,000 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  10,000

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 5,000 5,000 0

Payments: 0 0 0 5,000 5,000 0

County: Jackson
Route: IS 670
Job No.: 4P2316

Payback to Kansas City in SFY 2014 for the replacement of Wyandotte and Central 
bridges.  

Length: 0.08 MPO: Y
Fund Cat: Taking Care Of System AC-State: 6,002 State: 1,500 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  7,503

Engineering: 1 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 7,500 0 0

County: Jackson
Route: OR 291
Job No.: 4S1940

Payment to Sugar Creek for outer road improvements from Courtney Road to Kentucky 
Road. MoDOT's share represents earmark MO088 with a maximum of $1,439,839. 

Length: 2.20 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,264 State: 317 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Earmark

TIP #: Future Cost:  0 Estimate Total:  1,606

Engineering: 25 43 0 99 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 1,439 0 0

County: Platte
Route: MO 92
Job No.: 4P2015

Payment to KDOT in SFY 2012 for bridge repairs.  Project involves bridge K0941. 

Length: 0.60 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 651 State: 163 Local: 0

Sec Cat: Preventative Maint Awd Date: N/A Anticipated Fed Cat: Bridge

TIP #: 490099 Future Cost:  0 Estimate Total:  814

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 814 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 28 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4P0145B

Payment beginning in SFY 2011 for 3M tape installation warranty.  Urban District 4 
share. Funding by operations funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 25 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  90

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 65 21 4 0 0 0

Payments: 65 21 4 0 0 0

County: Various
Route: Various
Job No.: 4P2368

On-call work zone enforcement in urban District 4.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 194 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  194

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 180 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1992

Motorist Assist operations and staff in District 4.  These funds will be transferred to the 
District Operations budget.    

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 1,710 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 990119 Future Cost:  0 Estimate Total:  1,710

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 1,710 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1993

ITS operations, staffing and equipment for the KC Scout Intelligent Transportation 
System based at the Traffic Management Center (TMC) in District 4. $1.935 million will 
be transferred to MoDOT's operations budget. $2.175 million funded by KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,987 State: 0 Local: 2,175

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 990121 Future Cost:  0 Estimate Total:  4,162

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 2,175 0 0 0 0

Payments: 0 4,162 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1993B

Regional video integration project with the Kansas City Scout Traffic Management 
Center in urban District 4. $250,000 from Special ITS Integration Earmark ITS-
0129(401). 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 280 State: 70 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  350

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 250 0 0 0 0

Payments: 0 350 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 29 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4Q2239

Motorist Assist operations and staff in urban District 4.  These funds will be transferred 
to the District Operations budget.    

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 1,590 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 990130 Future Cost:  0 Estimate Total:  1,590

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 1,590 0 0 0

County: Various
Route: Various
Job No.: 4Q2242

ITS operations, staffing and equipment for the KC Scout Intelligent Transportation 
System at the Traffic Management Center (TMC) building in urban District 4. $1.935 
million will be transferred to MoDOT's operation budget. $2.175 million funded by 
KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,291 State: 0 Local: 2,175
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.
TIP #: 990124 Future Cost:  0 Estimate Total:  4,466

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 2,175 0 0 0

Payments: 0 0 4,466 0 0 0

County: Various
Route: Various
Job No.: 4Q2268

Motorist assist operations and staff in urban District 4. These funds will be transferred to 
the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 1,718 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,718

Engineering: 0 0 0 112 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 1,606 0 0

County: Various
Route: Various
Job No.: 4Q2269

ITS operations, staffing and equipment for the KC Scout Intelligent Transportation 
System based at the Traffic Management Center (TMC) building in urban District 4. 
$1.935 million will be transferred to MoDOT's operations budget. $2.175 million funded 
by KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,261 State: 0 Local: 2,175
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.
TIP #: Future Cost:  0 Estimate Total:  4,436

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 2,175 0 0

Payments: 0 0 0 4,436 0 0

County: Various
Route: Various
Job No.: 4Q2306

ITS operations, staffing and equipment for the KC Scout Intelligent Transportation 
System based at the Traffic Management Center (TMC) building in urban District 4. 
$1.935 million will be transferred to MoDOT's operations budget. $2.175 million funded 
from KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,395 State: 0 Local: 2,175
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.
TIP #: Future Cost:  0 Estimate Total:  4,570

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 2,175 0

Payments: 0 0 0 0 4,570 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 30 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 4Q2307

Motorist Assist operations and staff in urban District 4. These funds will be transferred 
to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 1,635 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,635

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 1,635 0

County: Various
Route: Various
Job No.: 4Q2350

Motorist Assist operations and staff in urban District 4. These funds will be transferred 
to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 1,840 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,840

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 1,840

County: Various
Route: Various
Job No.: 4Q2351

ITS operations, staffing and equipment for the KC Scout Intelligent Transportation 
System based at the Traffic Management Center in urban District 4. $1.935 million will 
be transferred to MoDOT's operations budget. $2.175 million funded by KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,395 State: 0 Local: 2,175

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,570

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 2,175

Payments: 0 0 0 0 0 4,570

County: Various
Route: Various
Job No.: 5B0800S

Payback beginning in SFY 2008 for Safe and Sound bridges for urban District 4.  
Funding for right of way in 2009 from contractor. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 18,795 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: 990107 Future Cost:  0 Estimate Total:  22,803

Engineering: 0 0 0 0 0 0

R/W: 61 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 61 0 0 0 0 0

Payments: 3,947 3,759 3,759 3,759 3,759 3,759

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 31 District 4 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 126 2,446 2,179 7,175 7,175 2,175
Total R/W: 61 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 4,012 10,996 27,099 23,740 14,964 10,169
Sub-Total: 4,073 10,996 27,099 23,740 14,964 10,169

Total Engineering: 1,252 209 0 211 0 0
Grand Total: 5,325 11,205 27,099 23,951 14,964 10,169

2012 2013 2014 2015 2016
State 5,956 8,809 12,285 10,394 5,599

AC-State 2,269 2,291 8,261 2,395 2,395
Local 2,175 2,175 2,175 2,175 2,175

Sub-total State 10,400 13,275 22,721 14,964 10,169

Federal 2012 2013 2014 2015 2016
Sub-total Federal 805 13,824 1,230 0 0

Grand Total 11,205 27,099 23,951 14,964 10,169

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 32 District 4 TMA Dollars in Thousands





District 5 MoDOT's Central District
 

District Office
Metropolitan Planning Organization





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Benton
Route: US 65
Job No.: 5P0904

Bridge improvements over Osage River south of Warsaw. Project involves bridge A3021. 

Length: 0.20 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 670 State: 169 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  871

Engineering: 32 61 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 778 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 5P0915

Pavement improvements on existing lanes from 3 miles north of Lincoln, south to the 
Osage River Bridge in Warsaw. Project is adjacent to new two-lane construction projects 
5P0892 & 5P0892B.  $561,000 from Repeat Offender funds. 

Length: 16.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,647 State: 1,161 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  5,977

Engineering: 169 35 357 0 0 0

R/W: 0 35 0 0 0 0

Construction: 0 0 5,381 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: MO 7
Job No.: 5P0903

Bridge improvements over Truman Lake. Project involves bridge A3464. 

Length: 1.00 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,811 State: 453 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  2,293

Engineering: 29 150 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,114 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: MO 7
Job No.: 5P0918

Bridge improvements over Truman Lake.  Project involves bridge A3465.  

Length: 0.40 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,000 State: 249 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,292

Engineering: 43 87 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,162 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: MO 7
Job No.: 5P2155

Pavement improvements from Rte. PP in Tightwad to Rte. 65 in Warsaw.  

Length: 14.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,979 State: 995 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  5,093

Engineering: 119 39 308 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,627 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Benton
Route: MO 7
Job No.: 5P2211

Pavement improvements from Rte. 65 to Rte. 5 in Camden County.  

Length: 31.14 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,576 State: 895 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  4,476

Engineering: 5 129 0 264 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,078 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: RT T
Job No.: 5S2180

Bridge improvements over Truman Reservoir 4.5 miles west of Rte. 65. Project involves 
bridge A3692. 

Length: 0.54 MPO: N
Fund Cat: Taking Care Of System Fed: 728 State: 182 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  935

Engineering: 25 16 56 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 838 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: RT Z
Job No.: 5L1200B

Pavement improvements from Henry County to Rte. 7.  

Length: 3.61 MPO: N
Fund Cat: Taking Care Of System AC-State: 146 State: 36 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  182

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 168 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: MO 163
Job No.: 5S2218

Sidewalk improvements from Bus. 70 to Worley Street in Columbia. $180,000 District 
Enhancement funds STP-9900(577). 

Length: 0.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 198 State: 49 Local: 0

Sec Cat: Enhancements Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  247

Engineering: 0 22 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 215 0 0 0 0

FFOS: 0 180 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: MO 163
Job No.: 5S2230

Pavement improvements from I-70 to Rte. 740 in Columbia.  

Length: 2.21 MPO: Y
Fund Cat: Taking Care Of System AC-State: 933 State: 233 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,166

Engineering: 0 10 0 70 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,086 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Boone
Route: IS 70
Job No.: 5I2164B

Pavement improvements on the westbound lanes from the Callaway County line to 1 mile 
east of Lake of the Woods interchange.  

Length: 4.74 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 520 State: 58 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: 2010-3 Future Cost:  0 Estimate Total:  580

Engineering: 2 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 531 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: IS 70
Job No.: 5I2176

Pavement improvements on eastbound lanes from the Lake of the Woods interchange to 
the bridge over Cedar Creek.  

Length: 5.72 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 3,001 State: 334 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: 2010-22 Future Cost:  0 Estimate Total:  3,350

Engineering: 15 56 0 199 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,080 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: IS 70
Job No.: 5I2192

Pavement improvements on the westbound lanes from 0.1 mile east of St. Charles Road 
to 0.1 mile west of St. Charles Road. Includes bridge improvements over Hominy Creek.  
Project involves bridge L0947. 

Length: 0.20 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 956 State: 106 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: I/M

TIP #: 2011-4 Future Cost:  0 Estimate Total:  1,107

Engineering: 45 50 63 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 949 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: LP 70
Job No.: 5S2231

Pavement improvements from Creasy Springs Road to I-70 in Columbia.  

Length: 2.80 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,099 State: 275 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,374

Engineering: 0 10 0 83 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,281 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: MO 740
Job No.: 5S0842

Construct additional lanes to reduce congestion and improve safety from Bernadette 
Drive to Rte. TT (Broadway) in Columbia. Relates to Job No. 5S0842B & 5S0842C.  Cost 
Share project with the city of Columbia. 

Length: 0.90 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 7,484 State: 236 Local: 3,691

Sec Cat: System Expansion Awd Date: Summer 12 Anticipated Fed Cat: N.H.S.

TIP #: 2011-5 Future Cost:  0 Estimate Total:  11,751

Engineering: 340 100 816 0 0 0

R/W: 0 200 65 0 0 0

Construction: 0 0 10,230 0 0 0

FFOS: 0 200 9,995 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Boone
Route: MO 740
Job No.: 5S0842B

Construct additional lanes to reduce congestion and improve safety from I-70 Drive NE 
to Bernadette Drive.  Includes the I-70 interchange ramps. Relates to Job No. 5S0842 & 
5S0842C.  Cost Share project with the city of Columbia. 

Length: 1.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,369 State: 50 Local: 760

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 2011-6 Future Cost:  0 Estimate Total:  3,279

Engineering: 100 25 5 221 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,928 0 0

FFOS: 0 0 0 2,760 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: MO 763
Job No.: 5S2232

Pavement improvements from Big Bear Blvd. to Bus. 70 in Columbia.  

Length: 0.97 MPO: Y
Fund Cat: Taking Care Of System Fed: 390 State: 98 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  488

Engineering: 0 5 0 29 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 454 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT B
Job No.: 5S2165

Pavement improvements at the intersection of Brown Station Road.  

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 212 State: 52 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #: 2010-24 Future Cost:  0 Estimate Total:  277

Engineering: 13 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 246 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT B
Job No.: 5S2186

Bridge improvements over Bus. 70, 0.3 mile south of I-70 in Columbia. Project involves 
bridge A0087. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 506 State: 127 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  643

Engineering: 10 50 0 35 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 548 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT K
Job No.: 5L1200H

Pavement improvements from state maintenance ends to Rte. 163.  

Length: 7.30 MPO: Y
Fund Cat: Taking Care Of System AC-State: 294 State: 73 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  367

Engineering: 0 25 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 342 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Boone
Route: RT K
Job No.: 5S2215

Add shoulders on both sides of Rte. K for bicycle lanes from the Katy Trail in McBaine 
to Rte. 163 in Columbia. $1,522,000 Statewide Enhancement funds. 

Length: 7.06 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,662 State: 416 Local: 0

Sec Cat: Enhancements Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,078

Engineering: 0 175 0 0 0 0

R/W: 0 170 0 0 0 0

Construction: 0 1,733 0 0 0 0

FFOS: 0 1,522 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT Z
Job No.: 5S2194

Bridge improvements over I-70.  Project involves bridge L0909.  

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 595 State: 149 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: 2010-23 Future Cost:  0 Estimate Total:  771

Engineering: 27 8 46 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 690 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: US 54
Job No.: 5P0958

Pavement improvements on westbound lanes from Audrain County line to crossover at 
Old Rte. 54.  

Length: 7.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,001 State: 501 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,512

Engineering: 10 44 0 149 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,309 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: US 54
Job No.: 5P0959

Pavement improvements on eastbound lanes from the crossover at Old Rte. 54 to the 
Audrain County line.  

Length: 7.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,984 State: 497 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,491

Engineering: 10 43 0 148 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,290 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: IS 70
Job No.: 2I2164J

Job Order Contracting for pavement repair from Rte. YY (Williamsburg exit) to Rte. T 
in Foristell.  

Length: 42.44 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 535 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  535

Engineering: 0 35 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Callaway
Route: IS 70
Job No.: 5I2168B

Pavement improvements on westbound lanes from 0.3 mile east of Rte. 54 to the Boone 
County line. $419,928 from Repeat Offender funds. 

Length: 11.70 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 2,261 State: 251 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  2,514

Engineering: 2 209 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,303 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: MO 5
Job No.: 5P2187

Capacity improvements from Lake Road 5-36 to Jet Ski Road, 0.3 mile north of the 
Hurricane Deck School. Cost share project with City of Sunrise Beach.  Maximum Cost 
Share funds $554,681. 

Length: 1.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 939 State: 62 Local: 715

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,761

Engineering: 45 54 1 90 0 0

R/W: 0 0 0 167 0 0

Construction: 0 0 0 1,404 0 0

FFOS: 0 0 0 1,270 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: MO 5
Job No.: 5P2188

Replace bridge over Lake of the Ozarks (Hurricane Deck).  Project involves bridge 
K0961.   Amendment 3 accelerated project.

Length: 1.27 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 21,369 State: 5,342 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  29,336

Engineering: 2,625 1,711 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 25,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: MO 5
Job No.: 5P2210

Pavement improvements from Rte. 135 to the Niangua Bridge over the Lake of the 
Ozarks.  

Length: 12.92 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,695 State: 674 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,379

Engineering: 10 13 0 204 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,152 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: US 54
Job No.: 5P2206

Pavement improvements from 0.1 mile west of Old Rte. 5 to the Niangua Bridge 2.5 miles 
west of Camdenton.  

Length: 2.48 MPO: N
Fund Cat: Taking Care Of System AC-State: 696 State: 173 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  874

Engineering: 5 22 0 51 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 796 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Camden
Route: US 54
Job No.: 5P2228

Construction of a bicycle/pedestrian bridge attachment and sidewalks over Rte. 5 from 
3rd Street to 0.1 mile west of Elm Street in Camdenton. Fully funded $91,000 city of 
Camdenton and $363,000 District Enhancement funds.  Project involves bridge A6392. 

Length: 0.40 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 391 State: 6 Local: 91

Sec Cat: Enhancements Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  488

Engineering: 0 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 454 0 0 0 0

FFOS: 0 454 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 50
Job No.: 5P0820D

Interchange at Lafayette Street and capacity improvements from Monroe Street to Clark 
Avenue in Jefferson City.  $999,000 from FY2010 Appropriations Bill Earmark Demo 
ID#MO237.  

Length: 0.87 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 16,696 State: 4,175 Local: 0

Sec Cat: Systems Operations Awd Date: 2015 Anticipated Fed Cat: Earmark Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  20,871

Engineering: 0 1,224 0 168 999 0

R/W: 0 0 0 1,881 0 0

Construction: 0 0 0 0 16,599 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 50
Job No.: 5P0965

Pavement improvements on the westbound lanes from Bus. 50 west to 0.6 mile west of 
Rte. D.  

Length: 4.91 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,246 State: 311 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: 2010-11 Future Cost:  0 Estimate Total:  1,579

Engineering: 22 10 97 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,450 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 50
Job No.: 5P0966

Pavement improvements on the eastbound lanes from 0.6 mile west of Rte. D to Truman 
Boulevard.  

Length: 4.83 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,774 State: 444 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: 2010-12 Future Cost:  0 Estimate Total:  2,240

Engineering: 22 48 136 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,034 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 50
Job No.: 5P0969

Pavement improvements on eastbound lanes from 0.1 mile west of Lisletown Road to the 
concrete pavement just west of Big Meadows Road. $116,958 from Repeat Offender 
funds. 

Length: 1.26 MPO: Y
Fund Cat: Taking Care Of System AC-State: 441 State: 110 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: 2010-13 Future Cost:  0 Estimate Total:  564

Engineering: 13 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 511 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cole
Route: US 50
Job No.: 5P2219

Intersection improvements at Broadway, Jefferson, Madison, and Monroe streets in 
Jefferson City. Partially funded with $78,000 District Enhancement funds and $21,000 
District 5 Operating budget.  STP-9900(577). 

Length: 0.13 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 114 State: 29 Local: 0

Sec Cat: Enhancements Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  143

Engineering: 0 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 124 0 0 0 0

FFOS: 0 99 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: RT B
Job No.: 5S0902

Bridge improvements over the Osage River. Project involves bridge K0656. 

Length: 0.21 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 3,259 State: 815 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  4,170

Engineering: 96 89 249 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,736 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: RT D
Job No.: 5S2199

Bridge improvements over the Moreau River, 2.5 miles south of Rte. C.  Project involves 
bridge P0969.  

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 951 State: 238 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,189

Engineering: 0 52 0 69 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,068 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: MO 41
Job No.: 5S2197

Bridge improvements over the Lamine River, 1.5 miles north of I-70.  Project involves 
bridge K0236.  

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 3,142 State: 786 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  3,980

Engineering: 52 100 0 233 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,595 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 2I2164H

Job Order Contracting for pavement repair from Rte. F near Oak Grove to Rte. K in 
Cooper County.  

Length: 61.76 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 268 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  268

Engineering: 0 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cooper
Route: IS 70
Job No.: 2I2164I

Job Order Contracting for pavement repair from Rte. K to Rte. YY (Williamsburg exit) 
in Callaway County.  

Length: 71.41 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 268 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  268

Engineering: 0 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 5I2169

Pavement improvements on eastbound lanes from 1.2 miles east of the Lamine River to 
0.4 mile west of Rte. 87.  

Length: 12.00 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 4,699 State: 522 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  5,286

Engineering: 65 61 322 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,838 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gasconade
Route: RT H
Job No.: 5S2203

Bridge improvements over Little Berger Creek and Fork Creek, 1.3 miles north of Rte. Z 
and 1.5 miles south of Rte. Z. Project involves bridges N0680 and N0681. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 1,224 State: 307 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,541

Engineering: 10 138 0 85 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,308 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Maries
Route: MO 133
Job No.: 5L1200I

Pavement improvements from Rte. 52 to Rte. BB.  

Length: 22.93 MPO: N
Fund Cat: Taking Care Of System AC-State: 923 State: 230 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,153

Engineering: 0 76 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,077 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Maries
Route: RT C
Job No.: 5S2225

Bridge improvements over Peavine Creek 5.5 miles southeast of Belle. Project involves 
bridge P0163. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 401 State: 101 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  502

Engineering: 0 23 0 29 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 450 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Miller
Route: MO 17
Job No.: 5P0928

Bridge improvements over Saline Creek 3.2 miles north of Rte. 52 near Tuscumbia. 
Project involves bridge H0119. 

Length: 0.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,650 State: 412 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  2,312

Engineering: 250 141 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 1,919 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: MO 52
Job No.: 5L1200F

Pavement improvements from Rte. 17 to Rte. E.  

Length: 13.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 523 State: 130 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  653

Engineering: 0 44 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 609 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: MO 52
Job No.: 5L1200G

Pavement improvements from Rte. E to Rte. 133.  

Length: 6.90 MPO: N
Fund Cat: Taking Care Of System AC-State: 278 State: 69 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  347

Engineering: 0 24 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 323 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: US 54
Job No.: 5P2196

Bridge improvements on the westbound lanes over Osage River, 2 miles west of Bus. 54.  
Project involves bridge A1479.  

Length: 0.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,114 State: 278 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,402

Engineering: 10 34 42 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,316 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Moniteau
Route: US 50
Job No.: 5P2229

Pavement improvements from the east city limit of Tipton to 4.2 miles west of Rte. 87 
near California.  

Length: 7.80 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,613 State: 404 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,017

Engineering: 0 43 0 120 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,854 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Morgan
Route: MO 135
Job No.: 5L1200C

Pavement improvements from Rte. 50 to Rte. 52.  

Length: 19.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 790 State: 197 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  987

Engineering: 0 65 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 922 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: MO 5
Job No.: 5P2209

Pavement improvements from 0.2 mile south of Rte. TT to Rte. 135.  

Length: 11.16 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,926 State: 731 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,667

Engineering: 10 16 0 180 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,461 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: US 50
Job No.: 5P2198

Bridge improvements over the Lamine River and Union Pacific railroad, 4.2 miles west 
of Syracuse.  Project involves bridges A1193 and A1297.  

Length: 0.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,335 State: 334 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,674

Engineering: 5 55 61 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,553 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: MO 133
Job No.: 5P2167

Roadway improvements from Sugar Creek to 2 miles south of Rte. B near Meta.  

Length: 0.90 MPO: N
Fund Cat: Taking Care Of System AC-State: 880 State: 221 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,126

Engineering: 25 15 64 0 0 0

R/W: 0 23 0 0 0 0

Construction: 0 0 999 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: US 50
Job No.: 5P0951B

Grading, bridges, paving and right of way acquisition for four-lane roadway from Rte. 
63 junction to County Road 604 west of Linn.    Amendment 3 new major project.

Length: 6.63 MPO: N
Fund Cat: Amendment 3 AC-State: 28,228 State: 7,057 Local: 0

Sec Cat: System Expansion Awd Date: Summer 12 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  41,785

Engineering: 1,650 519 2,082 0 0 0

R/W: 4,850 0 0 0 0 0

Construction: 0 0 32,684 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Osage
Route: US 50
Job No.: 5P2214

Pavement improvements from east of the Maries River to County Road 604 west of Linn. 
Project to be completed for relinquishment of existing route to Osage County. 

Length: 6.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 781 State: 195 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2015 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  976

Engineering: 0 5 0 0 57 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 914 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: US 63
Job No.: 5P2157

Pavement improvements from 0.5 mile south of Rte. 50 to Rte. P in Freeburg. $887,000 
from Repeat Offender funds. 

Length: 14.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,389 State: 847 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  4,278

Engineering: 42 300 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,936 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: MO 89
Job No.: 5L1200D

Pavement improvements from Rte. 100 to Rte. 50.  Includes the Rte. 89 Spur.  

Length: 19.80 MPO: N
Fund Cat: Taking Care Of System AC-State: 795 State: 198 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  993

Engineering: 0 66 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 927 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: MO 89
Job No.: 5L1200E

Pavement improvements from Rte. 50 to Rte. E.  

Length: 6.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 271 State: 67 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  338

Engineering: 0 24 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 314 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: US 50
Job No.: 5P2205

Pavement improvements from 0.13 mile east of Rte. 65 to the Union Pacific Railroad 
bridge.  

Length: 6.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,090 State: 524 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,639

Engineering: 25 143 0 148 0 0

R/W: 0 0 0 29 0 0

Construction: 0 0 0 2,294 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 12 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Pettis
Route: US 50
Job No.: 5P2217

Sidewalk improvements from Massachusetts Avenue to Prospect Avenue in Sedalia. 
$233,000 District Enhancement funds.  STP-9900(577). 

Length: 0.60 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 257 State: 64 Local: 0

Sec Cat: Enhancements Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  321

Engineering: 0 30 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 291 0 0 0 0

FFOS: 0 233 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: RT U
Job No.: 5S2150

Bridge improvements over Flat Creek, 2.6 miles south of Rte. 50.  Project involves bridge 
A2124.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 820 State: 204 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,094

Engineering: 70 10 0 62 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 952 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5L1300

Pavement improvements of various minor routes in in District 5.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,155 State: 1,039 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,196

Engineering: 2 44 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,150 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5L1400

Pavement improvements of various minor routes in District 5.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,280 State: 1,070 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,352

Engineering: 2 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,305 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5L1500

Pavement improvements of various minor routes in District 5.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,679 State: 1,170 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,850

Engineering: 1 42 0 0 343 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 5,464 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 13 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 5L1600

Pavement improvements of various minor routes in District 5.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,810 State: 1,204 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2016 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  6,014

Engineering: 0 42 0 0 0 344

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 5,628

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5P2235

Safety improvements at various locations in District 5.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 3,233 State: 359 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  3,592

Engineering: 0 203 0 206 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,183 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5P2236

Preventive maintenance on various bridges in District 5.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,854 State: 463 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,317

Engineering: 0 58 0 137 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,122 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5P2237

Pavement improvements on various major routes in District 5.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,553 State: 1,139 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,692

Engineering: 0 44 0 343 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,305 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 14 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 0 2,688 9,995 4,030 0 0
Total R/W: 4,850 440 65 2,077 0 0

Total Construction: 0 46,999 76,475 54,303 22,977 5,628
Paybacks: 0 0 0 0 0 0
Sub-Total: 4,850 47,439 76,540 56,380 22,977 5,628

Total Engineering: 6,053 7,225 4,705 3,323 1,399 344
Grand Total: 10,903 54,664 81,245 59,703 24,376 5,972

2012 2013 2014 2015 2016
State 11,351 13,584 10,410 4,876 1,195

AC-State 18,674 59,478 38,019 19,500 4,777
Local 91 3,691 1,475 0 0

Sub-total State 30,116 76,753 49,904 24,376 5,972

Federal 2012 2013 2014 2015 2016
Sub-total Federal 24,548 4,492 9,799 0 0

Grand Total 54,664 81,245 59,703 24,376 5,972

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Boone

Route: CST BERNADETTE 
DR

Job No.: 5S0842C

Payment to city of Columbia in SFY 2012 from Cost Share for capacity and safety 
improvements from Rte. 740 (Stadium Blvd.) to Knipp Drive. Relates to Job No. 5S0842 
& 5S0842B. 

Length: 0.12 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 63 State: 16 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: S.T.P.
TIP #: 2011-2 Future Cost:  0 Estimate Total:  79

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 79 0 0 0 0

Payments: 0 79 0 0 0 0

County: Callaway
Route: RT C
Job No.: 5S0927Z

Payback from the Cost Share Program to the city of Fulton in SFY 2013 for the 
acceleration of project 5S0927.  
   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 981 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  981

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 981 0 0 0

Payments: 0 0 981 0 0 0

County: Various
Route: Various
Job No.: 5B0800T

Payback beginning in SFY 2008 for Safe and Sound bridges in District 5. Funding for 
right of way in 2009 from contractor.    

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 22,840 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  27,841

Engineering: 0 0 0 0 0 0

R/W: 107 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 107 0 0 0 0 0

Payments: 4,894 4,568 4,568 4,568 4,568 4,568

County: Various
Route: Various
Job No.: 5P0015

On-call work zone enforcement at various locations in District 5.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 10 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  10

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 10 0 0 0 0

County: Various
Route: Various
Job No.: 5P0145

Payment beginning in SFY 2011 for 3M tape installation warranty.  District 5 share. 
Funding by operations funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 98 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  207

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 109 79 19 0 0 0

Payments: 109 79 19 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 16 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 216 158 1,000 0 0 0
Total R/W: 107 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 5,003 4,736 5,568 4,568 4,568 4,568
Sub-Total: 5,110 4,736 5,568 4,568 4,568 4,568

Total Engineering: 0 0 0 0 0 0
Grand Total: 5,110 4,736 5,568 4,568 4,568 4,568

2012 2013 2014 2015 2016
State 4,673 5,568 4,568 4,568 4,568

AC-State 63 0 0 0 0
Local 0 0 0 0 0

Sub-total State 4,736 5,568 4,568 4,568 4,568

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 4,736 5,568 4,568 4,568 4,568

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 17 District 5 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 74

FFOS: 216 2,846 10,995 4,030 0 0
Total R/W: 4,957 440 65 2,077 0 0

Total Construction: 0 46,999 76,475 54,303 22,977 5,628
Paybacks: 5,003 4,736 5,568 4,568 4,568 4,568
Sub-Total: 9,960 52,175 82,108 60,948 27,545 10,196

Total Engineering: 6,053 7,225 4,705 3,323 1,399 344
Grand Total: 16,013 59,400 86,813 64,271 28,944 10,540

2012 2013 2014 2015 2016
State 16,024 19,152 14,978 9,444 5,763

AC-State 18,737 59,478 38,019 19,500 4,777
Local 91 3,691 1,475 0 0

Sub-total State 34,852 82,321 54,472 28,944 10,540

Federal 2012 2013 2014 2015 2016
Sub-total Federal 24,548 4,492 9,799 0 0

Grand Total 59,400 86,813 64,271 28,944 10,540

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands





District 6 MoDOT's St. Louis Area District
East-West Gateway Council of Governments

(Note: The following MoDOT projects are located inside the St. Louis Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Franklin
Route: MO 100
Job No.: 6P1994

Widen two lanes to five lanes from west of High Street to west of Rte. 47. Cost Share 
project with the city of Washington.  Maximum Cost Share funds $4,399,000 in 2013, city 
of Washington funds $3,567,000 and CMAQ funds $950,000. 

Length: 1.41 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 5,867 State: 546 Local: 3,567

Sec Cat: System Expansion Awd Date: 2013 Anticipated Fed Cat: C.M.A.Q.

TIP #: 4546-08 Future Cost:  0 Estimate Total:  10,650

Engineering: 670 385 468 0 0 0

R/W: 0 1,875 0 0 0 0

Construction: 0 0 7,252 0 0 0

FFOS: 0 1,875 7,041 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 100
Job No.: 6P2140

Pavement improvements from Rte. KK to west of High Street and west of Rte. 47 to 
Washington Heights Drive.  

Length: 2.97 MPO: Y
Fund Cat: Taking Care Of System AC-State: 442 State: 110 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 4411C-11 Future Cost:  0 Estimate Total:  572

Engineering: 20 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 512 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 100
Job No.: 6P2204

Pavement improvements from Rte. 19 in Gasconade County to Rte. KK in Franklin 
County.   

Length: 25.43 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,564 State: 641 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 4411O-11 Future Cost:  0 Estimate Total:  3,448

Engineering: 243 215 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,990 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 100
Job No.: 6P2372

Bridge improvements over I-44. Project involves bridge L0896. 

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,865 State: 466 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: 5522-12 Future Cost:  0 Estimate Total:  2,336

Engineering: 5 309 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,022 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: OR 44
Job No.: 6S2000

Relocate outer road from 0.2 mile east of Church Road to 0.1 mile east of Acid Mine 
Road. Cost Share with the city of Sullivan.  Maximum Cost Share funds $2,476,000 city 
of Sullivan funds $2,220,000 and CMAQ funds $686,544. 

Length: 0.64 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,472 State: 201 Local: 417

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 4544-07 Future Cost:  0 Estimate Total:  5,930

Engineering: 340 197 0 0 0 0

R/W: 2,500 0 0 0 0 0

Construction: 0 2,893 0 0 0 0

FFOS: 2,500 2,893 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 1 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Franklin
Route: MO 47
Job No.: 6P2138

Pavement improvements from south of Steutermann Road to the Missouri River Bridge.   

Length: 1.76 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,466 State: 366 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 4411D-11 Future Cost:  0 Estimate Total:  1,852

Engineering: 20 127 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,705 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 47
Job No.: 6P2139B

ADA compliance upgrades at East Main Street. Payment to the City of Union - STP-
6200(603) EW Gateway STP funds $980,974. 

Length: 0.19 MPO: Y
Fund Cat: Taking Care Of System Fed: 981 State: 21 Local: 0

Sec Cat: Preventative Maint Awd Date: Let by Others Anticipated Fed Cat: S.T.P.

TIP #: 4795A-12 Future Cost:  0 Estimate Total:  1,002

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,002 0 0 0 0

FFOS: 0 981 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 47
Job No.: 6P2286

Relocate north outer road and the signalization of Rte. 47 at the I-44 interchange in St. 
Clair. Cost Share project with St. Clair.  Cost Share maximum $2,294,270 in 2012. 

Length: 0.42 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,546 State: 63 Local: 1,489

Sec Cat: Systems Operations Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 5179L-13 Future Cost:  0 Estimate Total:  4,554

Engineering: 170 315 0 0 0 0

R/W: 286 0 0 0 0 0

Construction: 0 3,783 0 0 0 0

FFOS: 286 3,783 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT N
Job No.: 6S2420

Payment to Pacific for sidewalks and drainage improvements from West Hawthorne 
Drive to Indian Trail Road. MoDOT maximum $165,487 and EW Gateway STP 
enhancement funds $661,948 - STP-5419(603). 

Length: 1.10 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 708 State: 177 Local: 0

Sec Cat: Enhancements Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5465B-12 Future Cost:  0 Estimate Total:  885

Engineering: 0 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 827 0 0 0 0

FFOS: 0 662 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 21
Job No.: 6P2361

Pavement improvements from Rte. H to the Washington County line.  

Length: 7.36 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,439 State: 360 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 5377-13 Future Cost:  0 Estimate Total:  1,849

Engineering: 50 181 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,618 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 2 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jefferson
Route: MO 30
Job No.: 6P2373

Intersection improvements at Main Street/Redwood Drive. Funded with Open Container 
funds. 

Length: 0.20 MPO: Y
Fund Cat: Safety Fed: 577 State: 64 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: 5523-12 Future Cost:  0 Estimate Total:  716

Engineering: 75 182 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 459 0 0 0 0

FFOS: 0 450 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6P2373B

Intersection improvements at Wolf Road/S. Industrial Drive, Gravois Road/Old Gravois 
Road, Gravois Road/Cedar Hill Road, Scenic View Drive/Gravois Road, Scotsdale Road 
and Wild Cherry Drive. Funded with Open Container funds. 

Length: 1.22 MPO: Y
Fund Cat: Safety Fed: 1,096 State: 122 Local: 0

Sec Cat: Safety Awd Date: Spring 12 Anticipated Fed Cat: Safety

TIP #: 5523B-12 Future Cost:  0 Estimate Total:  1,218

Engineering: 0 172 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,046 0 0 0 0

FFOS: 0 1,025 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6P2373C

Geometric improvements at Dillion Road, Caroline Drive and Delores Drive. Funded 
with Open Container funds. 

Length: 0.58 MPO: Y
Fund Cat: Safety Fed: 798 State: 89 Local: 0

Sec Cat: Urban Safety Awd Date: Summer 12 Anticipated Fed Cat: Safety

TIP #: 5523C-12 Future Cost:  0 Estimate Total:  887

Engineering: 0 50 52 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 785 0 0 0

FFOS: 0 0 747 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6P2373D

Geometric improvements at Lower Byrnes Mill Road, Upper Byrnes Mill Road/Osage 
Executive Drive, and LaKenny Drive. Funded with Open Container funds. 

Length: 1.95 MPO: Y
Fund Cat: Safety Fed: 984 State: 110 Local: 0

Sec Cat: Safety Awd Date: Summer 12 Anticipated Fed Cat: Safety

TIP #: 5523D-12 Future Cost:  0 Estimate Total:  1,094

Engineering: 0 50 65 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 979 0 0 0

FFOS: 0 0 931 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6P2373E

Add dual left turn southbound Rte. 30 to eastbound Rte. MM and move signal posts out 
of median at Rte. MM/W intersection. Funded with Open Container funds. 

Length: 0.20 MPO: Y
Fund Cat: Safety Fed: 549 State: 61 Local: 0

Sec Cat: Safety Awd Date: Spring 12 Anticipated Fed Cat: Safety

TIP #: 5523E-12 Future Cost:  0 Estimate Total:  610

Engineering: 0 86 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 524 0 0 0 0

FFOS: 0 514 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 3 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jefferson
Route: MO 30
Job No.: 6P2373F

Signing and guardrail from Rte. 141 to Rte. B. Funded with $319,000 Open Container 
funds. 

Length: 17.32 MPO: Y
Fund Cat: Safety Fed: 420 State: 48 Local: 0

Sec Cat: Safety Awd Date: Summer 12 Anticipated Fed Cat: Safety

TIP #: 5523F-12 Future Cost:  0 Estimate Total:  468

Engineering: 0 25 28 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 415 0 0 0

FFOS: 0 0 319 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6P2373G

Safety improvements including signal upgrades and advanced warning systems from Rte. 
141 to Rte. B. Funded with $1,014,000 Open Container funds. 

Length: 17.32 MPO: Y
Fund Cat: Safety Fed: 1,067 State: 119 Local: 0

Sec Cat: Urban Safety Awd Date: Fall 12 Anticipated Fed Cat: Safety

TIP #: 5523G-13 Future Cost:  0 Estimate Total:  1,186

Engineering: 0 50 71 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,065 0 0 0

FFOS: 0 0 1,014 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6S1908

Bridge improvements on eastbound and westbound lanes over Saline Creek. Project 
involves bridge A2380. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,081 State: 270 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: 4405G-09 Future Cost:  0 Estimate Total:  1,456

Engineering: 105 105 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,246 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6S2077

Pavement improvements from Rte. PP to Rte. B.  

Length: 10.61 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,235 State: 808 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 4412T-12 Future Cost:  0 Estimate Total:  4,333

Engineering: 290 80 0 241 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,722 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: IS 55
Job No.: 6I1010H

Construct loop ramp from Rte. M to northbound I-55 and off ramp from I-55 to Rte. M  
at Rte. M interchange. Major project made possible by Amendment 3. 

Length: 0.66 MPO: Y
Fund Cat: Amendment 3 AC-State: 7,569 State: 842 Local: 0

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 4535H-11 Future Cost:  0 Estimate Total:  12,009

Engineering: 575 715 0 0 0 0

R/W: 3,023 0 0 0 0 0

Construction: 0 7,696 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 4 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jefferson
Route: IS 55
Job No.: 6Q2038

ITS device installations on I-55 from Rte. M to Rte. 67 and add Dynamic Message Signs 
on I-44, I-70, and I-64 at various locations.  

Length: 7.18 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,956 State: 739 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: 4425-10 Future Cost:  0 Estimate Total:  4,145

Engineering: 450 70 226 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,399 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: SP 61
Job No.: 6S2262

Widen McNutt Road (Rte. 61 Spur) from I-55 to Rte. 61/67 to provide two additional 
lanes and relocate the Scenic Drive signalized intersection to the east. Cost Share project 
with the City of Herculaneum.  Maximum cost share funds $4 million. 

Length: 0.55 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 4,394 State: 98 Local: 2,366

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 5041-09 Future Cost:  0 Estimate Total:  9,458

Engineering: 600 492 0 0 0 0

R/W: 2,000 0 0 0 0 0

Construction: 0 6,366 0 0 0 0

FFOS: 2,000 6,366 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: SP 61
Job No.: 6S2414

Scenic Drive relocation at McNutt Road (Rte. 61 Spur) at existing Scenic Drive. Funded 
by the City of Herculaneum,  MoDOT will let and inspect. 

Length: 0.37 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 72 State: 18 Local: 1,280

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 5524-12 Future Cost:  0 Estimate Total:  1,370

Engineering: 0 90 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,280 0 0 0 0

FFOS: 0 1,280 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT MM
Job No.: 6S2027B

Add turn lanes and upgrade signals at Rtes. 30/MM/W, relocate Dulin Creek Road 
intersection to the east, and construct a new connection to Rte. 30 at Raetta/Wild Cherry 
Rd. Funded with SAFETEA-LU earmark MO 109 and MO 152.  Involves new bridge 
over Dulin Creek. 

Length: 0.14 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 3,486 State: 871 Local: 0
Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Earmark
TIP #: 4540B-10 Future Cost:  0 Estimate Total:  4,907

Engineering: 550 150 25 190 0 0

R/W: 0 0 1,030 0 0 0

Construction: 0 0 0 2,962 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT MM
Job No.: 6S2167

Pavement improvements on Rte. MM from Geerdes Road to Rte. 30 and Rte. W from 
Rte. 30 to 0.4 mile north of Rte. 30.  

Length: 1.23 MPO: Y
Fund Cat: Taking Care Of System AC-State: 318 State: 80 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: 4410P-10 Future Cost:  0 Estimate Total:  428

Engineering: 30 10 24 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 364 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 5 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jefferson
Route: RT P
Job No.: 6L1000C

Pavement improvements from Rte. A to Rte. 110.  

Length: 8.66 MPO: Y
Fund Cat: Taking Care Of System Fed: 444 State: 111 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #: 4416I-10 Future Cost:  0 Estimate Total:  577

Engineering: 22 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT TT
Job No.: 6S2086

Replace culverts on Rte. TT from south of Rte. 61 intersection to 5.4 miles south of Rte. 
AA and on Rte. AA 0.40 miles east of the Rte AA/TT intersection.  

Length: 6.68 MPO: Y
Fund Cat: Taking Care Of System AC-State: 473 State: 118 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 12 Anticipated Fed Cat: S.T.P.

TIP #: 4414C-10 Future Cost:  0 Estimate Total:  623

Engineering: 25 5 44 0 0 0

R/W: 7 0 0 0 0 0

Construction: 0 0 542 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT W
Job No.: 6S2207

Pavement improvements on Rte. W from 0.4 mile north of Rte. 30 to Rte. FF/109 and on 
Rte. 109 from Rte. W/FF to the Meramec River, realign curve at LaFarge Rd and add a 
southbound left-turn lane at Twin Rivers Rd.  

Length: 7.65 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,326 State: 1,081 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: 4411R-09 Future Cost:  0 Estimate Total:  6,527

Engineering: 395 40 316 0 0 0

R/W: 725 0 0 0 0 0

Construction: 0 0 5,051 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 370
Job No.: 6P2126

Pavement improvements from I-70 to Elm Point Industrial Drive.  

Length: 5.81 MPO: Y
Fund Cat: Taking Care Of System AC-State: 571 State: 142 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: 4410C-10 Future Cost:  0 Estimate Total:  843

Engineering: 130 50 41 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 622 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: US 61
Job No.: 6P2416

Pavement improvements from I-70 to the Lincoln County line.  

Length: 7.65 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,715 State: 429 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 5520-13 Future Cost:  0 Estimate Total:  2,144

Engineering: 0 70 0 126 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,948 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 6 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Charles
Route: IS 64
Job No.: 6I2123B

Pavement improvements 0.5 mile east of Rte. DD to west of Rte. K.  

Length: 0.35 MPO: Y
Fund Cat: Taking Care Of System AC-State: 264 State: 66 Local: 0

Sec Cat: Preventative Maint Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #: 4159C-10 Future Cost:  0 Estimate Total:  345

Engineering: 15 26 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 304 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 64
Job No.: 6P2275

Pavement improvements (westbound lanes only) from east of Rte. DD to west of Rte. N.  

Length: 3.02 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 315 State: 35 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: 5179H-13 Future Cost:  0 Estimate Total:  360

Engineering: 10 10 0 21 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 319 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: US 67
Job No.: 6P2031

Bridge painting on the Lewis Bridge over the Missouri River. Project involves bridge 
A3047. 

Length: 0.56 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 3,966 State: 991 Local: 0

Sec Cat: Preventative Maint Awd Date: 2015 Anticipated Fed Cat: N.H.S.

TIP #: 4538-08 Future Cost:  0 Estimate Total:  5,282

Engineering: 325 100 0 0 287 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 4,570 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I2002

Add westbound auxiliary lane from TR Hughes Boulevard interchange to east of Rte. K. 
Maximum CMAQ funds $1,648,067. 

Length: 1.56 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,817 State: 454 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: C.M.A.Q.

TIP #: 4509C-11 Future Cost:  0 Estimate Total:  2,581

Engineering: 310 150 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,121 0 0 0 0

FFOS: 0 1,648 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I2276

Pavement improvements from Rte. K to Rte. C.  

Length: 4.90 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,746 State: 194 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: 5179C-13 Future Cost:  0 Estimate Total:  1,970

Engineering: 30 10 0 117 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,813 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 7 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Charles
Route: IS 70
Job No.: 6I2324

Bridge improvements at Fifth Street (westbound only). Project involves bridge A3583. 

Length: 0.03 MPO: Y
Fund Cat: Taking Care Of System AC-State: 687 State: 77 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M

TIP #: 5305E-12 Future Cost:  0 Estimate Total:  784

Engineering: 20 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 706 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I2412

Interchange improvements at Mid Rivers Mall Drive and Rte. 79. Funds from St. 
Charles County and maximum CMAQ funds $7 million. 

Length: 1.19 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 8,349 State: 1,287 Local: 800

Sec Cat: Systems Operations Awd Date: Fall 12 Anticipated Fed Cat: C.M.A.Q. Federal Oversight

TIP #: 5441X Future Cost:  0 Estimate Total:  10,466

Engineering: 30 845 542 0 0 0

R/W: 0 500 0 0 0 0

Construction: 0 0 8,549 0 0 0

FFOS: 0 500 7,300 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I2412B

Construct a fifth lane on westbound I-70 from Mid Rivers Mall Drive to Rte. 79. Project 
involves bridge L481R.  Cost Share funds $3,334,406 and St. Charles County $1 million. 

Length: 1.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 3,305 State: 626 Local: 200

Sec Cat: Systems Operations Awd Date: Fall 12 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: 5441B-12 Future Cost:  0 Estimate Total:  4,131

Engineering: 0 305 201 0 0 0

R/W: 0 500 0 0 0 0

Construction: 0 0 3,125 0 0 0

FFOS: 0 500 3,034 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 79
Job No.: 6P2201

Add left-turn lanes at Rte. Y, Hackmann Road, Vomund Road, and Dyer Road.  

Length: 4.58 MPO: Y
Fund Cat: Safety Fed: 1,503 State: 167 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: 4760A-11 Future Cost:  0 Estimate Total:  1,735

Engineering: 65 117 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,553 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 79
Job No.: 6P2362

Pavement improvements from I-70 to 0.75 mile south of the Lincoln County line.  

Length: 9.51 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,263 State: 316 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 5378-12 Future Cost:  0 Estimate Total:  1,619

Engineering: 40 120 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,459 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 8 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Charles
Route: MO 94
Job No.: 6P2410

Signal improvements from I-64 to Mid Rivers Mall Drive. Maximum CMAQ funds 
$432,850. 

Length: 3.91 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 488 State: 122 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5417B-12 Future Cost:  0 Estimate Total:  625

Engineering: 15 61 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 549 0 0 0 0

FFOS: 0 433 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6S2395

Signal improvements at Rte. 94 east from Portwest Dr. to I-70 and Rte. 67 from Elm 
Grove Lane to 0.2 miles north of Rte. AC. Maximum CMAQ funds $992,570. 

Length: 5.58 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,091 State: 272 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5417A-11 Future Cost:  0 Estimate Total:  1,433

Engineering: 70 104 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,259 0 0 0 0

FFOS: 0 993 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT C
Job No.: 6S2274

Construct the I-70 Reliever Rd. from Rte 370 to Rte. 79 from 1 mile north of Salt River 
Rd. to Salt River Rd. Cost share project with St. Charles County in 2012.  Cost share is 
$618,000 and EW Gateway STP funds of $1,884,000.  Let by St. Charles County STP-
7303(605). 

Length: 0.95 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,002 State: 500 Local: 0
Sec Cat: System Expansion Awd Date: Let by Others Anticipated Fed Cat: S.T.P.
TIP #: 4961A-10 Future Cost:  0 Estimate Total:  2,512

Engineering: 10 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,502 0 0 0 0

FFOS: 0 2,502 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT N
Job No.: 6S2101

Payment to the City of Cottleville for left turn lane and shoulders from Round Tower 
East Drive to Weiss Road. MoDOT maximum $1 million.  STP funds $1,671,500. 

Length: 0.58 MPO: Y
Fund Cat: Safety Fed: 2,414 State: 268 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety

TIP #: 4424D-12 Future Cost:  0 Estimate Total:  2,872

Engineering: 190 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,672 0 0 0 0

FFOS: 0 1,672 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT P
Job No.: 6L1100

Pavement improvements on Rte. P from Hoff Road to Rte. M and on Rte. F from Rte. D 
to Rte. 94.  

Length: 12.99 MPO: Y
Fund Cat: Taking Care Of System Fed: 929 State: 232 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 4764-11 Future Cost:  0 Estimate Total:  1,221

Engineering: 60 84 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,077 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 9 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Charles
Route: RT Z
Job No.: 6S2322

Pavement and shoulder improvements from I-70 to Rte. D.  

Length: 7.33 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,517 State: 379 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5306K-11 Future Cost:  0 Estimate Total:  1,956

Engineering: 60 20 0 114 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,762 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6Q2246

ITS operation and expansion on Rte. 100 from Rte. 109 to McKnight Road and Rte. M to 
South Point Road and Rte. 50 from Rte. 44 to Rte. 47 East.  

Length: 26.98 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,105 State: 777 Local: 0

Sec Cat: Systems Operations Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: 4763-12 Future Cost:  0 Estimate Total:  3,903

Engineering: 21 0 200 0 218 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 3,464 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S1718

Right of way for ADA and drainage improvements from Rte. 61 (Lindbergh Blvd.) to Big 
Bend Blvd.  

Length: 4.86 MPO: Y
Fund Cat: Taking Care Of System AC-State: 668 State: 167 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Future Anticipated Fed Cat: N.H.S.

TIP #: 4412L-10 Future Cost:  10,001 - 15,000 Estimate Total:  2,234

Engineering: 1,399 100 0 0 0 0

R/W: 0 735 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S2085

Pavement improvements from Rte. 141 to Westglen Farms Drive.  

Length: 5.91 MPO: Y
Fund Cat: Taking Care Of System AC-State: 6,701 State: 1,676 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 4412W-10 Future Cost:  0 Estimate Total:  8,957

Engineering: 580 50 0 473 0 0

R/W: 0 500 0 0 0 0

Construction: 0 0 0 7,354 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S2429

Improvements from Rte. 141 to Westglen Farms Drive.  

Length: 5.91 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 4,969 State: 1,242 Local: 0

Sec Cat: Enhancements Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5525-14 Future Cost:  0 Estimate Total:  6,211

Engineering: 0 450 0 350 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,411 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 10 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: MO 109
Job No.: 6S2046B

Intersection improvements at Pond Grover Loop.  

Length: 0.10 MPO: Y
Fund Cat: Safety Fed: 514 State: 58 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: Safety

TIP #: 4568B-13 Future Cost:  0 Estimate Total:  652

Engineering: 80 10 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 527 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 109
Job No.: 6S2198

Pavement improvements from south of Rte. 100 to the Meramec River.  

Length: 7.72 MPO: Y
Fund Cat: Taking Care Of System AC-State: 6,954 State: 1,739 Local: 0

Sec Cat: Preventative Maint Awd Date: Summer 12 Anticipated Fed Cat: S.T.P.

TIP #: 4411S-11 Future Cost:  0 Estimate Total:  9,293

Engineering: 600 70 539 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 8,084 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 115
Job No.: 6P2398

Signal optimization on Rte. 115 from I-70 outer road to Jennings Station Road and Rte. 
D from Walton Road to Schuetz/Baur. Maximum CMAQ funds $108,000. 

Length: 9.73 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 108 State: 27 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.

TIP #: 5427-12 Future Cost:  0 Estimate Total:  135

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 135 0 0 0 0

FFOS: 0 108 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 115
Job No.: 6S2428

Improvements from east of Hanley Road to Rte. U.  

Length: 1.66 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 7,962 State: 1,990 Local: 0

Sec Cat: Enhancements Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5526-14 Future Cost:  0 Estimate Total:  9,952

Engineering: 0 735 0 560 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 8,657 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 141
Job No.: 6P2360

Pavement improvements from north of Vance Road to south of I-44 and south of I-55 to 
Rte. 61/67 and on Rte. 141 Outer Road at Old Lemay Ferry Road.  

Length: 1.29 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,106 State: 277 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: 5376-13 Future Cost:  0 Estimate Total:  1,423

Engineering: 40 52 83 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,248 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 170
Job No.: 6I2308

Guardrail and guard cable improvements from I-270 to Page Avenue.  

Length: 6.80 MPO: Y
Fund Cat: Safety Fed: 1,056 State: 117 Local: 0

Sec Cat: Urban Safety Awd Date: Spring 12 Anticipated Fed Cat: Safety

TIP #: 5304-12 Future Cost:  0 Estimate Total:  1,323

Engineering: 150 150 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,023 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 170
Job No.: 6I2424

Payment to the City of Clayton for signal improvements at Ladue Road. MoDOT 
maximum contribution $5,837.  CMAQ funds $279,412. 

Length: 0.17 MPO: Y
Fund Cat: Taking Care Of System Fed: 244 State: 61 Local: 0

Sec Cat: Systems Operations Awd Date: Let by Others Anticipated Fed Cat: C.M.A.Q.

TIP #: 5412A-12 Future Cost:  0 Estimate Total:  305

Engineering: 0 20 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 285 0 0 0 0

FFOS: 0 279 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 231
Job No.: 6S2431

Pavement improvements from Franru Lane to north of I-255.  

Length: 0.97 MPO: Y
Fund Cat: Taking Care Of System AC-State: 256 State: 64 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5527-12 Future Cost:  0 Estimate Total:  320

Engineering: 0 25 0 18 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 277 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 267
Job No.: 6P2374

Install sidewalks on the east side of Rte. 267 from south of Reavis Barracks to Rte. 61/67 
(Lindbergh Blvd.) intersection in Lemay and Mehlville. $821,000 Statewide 
Enhancement funds. 

Length: 1.91 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,013 State: 253 Local: 0

Sec Cat: Enhancements Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,266

Engineering: 0 240 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,026 0 0 0 0

FFOS: 0 821 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I1896

Bridge improvements at I-270 and Rte. N interchange. Project involves bridge L0745. 

Length: 0.11 MPO: Y
Fund Cat: Taking Care Of System Fed: 6,636 State: 1,660 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: 4208B-06 Future Cost:  0 Estimate Total:  8,916

Engineering: 620 150 508 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,638 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 270
Job No.: 6I2010D

Capacity and pavement improvements, pavement and shoulder widening and soundwalls 
from north of I-44 to south of Rte. 100.  

Length: 2.62 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 11,568 State: 1,285 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 5314-12 Future Cost:  0 Estimate Total:  12,963

Engineering: 110 1,013 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 11,840 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2231

Pavement improvements at the Rte. H (Riverview) interchange.  

Length: 0.33 MPO: Y
Fund Cat: Taking Care Of System AC-State: 387 State: 43 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: I/M

TIP #: 4411V-11 Future Cost:  0 Estimate Total:  450

Engineering: 20 37 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 393 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2233

Bridge improvements at Rte. AC. Project involves bridge A0223. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,041 State: 260 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: 4919C-11 Future Cost:  0 Estimate Total:  1,651

Engineering: 350 80 76 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,145 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2393

Construct right turn lane at I-270 eastbound exit ramp to eastbound Rte. 340. Maximum 
CMAQ funds $122,400. 

Length: 0.27 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 149 State: 37 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5426-12 Future Cost:  0 Estimate Total:  191

Engineering: 5 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 165 0 0 0 0

FFOS: 0 122 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2397

Widen eastbound I-270 exit ramp, lengthen eastbound I-270 acceleration lane, and 
remove I-270 eastbound to Rte. 67 northbound loop at Rte. 67. Maximum CMAQ funds 
$684,296. 

Length: 0.83 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 794 State: 198 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5428-12 Future Cost:  0 Estimate Total:  1,017

Engineering: 25 120 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 872 0 0 0 0

FFOS: 0 684 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 13 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: OR 270
Job No.: 6P2376

Intersection improvements at the entrance ramp from Dunn Road to westbound I-270.  

Length: 0.12 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,452 State: 363 Local: 0

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5514-14 Future Cost:  0 Estimate Total:  1,840

Engineering: 25 125 0 100 0 0

R/W: 0 40 0 0 0 0

Construction: 0 0 0 1,550 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 340
Job No.: 6P2349

Pavement improvements from Rte. 100 to I-64.  

Length: 4.80 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,708 State: 678 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: 5306B-11 Future Cost:  0 Estimate Total:  3,421

Engineering: 35 532 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,854 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 340
Job No.: 6P2349B

ADA improvements from Rte. 100 to I-64.  

Length: 4.78 MPO: Y
Fund Cat: Taking Care Of System AC-State: 541 State: 135 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  676

Engineering: 0 40 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 596 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 340
Job No.: 6P2422

Pavement improvements from Rte. 67 to east of Dielman Road.  

Length: 1.74 MPO: Y
Fund Cat: Taking Care Of System AC-State: 744 State: 187 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 5509-14 Future Cost:  0 Estimate Total:  931

Engineering: 0 53 0 53 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 825 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 340
Job No.: 6S2426

Pavement improvements from I-170 to Ferguson Avenue.  

Length: 3.04 MPO: Y
Fund Cat: Taking Care Of System AC-State: 955 State: 240 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 5510-14 Future Cost:  0 Estimate Total:  1,195

Engineering: 0 68 0 68 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,059 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 14 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: MO 364
Job No.: 6P2364

Pavement improvements from Bennington Place to east of Schuetz Road.  

Length: 2.49 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,077 State: 269 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: 5380-12 Future Cost:  0 Estimate Total:  1,408

Engineering: 62 110 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,236 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 366
Job No.: 6S2427

Pavement improvements from Geyer Road to Grant Road.  

Length: 2.72 MPO: Y
Fund Cat: Taking Care Of System AC-State: 891 State: 223 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5511-14 Future Cost:  0 Estimate Total:  1,114

Engineering: 0 50 0 65 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 999 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 370
Job No.: 6P2367E

Re-stripe Rte. 370 back to original configuration prior to the Blanchette Bridge closure 
including bike lanes from Earth City Expressway to Rte. 94.  

Length: 2.09 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 114 State: 28 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 5382E-13 Future Cost:  0 Estimate Total:  142

Engineering: 0 0 20 7 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 115 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: OR 44
Job No.: 6I1967

Pavement improvements from east of Williams Creek to the commuter parking lot 
entrance.   

Length: 0.85 MPO: Y
Fund Cat: Taking Care Of System AC-State: 305 State: 77 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 12 Anticipated Fed Cat: S.T.P.

TIP #: 4413K-10 Future Cost:  0 Estimate Total:  572

Engineering: 190 10 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 349 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6I2026

Pavement improvements from east of Lewis Road to west of Williams Creek.  

Length: 3.32 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 6,047 State: 672 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 5179B-13 Future Cost:  0 Estimate Total:  6,794

Engineering: 75 497 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 6,222 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 44
Job No.: 6I2168

Bridge improvements from Mraz overpass to Rte. 141. Project includes bridges A3638, 
A3856,  A0775, and A3998. 

Length: 2.42 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,065 State: 229 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: I/M

TIP #: 4420A-10 Future Cost:  0 Estimate Total:  2,434

Engineering: 140 10 143 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,141 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6I2278

Pavement improvements from the Franklin County line to east of Six Flags Road.  

Length: 3.33 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,398 State: 155 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: I/M

TIP #: 5179E-13 Future Cost:  0 Estimate Total:  1,588

Engineering: 35 55 94 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,404 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6I2392

Extend eastbound off-ramp deceleration lane, extend and widen right and left turn lanes 
at Rte. 141. Maximum CMAQ funds $393,278. 

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 440 State: 110 Local: 0

Sec Cat: Systems Operations Awd Date: Winter 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5431-12 Future Cost:  0 Estimate Total:  580

Engineering: 30 48 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 502 0 0 0 0

FFOS: 0 393 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6I2423

Construct flyover ramp from southbound Rte. 141 to eastbound I-44.  

Length: 0.41 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 9,144 State: 2,286 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: 5536-12 Future Cost:  0 Estimate Total:  11,430

Engineering: 0 550 0 652 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 10,228 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: OR 44
Job No.: 6P2306

Remove bridge over the Meramec River. Project involves bridge J0421. 

Length: 0.10 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 540 State: 134 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: 5305A-11 Future Cost:  0 Estimate Total:  719

Engineering: 45 62 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 612 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: OR 44
Job No.: 6P2313

Pavement improvements at Antire Road.  

Length: 2.86 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,028 State: 257 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5306E-11 Future Cost:  0 Estimate Total:  1,355

Engineering: 70 25 0 77 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,183 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6Q2039

ITS operation and expansion from Allenton Road/Six Flags exit to Rte. 50.  

Length: 14.43 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,024 State: 757 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 4762-11 Future Cost:  0 Estimate Total:  3,951

Engineering: 170 200 0 218 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,363 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 55
Job No.: 6I2399

ITS improvements on I-55 and Rte. 67 from I-255 to American Legion/Rte. 61. 
Maximum CMAQ funds $176,880. 

Length: 49.78 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 192 State: 49 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5424-11 Future Cost:  0 Estimate Total:  251

Engineering: 10 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 223 0 0 0 0

FFOS: 0 177 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: US 61
Job No.: 6P2400

Install flashing left turn arrow on Rte. 61 from Kirkwood Commons to Meramec Bottom 
Road, Rte. 67 from St. Ferdinand Street to Flower Valley, and Rte. 100 from South 
Mason to Best Buy (near Clarkson Road). Maximum CMAQ funds $504,000. 

Length: 17.86 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 571 State: 143 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5418A-11 Future Cost:  0 Estimate Total:  744

Engineering: 30 71 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 643 0 0 0 0

FFOS: 0 504 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6I2434

Revise ramps and add lanes from Rte. 141 to I-270.  

Length: 3.66 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 16,564 State: 4,142 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: 5310-11 Future Cost:  0 Estimate Total:  21,256

Engineering: 550 990 0 1,198 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 18,518 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 64
Job No.: 6P1436

Construct new Boone Bridge over the Missouri River. Anticipated Design/build project.  
Project involves bridge J1000. 

Length: 2.02 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 98,598 State: 24,649 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: 4774-08 Future Cost:  0 Estimate Total:  128,722

Engineering: 5,475 75 50 0 0 0

R/W: 0 1,300 0 0 0 0

Construction: 0 0 121,822 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: OR 64
Job No.: 6P2199

Pavement improvements from east of Boone's Crossing to east of Spirit Blvd. in the 
Chesterfield Valley.  

Length: 4.55 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,713 State: 428 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: 4411T-11 Future Cost:  0 Estimate Total:  2,326

Engineering: 185 217 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,924 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: US 67
Job No.: 6P2396

Ramp improvements at I-270. Maximum CMAQ funds $299,317. 

Length: 0.26 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 350 State: 87 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5432-11 Future Cost:  0 Estimate Total:  447

Engineering: 10 56 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 381 0 0 0 0

FFOS: 0 299 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I2004

Bridge improvements at Earth City Expressway. Project involves bridge A3207. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 812 State: 91 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M

TIP #: 4414M-11 Future Cost:  0 Estimate Total:  998

Engineering: 95 63 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 840 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I2005

Bridge improvements on westbound Blanchette Bridge over the Missouri River. Project 
involves bridge L0561. 

Length: 0.34 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 53,147 State: 13,287 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: 4414E-12 Future Cost:  0 Estimate Total:  68,134

Engineering: 1,700 4,720 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 61,714 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 70
Job No.: 6I2238

Pavement improvements on the Earth City interchange.  

Length: 0.56 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,234 State: 137 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M

TIP #: 4411U-11 Future Cost:  0 Estimate Total:  1,476

Engineering: 105 97 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,274 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I2366B

ADA and drainage grate improvements from west of Bermuda Road to east of St. Louis 
Avenue.  

Length: 8.27 MPO: Y
Fund Cat: Taking Care Of System Fed: 468 State: 117 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: 5368B-12 Future Cost:  0 Estimate Total:  585

Engineering: 0 75 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6P2367

ITS improvements on the Blanchette Bridge.  

Length: 0.76 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 614 State: 154 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 5382-11 Future Cost:  0 Estimate Total:  786

Engineering: 18 74 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 694 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: RT B
Job No.: 6S2229

Pavement improvements on Rte. B from Rte. 180 to Rte. 67 and Rte. 180 from west of I-
270 to McKelvey Road.  

Length: 2.89 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,314 State: 329 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: 4411W-11 Future Cost:  0 Estimate Total:  1,748

Engineering: 105 60 99 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,484 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: RT CC
Job No.: 6S1806

Replace bridge over Bonhomme Creek at Long Road. Project involves bridge Z0786R.  
$1.4 million for payment to St. Louis County. 

Length: 0.13 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,400 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: 4153H-08 Future Cost:  0 Estimate Total:  1,580

Engineering: 180 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,400 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: RT U
Job No.: 6S2389

Install sidewalks on both sides of Rte. U from West Florissant Rd. to Woodrow Ave. in 
Northwooods, Pasadena Hills, Country Club Hills and Jennings. $1,227,000 Statewide 
Enhancement funds. 

Length: 2.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,333 State: 333 Local: 0

Sec Cat: Enhancements Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 5515-12 Future Cost:  0 Estimate Total:  1,716

Engineering: 50 177 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,489 0 0 0 0

FFOS: 0 1,227 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: RT U
Job No.: 6S2432

Pavement improvements from West Florissant Road to Woodrow Avenue.  

Length: 2.29 MPO: Y
Fund Cat: Taking Care Of System AC-State: 497 State: 124 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: 5516-14 Future Cost:  0 Estimate Total:  621

Engineering: 0 45 0 35 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 541 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: Various
Job No.: 6I2415B

Create Bus Rapid Transit (BRT) and High Occupancy Vehicle (HOV) lanes on various 
routes in St. Louis County.   

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 8,981 State: 2,245 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: 5517B-13 Future Cost:  0 Estimate Total:  11,226

Engineering: 0 20 700 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 10,506 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: MO 100
Job No.: 6P2236

Pavement improvements from the St. Louis City limits to Spring Avenue.  

Length: 4.04 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,278 State: 320 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: 4411Y-11 Future Cost:  0 Estimate Total:  1,658

Engineering: 60 10 99 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,489 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 270
Job No.: 6I2014

Payment to IDOT for bridge improvements on the Chain of Rocks Bridge. Project will be 
let by IDOT.  Project involves bridge A0890. 

Length: 0.53 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,961 State: 329 Local: 0

Sec Cat: Preventative Maint Awd Date: Let by Others Anticipated Fed Cat: I/M

TIP #: 4537-09 Future Cost:  0 Estimate Total:  3,490

Engineering: 200 300 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,990 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis City
Route: MO 30
Job No.: 6P2365

Pavement improvements from St. Louis City limits to I-55.  

Length: 5.69 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,122 State: 530 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: 5381-13 Future Cost:  0 Estimate Total:  2,702

Engineering: 50 75 161 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,416 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: MO 366
Job No.: 6S2234

Pavement improvements from the St. Louis City limits to Broadway Street.  

Length: 5.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,180 State: 546 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: 4411AB-11 Future Cost:  0 Estimate Total:  2,771

Engineering: 45 30 168 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,528 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 44
Job No.: 6I2390

Improve pedestrian and sidewalk facilities on both sides of Rte. 30 from St. Louis City 
limits to I-55; and I-44 from Shrewsbury Avenue to the I-44/I-55 interchange. $631,000 
Statewide Enhancement funds. 

Length: 16.06 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 667 State: 167 Local: 0

Sec Cat: Enhancements Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: 5518-12 Future Cost:  0 Estimate Total:  874

Engineering: 40 68 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 766 0 0 0 0

FFOS: 0 631 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 55
Job No.: 6I2125

Pavement improvements from 3rd Street Viaduct to 4500 South Broadway.  

Length: 4.40 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,882 State: 209 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: 4411I-11 Future Cost:  0 Estimate Total:  2,211

Engineering: 120 50 0 124 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,917 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I0985

Replace lighting on double deck structure and Poplar Street Bridge from east of 
Kingshighway to Poplar Street Bridge. Project involves bridges A15017, A15172 and 
A15231. 

Length: 3.52 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,429 State: 271 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 12 Anticipated Fed Cat: I/M

TIP #: 420-94 Future Cost:  0 Estimate Total:  12,105

Engineering: 6,108 25 156 0 0 0

R/W: 3,297 161 0 0 0 0

Construction: 0 0 2,358 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis City
Route: IS 64
Job No.: 6I1248

Replace Newstead Ave., Tower Grove Ave., Taylor Ave. and Boyle Ave. bridges, 
pavement improvements, auxiliary lanes at Tower Grove Ave. and add ramps from 
Kingshighway to Sarah St. Cost Share project with Washington Univ. Medical Center. 
Max Cost Share funds $8 million.

Length: 0.92 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 18,204 State: 461 Local: 9,416
Sec Cat: System Expansion Awd Date: Fall 12 Anticipated Fed Cat: S.T.P. Federal Oversight
TIP #: 4853-08 Future Cost:  0 Estimate Total:  28,774

Engineering: 693 100 1,604 0 0 0

R/W: 0 600 0 0 0 0

Construction: 0 0 25,777 0 0 0

FFOS: 0 600 16,816 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I1897

Bridge improvements at Jefferson Avenue. Project involves bridge A0839R. 

Length: 0.47 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,001 State: 1,250 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 11 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: 4208G-06 Future Cost:  0 Estimate Total:  6,716

Engineering: 465 399 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,852 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I2377B

Reconstruction of the Poplar Street Bridge interchange.   Project involves bridges A1501, 
A1502, A1503, A1504 and A1505. 

Length: 1.33 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 50,078 State: 5,565 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 5479B-12 Future Cost:  0 Estimate Total:  55,643

Engineering: 0 3,865 100 3,045 0 0

R/W: 0 0 1,030 0 0 0

Construction: 0 0 0 47,603 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I2379

Pavement improvements from Branch Street to Cole Street Viaduct.  

Length: 1.59 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 559 State: 63 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: 5519-14 Future Cost:  0 Estimate Total:  622

Engineering: 0 46 0 35 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 541 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I2413

Infrastructure improvements related to Jefferson National Expansion Memorial Park on 
Memorial Drive from Illinois ramps to Washington Avenue and on I-70 from Poplar 
Street Bridge to Broadway. Project involves bridges A1510, A1511, A1512 and A1513. 

Length: 1.65 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 20,298 State: 5,075 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P. Federal Oversight

TIP #: 5513-14 Future Cost:  0 Estimate Total:  25,873

Engineering: 500 1,800 0 1,400 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 22,173 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis City
Route: MO 799
Job No.: 6P2388

Payment to IDOT for bridge improvements on the Martin Luther King Bridge. Project 
involves bridge A4856.  Project will be let by IDOT. 

Length: 0.39 MPO: Y
Fund Cat: Taking Care Of System Fed: 32 State: 8 Local: 0

Sec Cat: Preventative Maint Awd Date: Let by Others Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  40

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 40 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: RT D
Job No.: 6S2242

Signal, lighting and ADA facilities improvements at Skinker Parkway, Hodiamont 
Avenue and Union Blvd.  

Length: 0.15 MPO: Y
Fund Cat: Safety Fed: 521 State: 59 Local: 0

Sec Cat: Urban Safety Awd Date: Fall 12 Anticipated Fed Cat: Safety

TIP #: 4760F-11 Future Cost:  0 Estimate Total:  630

Engineering: 50 20 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2164K

Job Order Contracting for pavement repair at various interstate locations in the St. 
Louis metro area.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 642 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: 5534K-12 Future Cost:  0 Estimate Total:  642

Engineering: 0 42 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 600 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2164L

Job Order Contracting for pavement repair at various interstate locations in Franklin 
and Jefferson Counties.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 642 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: 5534L-12 Future Cost:  0 Estimate Total:  642

Engineering: 0 42 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 600 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2164M

Job Order Contracting for pavement repair at various locations in St. Charles and St. 
Louis Counties and St. Louis City.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 856 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: 5534M-12 Future Cost:  0 Estimate Total:  856

Engineering: 0 56 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 800 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 6I2408

ITS improvements on various locations on I-170, I-255, I-270 and I-44. Maximum 
CMAQ funds $602,800. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 664 State: 167 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5422A-11 Future Cost:  0 Estimate Total:  861

Engineering: 30 68 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 763 0 0 0 0

FFOS: 0 603 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6I2409

ITS improvements on various locations on I-55, I-64 and I-70. Maximum CMAQ funds 
$620,400. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 692 State: 173 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5422B-12 Future Cost:  0 Estimate Total:  885

Engineering: 20 80 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 785 0 0 0 0

FFOS: 0 620 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2346

On-call pavement improvements (non-interstate/asphalt) at various locations in District 
6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 440 State: 110 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: 5296-11 Future Cost:  0 Estimate Total:  552

Engineering: 2 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2346B

On-call pavement improvements (non-interstate/concrete) at various locations in District 
6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 440 State: 110 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: 5296B-11 Future Cost:  0 Estimate Total:  552

Engineering: 2 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2353

On-call pavement improvements (non-interstate/asphalt) at various locations in District 
6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 565 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: State

TIP #: 5370-13 Future Cost:  0 Estimate Total:  565

Engineering: 0 5 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 6P2353B

On-call pavement improvements (non-interstate/concrete) at various locations in District 
6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 565 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: State

TIP #: 5371-13 Future Cost:  0 Estimate Total:  565

Engineering: 0 5 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2354

On-call bridge maintenance on various routes in District 6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,115 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: 5372-12 Future Cost:  0 Estimate Total:  1,140

Engineering: 25 95 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,020 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2355

On-call bridge maintenance on various routes in District 6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,146 Local: 0

Sec Cat: Preventative Maint Awd Date: 2013 Anticipated Fed Cat: State

TIP #: 5373-13 Future Cost:  0 Estimate Total:  1,146

Engineering: 0 25 70 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,051 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2369

Pavement improvements on I-55, Rte. 67, I-70, Rte 100, Rte. 340, Rte. 370, Rte. K, Rte. M 
and Rte. MM.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 27,329 State: 6,833 Local: 0

Sec Cat: Preventative Maint Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: 5386-15 Future Cost:  0 Estimate Total:  34,212

Engineering: 50 5 0 0 2,018 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 32,139 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2401

ITS improvements (Arterial Management System Interface) on various routes. 
Maximum CMAQ funds $120,000. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 120 State: 30 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.

TIP #: 5423B-11 Future Cost:  0 Estimate Total:  150

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 150 0 0 0 0

FFOS: 0 120 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 6P2404

Install flashing left-turn arrow at various locations. Maximum CMAQ funds $696,000. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 801 State: 200 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5418B-12 Future Cost:  0 Estimate Total:  1,026

Engineering: 25 114 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 887 0 0 0 0

FFOS: 0 696 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2405

ITS improvements (Tactics Central Signal System) at various locations. Maximum 
CMAQ funds $348,000. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 348 State: 87 Local: 0

Sec Cat: Systems Operations Awd Date: 2012 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5430-11 Future Cost:  0 Estimate Total:  435

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 435 0 0 0 0

FFOS: 0 348 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2406

ITS improvements on various routes in St. Louis City and St. Louis, St. Charles and 
Franklin Counties. Maximum CMAQ funds $1,522,090. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,810 State: 453 Local: 0

Sec Cat: Systems Operations Awd Date: Summer 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5425-12 Future Cost:  0 Estimate Total:  2,288

Engineering: 25 182 93 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,988 0 0 0

FFOS: 0 0 1,522 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2407

Signal improvements on various locations in Franklin, Jefferson, St. Charles and St. 
Louis Counties. Maximum CMAQ funds $875,493. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,009 State: 253 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5419-11 Future Cost:  0 Estimate Total:  1,282

Engineering: 20 148 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,114 0 0 0 0

FFOS: 0 875 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2419

On-call work zone enforcement on various routes in District 6.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 150 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5546-12 Future Cost:  0 Estimate Total:  150

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 150 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 6P2421

Job Order Contracting for pavement repair (non-interstate/asphalt) at various locations 
in District 6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 581 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: State

TIP #: 5547-14 Future Cost:  0 Estimate Total:  581

Engineering: 0 0 0 40 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 541 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2421B

Job Order Contracting for pavement repair (non-interstate/concrete) at various locations 
in District 6.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 581 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: State

TIP #: 5547B-14 Future Cost:  0 Estimate Total:  581

Engineering: 0 0 0 40 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 541 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2430

Job Order Contracting for preventive bridge maintenance at various locations.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 29,241 State: 7,310 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2016 Anticipated Fed Cat: Bridge

TIP #: 5548-16 Future Cost:  0 Estimate Total:  36,551

Engineering: 0 10 0 0 0 2,100

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 34,441

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6S2402

ITS improvements on Rte. 180 from I-270 to I-170, Rte. 115 from I-70 to Salisbury, Rte. 
340 from Rte. 100 to Pennsylvania, Rte. 231 from Kingston to Becker and Rte. K from I-
70 north outer road to I-64. Maximum CMAQ funds $1,206,617. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,395 State: 349 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5429-12 Future Cost:  0 Estimate Total:  1,779

Engineering: 35 206 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,538 0 0 0 0

FFOS: 0 1,207 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6S2403

ITS improvements Rte. 366 from Geyer to MacKenzie, Rte. 100 from Rte. 109 to Big 
Bend, on Rte. D from I-270 to Skinker, Rte. 21 from Rte. 141 to Baptist Church Road, 
and Rte. 30 from Rte. 141 to I-55. Maximum CMAQ funds $1,186,374. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,312 State: 329 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: C.M.A.Q.

TIP #: 5423A-11 Future Cost:  0 Estimate Total:  1,716

Engineering: 75 136 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,505 0 0 0 0

FFOS: 0 1,186 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 27 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 4,786 39,577 38,724 0 0 0
Total R/W: 11,838 6,211 2,060 0 0 0

Total Construction: 0 169,953 228,274 145,922 40,173 34,441
Paybacks: 0 0 0 0 0 0
Sub-Total: 11,838 176,164 230,334 145,922 40,173 34,441

Total Engineering: 28,045 26,987 7,269 9,367 2,523 2,100
Grand Total: 39,883 203,151 237,603 155,289 42,696 36,541

2012 2013 2014 2015 2016
State 36,906 40,513 26,436 8,540 7,308

AC-State 63,846 61,000 128,853 34,156 0
Local 5,552 13,983 0 0 0

Sub-total State 106,304 115,496 155,289 42,696 7,308

Federal 2012 2013 2014 2015 2016
Sub-total Federal 96,847 122,107 0 0 29,233

Grand Total 203,151 237,603 155,289 42,696 36,541

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 28 District 6 TMA Dollars in Thousands



District 6 MoDOT's St. Louis Area District
East-West Gateway Council of Governments

(Note: The following MoDOT projects are located inside the St. Louis Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization

PAYMENT PROJECTS





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Franklin
Route: IS 44
Job No.: 6I0735Z

Payment to the City of Pacific from the Cost Share program for the acceleration of 
6I0735D interchange improvements and Osage Street capacity improvements.   
Amendment 3 new major project.

Length: 2.18 MPO: Y
Fund Cat: Amendment 3 Fed: 0 State: 552 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: 573Z-12 Future Cost:  0 Estimate Total:  552

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 552 0 0 0 0

Payments: 0 552 0 0 0 0

County: St. Charles
Route: US 67
Job No.: 6P2385

Payment to IDOT for bridge improvements on the Clark Bridge. Project involves bridge 
A4278.  Project will be let by IDOT. 

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 150 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5549-13 Future Cost:  0 Estimate Total:  150

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 150 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I2412C

Payback for the acceleration of 6I2412 and 6I2412B. From Cost Share Program to St. 
Charles County for MTFC loan. Maximum payback is $3,334,406 in 2015. 

Length: 1.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,667 State: 667 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5441C Future Cost:  0 Estimate Total:  3,334

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 3,334 0

Payments: 0 0 0 0 3,334 0

County: St. Charles
Route: MO 364
Job No.: 6U1028O

Payback for the right of way revolving fund loan for Page Avenue Phase 2 and 3 (Rte. 40 
at Rte. N to Rte. 94 to Jungs Station Road). Total amount of the payback is $15 million. 

Length: 12.60 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 3,138 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: 6006O-0 Future Cost:  0 Estimate Total:  15,000

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 11,862 3,138 0 0 0 0

County: St. Charles
Route: MO 364
Job No.: 6U1028W

Payback from the Cost Share program to St. Charles County for the acceleration of 
6U1028B.  
   

Length: 0.00 MPO: Y
Fund Cat: Amendment 3 Fed: 0 State: 10,000 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: 6006W-13 Future Cost:  0 Estimate Total:  10,000

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 5,000 5,000 0 0

Payments: 0 0 5,000 5,000 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 29 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Charles
Route: MO 364
Job No.: 6U1028Z

Payback to city of O'Fallon for right of way on Page Ave. Phase 2.  Payback will be 
included as part of MoDOT's contribution for future funding on Page Ave.   Right of 
Way forward funded by the City of O'Fallon.  100% construction cost paid by the City of 
O'Fallon. 

Length: 2.60 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 8,835 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State
TIP #: Future Cost:  0 Estimate Total:  8,835

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 8,835

County: St. Louis
Route: MO 100
Job No.: 6S2394

Signal improvements on Rte. 100 from Taylor Rd. to Oakland Ave. Maximum CMAQ 
funds $166,000. 

Length: 31.73 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 166 State: 41 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.

TIP #: 5421-11 Future Cost:  0 Estimate Total:  207

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 166 0 0 0 0

Payments: 0 207 0 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2246C

ITS operations, MoDOT staff, equipment maintenance and Transportation Management 
Center (TMC) operations at the TMC building.  

Length: 0.21 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 830 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 4763C-12 Future Cost:  0 Estimate Total:  830

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 830 0 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2246D

ITS operations, contract staffing and professional services at the Transportation 
Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,144 State: 286 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 4763D-12 Future Cost:  0 Estimate Total:  1,430

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 1,430 0 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2246F

ITS system preservation, repair and upgrades at the Transportation Management 
Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 765 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 4763F-12 Future Cost:  0 Estimate Total:  765

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 765 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 30 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 64
Job No.: 6Q2341C

ITS operations, MoDOT staff, equipment maintenance and Transportation Management 
Center (TMC) operations at the TMC building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 830 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5291C-13 Future Cost:  0 Estimate Total:  830

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 830 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2341D

ITS operations, contract staffing and professional services at the Transportation 
Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,144 State: 286 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5291D-13 Future Cost:  0 Estimate Total:  1,430

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 1,430 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2341F

ITS system preservation, repairs and upgrades at the Transportation Management 
Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 765 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5291F-13 Future Cost:  0 Estimate Total:  765

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 765 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2342C

ITS operations, MoDOT staff, equipment maintenance and Transportation Management 
Center (TMC) operations at the TMC building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 830 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5292C-14 Future Cost:  0 Estimate Total:  830

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 830 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2342D

ITS operations, contract staffing and professional services at the Transportation 
Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,144 State: 286 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5292D-14 Future Cost:  0 Estimate Total:  1,430

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 1,430 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 31 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 64
Job No.: 6Q2342F

ITS system preservation, repairs and upgrades at the Transportation Management 
Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 765 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5292F-14 Future Cost:  0 Estimate Total:  765

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 765 0 0

County: St. Louis
Route: IS 64
Job No.: 6Q2343C

ITS operations, MoDOT staff, equipment maintenance and TMC operations at the 
Transportation Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 830 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5293C-15 Future Cost:  0 Estimate Total:  830

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 830 0

County: St. Louis
Route: IS 64
Job No.: 6Q2343D

ITS operations, contract staffing and professional services at the Transportation 
Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,144 State: 286 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5293D-15 Future Cost:  0 Estimate Total:  1,430

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 1,430 0

County: St. Louis
Route: IS 64
Job No.: 6Q2343F

ITS system preservation, repairs and upgrades at the Transportation Management 
Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 765 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5293F-15 Future Cost:  0 Estimate Total:  765

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 765 0

County: St. Louis
Route: IS 64
Job No.: 6Q2344C

ITS operations, MoDOT staff, equipment maintenance and TMC operations at the 
Transportation Management Center (TMC) building. These funds will be transferred to 
the Operations Budget. 

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 830 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  830

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 830

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 32 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 64
Job No.: 6Q2344D

ITS operations, contract staffing and professional services at the Transportation 
Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,144 State: 286 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,430

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 1,430

County: St. Louis
Route: IS 64
Job No.: 6Q2344F

ITS system preservation, repairs and upgrades at the Transportation Management 
Center (TMC) building. These funds will be transferred to the Operations Budget. 

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 765 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  765

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 765

County: St. Louis
Route: IS 64
Job No.: 6Q2347

ITS systems and ATMS software upgrades at the Transportation Management Center 
(TMC) building.  

Length: 0.21 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,640 State: 660 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5294-12 Future Cost:  0 Estimate Total:  3,300

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 3,300 0 0 0 0

County: St. Louis
Route: US 67
Job No.: 6S2394B

Signal improvements on Rte. 67 from Whitehall Manor to Old Halls Ferry Rd., and 
Schuetz/Bauer to Litzsinger Rd. Maximum CMAQ funds $129,000. 

Length: 14.76 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 130 State: 32 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.

TIP #: Future Cost:  0 Estimate Total:  162

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 129 0 0 0 0

Payments: 0 162 0 0 0 0

County: St. Louis
Route: CST HANLEY RD
Job No.: 6O0009

Cost Share project with St. Louis County for intersection improvements from I-64 to 
south of Rte. 100. Non-state SAFETEA-LU earmark - $7.2 million.  Cost share amount - 
$5 million in 2013.  St. Louis County is project sponsor. 

Length: 1.94 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 4,000 State: 1,000 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 4569B-13 Future Cost:  0 Estimate Total:  12,200

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 5,000 0 0 0

Payments: 7,200 0 5,000 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 33 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Louis
Route: IS 64
Job No.: 6I0978Z

Payback for project 6I0978 (w/o Spoede to w/o Sarah).  District 6 will be paying $13.5 
million per year from 2011 to 2025.   

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 67,500 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: 2606D-11 Future Cost:  > 100,000 Estimate Total:  81,000

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 13,500 13,500 13,500 13,500 13,500 13,500

County: St. Louis City
Route: IS 70
Job No.: 6I0984Z

GARVEE payback for 6I0984 and 6U1086 to construct new Mississippi River Bridge.  
Payment of $8.4 million per year from 2011 to 2025. 

Length: 0.52 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 42,000 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: 3479Z-11 Future Cost:  75,001 - 100,000 Estimate Total:  50,400

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 8,400 8,400 8,400 8,400 8,400 8,400

County: St. Louis City
Route: MO 799
Job No.: 6P2386

Payment to IDOT for bridge improvements on the Martin Luther King Bridge.  
 Project involves bridge A4856.  Project will be let by IDOT. 

Length: 0.39 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 3,200 State: 800 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: Bridge

TIP #: 5535-15 Future Cost:  0 Estimate Total:  4,000

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 4,000 0

County: Various
Route: Various
Job No.: 5B0800U

Payback for Safe and Sound bridges for District 6.    

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 6,365 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: 4772-08 Future Cost:  0 Estimate Total:  7,762

Engineering: 0 0 0 0 0 0

R/W: 30 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 30 0 0 0 0 0

Payments: 1,367 1,273 1,273 1,273 1,273 1,273

County: Various
Route: Various
Job No.: 6P0145

Payment for 3M tape installation warranty.  District 6 share. Funding from operations 
funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 150 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5369-11 Future Cost:  0 Estimate Total:  338

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 188 121 29 0 0 0

Payments: 188 121 29 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 34 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 6Q2037E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 720 State: 180 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 4721E-09 Future Cost:  0 Estimate Total:  901

Engineering: 1 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 900 0 0 0

County: Various
Route: Various
Job No.: 6Q2246B

Motorists Assist operations and staff in District 6.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 2,085 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 4763B-12 Future Cost:  0 Estimate Total:  2,085

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 2,085 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2246E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 736 State: 184 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 4763E-12 Future Cost:  0 Estimate Total:  920

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 920 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2341B

Motorist Assist operations and staff.  These funds will be transferred to the Operations 
budget. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 2,085 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5291B-13 Future Cost:  0 Estimate Total:  2,085

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 2,085 0 0 0

County: Various
Route: Various
Job No.: 6Q2341E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 736 State: 184 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5291E-13 Future Cost:  0 Estimate Total:  920

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 920 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 35 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 6Q2342B

Motorist Assist operations and staff.  These funds will be transferred to the Operations 
budget. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 2,085 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5292B-14 Future Cost:  0 Estimate Total:  2,085

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 2,085 0 0

County: Various
Route: Various
Job No.: 6Q2342E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 736 State: 184 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5292E-14 Future Cost:  0 Estimate Total:  920

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 920 0 0

County: Various
Route: Various
Job No.: 6Q2343B

Motorist Assist operations and staff.  These funds will be transferred to the Operations 
budget. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 2,085 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: 5293B-15 Future Cost:  0 Estimate Total:  2,085

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 2,085 0

County: Various
Route: Various
Job No.: 6Q2343E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 736 State: 184 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: 5293E-15 Future Cost:  0 Estimate Total:  920

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 920 0

County: Various
Route: Various
Job No.: 6Q2344B

Motorist Assist operations and staff.  These funds will be transferred to the Operations 
Budget. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 2,085 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  2,085

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 2,085

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 36 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 6Q2344E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 736 State: 184 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  920

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 920

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 37 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 218 968 10,029 5,000 3,334 0
Total R/W: 30 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 42,517 36,683 40,282 34,203 36,537 38,038
Sub-Total: 42,547 36,683 40,282 34,203 36,537 38,038

Total Engineering: 1 0 0 0 0 0
Grand Total: 42,548 36,683 40,282 34,203 36,537 38,038

2012 2013 2014 2015 2016
State 31,867 33,682 32,323 28,790 36,158

AC-State 4,520 2,600 1,880 1,880 0
Local 0 0 0 0 0

Sub-total State 36,387 36,282 34,203 30,670 36,158

Federal 2012 2013 2014 2015 2016
Sub-total Federal 296 4,000 0 5,867 1,880

Grand Total 36,683 40,282 34,203 36,537 38,038

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 38 District 6 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 176

FFOS: 5,004 40,545 48,753 5,000 3,334 0
Total R/W: 11,868 6,211 2,060 0 0 0

Total Construction: 0 169,953 228,274 145,922 40,173 34,441
Paybacks: 42,517 36,683 40,282 34,203 36,537 38,038
Sub-Total: 54,385 212,847 270,616 180,125 76,710 72,479

Total Engineering: 28,046 26,987 7,269 9,367 2,523 2,100
Grand Total: 82,431 239,834 277,885 189,492 79,233 74,579

2012 2013 2014 2015 2016
State 68,773 74,195 58,759 37,330 43,466

AC-State 68,366 63,600 130,733 36,036 0
Local 5,552 13,983 0 0 0

Sub-total State 142,691 151,778 189,492 73,366 43,466

Federal 2012 2013 2014 2015 2016
Sub-total Federal 97,143 126,107 0 5,867 31,113

Grand Total 239,834 277,885 189,492 79,233 74,579

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Barry
Route: MO 37
Job No.: 7P0859B

Pavement and passing lane improvements on disconnected sections from south of Rte. 60 
to the Arkansas State line.  

Length: 32.65 MPO: N
Fund Cat: Taking Care Of System AC-State: 8,429 State: 2,107 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  10,735

Engineering: 199 846 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 9,690 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barry
Route: MO 39
Job No.: 7S0808

Bridge improvements over Table Rock Lake 0.4 mile south of Rte. YY. Project involves 
bridge A0260. 

Length: 0.27 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 7,751 State: 1,937 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  9,861

Engineering: 173 1,091 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 8,597 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barry
Route: US 60
Job No.: 7P2220B

Pavement improvements on disconnected sections from Rte. 37 to Rte. 14.  

Length: 17.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,857 State: 964 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2016 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  4,821

Engineering: 0 77 0 0 0 309

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 4,435

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: US 160
Job No.: 7S2209H

Pavement improvements on disconnected sections of Rte. 160 from Rte. M to Rte. 71 and 
on Rte. 126 from the Kansas State line to Rte. 160.  

Length: 43.55 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,482 State: 371 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,853

Engineering: 0 165 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,688 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: MO 52
Job No.: 7P0802B

Bridge improvements over Miami Creek and Mulberry Creek on Rte. 52 in Bates County 
and over the Little Osage River on Rte. V in Vernon County. Project involves bridges 
G0864 and J0597. 

Length: 0.60 MPO: N
Fund Cat: Taking Care Of System Fed: 1,816 State: 454 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  2,270

Engineering: 0 417 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,853 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Bates
Route: US 71
Job No.: 7P0659

Construct outer roads on disconnected sections from 3.1 miles south of Rte. 52 (east) to 
Rtes. A/B as part of the upgrade to I-49. Amendment 3 new major project. 

Length: 5.46 MPO: N
Fund Cat: Amendment 3 AC-State: 5,754 State: 1,438 Local: 0

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: S.T.P. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  7,889

Engineering: 568 520 0 0 0 0

R/W: 129 0 0 0 0 0

Construction: 0 6,672 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P0797

Various improvements from Cass County to I-44 as part of the upgrade to I-49. 
Amendment 3 new major project. 

Length: 100.75 MPO: N
Fund Cat: Amendment 3 AC-State: 8,096 State: 2,024 Local: 0

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  10,151

Engineering: 31 985 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 9,135 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P0825

Upgrade signage for conversion to I-49 from Cass County to 1 mile south of Rte. H in 
McDonald County. Project relates to 7P0797.  Amendment 3 new major project.

Length: 142.57 MPO: Y
Fund Cat: Amendment 3 AC-State: 3,087 State: 772 Local: 0

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: 10H-08 Future Cost:  0 Estimate Total:  4,000

Engineering: 141 373 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,486 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P2175B

Pavement improvements on disconnected sections from Rtes. A/B in Cass County to Rtes. 
A/B in Bates County.  

Length: 26.84 MPO: Y
Fund Cat: Taking Care Of System AC-State: 6,597 State: 1,650 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  8,248

Engineering: 1 139 0 558 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 7,550 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P2199

Pavement improvements on disconnected sections from Rtes. A/B in Bates County to Rte. 
54 in Vernon County.  

Length: 18.51 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,103 State: 1,027 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  5,131

Engineering: 1 83 0 0 338 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 4,709 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cedar
Route: MO 32
Job No.: 7S2209B

Pavement improvements on disconnected sections of Rte. 32 from Rte. 54 to Rte. 245 and 
on Rte. J from Rte. N to Rte. 32.  

Length: 41.77 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,122 State: 281 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,403

Engineering: 0 125 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,278 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cedar
Route: US 54
Job No.: 7P2206

Pavement improvements on disconnected sections from east of Rte. 32 to Rte. MM in St. 
Clair County.  

Length: 25.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,420 State: 605 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,026

Engineering: 1 49 0 0 199 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,777 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cedar
Route: RT J
Job No.: 7S0818B

Bridge improvements over Sac River on Rte. J in Cedar Co., Osage River on Rte. H, 
Weaubleau Creek on Rte. TT, Little Clear Creek on Rte. O and Truman Reservoir on 
Rte. E in St. Clair Co. Project involves bridges A2063, A3813, N0932. 

Length: 1.00 MPO: N
Fund Cat: Taking Care Of System Fed: 4,782 State: 1,196 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  5,978

Engineering: 0 896 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,082 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dade
Route: MO 39
Job No.: 7S2209C

Pavement improvements on disconnected sections of Rte. 39 from Rte. Y in Cedar 
County to Loop 44 in Mt. Vernon and of Rte. 160 from Rte. 39 to 1.9 miles east of Rte. 
MM.  

Length: 55.03 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,509 State: 377 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,886

Engineering: 0 169 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,717 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dade
Route: RT CC
Job No.: 7S0818C

Bridge improvements over Stockton Lake 1.8 miles north of Rte. 160. Project involves 
bridge A2075. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,730 State: 433 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  2,163

Engineering: 0 324 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,839 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jasper
Route: MO 171
Job No.: 7B0801N

Bridge improvements over MNA Railroad. Project funded by GARVEE.  Project 
involves bridge L0290. Part of the Safe and Sound program. 

Length: 0.04 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,362 State: 341 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 11 Anticipated Fed Cat: Bridge

TIP #: 07HS-10 Future Cost:  0 Estimate Total:  1,797

Engineering: 94 109 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,594 0 0 0 0

FFOS: 0 1,594 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P0820

Intersection improvements at Rte. 43.  

Length: 0.40 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 3,908 State: 977 Local: 0

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 12H-08 Future Cost:  0 Estimate Total:  4,904

Engineering: 19 262 0 300 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,323 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P2155B

Pavement improvements on disconnected sections from the Kansas State line to east of 
Rte. 43.  

Length: 15.13 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,254 State: 313 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: 4HS-11 Future Cost:  0 Estimate Total:  1,591

Engineering: 24 17 110 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,440 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P2155C

Pavement improvements on disconnected sections from east of Rte. 43 to west of Bus. 71.  

Length: 1.87 MPO: Y
Fund Cat: Taking Care Of System AC-State: 389 State: 97 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: 7P2155C Future Cost:  0 Estimate Total:  493

Engineering: 7 6 34 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 446 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P2155D

Pavement improvements on disconnected sections from west of Bus. 71 in Webb City to 
Rte. 71 in Carthage.  

Length: 8.75 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,981 State: 495 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: 6HS-11 Future Cost:  0 Estimate Total:  2,515

Engineering: 39 26 173 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,277 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jasper
Route: MO 171
Job No.: 7P2198

Ramp improvements at Rte. HH.  

Length: 0.59 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,950 State: 737 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: 7HS-11 Future Cost:  0 Estimate Total:  3,787

Engineering: 100 200 0 240 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,247 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 249
Job No.: 7P0859F

Pavement improvements on disconnected sections from Rte. 171 to I-44.  

Length: 9.01 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,375 State: 344 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,719

Engineering: 0 154 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,565 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 249
Job No.: 7U2221

On-call slide repair from Rte. 171 to I-44.  

Length: 6.19 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 576 Local: 0

Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  576

Engineering: 0 65 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 511 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 43
Job No.: 7P2171B

Intersection improvements at Rte. 96.  

Length: 0.40 MPO: Y
Fund Cat: Safety Fed: 704 State: 77 Local: 0

Sec Cat: Safety Awd Date: Fall 11 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  781

Engineering: 0 88 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 693 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 43
Job No.: 7P2220C

Pavement improvements on disconnected sections from north of Rte. 171 to south of 
Murphy Boulevard in Joplin.  

Length: 3.04 MPO: Y
Fund Cat: Taking Care Of System AC-State: 735 State: 184 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2016 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  919

Engineering: 0 15 0 0 0 59

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 845

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jasper
Route: MO 43
Job No.: 7S0788

Construct interchange to replace at-grade intersection at Zora Street in Joplin. Project 
relates to STP-3219(701), $470,000 from Joplin STP Urban, $5,821,000 from FY 2006 
Appropriations Bill Earmark Demo ID MO200. Construction costs exceeding $1 million 
funded by Joplin

Length: 0.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 6,337 State: 1,584 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 11 Anticipated Fed Cat: Earmark
TIP #: 01H-08 Future Cost:  0 Estimate Total:  7,934

Engineering: 13 630 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 7,291 0 0 0 0

FFOS: 0 6,291 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: IS 44
Job No.: 7I0875

Pavement improvements from 0.9 mile east of Rte. 71/Rte. 249 interchange to 1.5 miles 
east of Rte. 37.  

Length: 15.20 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 5,223 State: 582 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M Federal Oversight

TIP #: 02HS-10 Future Cost:  0 Estimate Total:  5,814

Engineering: 9 510 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,295 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 571
Job No.: 7P2155F

Pavement improvements on disconnected sections from Rte. E to Rte. 71 in Carthage.  

Length: 1.65 MPO: N
Fund Cat: Taking Care Of System AC-State: 330 State: 83 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  418

Engineering: 5 6 29 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 378 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 66
Job No.: 7S0594C

Various improvements on disconnected sections from Duquesne Road to Rte. 249. 
$962,000 earmarked from SAFETEA-LU (MO167). 

Length: 1.94 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,133 State: 284 Local: 0

Sec Cat: System Expansion Awd Date: Fall 12 Anticipated Fed Cat: Earmark

TIP #:  Future Cost:  0 Estimate Total:  1,417

Engineering: 0 83 94 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,240 0 0 0

FFOS: 0 0 962 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: US 71
Job No.: 7P0797R

Ramp improvements on disconnected sections from I-435 to I-44 as part of the upgrade 
to I-49. Project relates to 7P0797.  $300,000 from District 4 urban STIP funds. 

Length: 137.91 MPO: Y
Fund Cat: Amendment 3 AC-State: 921 State: 230 Local: 0

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  1,151

Engineering: 0 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,021 0 0 0 0

FFOS: 0 300 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Jasper
Route: BU 71
Job No.: 7P0859C

Pavement improvements on disconnected sections from 10th Street in Webb City to 
south of Hammons Boulevard in Joplin.  

Length: 5.96 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,756 State: 439 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: 02HS-11 Future Cost:  0 Estimate Total:  2,295

Engineering: 100 161 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,034 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 96
Job No.: 7S0818D

Bridge improvements over Spring River 0.6 mile west of Rte. V. Project involves bridge 
F1139. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 2,179 State: 545 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  2,724

Engineering: 0 501 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,223 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT E
Job No.: 7S2209F

Pavement improvements on disconnected sections of Rte. E from east of Rte. 571 to Rte. 
37 and on Rte. V from Rte. 71 to Rte. 96.  

Length: 9.69 MPO: N
Fund Cat: Taking Care Of System AC-State: 311 State: 78 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  389

Engineering: 0 35 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 354 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT FF
Job No.: 7P0859E

Pavement improvements on disconnected sections from Rte. 43 to Bus. 71 in Joplin.  

Length: 1.94 MPO: Y
Fund Cat: Taking Care Of System AC-State: 518 State: 128 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 08HS-11 Future Cost:  0 Estimate Total:  673

Engineering: 27 49 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 597 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT O
Job No.: 7S0818E

Bridge improvements over Spring River 1.9 miles north of Rte. 96. Project involves 
bridge T0426. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 869 State: 217 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,086

Engineering: 0 201 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 885 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Lawrence
Route: MO 39
Job No.: 7P2207

Pavement improvements on disconnected sections from County Road 2195 to Rte. 60.  

Length: 4.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 689 State: 172 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  862

Engineering: 1 13 0 0 57 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 791 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: BU 60
Job No.: 7S2208

Pavement improvements on disconnected sections from 1.6 miles west of Rte. 39 to Rte. 
60.  

Length: 3.53 MPO: N
Fund Cat: Taking Care Of System AC-State: 341 State: 86 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  428

Engineering: 1 6 0 0 28 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 393 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: RT K
Job No.: 7S2209G

Pavement improvements on disconnected sections of Rte. K and Rte. ZZ in Lawrence 
County and Rte. F in Barry County.  

Length: 19.66 MPO: N
Fund Cat: Taking Care Of System AC-State: 840 State: 210 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,050

Engineering: 0 94 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 956 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: 71
Job No.: 7P0797S

Guardrail improvements on disconnected sections from I-435 to 1 mile south of Rte. H in 
McDonald County as part of the upgrade to I-49. Project relates to 7P0797.  $50,000 
from District 4 urban STIP funds. 

Length: 179.45 MPO: Y
Fund Cat: Amendment 3 AC-State: 235 State: 59 Local: 0

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  294

Engineering: 0 38 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 256 0 0 0 0

FFOS: 0 50 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: US 71
Job No.: 7P0859G

Pavement improvements on disconnected sections of southbound lanes from Elk River to 
Rte. H.  

Length: 0.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 55 State: 14 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  69

Engineering: 0 8 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 61 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Newton
Route: IS 44
Job No.: 2I2164N

Job Order Contracting for pavement repair from the Oklahoma State line to Greene 
County.  

Length: 59.88 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 214 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  214

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 7I0691

Interchange improvements at Bus. 71 (Range Line Road) in Joplin. Project involves 
bridges L0859 (eastbound and westbound).  $1.55 million from FY 2010 Appropriations 
Bill Earmark Demo ID MO236. 

Length: 1.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 8,484 State: 2,121 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: Earmark Federal Oversight

TIP #: 11HS-10 Future Cost:  0 Estimate Total:  10,625

Engineering: 20 1,304 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 9,301 0 0 0 0

FFOS: 0 1,550 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 7I2214

Pavement improvements from the Oklahoma State line to Bus. 71.  

Length: 8.80 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 3,119 State: 347 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: 10HS-11 Future Cost:  0 Estimate Total:  3,468

Engineering: 2 141 0 229 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,096 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P2201

Pavement improvements on disconnected sections from the Oklahoma State line to west 
of Rte. 71.  

Length: 11.38 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,418 State: 355 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,774

Engineering: 1 28 0 0 117 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,628 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P2202

Pavement improvements on disconnected sections from Bus. 71 to Rte. E.  

Length: 11.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,314 State: 329 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,644

Engineering: 1 26 0 0 108 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,509 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Newton
Route: US 60
Job No.: 7P2203

Pavement improvements on disconnected sections from Rte. E to 0.8 mile west of Rtes. 
M/W.  

Length: 2.93 MPO: N
Fund Cat: Taking Care Of System AC-State: 398 State: 100 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  499

Engineering: 1 7 0 0 33 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 458 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P2204

Pavement improvements on disconnected sections from 0.8 mile west of Rtes. M/W in 
Newton County to Rte. 37 in Lawrence County.  

Length: 15.21 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,002 State: 500 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,503

Engineering: 1 40 0 0 165 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,297 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: BU 60
Job No.: 7P2205

Pavement improvements on disconnected sections from Rte. 60 to Hickory Creek.  

Length: 3.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,067 State: 267 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,335

Engineering: 1 21 0 0 88 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,225 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 71
Job No.: 7P0842D

Pavement improvements on disconnected sections from Rte. 60 to Rte. 59.  

Length: 8.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 539 State: 136 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  703

Engineering: 28 52 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 623 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: BU 71
Job No.: 7P0859D

Pavement improvements on disconnected sections from south of 44th Street in Joplin to 
Rte. 71.  

Length: 6.39 MPO: Y
Fund Cat: Taking Care Of System AC-State: 682 State: 169 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: 11HS-11 Future Cost:  0 Estimate Total:  892

Engineering: 41 64 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 787 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Newton
Route: BU 71
Job No.: 7S0710

ADA improvements on disconnected sections from south of Rte. FF (32nd Street) to 
Hammons Boulevard in Joplin. $300,000 from District Enhancement funds. 

Length: 0.39 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 326 State: 81 Local: 0

Sec Cat: Enhancements Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  722

Engineering: 313 31 0 0 0 0

R/W: 2 0 0 0 0 0

Construction: 0 376 0 0 0 0

FFOS: 0 300 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: MO 86
Job No.: 7S2209D

Pavement improvements on disconnected sections from Rte. 60 to 0.5 mile east of Rte. T.  

Length: 15.69 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,026 State: 257 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,283

Engineering: 0 115 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,168 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: RT FF
Job No.: 7P2175C

Pavement improvements on disconnected sections from east of Bus. 71 to Rte. 71 in 
Joplin.  

Length: 2.68 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,068 State: 268 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,337

Engineering: 1 118 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,218 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: RT NN
Job No.: 7S2209E

Pavement improvements on disconnected sections of Rte. NN and Rte. U in Newton 
County, Rte. H in McDonald County, and Rte. 43 in Newton and McDonald counties.  

Length: 30.24 MPO: Y
Fund Cat: Taking Care Of System AC-State: 778 State: 194 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  972

Engineering: 0 86 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 886 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: MO 13
Job No.: 7P0428I

Roadway improvements at Rte. 82 in Osceola. $1.25 million for construction from FY 
2010 Appropriations Bill Earmark Demo ID MO239. 

Length: 0.40 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 6,744 State: 1,686 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: Earmark

TIP #:  Future Cost:  0 Estimate Total:  9,239

Engineering: 809 401 561 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,468 0 0 0

FFOS: 0 0 1,250 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Clair
Route: MO 13
Job No.: 7P0842E

Pavement improvements on disconnected sections of northbound and southbound lanes 
from 4.3 miles north of Rte. A/C to 4.4 miles south of Rte. V.  

Length: 20.36 MPO: N
Fund Cat: Taking Care Of System AC-State: 615 State: 154 Local: 0

Sec Cat: Preventative Maint Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  801

Engineering: 32 59 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 710 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: 71
Job No.: 7P0601

Roadway improvements from Pineville to the Arkansas state line. (BellaVista)  
Amendment 3 new major project.

Length: 5.00 MPO: N
Fund Cat: Amendment 3 AC-State: 13,790 State: 3,448 Local: 0

Sec Cat: System Expansion Awd Date: 2015 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  25,001 - 50,000 Estimate Total:  32,540

Engineering: 10,692 1 1 1 3,859 0

R/W: 4,610 0 0 0 0 0

Construction: 0 0 0 0 13,376 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7P2224

Bridge improvements at various locations in District 7.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 7,659 State: 1,914 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  9,573

Engineering: 0 706 627 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 8,240 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7P2225

Bridge improvements at various locations in District 7.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 7,857 State: 1,963 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  9,820

Engineering: 0 706 0 627 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 8,487 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7S2210

Pavement improvements on minor routes in District 7.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,589 State: 898 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,552

Engineering: 65 53 314 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,120 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 12 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 7S2211

Pavement improvements on minor routes in District 7.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,740 State: 935 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,676

Engineering: 1 117 0 314 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,244 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7S2231

Pavement improvements on minor routes in District 7.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,641 State: 911 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,552

Engineering: 0 118 314 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,120 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7S2232

Pavement improvements on minor routes in District 7.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,740 State: 936 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,676

Engineering: 0 118 0 314 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,244 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 54
Job No.: 7P2155E

Pavement improvements on disconnected sections from east of Rte. 71 to east of Rte. 32.  

Length: 18.35 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,197 State: 548 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,791

Engineering: 46 26 192 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,527 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 54
Job No.: 7P2155G

Pavement improvements on disconnected sections of Rte. 54 and Bus. 71 through 
Nevada.  

Length: 5.35 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,941 State: 486 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,427

Engineering: 0 216 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,211 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 13 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Vernon
Route: US 54
Job No.: 7P2222

ADA improvements on disconnected sections of Rte. 54 and Bus. 71 through Nevada. 
$240,000 from District Enhancement funds. 

Length: 5.35 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 275 State: 69 Local: 0

Sec Cat: Enhancements Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  344

Engineering: 0 44 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 300 0 0 0 0

FFOS: 0 240 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0797I

Replace at-grade intersection with interchange at relocated Rte. TT as part of the 
upgrade to I-49. $10,000 from Rich Hill. 

Length: 6.12 MPO: N
Fund Cat: Amendment 3 AC-State: 6,183 State: 1,535 Local: 10

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #:  Future Cost:  0 Estimate Total:  8,718

Engineering: 832 556 0 0 0 0

R/W: 158 0 0 0 0 0

Construction: 0 7,172 0 0 0 0

FFOS: 0 10 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0799

Bridge improvements over Douglas Branch 2.6 miles north of Rte. M. Project involves 
bridge A0336. 

Length: 0.80 MPO: N
Fund Cat: Taking Care Of System Fed: 1,734 State: 434 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  2,209

Engineering: 41 268 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,900 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P2200

Pavement improvements on disconnected sections from Rte. 54 to Rte. 160.  

Length: 25.21 MPO: N
Fund Cat: Taking Care Of System AC-State: 5,803 State: 1,452 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: N.H.S. Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  7,256

Engineering: 1 118 0 0 478 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 6,659 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: RT B
Job No.: 7S0546

Bridge improvements over Horse Creek 3.7 miles east of Rte. NN. Project involves bridge 
X0186. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 859 State: 215 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,074

Engineering: 0 198 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 876 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 14 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Vernon
Route: RT K
Job No.: 7S0818F

Bridge improvements over West Fork of Clear Creek 0.6 mile south of Rte. 54. Project 
involves bridge N0468. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 684 State: 170 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #:  Future Cost:  0 Estimate Total:  854

Engineering: 0 157 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 697 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: Various
Job No.: 7P0797Q

Outer road improvements on disconnected sections from 1 mile north of Rte. E to 1 mile 
south of Rte. DD as part of the upgrade to I-49. Project relates to 7P0797. 

Length: 3.98 MPO: N
Fund Cat: Amendment 3 AC-State: 737 State: 184 Local: 0

Sec Cat: System Expansion Awd Date: Fall 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  921

Engineering: 0 39 62 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 820 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 15 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 0 10,335 2,212 0 0 0
Total R/W: 4,899 0 0 0 0 0

Total Construction: 0 104,798 33,076 35,191 35,822 5,280
Paybacks: 0 0 0 0 0 0
Sub-Total: 4,899 104,798 33,076 35,191 35,822 5,280

Total Engineering: 14,483 15,614 2,511 2,583 5,470 368
Grand Total: 19,382 120,412 35,587 37,774 41,292 5,648

2012 2013 2014 2015 2016
State 24,032 7,117 7,223 8,261 1,130

AC-State 57,453 20,980 30,551 33,031 4,518
Local 10 0 0 0 0

Sub-total State 81,495 28,097 37,774 41,292 5,648

Federal 2012 2013 2014 2015 2016
Sub-total Federal 38,917 7,490 0 0 0

Grand Total 120,412 35,587 37,774 41,292 5,648

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 16 District 7 Dollars in Thousands



District 7 MoDOT's Southwest District
 
 

District Office
Metropolitan Planning Organization

PAYMENT PROJECTS





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Lawrence
Route: MO 39
Job No.: 7P0852Z

Payment from the cost share program to the city of Aurora ($82,510) and District 7 
($36,490) for the acceleration of 7P0852.  

Length: 0.22 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 82 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  82

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 119 0 0 0 0

Payments: 0 82 0 0 0 0

County: Newton
Route: MO 43
Job No.: 7S2148Z

Payment for 2009 intersection improvements at Douglas Fir Road. Cost-share project 
with Joplin Special Road District (JSRD).  JSRD funding acceleration of project, with 
MoDOT reimbursement of 50 percent of project costs up to a maximum of $297,000 in 
SFY 2012. 

Length: 0.20 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 297 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State
TIP #: Future Cost:  0 Estimate Total:  297

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 297 0 0 0 0

Payments: 0 297 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800V

Payback beginning in SFY 2008 for Safe and Sound bridge improvements in District 7.  
Funding for right of way in 2009 from contractor. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 21,650 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  26,391

Engineering: 0 0 0 0 0 0

R/W: 102 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 102 0 0 0 0 0

Payments: 4,639 4,330 4,330 4,330 4,330 4,330

County: Various
Route: Various
Job No.: 7P0145

Payment beginning in SFY 2011 for 3M tape installation warranty.  District 7 share. 
Funding from operations funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 41 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  118

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 77 34 7 0 0 0

Payments: 77 34 7 0 0 0

County: Various
Route: Various
Job No.: 7P2223

On-call work zone enforcement in District 7.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 12 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  12

Engineering: 0 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 10 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 17 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 179 450 7 0 0 0
Total R/W: 102 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 4,716 4,753 4,337 4,330 4,330 4,330
Sub-Total: 4,818 4,753 4,337 4,330 4,330 4,330

Total Engineering: 0 2 0 0 0 0
Grand Total: 4,818 4,755 4,337 4,330 4,330 4,330

2012 2013 2014 2015 2016
State 4,755 4,337 4,330 4,330 4,330

AC-State 0 0 0 0 0
Local 0 0 0 0 0

Sub-total State 4,755 4,337 4,330 4,330 4,330

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 4,755 4,337 4,330 4,330 4,330

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 18 District 7 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 77

FFOS: 179 10,785 2,219 0 0 0
Total R/W: 5,001 0 0 0 0 0

Total Construction: 0 104,798 33,076 35,191 35,822 5,280
Paybacks: 4,716 4,753 4,337 4,330 4,330 4,330
Sub-Total: 9,717 109,551 37,413 39,521 40,152 9,610

Total Engineering: 14,483 15,616 2,511 2,583 5,470 368
Grand Total: 24,200 125,167 39,924 42,104 45,622 9,978

2012 2013 2014 2015 2016
State 28,787 11,454 11,553 12,591 5,460

AC-State 57,453 20,980 30,551 33,031 4,518
Local 10 0 0 0 0

Sub-total State 86,250 32,434 42,104 45,622 9,978

Federal 2012 2013 2014 2015 2016
Sub-total Federal 38,917 7,490 0 0 0

Grand Total 125,167 39,924 42,104 45,622 9,978

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands





District 8 MoDOT's Springfield Area District
 

(Note: The following MoDOT projects are located outside of the Springfield Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Christian
Route: MO 125
Job No.: 8S2453

Pavement improvements from Rte. 14 in Christian County to Rte. 76 in Taney County.  

Length: 23.56 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,271 State: 318 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,589

Engineering: 0 122 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,467 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8S2416

Safety improvements to roadway curves 1 mile east of Rte. N.  

Length: 0.70 MPO: N
Fund Cat: Safety Fed: 311 State: 35 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  346

Engineering: 0 0 0 21 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 325 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 160
Job No.: 8P2420

Turn lane improvements at various intersections from the Ozarks Transportation 
Organization boundary, 1.0 mile south of the Finley River, to Rte. 248 north of Reeds 
Spring.  

Length: 15.38 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 956 State: 239 Local: 0

Sec Cat: Regional Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,195

Engineering: 0 124 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,071 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 176
Job No.: 8S2349

Pavement improvements from Rtes. 13/160 to Rte. 65.  

Length: 7.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 291 State: 73 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  369

Engineering: 5 28 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 336 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 413
Job No.: 8S2355

Pavement improvements on Rte. 413 from Rte. 60 west of Billings to 0.3 mile south of 
Crane. $779,000 from Open Container Program funds. 

Length: 11.18 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,038 State: 509 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  2,552

Engineering: 5 197 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,350 0 0 0 0

FFOS: 0 779 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 1 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Christian
Route: US 65
Job No.: 8P2268

Pavement improvements from Rte. EE to south of Rte. 465. To be let in combination with 
project 8P2363. 

Length: 33.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,312 State: 1,078 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  5,435

Engineering: 45 350 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,040 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 65
Job No.: 8P2363

Bridge improvements over Woods Fork and Camp Creek near Saddlebrooke. Project 
involves bridges A0896 and A0897. To be let in combination with project 8P2268. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 1,193 State: 298 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,506

Engineering: 15 112 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,379 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 65
Job No.: 8P2418

Safety improvements at Rtes. BB and A.  

Length: 0.30 MPO: N
Fund Cat: Safety Fed: 54 State: 5 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  59

Engineering: 0 2 4 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 53 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: RT N
Job No.: 8L1300E

Pavement improvements from Rte. 14 to end of route.  

Length: 5.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 247 State: 62 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  309

Engineering: 0 24 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 285 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: RT T
Job No.: 8S2237

Resurface roadway from Rte. 125 to Rte. UU.   

Length: 10.14 MPO: N
Fund Cat: Taking Care Of System AC-State: 610 State: 53 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  663

Engineering: 0 21 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 602 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 2 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Christian
Route: RT ZZ
Job No.: 8S2277

Pavement improvements from County Road 194 to Rte. 14.  

Length: 5.48 MPO: N
Fund Cat: Taking Care Of System AC-State: 634 State: 159 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  794

Engineering: 1 1 6 49 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 737 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dallas
Route: MO 38
Job No.: 8S2439

Streambank stabilization on Rte. 38 at Greasy Creek in Dallas County. Project involves 
bridge A3058. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 126 State: 31 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  157

Engineering: 0 12 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 145 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dallas
Route: MO 64
Job No.: 8L1300H

Pavement improvements from Rte. 65 to Niangua River.  

Length: 17.17 MPO: N
Fund Cat: Taking Care Of System AC-State: 773 State: 193 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  966

Engineering: 0 4 60 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 902 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dallas
Route: MO 73
Job No.: 8S2169

Bridge improvement over Coatney Branch north of Buffalo. Project involves bridge 
G0910. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 156 State: 39 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  211

Engineering: 16 19 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 164 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dallas
Route: RT C
Job No.: 8S2409

Bridge improvement over Lindley Creek branch at low-water crossing 2.8 miles west of 
Rte. 65.   

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 496 State: 123 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  619

Engineering: 0 112 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 507 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 3 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Dallas
Route: RT D
Job No.: 8L1300M

Pavement improvements from Rte. 65 to Rte. 73.  

Length: 8.17 MPO: N
Fund Cat: Taking Care Of System AC-State: 518 State: 130 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  648

Engineering: 0 6 29 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 613 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dallas
Route: RT F
Job No.: 8S2170

Bridge improvement over Greasy Creek south of Buffalo. Project involves bridge N0335. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 700 State: 175 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  895

Engineering: 20 130 51 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 694 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dallas
Route: RT F
Job No.: 8S2430

Pavement improvements from Rte. 65 to Rte. 38.  

Length: 7.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 362 State: 91 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  453

Engineering: 0 25 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 428 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dallas
Route: RT H
Job No.: 8S2431

Pavement improvements from Rte. 32 to Rte. M.  

Length: 8.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 346 State: 87 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  433

Engineering: 0 32 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 401 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Douglas
Route: MO 14
Job No.: 8S2399

Bridge improvements over White River and Spring Creek east of Rte. 181. Project 
involves bridges J0748 and J0749. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 382 State: 96 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  478

Engineering: 0 70 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 408 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 4 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Douglas
Route: MO 14
Job No.: 8S2437

Payment to Ava for pedestrian improvements on Bus. 5/MO 14 in Ava. $300,000 District 
Enhancement funds. To be let by the City of Ava. 

Length: 0.57 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 270 State: 68 Local: 0

Sec Cat: Enhancements Awd Date: 2012 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  338

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 338 0 0 0 0

FFOS: 0 300 0 0 0 0

Payments: 0 0 0 0 0 0

County: Douglas
Route: MO 14
Job No.: 8S2460

Pavement improvements west of Rte. 5 in Ava.  

Length: 119.95 MPO: N
Fund Cat: Taking Care Of System AC-State: 21 State: 4 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  25

Engineering: 0 0 2 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 22 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Douglas
Route: MO 14
Job No.: 8S2464

Pavement, drainage and pedestrian improvements from 12th Avenue to Washington 
Avenue in Ava.  

Length: 0.62 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,374 State: 344 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,718

Engineering: 0 80 0 100 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,538 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Douglas
Route: MO 5
Job No.: 8P2392

Signal improvements at Rte. 14 in Ava.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 262 State: 65 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  327

Engineering: 0 72 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 255 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Douglas
Route: MO 5
Job No.: 8P2454

Pavement improvements from south of Rte. A in Douglas County to Rte. 160 in 
Gainesville.  

Length: 25.23 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,201 State: 550 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,751

Engineering: 0 0 26 123 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,602 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 5 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: US 160
Job No.: 8L1300T

Pavement improvements from County Road 9 to Rte. 123 near Willard.  

Length: 8.57 MPO: N
Fund Cat: Taking Care Of System AC-State: 690 State: 173 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  863

Engineering: 0 4 55 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 804 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I2198

Pavement improvements from Lawrence County to the Ozarks Transportation 
Organization boundary near Rte. 360. Relates to project 8I2198B. 

Length: 9.60 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 4,258 State: 473 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  4,733

Engineering: 2 398 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,333 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P2412

Pavement repairs at various locations from Rte. 125 in Greene County to Rte. 95 in 
Wright County.  

Length: 51.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 616 State: 154 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  770

Engineering: 0 59 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 711 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P2441

Pavement improvements from Rte. 125 to Rtes. VV and B in Rogersville.  

Length: 3.13 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,469 State: 368 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,837

Engineering: 0 15 114 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,708 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P2427

Shoulder improvements from 0.1 mile north of Rte. KK in Greene County to Rte. AA in 
Dallas County.  

Length: 6.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 748 State: 186 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  934

Engineering: 0 98 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 836 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 6 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: US 65
Job No.: 8P2450

Bridge improvements over the Pomme de Terre River near the Dallas/Greene County 
line. Project involves bridge A7506. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System AC-State: 750 State: 187 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  937

Engineering: 0 165 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 772 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT CC
Job No.: 8L1300G

Pavement improvements from Rte. 13 to Sunset Street in Fair Grove.  

Length: 10.43 MPO: N
Fund Cat: Taking Care Of System AC-State: 521 State: 130 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  651

Engineering: 0 4 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 607 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT N
Job No.: 8S2407

Bridge improvements over I-44 at Rtes. N/T interchange west of Springfield. Project 
involves bridge A0230. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System Fed: 975 State: 245 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,220

Engineering: 0 118 79 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,023 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: MO 123
Job No.: 8S2341

Pavement improvements from Rte. 54 to Rte. 32.  

Length: 19.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,178 State: 295 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,478

Engineering: 5 99 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,374 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: MO 254
Job No.: 8L1300P

Pavement improvements from Rte. 83 to Rte. 64.  

Length: 7.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 786 State: 197 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  983

Engineering: 0 4 61 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 918 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 7 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Hickory
Route: MO 254
Job No.: 8S2408

Bridge improvements over Pomme de Terre River in Hermitage. Project involves bridge 
A0862. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 948 State: 238 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,186

Engineering: 0 0 113 75 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 998 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: MO 64
Job No.: 8L1300S

Pavement improvements from Rtes. D/NN in Nemo to Rte. D in Dallas County.  

Length: 9.49 MPO: N
Fund Cat: Taking Care Of System AC-State: 555 State: 140 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  695

Engineering: 0 4 43 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 648 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: MO 64B
Job No.: 8L1300B

Pavement improvements from Rte. 64 to end of route.  

Length: 2.25 MPO: N
Fund Cat: Taking Care Of System AC-State: 132 State: 33 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  165

Engineering: 0 4 10 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 151 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: US 65
Job No.: 8P2456

Turn-lane improvements from Rte. 54 to Rte. 73.  

Length: 20.28 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 767 State: 191 Local: 0

Sec Cat: Regional Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  958

Engineering: 0 0 84 53 0 0

R/W: 0 0 25 0 0 0

Construction: 0 0 0 796 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: MO 83
Job No.: 8S2432

Pavement improvements from Rte. 54 in Wheatland to Rte. V in Polk County.  

Length: 11.80 MPO: N
Fund Cat: Taking Care Of System AC-State: 667 State: 167 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  834

Engineering: 0 86 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 748 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 8 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Hickory
Route: RT D
Job No.: 8S2461

Pavement improvements from Rte. 54 to Rte. 64.  

Length: 5.41 MPO: N
Fund Cat: Taking Care Of System AC-State: 288 State: 71 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  359

Engineering: 0 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 325 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: RT J
Job No.: 8L1300U

Pavement improvements from Rte. 64 to end of route near Pittsburg.  

Length: 2.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 161 State: 40 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  201

Engineering: 0 4 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 185 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: RT RA
Job No.: 8L1300C

Pavement improvements from Rte. 64 to end of route near Pittsburg.  

Length: 2.24 MPO: N
Fund Cat: Taking Care Of System AC-State: 175 State: 44 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  219

Engineering: 0 4 13 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 202 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 32
Job No.: 8P2162

Bridge improvements over the Gasconade River. Project involves bridge S0327. To be let 
in combination with project 8P2163. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,848 State: 462 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  2,445

Engineering: 135 259 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 2,050 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 32
Job No.: 8P2163

Bridge improvements over Osage Branch. Project involves bridge S0326. To be let in 
combination with project 8P2162. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,191 State: 297 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,582

Engineering: 94 161 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 1,326 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 9 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Laclede
Route: IS 44
Job No.: 8I2159

Intersection improvements and provide pedestrian accommodations at Rte. 5 in 
Lebanon. $452,000 from the Interstate Maintenance Discretionary Program (Earmark). 
Project will be let with project 8P2374. 

Length: 0.42 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 757 State: 188 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: Earmark

TIP #:  Future Cost:  0 Estimate Total:  975

Engineering: 30 119 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 826 0 0 0 0

FFOS: 0 452 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 8I2200

Pavement improvements through the urban limits of Lebanon. To be let in combination 
with project 8I2202. 

Length: 4.60 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 2,286 State: 254 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  2,542

Engineering: 2 210 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,330 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 8I2202

Pavement improvements on the westbound lanes between the Gasconade River and Bear 
Creek. To be let in combination with project 8I2200. 

Length: 3.69 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 878 State: 97 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  977

Engineering: 2 82 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 893 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 8I2436

Pavement and drainage improvements on the eastbound lanes at the Morgan Street 
interchange in Lebanon.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 347 State: 39 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  386

Engineering: 0 27 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 359 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: OR 44
Job No.: 8L1300N

Pavement improvements from Rte. Y north 0.4 mile in Conway.  

Length: 0.39 MPO: N
Fund Cat: Taking Care Of System AC-State: 33 State: 8 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  41

Engineering: 0 4 2 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 35 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 10 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Laclede
Route: IS 44
Job No.: 8S2403

Bridge improvements over I-44 near Sleeper. Project involves bridge A2741. 

Length: 0.24 MPO: N
Fund Cat: Taking Care Of System Fed: 516 State: 128 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  644

Engineering: 0 0 114 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 530 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 8P2278

Pavement improvements from Rte. C to 6 miles south of Lebanon to Rte. 60 near 
Mansfield.  

Length: 39.36 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,094 State: 524 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,619

Engineering: 1 34 193 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,391 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 8P2285

Bridge improvement over the Osage Fork in Evergreen. Project involves bridge J0881. 
To be let in combination with project 8P2286. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 1,215 State: 304 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,524

Engineering: 5 59 176 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,284 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 8P2286

Bridge improvement over the Osage Fork Overflow in Evergreen. Project involves 
bridge K0180. To be let in combination with project 8P2285. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 1,436 State: 359 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,805

Engineering: 10 78 192 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 8P2374

Bridge improvements over I-44 in Lebanon.  Project involves bridge A3617. To be let in 
combination with 8I2159. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System AC-State: 841 State: 94 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  955

Engineering: 20 135 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 800 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 11 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Laclede
Route: RT AC
Job No.: 8S2406

Bridge improvements over the Osage Fork east of Lebanon. Project involves bridge 
R0410. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 626 State: 156 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  782

Engineering: 0 0 61 51 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 670 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: RT CC
Job No.: 8S2346

Pavement improvements from Rte. 38 to Rte. C.  

Length: 18.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 921 State: 230 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,156

Engineering: 5 76 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,075 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: RT N
Job No.: 8S2404

Bridge improvements over I-44 at Rtes. N/T interchange east of Lebanon. Project 
involves bridge A2743. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 617 State: 69 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  686

Engineering: 0 0 111 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 575 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: MO 14
Job No.: 8S2444

Pavement improvements from Rte. 60 in Marionville to the Ozarks Transportation 
Organization boundary, 1.0 mile east of Rte. N.  

Length: 15.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,122 State: 280 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,402

Engineering: 0 0 9 86 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,307 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ozark
Route: MO 95
Job No.: 8L1300K

Pavement improvements from Rte. 5 to Rte. 160 near Theodosia.  

Length: 20.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,110 State: 278 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,388

Engineering: 0 4 86 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,298 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 12 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Ozark
Route: MO 95
Job No.: 8S2171

Bridge improvement over Pond Fork south of Rte. D. Project involves bridge S0476. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 956 State: 239 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,210

Engineering: 15 0 113 76 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,006 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 13
Job No.: 8P2410

Pavement improvements from Rte. 123 in Polk County to Rte. WW in Greene County. 
$1,349,130 from SAFETEA-LU Earmark Demo ID MO166. 

Length: 33.39 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 1,782 State: 446 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Earmark

TIP #:  Future Cost:  0 Estimate Total:  2,228

Engineering: 0 90 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,138 0 0 0 0

FFOS: 0 1,349 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 13
Job No.: 8P2417

Safety improvements at the Rtes. U and Y intersection.  

Length: 0.40 MPO: N
Fund Cat: Safety Fed: 525 State: 59 Local: 0

Sec Cat: Safety Awd Date: Spring 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  584

Engineering: 0 89 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 495 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 13
Job No.: 8P2435

Drainage improvement north of Bolivar, south of County Road 433.  

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 57 State: 14 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  71

Engineering: 0 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 61 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: BU 13
Job No.: 8S2284

Pavement improvements from east of Rte. 13 to Rte. 123.   

Length: 0.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 218 State: 53 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  279

Engineering: 8 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 252 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 13 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Polk
Route: MO 64
Job No.: 8S2342

Pavement improvements from Rte. D to Rte. 65.  

Length: 9.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 461 State: 116 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  577

Engineering: 0 0 5 39 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 533 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 83
Job No.: 8S2283

Pavement improvements from Drake Street to Rte. 13 in Bolivar.   

Length: 1.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 326 State: 82 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  409

Engineering: 1 0 29 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 379 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: RT D
Job No.: 8S2343

Pavement improvements from Rte. 64 to Rte. 32.  

Length: 13.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 897 State: 224 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,121

Engineering: 0 0 0 5 71 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,045 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 13
Job No.: 8P2249

Bridge improvements over Table Rock Lake. Project involves bridge A0585. 

Length: 0.34 MPO: N
Fund Cat: Taking Care Of System Fed: 7,701 State: 1,926 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  9,637

Engineering: 10 524 0 0 538 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 8,565 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 13
Job No.: 8P2391

Signal improvements at Lakeshore Drive in Kimberling City.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 287 State: 71 Local: 0

Sec Cat: Systems Operations Awd Date: 2016 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  358

Engineering: 0 0 0 0 25 46

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 287

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 14 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Stone
Route: MO 173
Job No.: 8S2354

Pavement improvements from Rte. 413 to Rte. 76. $435,000 from the High Risk Rural 
Roads Program. 

Length: 9.26 MPO: N
Fund Cat: Taking Care Of System Fed: 860 State: 216 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,081

Engineering: 5 87 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 989 0 0 0 0

FFOS: 0 435 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 176
Job No.: 8S2348

Pavement improvements from Rtes. 265/413 to Rte. 13. $394,000 from the High Risk 
Rural Roads Program. 

Length: 8.38 MPO: N
Fund Cat: Taking Care Of System Fed: 693 State: 174 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  872

Engineering: 5 69 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 798 0 0 0 0

FFOS: 0 394 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 248
Job No.: 8S2347

Pavement improvements from Barry County to Rtes. 265/413 in Stone County. $339,000 
from the High Risk Rural Roads Program. 

Length: 10.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 714 State: 179 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  898

Engineering: 5 75 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 818 0 0 0 0

FFOS: 0 339 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 248
Job No.: 8S2429

Pavement improvements from Rte. 413 to Rte. 13 in Reeds Spring.  

Length: 1.44 MPO: N
Fund Cat: Taking Care Of System AC-State: 64 State: 15 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  79

Engineering: 0 7 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 72 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 265
Job No.: 8S2451

Pavement improvements from 0.3 mile south of Crane to Rte. 13 in Branson West. 
$916,000 from Open Container Program funds. 

Length: 19.49 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,999 State: 499 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,498

Engineering: 0 187 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,311 0 0 0 0

FFOS: 0 916 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 15 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Stone
Route: MO 39
Job No.: 8S2351

Pavement improvements from Rte. H to Arkansas State line. $189,000 from the High 
Risk Rural Roads Program. 

Length: 5.61 MPO: N
Fund Cat: Taking Care Of System AC-State: 453 State: 113 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  571

Engineering: 5 46 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 520 0 0 0 0

FFOS: 0 189 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 76
Job No.: 8P2419

Roadway realignment from Rte. 265 to Rte. 465.  

Length: 0.38 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 2,025 State: 508 Local: 0

Sec Cat: Regional Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,533

Engineering: 0 159 5 123 0 0

R/W: 0 0 348 0 0 0

Construction: 0 0 0 1,898 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 86
Job No.: 8S2350

Pavement improvements from 2.9 miles east of Rte. H in Barry County to Rte. 13 in 
Stone County. Shoulder improvements funded by $514,000 of High Risk Rural Roads 
Program funds. 

Length: 9.93 MPO: N
Fund Cat: Taking Care Of System Fed: 1,243 State: 310 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,558

Engineering: 5 121 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,432 0 0 0 0

FFOS: 0 514 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: RT H
Job No.: 8S2352

Pavement improvements from Rte. 39 to end of route.  

Length: 4.21 MPO: N
Fund Cat: Taking Care Of System AC-State: 172 State: 44 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  219

Engineering: 3 17 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 199 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: RT H
Job No.: 8S2353

Pavement improvements from Rte. 13 to end of route.  

Length: 4.88 MPO: N
Fund Cat: Taking Care Of System AC-State: 200 State: 49 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  254

Engineering: 5 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 231 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 16 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Stone
Route: RT M
Job No.: 8L1300F

Pavement improvements from Rte. U to Shelvin Rock Road.  

Length: 3.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 382 State: 96 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  478

Engineering: 0 35 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 443 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: RT M
Job No.: 8S2433

Pavement improvements from Rte. K to Rte. U.  

Length: 5.68 MPO: N
Fund Cat: Taking Care Of System AC-State: 270 State: 68 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  338

Engineering: 0 25 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 313 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 125
Job No.: 8S2462

Pavement improvements from Rte. 76 to the Arkansas State line.  

Length: 26.39 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,163 State: 290 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,453

Engineering: 0 137 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,316 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: US 160
Job No.: 8L1300L

Pavement improvements from Rte. 65 to Rte. 76 east of Forsyth.  

Length: 14.23 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,603 State: 400 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,003

Engineering: 0 6 125 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,872 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: US 160
Job No.: 8P0813D

Intersection improvements at various locations between Rte. F and Rte. 76. $596,832 FY 
2009 Appropriations Earmark Demo ID MO227. 

Length: 7.36 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 731 State: 183 Local: 0

Sec Cat: System Expansion Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  914

Engineering: 0 60 71 0 0 0

R/W: 0 48 0 0 0 0

Construction: 0 0 735 0 0 0

FFOS: 0 0 597 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Taney
Route: US 160
Job No.: 8P2276

Pavement improvements from Rte. 76 in Forsyth to Rte. 5 west of Gainsville.  

Length: 42.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,514 State: 1,128 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,669

Engineering: 27 387 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,255 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 165
Job No.: 8S2442

Pavement improvements from Rte. 76 to Rte. 265 in Branson.  

Length: 4.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 467 State: 117 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  584

Engineering: 0 0 5 26 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 553 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 176
Job No.: 8L1300O

Pavement improvements from Rte. 65 to Rte. 160.  

Length: 4.76 MPO: N
Fund Cat: Taking Care Of System AC-State: 237 State: 60 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  297

Engineering: 0 4 18 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 275 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 248
Job No.: 8S2447

Pavement improvements from north of Shepherd of the Hills Expressway to Rte. 65 in 
Branson.  

Length: 2.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 596 State: 149 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  745

Engineering: 0 55 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 690 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: BU 65
Job No.: 8P2365

Intersection improvements at St. James Street in Hollister. Cost Participation with 
Hollister providing $166,610. 

Length: 4.45 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 417 State: 75 Local: 29

Sec Cat: System Expansion Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  538

Engineering: 5 100 0 0 0 0

R/W: 12 0 0 0 0 0

Construction: 0 421 0 0 0 0

FFOS: 0 167 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Taney
Route: US 65
Job No.: 8P2398

Bridge improvements over Cahill Road north of Rte. 76 in Branson. Project involves 
bridges A3065 and A3066. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 448 State: 112 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  560

Engineering: 0 50 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: US 65
Job No.: 8P2415

Intersection improvements at Rochester Road.  

Length: 0.30 MPO: N
Fund Cat: Safety Fed: 534 State: 60 Local: 0

Sec Cat: Safety Awd Date: Spring 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  594

Engineering: 0 135 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 459 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 8O2373

Complete sidewalk improvements along the north side of Rte. 76 from 6th Street to 
Veteran's Boulevard. Replace a section of shoulder on the Rte. 76 "Strip", and improve 
pedestrian crossings at various intersections in Branson. $413,000 from Statewide 
Enhancement funds. 

Length: 5.57 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 752 State: 189 Local: 0
Sec Cat: Enhancements Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.
TIP #: Future Cost:  0 Estimate Total:  956

Engineering: 15 141 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 800 0 0 0 0

FFOS: 0 413 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 8P2226

Bridge improvements over Bull Shoals Lake. Project involves bridge F0364. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 7,007 State: 1,752 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  8,774

Engineering: 15 5 5 1,664 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 7,085 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 8P2402

Drainage improvements at Lakeshore Drive in Hollister.  

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 151 State: 37 Local: 0

Sec Cat: Systems Operations Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  188

Engineering: 0 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 167 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Taney
Route: MO 76
Job No.: 8S2368

Turn lane improvements at Rte. T. $190,000 from Taney County. 

Length: 42.21 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 208 State: 11 Local: 190

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  411

Engineering: 2 28 0 0 0 0

R/W: 0 25 0 0 0 0

Construction: 0 356 0 0 0 0

FFOS: 0 190 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: RT F
Job No.: 8S2400

Intersection improvements at the Rte. 65 East Outer Road north of Branson.  

Length: 0.20 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 399 State: 99 Local: 0

Sec Cat: Systems Operations Awd Date: 2016 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  498

Engineering: 0 0 0 36 0 60

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 402

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: IS 44
Job No.: 8I2446

Pavement improvements on various interchanges on I-44 and Rte. 60 in Greene, 
Webster, Laclede and Wright Counties.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 801 State: 200 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,001

Engineering: 0 65 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 936 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2179

Installation of guardrail and replacement of nonstandard guardrail in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 740 State: 83 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  826

Engineering: 3 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 765 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2187

Job Order Contracting for guardrail and guard cable repair throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 271 Local: 0

Sec Cat: Routine Maintenance Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #:  Future Cost:  0 Estimate Total:  272

Engineering: 1 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2238

Job Order Contracting for guardrail and guard cable repair throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 279 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  280

Engineering: 1 3 18 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2239

Job Order Contracting for guardrail and guard cable repair throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 287 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  288

Engineering: 1 0 4 18 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 265 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2240

Job Order Contracting for guardrail and guard cable repair throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 295 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2015 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  296

Engineering: 1 0 0 4 18 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 273 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2244

Job Order Contracting for guardrail and guard cable repair throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 303 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2016 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  303

Engineering: 0 0 0 1 3 18

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 281

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2254

Job Order Contracting for asphalt pavement repair on major routes throughout rural 
District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 108 Local: 0

Sec Cat: Routine Maintenance Awd Date: Winter 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  108

Engineering: 0 8 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 21 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2256

Job Order Contracting for asphalt pavement repair on major routes throughout rural 
District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 111 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  111

Engineering: 0 0 8 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 103 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2258

Job Order Contracting for asphalt pavement repair on major routes throughout rural 
District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 114 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  114

Engineering: 0 0 0 8 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 106 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2260

Job Order Contracting for asphalt pavement repair on major routes throughout rural 
District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 117 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2015 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  117

Engineering: 0 0 0 0 8 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 109 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2269

Pavement improvements on various major routes in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,332 State: 333 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,665

Engineering: 0 12 108 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,545 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2270

Pavement improvements on various major routes in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 919 State: 230 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,149

Engineering: 0 0 35 74 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,040 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2288

Installation of guardrail and replacement of nonstandard guardrail in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 762 State: 85 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  847

Engineering: 0 6 53 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 788 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2289

Installation of guardrail and replacement of nonstandard guardrail in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 784 State: 87 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  871

Engineering: 0 0 6 53 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 812 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2290

Installation of guardrail and replacement of nonstandard guardrail in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 805 State: 90 Local: 0

Sec Cat: Safety Awd Date: 2015 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  895

Engineering: 0 0 0 6 53 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 836 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2291

Pavement improvements on various major routes in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,427 State: 357 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,784

Engineering: 0 0 0 40 105 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,639 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2379

Installation of guardrail and replacement of nonstandard guardrail in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 828 State: 92 Local: 0

Sec Cat: Safety Awd Date: 2016 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  920

Engineering: 0 0 0 0 6 53

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 861

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2384

Removal of obstructions at various locations in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 485 State: 54 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  539

Engineering: 0 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2385

Removal of obstructions at various locations in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 399 State: 45 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  444

Engineering: 0 5 27 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 412 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2386

Removal of obstructions at various locations in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 410 State: 46 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  456

Engineering: 0 0 5 27 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 424 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2387

Removal of obstructions at various locations in rural District 8.   

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 421 State: 48 Local: 0

Sec Cat: Safety Awd Date: 2015 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  469

Engineering: 0 0 0 5 27 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 437 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2388

Removal of obstructions at various locations in rural District 8.   

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 433 State: 49 Local: 0

Sec Cat: Safety Awd Date: 2016 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  482

Engineering: 0 0 0 0 5 27

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 450

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 24 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8Q2247

Operations and management of Ozarks Traffic Intelligent Transportation System 
throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 13 State: 3 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  16

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 16 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8S2271

Pavement improvements on various minor routes in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,649 State: 912 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,561

Engineering: 0 0 37 280 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,244 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8S2272

Pavement improvements on various minor routes in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 945 State: 237 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,182

Engineering: 0 0 0 15 74 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,093 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8S2463

Pavement improvements on various minor routes in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 949 State: 238 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,187

Engineering: 0 88 69 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8S2465

Pavement improvements on various minor routes in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,914 State: 477 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,391

Engineering: 0 0 132 137 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,122 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 25 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Webster
Route: MO 38
Job No.: 8S2457

Pavement improvements from Rte. CC to Rte. C east of Marshfield.  

Length: 11.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 594 State: 149 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  743

Engineering: 0 24 45 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 674 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 8I2359

Pavement improvements on the westbound lanes from Rte. 38 to Rte. B.  

Length: 5.20 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 671 State: 75 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  746

Engineering: 0 10 0 46 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 690 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 8I2440

Shoulder improvements on the westbound lanes west of the Niangua River.  

Length: 0.63 MPO: N
Fund Cat: Taking Care Of System AC-State: 288 State: 33 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  321

Engineering: 0 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 300 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: RT A
Job No.: 8S2220

Pavement improvements and pedestrian accommodations on Rte. A and Rte. 38 in 
downtown Marshfield.  

Length: 0.49 MPO: N
Fund Cat: Taking Care Of System AC-State: 308 State: 77 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  400

Engineering: 15 2 24 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 359 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: RT DD
Job No.: 8S2459

Pavement improvements from Rte. 38 in Marshfield to end of route.  

Length: 6.62 MPO: N
Fund Cat: Taking Care Of System AC-State: 612 State: 152 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  764

Engineering: 0 26 46 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 692 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 26 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Webster
Route: RT M
Job No.: 8S2458

Pavement improvements from Rte. CC in Webster County to Rte. 5 in Wright County.  

Length: 15.62 MPO: N
Fund Cat: Taking Care Of System AC-State: 858 State: 215 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,073

Engineering: 0 34 48 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 991 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: RT OO
Job No.: 8S2340

Pavement improvements from the Greene County line to Rte. B in Northview. To be let 
in combination with project 8P2265. 

Length: 4.81 MPO: N
Fund Cat: Taking Care Of System AC-State: 405 State: 101 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  506

Engineering: 0 2 33 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 471 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: MO 38
Job No.: 8S2401

Bridge improvements over Wood Creek east of Hartville. Project involves bridge A0689. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 524 State: 131 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  655

Engineering: 0 63 46 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 546 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: US 60
Job No.: 8P2393

Signal and interchange ramp improvements at Rte. 95 in Mountain Grove.  

Length: 0.46 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 877 State: 218 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,095

Engineering: 0 0 82 147 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 866 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: RT H
Job No.: 8S2262

Bridge improvements over the Gasconade River. Project involves bridge X0853. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 1,438 State: 360 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,818

Engineering: 20 394 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,404 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 27 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 0 6,437 597 0 0 0
Total R/W: 12 75 373 0 0 0

Total Construction: 0 58,469 28,042 30,639 14,013 2,281
Paybacks: 0 0 0 0 0 0
Sub-Total: 12 58,544 28,415 30,639 14,013 2,281

Total Engineering: 591 7,479 3,000 3,389 933 204
Grand Total: 603 66,023 31,415 34,028 14,946 2,485

2012 2013 2014 2015 2016
State 12,185 6,294 6,887 3,184 596

AC-State 39,368 17,970 17,194 3,254 637
Local 219 0 0 0 0

Sub-total State 51,772 24,264 24,081 6,438 1,233

Federal 2012 2013 2014 2015 2016
Sub-total Federal 14,251 7,151 9,947 8,508 1,252

Grand Total 66,023 31,415 34,028 14,946 2,485

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jul-1-2011 Section 4 - 28 District 8 Dollars in Thousands



District 8 MoDOT's Springfield Area District
 

(Note: The following MoDOT projects are located outside of the Springfield Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization

PAYMENT PROJECTS





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 5B0800W

Payback beginning in SFY 2008 for Safe and Sound bridges in rural District 8. Funding 
for right of way in 2009 from contractor. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 12,550 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  15,290

Engineering: 0 0 0 0 0 0

R/W: 59 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 59 0 0 0 0 0

Payments: 2,681 2,510 2,510 2,510 2,510 2,510

County: Various
Route: Various
Job No.: 8P0145

Payment beginning in SFY 2011 for 3M tape installation warranty.  Rural District 8 
share. Funding from operations funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 40 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  88

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 48 32 8 0 0 0

Payments: 48 32 8 0 0 0

County: Various
Route: Various
Job No.: 8P2166

On-call work zone enforcement in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 11 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  13

Engineering: 2 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 10 0 0 0 0

County: Various
Route: Various
Job No.: 8P2209

On-call work zone enforcement in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 17 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  19

Engineering: 2 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 15 0 0 0

County: Various
Route: Various
Job No.: 8P2211

On-call work zone enforcement in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 18 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  20

Engineering: 2 1 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 15 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 29 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2281

On-call work zone enforcement in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 13 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  13

Engineering: 0 0 0 1 2 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 10 0

County: Various
Route: Various
Job No.: 8P2378

On-call work zone enforcement in rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 16 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  16

Engineering: 0 0 0 0 0 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 15

County: Various
Route: Various
Job No.: 8Q2180

Operations and management of Ozarks Traffic Intelligent Transportation System 
throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 12 State: 3 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  15

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 15 0 0 0

County: Various
Route: Various
Job No.: 8Q2183

Operations and management of OzarksTraffic Intelligent Transportation System 
throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 12 State: 3 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  15

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 15 0 0 0 0

County: Various
Route: Various
Job No.: 8Q2246

Operations and management of Ozarks Traffic Intelligent Transportation System 
throughout rural District 8.  

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 12 State: 3 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  15

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 15 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 30 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Webster
Route: US 60
Job No.: 8P2184Z

Payment in SFY 2013 from Cost Share program to Rogersville to accelerate 8P2184.    

Length: 1.00 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 325 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  325

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 325 0 0 0

Payments: 0 0 325 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 31 District 8 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 107 32 333 0 0 0
Total R/W: 59 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 2,729 2,567 2,873 2,540 2,520 2,525
Sub-Total: 2,788 2,567 2,873 2,540 2,520 2,525

Total Engineering: 6 3 2 2 2 1
Grand Total: 2,794 2,570 2,875 2,542 2,522 2,526

2012 2013 2014 2015 2016
State 2,558 2,863 2,530 2,522 2,526

AC-State 12 12 12 0 0
Local 0 0 0 0 0

Sub-total State 2,570 2,875 2,542 2,522 2,526

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 2,570 2,875 2,542 2,522 2,526

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 32 District 8 Dollars in Thousands



District 8 MoDOT's Springfield Area District
Ozarks Transportation Organization

(Note: The following MoDOT projects are located inside of the Springfield Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Christian
Route: MO 125
Job No.: 8P2292

Safety improvements between Smyrna Road and Rte. JJ.  

Length: 2.00 MPO: Y
Fund Cat: Safety Fed: 285 State: 32 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: CC1202 Future Cost:  0 Estimate Total:  327

Engineering: 10 10 0 19 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 288 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P0588G

Intersection improvements at Cheyenne Road between Nixa and Ozark.  

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 811 State: 202 Local: 0

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,013

Engineering: 0 40 20 65 0 0

R/W: 0 0 412 0 0 0

Construction: 0 0 0 476 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P2146

Roadway capacity and safety improvements on Third Street from the Finley River to 
north of Church Street in downtown Ozark. Cost share project with Ozark. To be 
designed by Ozark. MoDOT to acquire right of way and let the project. 

Length: 0.51 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,492 State: 352 Local: 20

Sec Cat: Regional Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: OK1006 Future Cost:  0 Estimate Total:  1,879

Engineering: 15 97 0 0 0 0

R/W: 0 355 0 0 0 0

Construction: 0 1,412 0 0 0 0

FFOS: 0 1,767 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P2357

Payment to Nixa for intersection improvements at Rte. 14 and Gregg Road in Nixa. To 
be let by Nixa. Payment reflects STP-Urban funding only. MoDOT payback to occur 
with project 8S2357Z.  $398,000 from STP-Urban funding. 

Length: 0.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 383 State: 96 Local: 0

Sec Cat: System Expansion Awd Date: Let by Others Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  480

Engineering: 1 81 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 398 0 0 0 0

FFOS: 0 398 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8S2380

Signal improvements at various locations in Christian County.  

Length: 29.36 MPO: Y
Fund Cat: Taking Care Of System AC-State: 922 State: 230 Local: 0

Sec Cat: Systems Operations Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: CC1204 Future Cost:  0 Estimate Total:  1,152

Engineering: 0 183 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 969 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 33 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Christian
Route: MO 14
Job No.: 8S2414

Safety improvements on various curves 0.8 mile west of Nixa.  

Length: 1.02 MPO: Y
Fund Cat: Safety Fed: 427 State: 48 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: CC1401 Future Cost:  0 Estimate Total:  475

Engineering: 0 0 0 29 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 446 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8S2443

Pavement improvements from the Ozarks Transportation Organization's boundary, 0.8 
mile wast of Nixa, to Rte. M in Nixa.  

Length: 2.62 MPO: Y
Fund Cat: Taking Care Of System AC-State: 142 State: 35 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: CC1301 Future Cost:  0 Estimate Total:  177

Engineering: 0 0 2 8 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 167 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 160
Job No.: 8P2438

Turn lane improvements at various locations between South Main Street and the Finley 
River south of Nixa.  

Length: 3.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 639 State: 159 Local: 0

Sec Cat: Regional Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: CC1205 Future Cost:  0 Estimate Total:  798

Engineering: 0 41 47 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 710 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 65
Job No.: 8P2156

Bridge improvement for northbound bridge over Farmer's Branch, 1.5 miles north of 
Rte. J. $1,000,000 from Ozarks Transportation Organization BRM funds. Project 
involves bridge A0570. 

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,682 State: 670 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: OK1004 Future Cost:  0 Estimate Total:  3,487

Engineering: 135 137 330 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,885 0 0 0

FFOS: 0 0 1,000 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 65
Job No.: 8P2161

Northbound bridge improvement over Finley River in Ozark. Project involves bridge 
A0646. 

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,967 State: 492 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: OK1101 Future Cost:  0 Estimate Total:  2,484

Engineering: 25 239 160 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,060 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 34 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Christian
Route: RT CC
Job No.: 8S0736B

Intersection improvements at Cheyenne Road in Nixa.  

Length: 0.20 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,493 State: 167 Local: 0

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: CC1302 Future Cost:  0 Estimate Total:  1,660

Engineering: 0 0 50 67 0 0

R/W: 0 0 515 0 0 0

Construction: 0 0 0 1,028 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: RT CC
Job No.: 8S0736C

Roadway realignment from Cheyenne Road to Rolling Hills Road in Fremont Hills.  

Length: 0.58 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,368 State: 264 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: CC1201 Future Cost:  0 Estimate Total:  2,632

Engineering: 0 153 25 115 0 0

R/W: 0 0 302 0 0 0

Construction: 0 0 0 2,037 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 125
Job No.: 8S2426

Turn-lane improvements at Washington Avenue in Strafford.  

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 374 State: 94 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: ST1201 Future Cost:  0 Estimate Total:  468

Engineering: 0 39 19 0 0 0

R/W: 0 87 0 0 0 0

Construction: 0 0 323 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8P2390

Signal improvements on Kansas Expressway at Sunset Street and Walnut Lawn Street in 
Springfield.  

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System AC-State: 931 State: 232 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,163

Engineering: 0 0 0 85 152 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 926 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8P2395

Bridge improvements over Jordan Creek on Kansas Expressway in Springfield. Project 
involves bridges A3258 and A3259. 

Length: 24.20 MPO: Y
Fund Cat: Taking Care Of System AC-State: 529 State: 132 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  661

Engineering: 0 100 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 561 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 35 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: MO 13
Job No.: 8P2405

Pavement improvement at various locations between I-44 and Rte. WW.  

Length: 5.97 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,292 State: 323 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: GR1201 Future Cost:  0 Estimate Total:  1,615

Engineering: 0 85 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,530 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8P2422

Turn-lane improvements at the Kansas Expressway and James River Freeway 
interchange in Springfield.  

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 851 State: 213 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,064

Engineering: 0 0 58 86 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 920 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8P2231

Bridge improvements over I-44. Project involves bridge A3623.  To be let in combination 
with 8P2382. 

Length: 0.03 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,229 State: 359 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: I/M

TIP #: SP1105 Future Cost:  0 Estimate Total:  3,828

Engineering: 240 687 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,901 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8P2382

Signal and ramp improvements at I-44. To be let in combination with 8P2231. 

Length: 0.05 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,005 State: 251 Local: 0

Sec Cat: Regional Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: GR1202 Future Cost:  0 Estimate Total:  1,256

Engineering: 0 159 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,097 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8P2389

Signal improvements at Rte. AB and Miller Road in Willard.  

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System AC-State: 706 State: 177 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: WL1301 Future Cost:  0 Estimate Total:  883

Engineering: 0 0 60 120 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 703 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 36 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: US 160
Job No.: 8P2425

Intersection improvements at Hunt Road in Willard.  

Length: 0.20 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 506 State: 127 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: WL1201 Future Cost:  0 Estimate Total:  633

Engineering: 0 55 110 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 468 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8S0758

Payment to Springfield for relocation of west outer road and Weaver Road intersection, 
1 mile south of Rte. 60 (James River Freeway) at Weaver Road. Cost Share with Greene 
County and Springfield. Right of way acquired by Greene County and Springfield. 

Length: 1.01 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 4,071 State: 1,018 Local: 0

Sec Cat: System Expansion Awd Date: Let by Others Anticipated Fed Cat: S.T.P.

TIP #: GR0512 Future Cost:  0 Estimate Total:  5,763

Engineering: 74 140 0 0 0 0

R/W: 600 0 0 0 0 0

Construction: 0 4,949 0 0 0 0

FFOS: 0 5,549 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 2I2164O

Job Order Contracting for pavement repair in Greene County.  

Length: 31.07 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 214 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: GR1203 Future Cost:  0 Estimate Total:  214

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I2198B

Pavement improvements from the Ozarks Transportation Organization's boundary near 
Rte. 360 to west of Chestnut Expressway in Springfield.  Relates to 8I2198.   

Length: 2.60 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,191 State: 132 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M Federal Oversight

TIP #: GR1101 Future Cost:  0 Estimate Total:  1,324

Engineering: 1 110 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,213 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: LP 44
Job No.: 8P2230

Intersection improvements at Chestnut Expressway and Sherman Avenue in Springfield.  

Length: 9.94 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 839 State: 210 Local: 0

Sec Cat: System Expansion Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: SP1021 Future Cost:  0 Estimate Total:  1,137

Engineering: 88 10 61 0 0 0

R/W: 0 60 0 0 0 0

Construction: 0 0 918 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 37 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: IS 44
Job No.: 8P2293

Rehabilitate southbound bridge over I-44 in Springfield. Project involves bridge A2071. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,010 State: 223 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: SP1112 Future Cost:  0 Estimate Total:  2,238

Engineering: 5 212 0 142 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,879 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: LP 44
Job No.: 8P2455

Pavement improvements on Glenstone Avenue from Evergreen Street to the railroad 
bridge south of Chestnut Expressway in Springfield.  

Length: 2.15 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,315 State: 329 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: SP1202 Future Cost:  0 Estimate Total:  1,644

Engineering: 0 150 68 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,426 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P2154

Intersection improvements at Oakwood Avenue/County Road 93 in Republic. Cost 
Participation with Republic. 

Length: 0.06 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 589 State: 41 Local: 221

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: RP1104 Future Cost:  0 Estimate Total:  961

Engineering: 110 126 0 0 0 0

R/W: 0 80 0 0 0 0

Construction: 0 645 0 0 0 0

FFOS: 0 394 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P2381

Signal improvements at Rte. 125.  

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System AC-State: 320 State: 80 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: RG1201 Future Cost:  0 Estimate Total:  400

Engineering: 0 30 55 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 315 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P2411

Pavement repairs at various locations from Rte. 65 to Rte. 125.  

Length: 6.39 MPO: Y
Fund Cat: Taking Care Of System AC-State: 50 State: 13 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: GR1204 Future Cost:  0 Estimate Total:  63

Engineering: 0 7 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 56 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 38 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: US 60
Job No.: 8P2421

Signal improvements from Rte. P to County Road 93 in Republic.  

Length: 2.23 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 192 State: 48 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: RP1201 Future Cost:  0 Estimate Total:  240

Engineering: 0 5 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 220 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P2423

Ramp improvements at various locations on James River Freeway in Springfield.  

Length: 8.75 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,520 State: 381 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: SP1203 Future Cost:  0 Estimate Total:  1,901

Engineering: 0 113 114 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,674 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8O2397

Bridge improvements over Rte. 65 on Evans Road. Project involves bridge A3107. 

Length: 0.02 MPO: Y
Fund Cat: Taking Care Of System AC-State: 335 State: 84 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: SP1204 Future Cost:  0 Estimate Total:  419

Engineering: 0 60 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 359 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P0850

Cost share project with Springfield and Greene County for interchange improvements at 
Rte. 65 / Bus. 65 (Chestnut Expressway).  

Length: 0.41 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 3,615 State: 72 Local: 948

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: SP1016 Future Cost:  0 Estimate Total:  5,554

Engineering: 535 362 0 0 0 0

R/W: 384 0 0 0 0 0

Construction: 0 4,273 0 0 0 0

FFOS: 384 4,273 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: OR 65
Job No.: 8P0850B

Relocate Eastgate Avenue (outer road) intersection east of Rte. 65.   

Length: 0.02 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 715 State: 178 Local: 0

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: SP1106 Future Cost:  0 Estimate Total:  948

Engineering: 55 62 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 831 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 39 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: US 65
Job No.: 8P2158

Northbound bridge improvement over Lake Springfield, 0.6 mile south of Rte. 60. 
Project involves bridge A0649. 

Length: 0.16 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,927 State: 1,481 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: SP1018 Future Cost:  0 Estimate Total:  7,533

Engineering: 125 303 729 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 6,376 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: BU 65
Job No.: 8P2424

Southbound turn-lane improvements at Glenstone Avenue and Peele Street in 
Springfield.  

Length: 0.10 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 500 State: 124 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: SP1205 Future Cost:  0 Estimate Total:  624

Engineering: 0 25 37 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 562 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P2428

Shoulder improvements from I-44 to 0.1 mile north of Rte. KK.  

Length: 6.53 MPO: Y
Fund Cat: Taking Care Of System AC-State: 653 State: 163 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: GR1205 Future Cost:  0 Estimate Total:  816

Engineering: 0 71 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 745 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8P2236

Provide continuous sidewalk on both sides of Kearney Street from Kansas Expressway 
(Rte. 13) to Glenstone Avenue (Loop 44) in Springfield. $534,000 Statewide Enhancement 
funds.  To be let in combination with project 8P2250. 

Length: 0.20 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 794 State: 199 Local: 0

Sec Cat: Enhancements Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: EN 1101 Future Cost:  0 Estimate Total:  996

Engineering: 3 146 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 847 0 0 0 0

FFOS: 0 534 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8P2250

Pavement improvements from Rte. 13 (Kansas Expressway) to Bus. 44 (Glenstone 
Avenue) in Springfield. To be let in combination with project 8P2236. 

Length: 2.76 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,257 State: 314 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: N.H.S.

TIP #: SP1110 Future Cost:  0 Estimate Total:  1,571

Engineering: 0 115 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,456 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 40 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: MO 744
Job No.: 8S2449

Safety improvements on Kearney Street at Mustard Way and Mulroy Road in 
Springfield.  

Length: 0.30 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 585 State: 145 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: SP1206 Future Cost:  0 Estimate Total:  730

Engineering: 0 54 34 0 0 0

R/W: 0 70 0 0 0 0

Construction: 0 0 572 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT B
Job No.: 8S2396

Bridge improvements over I-44 west of Springfield. Project involves bridge A0231. 

Length: 3.95 MPO: Y
Fund Cat: Taking Care Of System Fed: 987 State: 247 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: GR1206 Future Cost:  0 Estimate Total:  1,234

Engineering: 0 103 71 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,060 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT DD
Job No.: 8S2466

Pavement improvements from Rte. 125 to end of route.  

Length: 2.75 MPO: Y
Fund Cat: Taking Care Of System AC-State: 127 State: 32 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: GR1207 Future Cost:  0 Estimate Total:  159

Engineering: 0 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 138 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I2445

Pavement improvements on various interchanges on I-44 in Greene County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 440 State: 111 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: GR1208 Future Cost:  0 Estimate Total:  551

Engineering: 0 38 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 513 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT J
Job No.: 8S2467

Pavement improvements from Rte. D to end of route.  

Length: 5.77 MPO: Y
Fund Cat: Taking Care Of System AC-State: 301 State: 75 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: GR1209 Future Cost:  0 Estimate Total:  376

Engineering: 0 51 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 325 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 41 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Greene
Route: RT NN
Job No.: 8S2468

Pavement improvements from Rte. 60 in Greene County to Rte. J in Christian County.  

Length: 5.01 MPO: Y
Fund Cat: Taking Care Of System AC-State: 233 State: 57 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Spring 12 Anticipated Fed Cat: S.T.P.

TIP #: GR1210 Future Cost:  0 Estimate Total:  290

Engineering: 0 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 251 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT OO
Job No.: 8P2265

Pavement improvements from Rte. 744 (Mulroy Road) to the Webster County line. To be 
let in combination with 8S2340. 

Length: 6.46 MPO: Y
Fund Cat: Taking Care Of System AC-State: 948 State: 238 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: ST1101 Future Cost:  0 Estimate Total:  1,187

Engineering: 1 14 74 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,098 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: Various
Job No.: 8P2280

Payment for pedestrian accommodations at transit stops on state highways in 
Springfield. To be let by City Utilities of Springfield. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 402 State: 100 Local: 0

Sec Cat: Regional Awd Date: Let by Others Anticipated Fed Cat: S.T.P.

TIP #: EN 1102 Future Cost:  0 Estimate Total:  505

Engineering: 3 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: Various
Job No.: 8P2394

Deck sealing on various bridges in and around Springfield.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 178 State: 44 Local: 0

Sec Cat: Preventative Maint Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: SP1207 Future Cost:  0 Estimate Total:  222

Engineering: 0 22 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2186

Job Order Contracting for guardrail repair in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 190 Local: 0

Sec Cat: Routine Maintenance Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: MO1150 Future Cost:  0 Estimate Total:  191

Engineering: 1 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 175 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 42 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2241

Job Order Contracting for guardrail repair in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 195 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: State

TIP #: MO1150 Future Cost:  0 Estimate Total:  196

Engineering: 1 3 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 180 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2242

Job Order Contracting for guardrail repair in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 202 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: State

TIP #: MO1150 Future Cost:  0 Estimate Total:  202

Engineering: 0 0 4 12 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 186 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2243

Job Order Contracting for guardrail repair in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 207 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2015 Anticipated Fed Cat: State

TIP #: MO1150 Future Cost:  0 Estimate Total:  207

Engineering: 0 0 0 4 12 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 191 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2245

Job Order Contracting for guardrail repair in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 213 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2016 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  213

Engineering: 0 0 0 1 3 12

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 197

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2255

On-call asphalt pavement improvements on major routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 215 Local: 0

Sec Cat: Routine Maintenance Awd Date: Winter 12 Anticipated Fed Cat: State

TIP #: MO1007 Future Cost:  0 Estimate Total:  215

Engineering: 0 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 43 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2257

On-call asphalt pavement improvements on major routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 221 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: State

TIP #: MO1007 Future Cost:  0 Estimate Total:  221

Engineering: 0 0 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 206 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2259

On-call asphalt pavement improvements on major routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 227 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: State

TIP #: MO1007 Future Cost:  0 Estimate Total:  227

Engineering: 0 0 0 15 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 212 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2261

On-call asphalt pavement improvements on major routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 234 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2015 Anticipated Fed Cat: State

TIP #: MO1007 Future Cost:  0 Estimate Total:  234

Engineering: 0 0 0 0 15 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 219 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2263

Pavement improvements on various major routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,734 State: 684 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: MO1306 Future Cost:  0 Estimate Total:  3,418

Engineering: 0 0 20 215 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,183 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2264

Pavement improvements on various major routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,890 State: 472 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: MO1401 Future Cost:  0 Estimate Total:  2,362

Engineering: 0 0 0 35 142 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,185 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 44 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2383

Removal of obstructions at various locations in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 498 State: 56 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: Safety

TIP #: MO1201 Future Cost:  0 Estimate Total:  554

Engineering: 0 5 34 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2452

Pavement improvements on various routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 963 State: 240 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: MO1202 Future Cost:  0 Estimate Total:  1,203

Engineering: 0 15 76 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,112 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8S1300

Pavement improvements on various minor routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,813 State: 452 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: MO1206 Future Cost:  0 Estimate Total:  2,266

Engineering: 1 5 1 137 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,122 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8S2266

Pavement improvements on various minor routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,405 State: 352 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: MO1206 Future Cost:  0 Estimate Total:  1,757

Engineering: 0 0 10 5 103 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,639 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8S2267

Pavement improvements on various minor routes in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 984 State: 246 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2016 Anticipated Fed Cat: S.T.P.

TIP #: MO1206 Future Cost:  0 Estimate Total:  1,230

Engineering: 0 0 0 30 5 69

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,126

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 45 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 384 12,915 1,000 0 0 0
Total R/W: 984 652 1,229 0 0 0

Total Construction: 0 26,744 22,680 13,647 5,160 1,323
Paybacks: 0 0 0 0 0 0
Sub-Total: 984 27,396 23,909 13,647 5,160 1,323

Total Engineering: 1,429 4,569 2,311 1,190 432 81
Grand Total: 2,413 31,965 26,220 14,837 5,592 1,404

2012 2013 2014 2015 2016
State 5,355 5,434 2,708 1,470 448

AC-State 23,468 8,553 8,505 4,122 956
Local 1,189 0 0 0 0

Sub-total State 30,012 13,987 11,213 5,592 1,404

Federal 2012 2013 2014 2015 2016
Sub-total Federal 1,953 12,233 3,624 0 0

Grand Total 31,965 26,220 14,837 5,592 1,404

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 46 District 8 TMA Dollars in Thousands



District 8 MoDOT's Springfield Area District
Ozarks Transportation Organization

(Note: The following MoDOT projects are located inside of the Springfield Metropolitan planning area boundary)

District Office
Metropolitan Planning Organization

PAYMENT PROJECTS





2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Christian
Route: MO 14
Job No.: 8P2357Z

Payback to Nixa for MoDOT's share of intersection improvements at Gregg Road.  

Length: 0.20 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 170 State: 19 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Safety

TIP #: NX1301 Future Cost:  0 Estimate Total:  189

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 189 0 0 0

County: Greene
Route: US 60
Job No.: 8P0791Z

Payment to Springfield from the Cost Share program for interchange improvements at 
James River Freeway and National Avenue in Springfield.   

Length: 0.90 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 5,557 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: SP1107 Future Cost:  0 Estimate Total:  5,557

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 4,305 1,252 0 0 0

Payments: 0 4,305 1,252 0 0 0

County: Greene
Route: Various
Job No.: 8P2165

On-call work zone enforcement in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 41 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: MO1204 Future Cost:  0 Estimate Total:  43

Engineering: 2 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 40 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800X

Payback beginning in SFY 2008 for Safe and Sound bridges in urban District 8. Funding 
for right of way in 2009 from contractor. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,420 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: MO1105 Future Cost:  0 Estimate Total:  1,725

Engineering: 0 0 0 0 0 0

R/W: 7 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 7 0 0 0 0 0

Payments: 298 284 284 284 284 284

County: Various
Route: Various
Job No.: 8P0145B

Payment beginning in SFY 2011 for 3M tape installation warranty.  District 8 Urban 
share. Funding from operations funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 34 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: MO1106 Future Cost:  0 Estimate Total:  68

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 34 27 7 0 0 0

Payments: 34 27 7 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 47 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8P2208

On-call work zone enforcement in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 37 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: MO1304 Future Cost:  0 Estimate Total:  39

Engineering: 2 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 35 0 0 0

County: Various
Route: Various
Job No.: 8P2210

On-call work zone enforcement in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 28 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: MO1401 Future Cost:  0 Estimate Total:  30

Engineering: 2 1 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 25 0 0

County: Various
Route: Various
Job No.: 8P2279

On-call work zone enforcement in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 22 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: MO1501 Future Cost:  0 Estimate Total:  22

Engineering: 0 0 0 1 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 20 0

County: Various
Route: Various
Job No.: 8P2377

On-call work zone enforcement in urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 0 State: 21 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  21

Engineering: 0 0 0 0 0 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 20

County: Various
Route: Various
Job No.: 8Q0913

Operations and management of Ozarks Traffic Intelligent Transportation System in 
urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 544 State: 136 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: MO1203 Future Cost:  0 Estimate Total:  680

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 680 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 48 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 8Q2185

Operations and management of Ozarks Traffic Intelligent Transportation System in 
urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 544 State: 136 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: MO1303 Future Cost:  0 Estimate Total:  680

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 680 0 0 0

County: Various
Route: Various
Job No.: 8Q2212

Operations and management of Ozarks Traffic Intelligent Transportation System in 
urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 544 State: 136 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: MO1403 Future Cost:  0 Estimate Total:  680

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 680 0 0

County: Various
Route: Various
Job No.: 8Q2248

Operations and management of Ozarks Traffic Intelligent Transportation System in 
urban District 8.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 544 State: 136 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: MO1503 Future Cost:  0 Estimate Total:  680

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 680 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 49 District 8 TMA Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 41 4,332 1,259 0 0 0
Total R/W: 7 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 332 5,336 2,447 989 984 304
Sub-Total: 339 5,336 2,447 989 984 304

Total Engineering: 6 3 2 2 1 1
Grand Total: 345 5,339 2,449 991 985 305

2012 2013 2014 2015 2016
State 4,795 1,735 447 441 305

AC-State 544 544 544 544 0
Local 0 0 0 0 0

Sub-total State 5,339 2,279 991 985 305

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 170 0 0 0

Grand Total 5,339 2,449 991 985 305

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 50 District 8 TMA Dollars in Thousands
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Crawford
Route: MO 19
Job No.: 9P2189

Pavement improvements from I-44 to 0.5 mile south of Rte. PP.  

Length: 1.25 MPO: N
Fund Cat: Taking Care Of System AC-State: 329 State: 82 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  412

Engineering: 1 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 366 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: MO 19
Job No.: 9S2240

Pavement and safety improvements from Rte. 8 to Rte. 49. $592,430 from Open 
Container Funds. 

Length: 10.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,057 State: 265 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,322

Engineering: 0 108 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,214 0 0 0 0

FFOS: 0 592 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: IS 44
Job No.: 9I2229

Pavement improvements on eastbound lanes from Rte. J to Franklin County line.  

Length: 5.17 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,236 State: 137 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  1,373

Engineering: 0 6 0 83 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,284 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: RT JJ
Job No.: 9S2216F

Pavement improvements from Rte. N to Turkeyfoot Road.  

Length: 3.41 MPO: N
Fund Cat: Taking Care Of System AC-State: 137 State: 33 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  170

Engineering: 0 13 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 157 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dent
Route: MO 119
Job No.: 9S2216B

Pavement improvements from Rte. 32 to end of route.  

Length: 10.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 395 State: 98 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  493

Engineering: 0 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 459 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Dent
Route: MO 72
Job No.: 9S2242

Pavement improvements from County Road 209 to Rte. 32.  

Length: 8.99 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,275 State: 319 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,594

Engineering: 0 15 0 96 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,483 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 160
Job No.: 9P2235

ADA sidewalk improvements on Rte. 160 in West Plains.  

Length: 0.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 40 State: 10 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  50

Engineering: 0 5 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 45 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 160
Job No.: 9S2204

Pavement improvements from Rte. JJ to County Road 6070.  

Length: 2.47 MPO: N
Fund Cat: Taking Care Of System AC-State: 851 State: 213 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,069

Engineering: 5 96 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 968 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 60
Job No.: 9P2192

Pavement improvements on westbound lanes from the Rte. 60/Bus. 60 ramp to the Texas 
County line.  

Length: 8.92 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,224 State: 556 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,800

Engineering: 20 100 167 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,513 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 63
Job No.: 9P2177

Capacity improvements to complete four-lane undivided roadway from Rte. 160 to Bus. 
63 South.  

Length: 2.31 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 4,562 State: 1,141 Local: 0

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  6,154

Engineering: 51 413 0 0 0 0

R/W: 400 0 0 0 0 0

Construction: 0 5,290 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Howell
Route: US 63
Job No.: 9P2205C

Pavement improvements from Rte. 14 to Rte. 160 South.  

Length: 6.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 476 State: 119 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  595

Engineering: 0 10 37 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 548 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 63
Job No.: 9P2206

Pavement improvements on southbound lanes from the Rte. 60/63 interchange to County 
Road 4490.  

Length: 6.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 833 State: 208 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,042

Engineering: 1 20 64 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 957 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: BU 63
Job No.: 9S2234

ADA sidewalk improvements on Bus. Rte. 60/63 in Willow Springs. $100,000 District 
Enhancement funds. 

Length: 0.88 MPO: N
Fund Cat: Taking Care Of System Fed: 113 State: 29 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  142

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 128 0 0 0 0

FFOS: 0 100 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: RT E
Job No.: 9S2216K

Pavement improvements from Rte. E to Howell County line and Rte. AB near West 
Plains (entire routes).  

Length: 9.97 MPO: N
Fund Cat: Taking Care Of System AC-State: 650 State: 161 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  811

Engineering: 0 54 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 757 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: RT Y
Job No.: 9S2216L

Pavement improvements from the Texas County line to Rte. 60 East.  

Length: 4.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 184 State: 46 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  230

Engineering: 0 17 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 213 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Iron
Route: MO 49
Job No.: 9S2233

ADA sidewalk improvements on Rte. 49 in Viburnum. $101,000 District Enhancement 
funds. 

Length: 0.49 MPO: N
Fund Cat: Taking Care Of System Fed: 111 State: 28 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  141

Engineering: 2 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 129 0 0 0 0

FFOS: 0 101 0 0 0 0

Payments: 0 0 0 0 0 0

County: Iron
Route: RT N
Job No.: 9S0593

Pavement and safety improvements from Rte. 21 North to Rte. 21 South. $850,000 from 
High Risk Rural Roads and $850,000 from Open Container Funds. 

Length: 18.97 MPO: N
Fund Cat: Safety AC-State: 2,100 State: 524 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,694

Engineering: 70 187 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,437 0 0 0 0

FFOS: 0 1,700 0 0 0 0

Payments: 0 0 0 0 0 0

County: Oregon
Route: MO 142
Job No.: 9S2241

Pavement and safety improvements from Rte. 63 to Rte. EE.  

Length: 7.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 952 State: 238 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,190

Engineering: 0 100 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,090 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Oregon
Route: RT W
Job No.: 9S2216M

Pavement improvements from Rte. 19 South to end of route.  

Length: 5.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 221 State: 55 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  276

Engineering: 0 20 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 256 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: IS 44
Job No.: 2I2164R

Job Order Contracting for pavement repair from Rte. 63 in Phelps County to Rte. 30 in 
Franklin County.  

Length: 52.18 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 214 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: 5534R-12 Future Cost:  0 Estimate Total:  214

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Phelps
Route: IS 44
Job No.: 9I2183

Pavement improvements on eastbound lanes from Sugartree Road interchange to Loop 
44 (Rolla).  

Length: 8.21 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,305 State: 256 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: I/M

TIP #: Future Cost:  0 Estimate Total:  2,666

Engineering: 105 174 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,387 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: OR 44
Job No.: 9S2216N

Pavement improvement on the South Outer Road between County Road 7000 and Loop 
44 and on the North Outer Road between County Road 8160 and Loop 44.  

Length: 2.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 212 State: 52 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  264

Engineering: 0 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 245 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: US 63
Job No.: 9P2190

Pavement improvements from Maries County line to just north of I-44. $725,572 from 
Repeat Offender Funds. 

Length: 5.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,006 State: 501 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,527

Engineering: 20 236 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,271 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: MO 72
Job No.: 9P2208

Pavement improvements from Rte. 63 South to County Road 5220.  

Length: 7.45 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,099 State: 525 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,629

Engineering: 5 45 161 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,418 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: MO 8
Job No.: 9P2182

Pavement improvements from I-44 to Rte. 68 in St. James.  

Length: 4.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,065 State: 267 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,334

Engineering: 2 123 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,209 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Phelps
Route: MO 8
Job No.: 9P2205D

Pavement improvements from 0.2 mile west of Asher Creek to 1.0 mile east of Meramec 
River.  

Length: 2.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 94 State: 23 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  117

Engineering: 0 0 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 105 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: MO 8
Job No.: 9P2221

Bridge improvements over the Dry Fork Creek. Project involves bridge L0188. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 527 State: 132 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  664

Engineering: 5 35 0 38 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 586 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: RT D
Job No.: 9S2219

Bridge improvements over the Gasconade River. Project involves bridge A5215. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 289 State: 72 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  366

Engineering: 5 25 21 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 315 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: RT D
Job No.: 9S2220

Bridge improvements over the BNSF Railroad. Project involves bridge X0637. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 558 State: 140 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  703

Engineering: 5 50 0 39 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 609 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: RT DD
Job No.: 9S2216E

Pavement improvements from Rte. 68 to County Road 3620.  

Length: 1.77 MPO: N
Fund Cat: Taking Care Of System AC-State: 72 State: 17 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  89

Engineering: 0 8 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 81 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Pulaski
Route: MO 133
Job No.: 9S2247

Intersection improvements at Rte. 7 North in Richland.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 102 State: 25 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  127

Engineering: 0 10 0 7 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 110 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: IS 44
Job No.: 2I2164Q

Job Order Contracting for pavement repair from Laclede County to Rte. 63 in Phelps 
County.  

Length: 41.20 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 214 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  214

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: IS 44
Job No.: 9I2246

Intersection improvements at Rte. 28.  

Length: 0.33 MPO: N
Fund Cat: Taking Care Of System AC-State: 653 State: 164 Local: 0

Sec Cat: Systems Operations Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  817

Engineering: 0 0 20 48 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 749 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: RT DD
Job No.: 9S2216D

Pavement improvements on Rte. DD and Rte. F in Pulaski County (entire routes).  

Length: 4.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 188 State: 46 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  234

Engineering: 0 17 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 217 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Reynolds
Route: MO 21
Job No.: 9P2211

Pavement and safety improvements from 0.5 mile north of County Road 348 to 0.2 mile 
south of County Road 600.  

Length: 15.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,477 State: 620 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,097

Engineering: 0 150 0 179 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,768 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Reynolds
Route: RT MM
Job No.: 9S2216I

Pavement improvements from County Road 218 to Rte. N.  

Length: 2.17 MPO: N
Fund Cat: Taking Care Of System AC-State: 88 State: 21 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  109

Engineering: 0 9 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ripley
Route: US 160
Job No.: 9P2186

Pavement improvements from Rte. 21 South to Rte. JJ.  

Length: 10.85 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,305 State: 826 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,161

Engineering: 30 100 252 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,779 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ripley
Route: US 160
Job No.: 9P2222

Roadway improvements from Rte. JJ in Ripley County to Rte. 67 in Butler County.  

Length: 19.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 9,120 State: 2,280 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  11,405

Engineering: 5 59 500 280 0 0

R/W: 0 0 2,575 0 0 0

Construction: 0 0 0 7,986 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shannon
Route: MO 19
Job No.: 9P0438

Bridge improvements over Sinking Creek 3 miles south of Rte. EE.  Project involves 
bridge H0079.   

Length: 1.00 MPO: N
Fund Cat: Taking Care Of System Fed: 2,424 State: 606 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  3,121

Engineering: 91 150 0 175 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,705 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: MO 17
Job No.: 9S2253

Pavement and safety improvements from Rte. 38 to Airport Road in Houston.  

Length: 6.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,210 State: 302 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,512

Engineering: 0 50 91 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,371 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Texas
Route: MO 181
Job No.: 9S2216C

Pavement improvements from Rte. AD in Texas County to Rte. 76 in Douglas County.  

Length: 2.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 396 State: 98 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  494

Engineering: 0 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 460 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: US 60
Job No.: 9P2205B

Pavement improvements on the westbound lanes from the Texas County line to just west 
of Beeler Creek.  

Length: 4.96 MPO: N
Fund Cat: Taking Care Of System AC-State: 994 State: 249 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,243

Engineering: 0 99 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,144 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: US 63
Job No.: 9P2203

Pavement improvements from the bridge over Brushy Creek to just north of bridge over 
Indian Creek in Houston.  

Length: 1.46 MPO: N
Fund Cat: Taking Care Of System AC-State: 756 State: 188 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  949

Engineering: 5 15 57 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 862 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: US 63
Job No.: 9P2205E

Pavement improvements from Indian Creek Trails in Houston to Hogan Drive in Texas 
County.  

Length: 1.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 47 State: 12 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  59

Engineering: 0 0 6 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 53 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: US 63
Job No.: 9P2243

Pavement improvements from Rte. 32 to Rte. E.  

Length: 10.84 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,666 State: 666 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,332

Engineering: 0 30 0 201 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,101 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Texas
Route: RT B
Job No.: 9S2216J

Pavement improvements on Rte. B from Rte. 63 in Houston to Rte. 137 in Raymondville 
and all of Rte. F in Houston.  

Length: 0.16 MPO: N
Fund Cat: Taking Care Of System AC-State: 235 State: 59 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  294

Engineering: 0 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 273 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2215

Pavement improvements on various minor routes in various counties in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,490 State: 1,123 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,618

Engineering: 5 5 355 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,253 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2217

ADA improvements at various locations in various counties in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 235 State: 59 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  299

Engineering: 5 0 5 18 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 271 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2236

Job Order Contracting for guard cable and guardrail repair in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 555 Local: 0

Sec Cat: Routine Maintenance Awd Date: Fall 11 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  555

Engineering: 0 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2238

Job Order Contracting for guard cable and guardrail repair in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 570 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  570

Engineering: 0 0 45 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 9P2239

Job Order Contracting for guard cable and guardrail repair in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 586 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  586

Engineering: 0 0 0 45 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 541 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2244

Pavement improvements and preventative maintenance on various major routes in 
various counties in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,718 State: 930 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  4,648

Engineering: 0 40 0 280 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,328 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2245

Pavement improvements on various minor routes in various counties in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 5,542 State: 1,386 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  6,928

Engineering: 0 15 0 420 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 6,493 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2261

Safety improvements at various statewide locations. Funded by High Risk Rural Roads 
Program funds. 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 2,175 State: 242 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  2,417

Engineering: 0 0 151 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,266 0 0 0

FFOS: 0 0 2,000 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2262

Safety improvements at various statewide locations. Funded by High Risk Rural Roads 
Program funds. 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 2,033 State: 226 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  2,259

Engineering: 0 0 0 137 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,122 0 0

FFOS: 0 0 0 2,000 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 9P2263

Safety improvements at various statewide locations. Funded by Open Container 
Program funds. 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 7,750 State: 861 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  8,611

Engineering: 0 0 538 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 8,073 0 0 0

FFOS: 0 0 6,838 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2264

Safety improvements at various statewide locations. Funded by Open Container 
Program funds. 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 10,165 State: 1,130 Local: 0

Sec Cat: Safety Awd Date: 2014 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  11,295

Engineering: 0 0 0 686 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 10,609 0 0

FFOS: 0 0 0 10,000 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2265

Enhancement projects at various statewide locations. Funded by Statewide Enhancement 
Program funds. 

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 4,308 State: 1,077 Local: 0

Sec Cat: Enhancements Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,385

Engineering: 0 0 336 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,049 0 0 0

FFOS: 0 0 4,402 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2266

Enhancement projects at various statewide locations. Funded by Statewide Enhancement 
Program funds. 

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 4,518 State: 1,130 Local: 0

Sec Cat: Enhancements Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  5,648

Engineering: 0 0 0 343 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,305 0 0

FFOS: 0 0 0 5,000 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9S2254

Pavement improvements on various minor routes in various counties in District 9.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,801 State: 450 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,251

Engineering: 0 5 145 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,101 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 12 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Washington
Route: RT E
Job No.: 9S2216G

Pavement improvements on Rte. F from Kingston Road to Sunset Lane and on Rte. E 
from Rte. CC to Rte. 47.  

Length: 9.03 MPO: N
Fund Cat: Taking Care Of System AC-State: 598 State: 149 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  747

Engineering: 0 50 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 697 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: RT M
Job No.: 9S2216H

Pavement improvements from Rte. 21 South in Washington County to Rte. 8 in St. 
Francois County.  

Length: 9.25 MPO: N
Fund Cat: Taking Care Of System AC-State: 470 State: 117 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  587

Engineering: 0 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 547 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 2I2164P

Job Order Contracting for pavement repair in Webster and Laclede Counties.  

Length: 41.20 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 214 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  214

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 13 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 0 2,493 13,240 17,000 0 0
Total R/W: 400 0 2,585 0 0 0

Total Construction: 0 24,250 36,188 51,050 0 0
Paybacks: 0 0 0 0 0 0
Sub-Total: 400 24,250 38,773 51,050 0 0

Total Engineering: 438 2,968 2,963 3,075 0 0
Grand Total: 838 27,218 41,736 54,125 0 0

2012 2013 2014 2015 2016
State 6,139 7,699 9,804 0 0

AC-State 20,667 19,804 24,284 0 0
Local 0 0 0 0 0

Sub-total State 26,806 27,503 34,088 0 0

Federal 2012 2013 2014 2015 2016
Sub-total Federal 412 14,233 20,037 0 0

Grand Total 27,218 41,736 54,125 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 14 District 9 Dollars in Thousands
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Pulaski
Route: OR 44
Job No.: 9I0585Z

Payment in SFY 2012 from the Cost Share program to Waynesville for the acceleration 
of project 9I0585 on I-44 outer road.  
   

Length: 0.34 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 1,017 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  1,017

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 1,017 0 0 0 0

Payments: 0 1,017 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800Y

Payback beginning in SFY 2008 for Safe and Sound bridges for District 9.  Funding for 
right of way in 2009 from contractor. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 8,920 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  10,870

Engineering: 0 0 0 0 0 0

R/W: 42 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 42 0 0 0 0 0

Payments: 1,908 1,784 1,784 1,784 1,784 1,784

County: Various
Route: Various
Job No.: 9P0145

Payment beginning in SFY 2011 for 3M tape installation warranty.  District 9 share. 
Funding from operations funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 50 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  100

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 50 40 10 0 0 0

Payments: 50 40 10 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 15 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 92 1,057 10 0 0 0
Total R/W: 42 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 1,958 2,841 1,794 1,784 1,784 1,784
Sub-Total: 2,000 2,841 1,794 1,784 1,784 1,784

Total Engineering: 0 0 0 0 0 0
Grand Total: 2,000 2,841 1,794 1,784 1,784 1,784

2012 2013 2014 2015 2016
State 2,841 1,794 1,784 1,784 1,784

AC-State 0 0 0 0 0
Local 0 0 0 0 0

Sub-total State 2,841 1,794 1,784 1,784 1,784

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 2,841 1,794 1,784 1,784 1,784

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 16 District 9 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 66

FFOS: 92 3,550 13,250 17,000 0 0
Total R/W: 442 0 2,585 0 0 0

Total Construction: 0 24,250 36,188 51,050 0 0
Paybacks: 1,958 2,841 1,794 1,784 1,784 1,784
Sub-Total: 2,400 27,091 40,567 52,834 1,784 1,784

Total Engineering: 438 2,968 2,963 3,075 0 0
Grand Total: 2,838 30,059 43,530 55,909 1,784 1,784

2012 2013 2014 2015 2016
State 8,980 9,493 11,588 1,784 1,784

AC-State 20,667 19,804 24,284 0 0
Local 0 0 0 0 0

Sub-total State 29,647 29,297 35,872 1,784 1,784

Federal 2012 2013 2014 2015 2016
Sub-total Federal 412 14,233 20,037 0 0

Grand Total 30,059 43,530 55,909 1,784 1,784

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Bollinger
Route: MO 34
Job No.: 0P0922

Grading, paving, drainage and build bridge 0.6 mile west of Rte. ZZ at Glen Allen to 1 
mile east of Rte. ZZ.  Project involves bridge F747R.  

Length: 1.63 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 2,536 State: 635 Local: 0

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  4,064

Engineering: 190 253 0 0 0 0

R/W: 703 0 0 0 0 0

Construction: 0 2,918 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: MO 34
Job No.: 0P2196

Pavement improvements from Rte. 51 in Marble Hill to Rte. 72/34 intersection.  

Length: 16.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 7,481 State: 1,870 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  9,371

Engineering: 20 462 475 396 0 0

R/W: 0 0 1,898 0 0 0

Construction: 0 0 0 6,120 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: MO 34
Job No.: 0P2210

Safety improvements at various locations from Rte. MM to Rte. 51. Delta Regional 
Authority is providing funds of $1,150,000 and $300,000 from Woodland School District 
in SFY 2012.   $500,000 from SFY2010 Appropriations Bill Earmark Demo ID#MO243. 

Length: 15.04 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 1,735 State: 434 Local: 0

Sec Cat: System Expansion Awd Date: Fall 11 Anticipated Fed Cat: N.H.S.

TIP #:  Future Cost:  0 Estimate Total:  2,236

Engineering: 56 193 0 0 0 0

R/W: 11 0 0 0 0 0

Construction: 0 1,976 0 0 0 0

FFOS: 11 1,939 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: MO 34
Job No.: 0P2285

Grading, paving and curve improvements from 2.1 miles east of Rte. DD to 0.5 mile west 
of Rte. ZZ.  

Length: 2.84 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 3,034 State: 758 Local: 0

Sec Cat: Safety Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,792

Engineering: 0 423 203 0 0 0

R/W: 0 176 0 0 0 0

Construction: 0 0 2,990 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: MO 51
Job No.: 0S2262

Pavement improvements from Marble Hill city limits to Rte. 60.  

Length: 45.28 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,966 State: 492 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,458

Engineering: 0 10 153 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,295 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Bollinger
Route: MO 91
Job No.: 0S2261

Pavement improvements from Rte. 51 to Rte. 25.  

Length: 6.13 MPO: N
Fund Cat: Taking Care Of System AC-State: 279 State: 69 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  348

Engineering: 0 32 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 316 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: RT C
Job No.: 0S2254

Pavement improvements from Rte. 51 to Rte. 91.  

Length: 9.51 MPO: N
Fund Cat: Taking Care Of System AC-State: 423 State: 106 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  529

Engineering: 0 43 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 486 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: RT C
Job No.: 0S2291

Install shoulders and rumble stripes from Rte. 25 to Rte. 51. $805,000 High Risk Rural 
Roads funds. 

Length: 9.51 MPO: N
Fund Cat: Safety Fed: 782 State: 88 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  870

Engineering: 0 65 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 805 0 0 0 0

FFOS: 0 805 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: US 67
Job No.: 0P0959

Capacity improvements 1.5 miles south of Rte. M to 1 mile south of Rte. 160. Delta 
Regional Authority is providing $676,000 in FY 2012, $500,000 from FY2010 
Appropriations Bill Earmark Demo ID#MO245, and $6,147,000 from SAFETEA-LU T-
Bill Earmark Demo ID#MO161. Amendment

Length: 5.65 MPO: N
Fund Cat: Amendment 3 Fed: 18,454 State: 4,614 Local: 0
Sec Cat: System Expansion Awd Date: Spring 12 Anticipated Fed Cat: Earmark Federal Oversight
TIP #:  Future Cost:  0 Estimate Total:  27,340

Engineering: 1,030 1,918 0 0 0 0

R/W: 3,242 0 0 0 0 0

Construction: 0 21,150 0 0 0 0

FFOS: 0 7,323 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: US 67
Job No.: 0P2238

Bridge improvements over Epps Ditch. Project involves bridge F0664. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 991 State: 247 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Spring 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,268

Engineering: 30 101 0 0 0 0

R/W: 0 435 0 0 0 0

Construction: 0 702 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 2 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Butler
Route: RT PP
Job No.: 0S0919

Intersection improvements 1.5 miles west of Poplar Bluff at County Road 441 (Township 
Line Road).  

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,127 State: 282 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2015 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,549

Engineering: 140 73 0 50 51 0

R/W: 0 0 0 417 0 0

Construction: 0 0 0 0 818 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT PP
Job No.: 0S2215

Bridge improvements over Cane Creek. Project involves bridge G0852. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,286 State: 321 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,667

Engineering: 60 144 0 0 0 0

R/W: 0 101 0 0 0 0

Construction: 0 1,362 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT PP
Job No.: 0S2294

Bridge improvements over Pike Creek. Project involves bridge A4604. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,594 State: 399 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,993

Engineering: 0 132 0 113 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,748 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: MO 177
Job No.: 0S2303

Pavement improvements from Rte. 61 to Rte. J.  

Length: 7.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,902 State: 726 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  3,628

Engineering: 0 63 0 217 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,348 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: IS 55
Job No.: 0I0010B

Bridge improvements on the southbound bridge over the Headwater Diversion Channel. 
Project involves bridge L0297.  $98,000 from FY2005 Appropriations Bill Earmark 
Demo ID#MO067. 

Length: 0.27 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 1,249 State: 312 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Summer 11 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,571

Engineering: 10 161 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,400 0 0 0 0

FFOS: 0 98 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 3 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cape Girardeau
Route: IS 55
Job No.: 0I0767A

Payment to Cape Girardeau for the construction of outer road system from East Main 
Street interchange to County Road 618, 2.4 miles north of the Rtes. 61 & 34 interchange. 
The project is let by Cape Girardeau. 

Length: 2.40 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 1,027 State: 257 Local: 0

Sec Cat: System Expansion Awd Date: Let by Others Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,424

Engineering: 140 84 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: IS 55
Job No.: 0I2300

Install median guard cable from Rte. E in Cape Girardeau County to Rte. 67 in Jefferson 
County. Maximum Open Container funds $8,090,000. 

Length: 63.45 MPO: Y
Fund Cat: Safety Fed: 0 State: 8,726 Local: 0

Sec Cat: Safety Awd Date: Fall 11 Anticipated Fed Cat: State Federal Oversight

TIP #: 5521-12 Future Cost:  0 Estimate Total:  8,726

Engineering: 0 636 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 8,090 0 0 0 0

FFOS: 0 8,090 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: US 61
Job No.: 0P2278

Geometric improvements and new signalized intersection from 0.1 mile west of Donna 
Drive to 0.1 mile east of Donna Drive. City of Jackson is providing $630,000.  

Length: 0.20 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 797 State: 30 Local: 630

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,457

Engineering: 0 38 80 29 0 0

R/W: 0 0 867 0 0 0

Construction: 0 0 0 443 0 0

FFOS: 0 0 421 209 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: US 61
Job No.: 0P2304

Pavement improvements from Rte. 177 to I-55.  

Length: 0.99 MPO: N
Fund Cat: Taking Care Of System AC-State: 627 State: 156 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  783

Engineering: 0 14 0 47 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 722 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: US 61
Job No.: 0S2279

Geometric improvements and new signalized intersection from 0.6 mile south of Rte. D to 
0.1 mile north of Rte. 34/61/25 intersection.  City of Jackson is providing $715,000.  

Length: 0.30 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 797 State: 147 Local: 715

Sec Cat: System Expansion Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,659

Engineering: 0 78 22 60 0 0

R/W: 0 0 576 0 0 0

Construction: 0 0 0 923 0 0

FFOS: 0 0 280 435 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 4 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cape Girardeau
Route: MO 74
Job No.: 0P2277

Improve bicycle-pedestrian facilities on Shawnee Parkway from the Bill Emerson 
Memorial Bridge to west of Cape Girardeau, and on Rte. K from Silver Springs Rd. to 
Kingshighway. $1,266,000 Statewide Enhancement Funds. 

Length: 3.44 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 1,413 State: 354 Local: 0

Sec Cat: Enhancements Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,767

Engineering: 0 231 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,536 0 0 0 0

FFOS: 0 1,266 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT OO
Job No.: 0S2256

Pavement improvements from Rte. 34 to Rte. Z. $626,000 High Risk Rural Roads funds. 

Length: 7.61 MPO: N
Fund Cat: Taking Care Of System AC-State: 887 State: 222 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,109

Engineering: 0 81 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,028 0 0 0 0

FFOS: 0 626 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT V
Job No.: 0S2228

Bridge improvements over Big Indian Creek. Project involves bridge S0943. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 311 State: 78 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  394

Engineering: 5 22 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 344 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT W
Job No.: 0S2234

Improve intersection at Lexington Drive in Cape Girardeau.  $783,000 from Cape 
Girardeau.   

Length: 0.14 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 977 State: 71 Local: 783

Sec Cat: System Expansion Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  1,876

Engineering: 45 123 99 0 0 0

R/W: 0 128 0 0 0 0

Construction: 0 0 1,481 0 0 0

FFOS: 0 64 719 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT W
Job No.: 0S2302

Pavement improvements from Rte. 177 to LaSalle Avenue.  

Length: 5.43 MPO: N
Fund Cat: Taking Care Of System AC-State: 279 State: 69 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  348

Engineering: 0 6 0 21 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 321 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 5 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Cape Girardeau
Route: RT Y
Job No.: 0S2221

Bridge improvements over I-55. Project involves bridge A0687. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 713 State: 178 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  906

Engineering: 15 48 0 51 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 792 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT Z
Job No.: 0S2255

Pavement improvements from Rte. F to Rte. 25. $404,000 High Risk Rural Roads funds. 

Length: 4.92 MPO: N
Fund Cat: Taking Care Of System AC-State: 579 State: 145 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  724

Engineering: 0 56 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 668 0 0 0 0

FFOS: 0 404 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: MO 164
Job No.: 0S2266

Pavement improvements from Rte. 412 to Rte. N.  

Length: 14.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 649 State: 162 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  811

Engineering: 0 10 50 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 751 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: US 412
Job No.: 0P2267

Pavement improvements from Rte. A to Rte. AC.  

Length: 19.88 MPO: N
Fund Cat: Taking Care Of System AC-State: 944 State: 236 Local: 0

Sec Cat: Preventative Maint Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  1,180

Engineering: 0 25 0 70 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,085 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT Y
Job No.: 0S2216

Bridge improvements over Buffalo Ditch. Project involves bridge F0633. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 471 State: 117 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  598

Engineering: 10 40 34 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 512 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 6 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Madison
Route: RT E
Job No.: 0S2165

Bridge improvements, grading and paving 7.5 miles west of Rte. 67.  Project involves 
bridge T0071.   

Length: 0.50 MPO: N
Fund Cat: Taking Care Of System Fed: 2,250 State: 563 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  3,029

Engineering: 210 208 0 0 0 0

R/W: 6 0 0 0 0 0

Construction: 0 2,605 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: US 60
Job No.: 0P2276

Payment to IDOT for structural repairs to Mississippi River Bridge K0950R (Cairo). 
Cost represent's MoDOT's 50 percent. 

Length: 0.42 MPO: N
Fund Cat: Taking Care Of System Fed: 800 State: 200 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Let by Others Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,000

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: RT B
Job No.: 0S2258

Pavement improvements from Rte. 62 to Rte. 80.  

Length: 8.92 MPO: N
Fund Cat: Taking Care Of System AC-State: 392 State: 98 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: Winter 12 Anticipated Fed Cat: S.T.P.

TIP #:  Future Cost:  0 Estimate Total:  490

Engineering: 0 41 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 449 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: US 60
Job No.: 0B0801K

Bridge improvements westbound over the BNSF railroad. Project involves bridge A0237.  
Funded by GARVEE.  Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 696 State: 174 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  870

Engineering: 0 107 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 763 0 0 0 0

FFOS: 0 763 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: US 61
Job No.: 0S2287

Pavement improvements from Sikeston to New Madrid.  

Length: 20.99 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,263 State: 566 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  2,829

Engineering: 0 10 176 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,643 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 7 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: New Madrid
Route: RT H
Job No.: 0S2218

Bridge improvements over Otter Slough Ditch. Project involves bridge L0618. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 535 State: 134 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  684

Engineering: 15 45 39 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 583 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT TT
Job No.: 0S2217

Bridge improvements over Portage Bay. Project involves bridge R0454. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 458 State: 115 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  592

Engineering: 17 74 0 0 0 0

R/W: 2 0 0 0 0 0

Construction: 0 499 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT ZZ
Job No.: 0S2220

Bridge improvements over Drainage Ditch 53. Project involves bridge T0784. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 321 State: 81 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  417

Engineering: 15 52 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 348 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT J
Job No.: 0S2263

Pavement improvements from Rte. NN to Rte. Z.  

Length: 8.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 390 State: 97 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  487

Engineering: 0 10 30 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 447 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: MO 51
Job No.: 0P2293

Pavement improvements from McBride to Perryville.  

Length: 6.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,479 State: 370 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,849

Engineering: 0 20 0 111 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,718 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 8 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Perry
Route: RT H
Job No.: 0S2271

Bridge improvements over Lauren Creek. Project involves bridge S0732. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 341 State: 85 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  436

Engineering: 10 20 25 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 379 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: RT T
Job No.: 0S2230

Bridge improvements over Saline Creek. Project involves bridge S0733. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 866 State: 216 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  1,122

Engineering: 40 110 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 970 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: RT Y
Job No.: 0S2227

Bridge improvements over Brazeau Creek. Project involves bridge N0740. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 306 State: 77 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  388

Engineering: 5 22 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 338 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: IS 55
Job No.: 0I2179

Pavement improvements from Rte. 77 to I-57.  

Length: 11.58 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 11,327 State: 1,259 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  12,587

Engineering: 1 225 772 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 11,589 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: IS 55
Job No.: 2I2164U

Job Order Contracting for pavement repair (concrete only) from Rte. 60 in Scott County 
to the Arkansas State line and all of I-155.  

Length: 76.39 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 134 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  134

Engineering: 0 9 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 125 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 9 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Scott
Route: IS 55
Job No.: 2I2164V

Job Order Contracting for pavement repair (asphalt only) from Rte. 60 in Scott County 
to the Arkansas State line and all of I-155.  

Length: 76.90 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 134 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  134

Engineering: 0 9 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 125 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: US 61
Job No.: 0S2286

Pavement improvements from Rte. 77 to Sikeston.  

Length: 11.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,176 State: 294 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  1,470

Engineering: 0 10 91 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,369 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: MO 91
Job No.: 0P2239

Bridge improvements over Drainage Ditch 2. Project involves bridge S0668. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 419 State: 104 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Winter 12 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  543

Engineering: 20 52 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 469 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT A
Job No.: 0S2257

Pavement improvements from Rte. 77 to Rte. 61.  

Length: 9.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 401 State: 100 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2012 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  501

Engineering: 0 42 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 459 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT BB
Job No.: 0S2252

Pavement improvements from Rte. ZZ to Rte. 114.  

Length: 3.87 MPO: N
Fund Cat: Taking Care Of System AC-State: 185 State: 46 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2012 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  231

Engineering: 0 24 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 207 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 10 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Scott
Route: RT E
Job No.: 0S2226

Bridge improvements over I-55. Project involves bridge R0139. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 662 State: 165 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  847

Engineering: 20 37 49 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 741 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT H
Job No.: 0S2232

Bridge improvements over Lateral St. Johns Ditch. Project involves bridge T0760. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 299 State: 74 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  383

Engineering: 10 19 22 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 330 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT U
Job No.: 0S2253

Pavement improvements from Rte. 61 to Rte. H.  

Length: 5.42 MPO: N
Fund Cat: Taking Care Of System AC-State: 258 State: 64 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2012 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  322

Engineering: 0 41 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 281 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT Z
Job No.: 0S2259

Pavement improvements from Rte. 61 to Rte. 114.  

Length: 12.75 MPO: N
Fund Cat: Taking Care Of System AC-State: 594 State: 148 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2012 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  742

Engineering: 0 57 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 685 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT ZZ
Job No.: 0S2251

Pavement improvements from Rte. Z to Rte. 61.  

Length: 4.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 203 State: 51 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2012 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  254

Engineering: 0 26 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 228 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 11 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Francois
Route: MO 32
Job No.: 0P2280

Curb and sidewalk improvements from 0.4 mile west of Rte. N to 0.3 mile east of Rte. N. 
$202,000 District Enhancement Funds.  

Length: 0.69 MPO: N
Fund Cat: Taking Care Of System Fed: 191 State: 49 Local: 0

Sec Cat: Systems Operations Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  240

Engineering: 0 18 14 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 208 0 0 0

FFOS: 0 0 202 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: MO 47
Job No.: 0S2282

Adding paved shoulders and rumble stripes from Rte. 21 to Rte. 67. $1,315,000 High 
Risk Rural Roads funds. 

Length: 2.97 MPO: N
Fund Cat: Safety Fed: 1,299 State: 145 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  1,444

Engineering: 0 129 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,315 0 0 0 0

FFOS: 0 1,315 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 0P2159

Interchange improvements at the intersection of Rtes. 67, 221, and W in Farmington. 
$2,679,000 from Repeat Offender funds. 

Length: 0.10 MPO: N
Fund Cat: Safety AC-State: 3,576 State: 397 Local: 0

Sec Cat: Safety Awd Date: Summer 11 Anticipated Fed Cat: Safety

TIP #:  Future Cost:  0 Estimate Total:  4,972

Engineering: 208 264 0 0 0 0

R/W: 791 0 0 0 0 0

Construction: 0 3,709 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 0P2209

Interchange ramp improvements at Rte. 47 and Bonne Terre interchange.  

Length: 0.37 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 750 State: 188 Local: 0

Sec Cat: System Expansion Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  974

Engineering: 36 88 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 850 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 0P2270

Median crossover improvements from Declue Lane to Rte. JJ.  

Length: 0.10 MPO: N
Fund Cat: Safety Fed: 852 State: 95 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  967

Engineering: 20 105 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 842 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 12 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Francois
Route: US 67
Job No.: 0P2298

Pavement improvements from Farmington to Jefferson County.  

Length: 19.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 6,074 State: 1,519 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  7,593

Engineering: 0 132 0 453 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 7,008 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT AA
Job No.: 0S2264

Pavement improvements from Rte. H to end of state maintenance.  

Length: 5.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 240 State: 61 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  301

Engineering: 0 10 18 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 273 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT D
Job No.: 0S2223

Bridge improvements over Terre Bleue Creek. Project involves bridge T0251. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 432 State: 107 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  549

Engineering: 10 29 32 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 476 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT H
Job No.: 0S2283

Pavement improvements from Rte. W to Rte. DD.  

Length: 7.84 MPO: N
Fund Cat: Taking Care Of System AC-State: 619 State: 154 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  773

Engineering: 0 10 0 46 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 717 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT K
Job No.: 0S2231

Bridge improvements over Terre Bleue Creek. Project involves bridge A1445. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 530 State: 132 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2013 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  677

Engineering: 15 32 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 591 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 13 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: St. Francois
Route: RT O
Job No.: 0S2290

Pavement improvements from Rte. 32 to Dalton Street.  

Length: 0.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 48 State: 12 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  60

Engineering: 0 10 0 3 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 47 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: OR 67
Job No.: 0S0966

Construct east outer road for Rte. 67 from Parkway Drive to Rte. 8 in Desloge. Payback 
from the cost share program to the City of Desloge. The city will let the project. Federal 
Earmark Demo ID#MO197 and MoDOT cost share project. STP-9900 (021). 

Length: 1.60 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 3,105 State: 56 Local: 1,147

Sec Cat: Systems Operations Awd Date: Let by Others Anticipated Fed Cat: Earmark

TIP #:  Future Cost:  0 Estimate Total:  4,693

Engineering: 385 282 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,026 0 0 0 0

FFOS: 0 4,026 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT P
Job No.: 0S2299

Pavement improvements from Rte. 8 to Rte. 8 in the city of Desloge.  

Length: 1.47 MPO: N
Fund Cat: Taking Care Of System AC-State: 168 State: 42 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  210

Engineering: 0 10 0 12 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 188 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT W
Job No.: 0S2182

Pavement improvements and construct new traffic signals at Rte. W and Black Knight 
Drive, and from Westmount Drive to Rte. 32 in Farmington.   

Length: 2.31 MPO: N
Fund Cat: Taking Care Of System AC-State: 577 State: 143 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  722

Engineering: 2 47 0 41 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 632 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT Z
Job No.: 0S2284

Pavement improvements from Rte. 8 to Bus. 32.  

Length: 1.19 MPO: N
Fund Cat: Taking Care Of System AC-State: 184 State: 46 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2014 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  230

Engineering: 0 10 0 13 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 207 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 14 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Ste. Genevieve
Route: MO 32
Job No.: 0P2288

Pavement improvements from the city of Farmington to I-55.  

Length: 21.01 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,061 State: 766 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  3,827

Engineering: 0 68 235 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,524 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 0I2175

Pavement improvements on north and south bound lanes from the Jefferson County line 
to Rte. O.  

Length: 10.07 MPO: Y
Fund Cat: Taking Care Of System AC-State: 7,366 State: 819 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  8,185

Engineering: 0 666 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 7,519 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 0I2178

Pavement improvements from Rte. O to Rte. M.  

Length: 11.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 8,128 State: 904 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 11 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  9,032

Engineering: 0 735 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 8,297 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 0I2180

Pavement improvements from Rte. M to Rte. 51.  

Length: 13.96 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 9,471 State: 1,052 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: I/M Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  10,523

Engineering: 0 82 0 635 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 9,806 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 2I2164S

Job Order Contracting for pavement improvements (concrete only) from Rte. 32 in Ste. 
Genevieve County to Rte. 60 in Scott County, and all of I-57 in Mississippi County.  

Length: 106.59 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 134 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  134

Engineering: 0 9 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 125 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 15 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Ste. Genevieve
Route: IS 55
Job No.: 2I2164T

Job Order Contracting for pavement improvements (asphalt only) from Rte. 32 in Ste. 
Genevieve County to Rte. 60 in Scott County, and all of I-57 in Mississippi County.  

Length: 106.39 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 134 Local: 0

Sec Cat: Preventative Maint Awd Date: Spring 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  134

Engineering: 0 9 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 125 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: RT EE
Job No.: 0S2265

Pavement improvements from Rte. C to Rte. D.  

Length: 11.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 505 State: 126 Local: 0

Sec Cat: Low Type Resurfacing Awd Date: 2013 Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  631

Engineering: 0 10 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 582 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: RT O
Job No.: 0S2281

Adding paved shoulders and rumble stripes from Rte. 61 to Rte. 32. $536,000 High Risk 
Rural Roads funds. 

Length: 6.22 MPO: N
Fund Cat: Safety Fed: 529 State: 60 Local: 0

Sec Cat: Safety Awd Date: Winter 12 Anticipated Fed Cat: Safety

TIP #: Future Cost:  0 Estimate Total:  589

Engineering: 0 53 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 536 0 0 0 0

FFOS: 0 536 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: RT P
Job No.: 0S2225

Bridge improvements over Mill Creek. Project involves bridge N0635. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 568 State: 141 Local: 0

Sec Cat: Rehab And Reconst Awd Date: 2014 Anticipated Fed Cat: Bridge

TIP #: Future Cost:  0 Estimate Total:  724

Engineering: 15 32 0 41 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 0 634 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: US 60
Job No.: 0P2305

Pavement improvements on eastbound lane from Rte. 51 to Rte. F.  

Length: 6.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 774 State: 194 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  968

Engineering: 0 17 0 58 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 893 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 16 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: IS 55
Job No.: 0I2224

Striping in District 10.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 315 State: 78 Local: 0

Sec Cat: Routine Maintenance Awd Date: Winter 12 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  393

Engineering: 0 36 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 357 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: IS 55
Job No.: 0I2233

Striping in District 10.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 323 State: 81 Local: 0

Sec Cat: Routine Maintenance Awd Date: 2013 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  404

Engineering: 0 11 25 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 368 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: MO 34
Job No.: 0P2295

Pavement improvements from east of Rte. DD to Rte. 67.  

Length: 25.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 5,060 State: 1,266 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  6,326

Engineering: 0 110 0 378 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,838 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: MO 34
Job No.: 0P2306

Pavement improvements from the Reynolds County line to the city of Piedmont.  

Length: 9.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,890 State: 473 Local: 0

Sec Cat: Thin Lift Overlay Awd Date: 2014 Anticipated Fed Cat: N.H.S.

TIP #: Future Cost:  0 Estimate Total:  2,363

Engineering: 0 81 0 139 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,143 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 17 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 11 27,255 1,622 644 0 0
Total R/W: 4,755 858 3,341 417 0 0

Total Construction: 0 80,551 32,814 45,333 818 0
Paybacks: 0 0 0 0 0 0
Sub-Total: 4,755 81,409 36,155 45,750 818 0

Total Engineering: 2,805 9,930 2,768 2,984 51 0
Grand Total: 7,560 91,339 38,923 48,734 869 0

2012 2013 2014 2015 2016
State 22,338 6,097 8,424 174 0

AC-State 34,681 28,865 37,908 695 0
Local 1,147 941 1,187 0 0

Sub-total State 58,166 35,903 47,519 869 0

Federal 2012 2013 2014 2015 2016
Sub-total Federal 33,173 3,020 1,215 0 0

Grand Total 91,339 38,923 48,734 869 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 18 District 10 Dollars in Thousands
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2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Mississippi
Route: IS 57
Job No.: 0I2207

Payment to IDOT for deck sealing of the Mississippi River bridge in Cairo in SFY 2010. 
Project involves bridge A2000. 

Length: 0.27 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 100 Local: 0

Sec Cat: Preventative Maint Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  100

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 100 0 0 0 0

County: Mississippi
Route: IS 57
Job No.: 0I2208

Payment to IDOT for structural steel and bearing repairs of the Mississippi River bridge 
in Cairo completed in SFY 2010. Project involves bridge A2000. 

Length: 0.27 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 100 Local: 0

Sec Cat: Preventative Maint Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  100

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 100 0 0 0 0

County: Scott
Route: US 61
Job No.: 0P2170Z

Payback from the Cost Share program to the city of Sikeston/Scott County for the 
acceleration of 0P2170.   

Length: 0.47 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 151 Local: 0

Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  151

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 151 0 0 0 0

Payments: 0 151 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 0P2289

Payment to St. Francois County for bridge replacement from Outer road system (Vo-
Tech Road) 1 mile north of Bus. 67. Project involves bridge G0843. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System AC-State: 320 State: 80 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: S.T.P.

TIP #: Future Cost:  0 Estimate Total:  400

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 400 0 0

County: Stoddard
Route: RT Y
Job No.: 0S0963Z

Payback from the Cost Share program to Stoddard County for the acceleration of 
0S0963.     

Length: 2.38 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 890 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  890

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 890 0 0 0 0

Payments: 0 890 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 19 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

County: Various
Route: Various
Job No.: 0P0145

Payment for 3M tape installation warranty.  District 10 share. Funding from operations 
funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 120 Local: 0

Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  240

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 120 96 24 0 0 0

Payments: 120 96 24 0 0 0

County: Various
Route: Various
Job No.: 0P2292

On-call work zone enforcement at various locations in District 10.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 0 State: 25 Local: 0

Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  25

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 25 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800Z

Payback for Safe and Sound bridges for District 10.    

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 21,090 Local: 0

Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  25,708

Engineering: 0 0 0 0 0 0

R/W: 99 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 99 0 0 0 0 0

Payments: 4,519 4,218 4,218 4,218 4,218 4,218

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 20 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

FFOS: 219 1,137 24 0 0 0
Total R/W: 99 0 0 0 0 0

Total Construction: 0 0 0 0 0 0
Paybacks: 4,639 5,580 4,242 4,618 4,218 4,218
Sub-Total: 4,738 5,580 4,242 4,618 4,218 4,218

Total Engineering: 0 0 0 0 0 0
Grand Total: 4,738 5,580 4,242 4,618 4,218 4,218

2012 2013 2014 2015 2016
State 5,580 4,242 4,298 4,218 4,218

AC-State 0 0 320 0 0
Local 0 0 0 0 0

Sub-total State 5,580 4,242 4,618 4,218 4,218

Federal 2012 2013 2014 2015 2016
Sub-total Federal 0 0 0 0 0

Grand Total 5,580 4,242 4,618 4,218 4,218

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 21 District 10 Dollars in Thousands



2012-2016 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

Project Count: 92

FFOS: 230 28,392 1,646 644 0 0
Total R/W: 4,854 858 3,341 417 0 0

Total Construction: 0 80,551 32,814 45,333 818 0
Paybacks: 4,639 5,580 4,242 4,618 4,218 4,218
Sub-Total: 9,493 86,989 40,397 50,368 5,036 4,218

Total Engineering: 2,805 9,930 2,768 2,984 51 0
Grand Total: 12,298 96,919 43,165 53,352 5,087 4,218

2012 2013 2014 2015 2016
State 27,918 10,339 12,722 4,392 4,218

AC-State 34,681 28,865 38,228 695 0
Local 1,147 941 1,187 0 0

Sub-total State 63,746 40,145 52,137 5,087 4,218

Federal 2012 2013 2014 2015 2016
Sub-total Federal 33,173 3,020 1,215 0 0

Grand Total 96,919 43,165 53,352 5,087 4,218

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-30-2011 Section 4 - 1 Dollars in Thousands



 





Section 4: Safe & Sound - 1 

Safe & Sound Bridge Improvement Program

The intent of the Safe & Sound Bridge Improvement Program is to provide for the rehabilitation/replacement of 802 bridges in poor
condition throughout the state.  Each county in Missouri will have at least one bridge improved as a result of this project.  The list of 
bridges includes a majority of condition 3 and 4 structures, many of which are located on supplemental routes.  Condition 3 and 4 
bridges are structures that are still safe for the traveling public, but warrant rehabilitation or replacement work. The budget estimate 
for replacing or rehabilitating these 802 bridges is $685 million, a reduction of $15 million from the original budget, made possible
through savings generated from projects awarded and constructed to date. 

There are more than 550 bridge replacements included in a single design-build package.  The request for qualifications for this project 
was issued in October 2008, and a short-listing of the most highly qualified submitters occurred in December 2008.  This project was 
awarded in late spring 2009.  This contract requires the awarded team to perform the project management, design and construction of 
these structures.  After getting started with four bridges in Fall 2009, the design-build contractor replaced 152 structures during the 
first full construction season (2010).

The remaining bridges will be rehabilitated or replaced using a modified design-bid-build approach, where projects will be grouped by 
type, size or location to accelerate construction schedules. Forty structures were rehabilitated in state fiscal year 2009 with an 
additional five culverts rehabilitated by MoDOT maintenance forces.  Eighty-eight were rehabilitated in state fiscal year 2010 and 42 
to date in state fiscal year 2011. The remaining structures will be awarded during state fiscal years 2012 and 2013.  These projects are 
included in the 2012-2016 STIP.  The modified design-bid-build projects have been grouped together by MoDOT districts and job 
number.  For example job 6B0801B is identified as 6 = MoDOT district, B = Safe & Sound Bridge, 0801 = rural bridge/0802 = urban
bridge, B, C, D etc. to the various number of jobs per district. 

Existing cash balances allowed the Missouri Highways and Transportation Commission to begin awarding the initial 110 Modified-
Design-Bid-Build bridges immediately using advanced construction and MoDOT anticipates utilizing advance construction on the 
majority of the 802 bridges.  Advance construction conversions began in SFY 2010.  Grant Anticipation Revenue Vehicle or 
GARVEE bonds are necessary to finance the Safe & Sound Program.  MoDOT has issued multiple series of bonds totaling $685 
million in 2009 and early 2010.  The annual payments on these bonds are approximately $43 million and a payment is programmed 
into each district beginning in SFY 2011 and continuing until 2033. Future federal Highway Bridge Program and Surface 
Transportation funds will be obligated on these bridges based on their eligibility.



Section 4: Safe & Sound - 2 

A budget for the three components of the revised Safe & Sound Bridge Improvement Program was established by applying a cost per
square foot of bridge deck area to the bridge deck area of each component.  They include various elements such as engineering, utility 
relocations, right-of-way, bridge rehabilitation or construction and roadway construction in order to identify programmatic level
budgets for these elements. 

Table 4-1 lists the bridge replacements included in the design-build package of the Safe & Sound Bridge Improvement Program.  
Duplicate bridge numbers represent two independent structures on the same route for both directions of traffic. Locations of each
bridge are shown on a statewide map following the table.  This project was awarded to KTU Constructors in a special meeting of the
Missouri Highways and Transportation Commission on May 21, 2009.  The project was awarded at a cost of $487 million with a 
completion date by the end of 2013. 

Tables 4-2 and 4-3 list the bridges being delivered through the modified design-bid-build delivery method.  These tables also identify
letting dates and job numbers for each bridge. Locations of each bridge are shown on a statewide map following the tables.  Specific
projects for the bridge improvements still to be completed are included in the appropriate district project listing in Section 4.  Of the 
remaining structures MoDOT maintenance forces have repaired the following five culverts: 

Updated information may be found at www.modot.org/safeandsound.

District County Route Bridge Number Feature Intersected 
5 Cole Rte. T A0774 Grays Creek 
5 Miller Rte. M N0799 Burris Branch 
5 Morgan Rte. J R0364 Brushy Creek 
6 Franklin Rte. AT H0205 Pin Oak Creek 
9 Iron Rte. 221 P0457 Branch Knob Creek 



Table�4�1
Design�Build�Project�List
Awarded�May�21,�2009

District County Route Feature�Intersected New�Br�No
1 ANDREW MO�48�E PLATTE�RVR�OVRFL B0001
1 ANDREW RT�A�E STR B0006
1 ANDREW RT�DD�S DILLON�CR B0002
1 ANDREW RT�H�S ARAPAHOE�CR B0005
1 ANDREW RT�Y�S OWL�CR B0003
1 ANDREW US�169�S NIAGARA�RVR B0004
1 ATCHISON MO�111�S TURKEY�CR B0007
1 ATCHISON MO�111�S DRAIN�DTCH B0015
1 ATCHISON MO�46�E E�FK�HICKORY�CR B0013
1 ATCHISON MO�46�E HICKORY�CR B0017
1 ATCHISON MO�46�E LIT�TARKIO�DRAIN�D B0018
1 ATCHISON RT�B�E HALLS�BR B0011
1 ATCHISON RT�B�E ROCK�CR B0016
1 ATCHISON RT�C�E MID�TARKIO�CR B0009
1 ATCHISON RT�C�E TARKIO�RVR B0010
1 ATCHISON RT�V�E MAIN�DRAIN�DTCH�#6 B0014
1 ATCHISON US�136�E COW�CR B0008
1 ATCHISON US�59�S TARKIO�RVR B0012
1 BUCHANAN MO�116�E LOST�CR B0019
1 BUCHANAN MO�116�E LIT�BEE�CR B0023
1 BUCHANAN MO�116�E BEE�CR B0024
1 BUCHANAN RT�DD�E MALDEN�CR B0028
1 BUCHANAN RT�H�E WOLFPEN�CR B0020
1 BUCHANAN RT�KK�E PUCKETT�SLU B0021
1 BUCHANAN RT�M�S SUGAR�CR B0025
1 BUCHANAN RT�P�E 3RD�FK�OF�PLATTE�R B0022
1 BUCHANAN US�59�S CLOVERDALE�DTCH B0026
1 BUCHANAN US�59�S GAY�BR B0027
1 CALDWELL RT�A�S PANTHER�CR B0029
1 CALDWELL RT�D�S GOOSE�CR B0030
1 CALDWELL RT�W�S E�SHEEP�CR B0031
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Table�4�1
Design�Build�Project�List
Awarded�May�21,�2009

District County Route Feature�Intersected New�Br�No
1 CALDWELL US�36�W UP�RR B0032
1 CLINTON MO�121�S DEER�CR B0034
1 CLINTON RT�NN�E MCGUIRE�CR�BR B0033
1 CLINTON RT�PP�E NEW�HOPE�CR B0035
1 DAVIESS MO�13�S LITTLE�CYPRESS�CR B0040
1 DAVIESS RT�CC�S DOG�CR B0039
1 DAVIESS RT�E�E GRINDSTONE�CR B0036
1 DAVIESS RT�J�S MARROWBONE�CR B0042
1 DAVIESS RT�J�S DOG�CR B0044
1 DAVIESS RT�K�S EAST�CR B0043
1 DAVIESS RT�K�S PILOT�GROVE�CR B0045
1 DAVIESS RT�M�E LICK�FK�CR B0041
1 DAVIESS RT�P�E BIG�MUDDY�CR B0037
1 DAVIESS RT�P�E PILOT�GROVE�CR B0038
1 DEKALB RT�A�S E�FK�LOST�CR B0047
1 DEKALB RT�E�E EAST�FK�LOST�CR B0049
1 DEKALB RT�E�E LOST�CR B0050
1 DEKALB RT�E�E LIT�3RD�FK�PLATTE B0051
1 DEKALB RT�H�S DRY�BR B0048
1 DEKALB US�36�W CASTILE�CR B0046
1 GENTRY MO�85�S TOWN�BR B0057
1 GENTRY RT�A�S EVONA�CR B0053
1 GENTRY RT�H�S W�FK�GRAND�RVR B0059
1 GENTRY RT�M�E ISLAND�CR B0056
1 GENTRY RT�O�E W�FK�GRAND�RVR B0052
1 GENTRY RT�UU�S TURKEY�CR B0054
1 GENTRY US�136�E MOCCASIN�CR B0055
1 GENTRY US�136�E TOWN�BR B0058
1 HARRISON MO�46�E W�FK�BIG�CR B0071
1 HARRISON MO�46�E E�FK�BIG�CR B0072
1 HARRISON MO�46�E SHAIN�CR B0073
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1 HARRISON RT�A�E BIG�PANTHER�CR B0075
1 HARRISON RT�B�S BR B0066
1 HARRISON RT�B�S PANTHER�CR B0069
1 HARRISON RT�B�S DTCH B0070
1 HARRISON RT�CC�S CAT�CR B0063
1 HARRISON RT�F�E PANTHER�CR B0062
1 HARRISON RT�KK�E SHAIN�CR B0078
1 HARRISON RT�M�E W�FK�BIG�CR B0065
1 HARRISON RT�N�E BRUSH�CR B0067
1 HARRISON RT�O�S INDIAN�CR B0060
1 HARRISON RT�O�S DONABY�CR B0061
1 HARRISON RT�UU�E INDIAN�CR B0079
1 HARRISON RT�Y�E TRAIL�CR B0074
1 HARRISON RT�Z�E SHAIN�CR B0064
1 HARRISON US�136�E SUGAR�CR B0076
1 HARRISON US�69�S BIG�CR�OVRFL B0068
1 HARRISON US�69�S BIG�CR B0077
1 HOLT MO�111�S CANNON�CR B0080
1 HOLT MO�111�S CORN�CR B0083
1 HOLT MO�111�S OLD�CHNL�BIG�TARKI B0092
1 HOLT RT�B�S NICHOLS�CR B0087
1 HOLT RT�B�S NICHOLS�CR B0090
1 HOLT RT�B�S LINCOLN�CR B0091
1 HOLT RT�C�E MINNESOTA�VALLEY�C B0081
1 HOLT RT�C�E WILDCAT�CR B0082
1 HOLT RT�C�E MID�BR�SQUAW�CR B0086
1 HOLT RT�C�E SQUAW�CR B0089
1 HOLT RT�N�S MID�BR�SQUAW�CR B0084
1 HOLT RT�N�S E�BR�SQUAW�CR B0085
1 HOLT US�59�S LITTLE�TARKIO�CR B0088
1 NODAWAY MO�113�S CAYHOGA�CR B0094
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1 NODAWAY MO�113�S NODAWAY�RVR�OVRFL B0095
1 NODAWAY MO�113�S NODAWAY�RVR�OVRFL B0096
1 NODAWAY MO�113�S NODAWAY�RVR B0097
1 NODAWAY MO�113�S SAND�CR B0104
1 NODAWAY MO�113�S BOWMAN�BR B0105
1 NODAWAY MO�246�E NORVEY�CR B0099
1 NODAWAY MO�246�E BRUSHY�BR B0100
1 NODAWAY MO�246�E HONEY�CR B0101
1 NODAWAY RT�A�E JENKINS�CR B0098
1 NODAWAY RT�F�S MOZINGO�BR B0093
1 NODAWAY RT�J�S SLEEK�CR B0102
1 NODAWAY US�136�E WILDCAT�CR B0106
1 NODAWAY US�71�S WHITE�CLOUD�BR B0103
1 WORTH RT�C�S LIT�ROCK�CR B0110
1 WORTH RT�PP�E MID�FK�GRAND�RVR B0111
1 WORTH RT�T�S LOTTS�CR B0107
1 WORTH RT�W�E OXCART�CR B0108
1 WORTH RT�W�E BEAR�CR B0109
2 ADAIR MO�11�S WALNUT�CR B0112
2 ADAIR MO�11�S LINN�CR B0115
2 ADAIR MO�11�S LIT�WALNUT�CR B0116
2 ADAIR MO�11�S GOOSE�CR B0117
2 ADAIR RT�A�S N�FK�SALT�RVR B0114
2 ADAIR RT�D�E BRUSH�CR B0118
2 ADAIR RT�V�S TIMBER�CR B0113
2 CARROLL MO�139�S BIG�CR�OVRFL B0119
2 CARROLL MO�139�S BIG�CR B0120
2 CARROLL MO�139�S BIG�CR�DRAIN�DTCH B0129
2 CARROLL RT�B�E CAMP�CR B0121
2 CARROLL RT�B�E CAMP�CR B0125
2 CARROLL RT�E�E MCCROSKIE�CR B0126
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2 CARROLL RT�E�E FISH�POND�CR B0127
2 CARROLL RT�J�E MOUND�CR B0130
2 CARROLL RT�M�E WOLF�CR B0123
2 CARROLL RT�M�E BIG�CR B0128
2 CARROLL RT�OO�S MCCROSKIE�CR B0124
2 CARROLL RT�W�E BURR�OAK�CR B0122
2 CHARITON MO�11�S BNSF�RR B0131
2 CHARITON RT�P�S PUZZLE�CR B0132
2 GRUNDY RT�E�E CROOKED�CR B0134
2 GRUNDY RT�WW�E HICKORY�CR B0133
2 HOWARD MO�124�E MONITEAU�CR B0135
2 LINN RT�DD�E PARSONS�CR B0136
2 LINN RT�E�E BIG�MUDDY�CR B0137
2 LIVINGSTON RT�D�S OLD�CHNL�SHOAL�CR B0139
2 LIVINGSTON RT�K�S OLD�MEDICINE�CR�CH B0138
2 MACON MO�156�E WALNUT�CR B0143
2 MACON RT�C�S S�FK�CLAYBANK�CR B0142
2 MACON RT�J�E CHARITON�RVR B0140
2 MACON RT�J�E LONG�BR B0141
2 MACON RT�OO�S MID�FK�CHARITON�RV B0144
2 MERCER RT�P�S BIG�BR B0145
2 PUTNAM MO�139�S BARBER�CR B0148
2 PUTNAM MO�5�S S�BLACKBIRD�CR B0149
2 PUTNAM RT�M�E SHANKTON�BR B0146
2 PUTNAM US�136�E E�LOCUST�CR B0147
2 RANDOLPH RT�M�E COON�CR B0150
2 SALINE MO�127�S ELMWOOD�BR B0154
2 SALINE MO�127�S SALT�PD�CR B0155
2 SALINE MO�127�S ROBERTSON�CR B0156
2 SALINE OR�70�E LONG�BR B0158
2 SALINE OR�70�E COPPERAS�CR B0159
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2 SALINE RT�C�E EDMONDSON�CR B0157
2 SALINE RT�D�S FISH�CR B0152
2 SALINE RT�M�S BUCK�CR B0153
2 SALINE RT�P�E FISH�CR B0151
2 SCHUYLER RT�A�S BRUSHY�CR B0162
2 SCHUYLER RT�E�E BRUSH�CR B0160
2 SCHUYLER RT�J�E SALT�RVR B0161
2 SULLIVAN MO�129�S LIT�YELLOW�CR B0166
2 SULLIVAN MO�139�S STREAM B0163
2 SULLIVAN MO�5�S ELMWOOD�CR B0165
2 SULLIVAN MO�6�E MUDDY�CR B0168
2 SULLIVAN RT�C�E LIT�YELLOW�CR B0167
2 SULLIVAN RT�H�E MUSSEL�CR B0169
2 SULLIVAN RT�N�E YELLOW�CR B0170
2 SULLIVAN RT�O�E BR�OF�LONG�BR B0164
3 AUDRAIN MO�15�S LONG�BR B0175
3 AUDRAIN RT�B�S BR�LICK�CR B0172
3 AUDRAIN RT�D�E SCATTERING�FK B0173
3 AUDRAIN RT�FF�E DAVIS�CR B0174
3 AUDRAIN RT�Y�S REESE�FK B0176
3 AUDRAIN US�54�E CUIVRE�RVR B0171
3 CLARK 306�S SIDE�DTCH B0178
3 CLARK MO�81�S FOX�RVR B0180
3 CLARK RT�AA�S LIT�FOX�RVR B0181
3 CLARK RT�D�E WYACONDA�RVR B0179
3 CLARK RT�D�E LIT�WYACONDA�RVR B0182
3 CLARK RT�K�S LIT�FOX�RVR B0177
3 KNOX MO�156�E S�FABIUS�RVR B0185
3 KNOX RT�E�S S�FABIUS�RVR B0183
3 KNOX RT�E�S TROUBLESOME�CR B0186
3 KNOX RT�J�S S�FK�FABIUS�RVR B0184
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3 KNOX RT�M�S MID�FABIUS�RVR B0187
3 LEWIS MO�156�E BIG�GRASSY�CR B0188
3 LEWIS MO�16�E SUGAR�CR B0189
3 LINCOLN MO�147�S BIG�SUGAR�CR B0190
3 LINCOLN RT�D�S TURKEY�CR B0191
3 LINCOLN RT�E�E LIT�LEAD�CR B0194
3 LINCOLN RT�KK�E SUGAR�CR B0192
3 LINCOLN RT�V�E SUGAR�CR B0193
3 MARION MO�168�E NORTH�RVR B0195
3 MARION RT�D�S S�FABIUS�RVR B0198
3 MARION RT�MM�E BEAR�CR B0196
3 MARION RT�Z�S S�FK�NORTH�RVR B0197
3 MONROE MO�151�S REESE�FK�OF�SALT�R B0200
3 MONROE RT�CC�E CLEAR�CR B0199
3 MONTGOMERY MO�161�S ELKHORN�CR B0202
3 MONTGOMERY RT�AA�S COON�CR B0201
3 PIKE MO�79�S SMALL�CR B0211
3 PIKE RT�AC�S SANDY�CR B0206
3 PIKE RT�D�S LIT�CALUMET�CR B0207
3 PIKE RT�H�E LIT�RAMSEY�CR B0205
3 PIKE RT�M�S S�BR�INDIAN�CR B0204
3 PIKE RT�V�E INDIAN�CR B0208
3 PIKE RT�W�S GUINS�CR B0203
3 PIKE RT�W�S RAMSEY�CR B0212
3 PIKE US�54�E NOIX�CR B0209
3 PIKE US�54�E N�FK�NOIX�CR B0210
3 RALLS MO�154�E SPENCER�CR B0214
3 RALLS MO�19�S E�LICK�CR B0216
3 RALLS RT�F�S SPENCER�CR B0215
3 RALLS RT�P�S SPENCER�CR B0213
3 SCOTLAND RT�Z�S LIT�FOX�RVR B0217
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3 SHELBY MO�151�S OTTER�CR B0220
3 SHELBY RT�BB�S GARNETT�BR B0219
3 SHELBY RT�DD�E OTTER�CR B0221
3 SHELBY RT�H�S HILTON�BR B0218
3 WARREN RT�A�S CAMP�CR B0223
3 WARREN RT�D�E BR�OF�TUQUE�CR B0222
4 CASS MO�58�E DUNCAN�BR B0226
4 CASS MO�58�E CRAWFORD�FK B0231
4 CASS MO�58�E CRAWFORD�CR B0234
4 CASS PVT�OUTER�RD�S S�GRAND�RVR B0232
4 CASS RT�B�E GRAND�RVR B0233
4 CASS RT�D�S MASSEY�CR B0227
4 CASS RT�E�S CRAWFORD�CR B0229
4 CASS RT�K�S CAMP�CR B0224
4 CASS RT�N�E WALNUT�CR B0228
4 CASS RT�VV�E CRAWFORD�CR B0230
4 CASS RT�Y�S MASSEY�CR B0225
4 CLAY MO�92�E WILLIAMS�CR B0239
4 CLAY RT�A�S FISHING�RVR B0240
4 CLAY RT�KK�E OWENS�BR B0236
4 CLAY RT�N�S FISHING�RVR B0238
4 CLAY US�69�N BNSF�RR B0235
4 CLAY US�69�S BNSF�RR B0237
4 HENRY MO�2�E E�TEBO�CR B0250
4 HENRY MO�2�E TEBO�CR B0251
4 HENRY MO�2�E MID�TEBO�CR B0252
4 HENRY MO�2�E MID�TEBO�CR B0253
4 HENRY MO�52�E BEAR�CR B0244
4 HENRY MO�52�E KATY�TRAIL B0247
4 HENRY MO�52�E BEAR�CR B0249
4 HENRY RT�K�S WHITE�OAK�CR B0241
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4 HENRY RT�K�S DEEPWATER�CR B0242
4 HENRY RT�K�S BRUSHY�CR B0243
4 HENRY RT�N�E NORRIS�BR B0246
4 HENRY RT�N�E NORRIS�CR B0248
4 HENRY RT�Y�S E�TEBO�CR B0245
4 JACKSON BLUE�RIDGE�BLVD�S MO�350 B0254
4 JACKSON OR�70�E SMALL�CR B0257
4 JACKSON RT�H�S SNI�A�BAR�CR B0255
4 JACKSON RT�H�S TUCKERS�BR B0256
4 JACKSON RT�H�S SNI�A�BAR�CR B0260
4 JACKSON US�24�E WAHOO�BR B0258
4 JACKSON US�24�E ROCK�CR B0259
4 JOHNSON MO�2�E BIG�CR B0261
4 JOHNSON MO�2�E BEAR�CR B0263
4 JOHNSON MO�58�E UP�RR B0269
4 JOHNSON RT�B�S WALNUT�CR B0266
4 JOHNSON RT�BB�N POST�OAK�CR B0275
4 JOHNSON RT�CC�S MULKEY�CR B0265
4 JOHNSON RT�CC�S PEAVINE�CR B0268
4 JOHNSON RT�CC�S FLAGSTAFF�CR B0271
4 JOHNSON RT�DD�E CLEAR�CR B0272
4 JOHNSON RT�DD�E MC�ADOO�CR B0273
4 JOHNSON RT�E�E WALNUT�CR B0262
4 JOHNSON RT�E�E BLACK�JACK�CR B0264
4 JOHNSON RT�PP�E CLEAR�CR B0267
4 JOHNSON RT�T�S COON�CR B0276
4 JOHNSON RT�ZZ�S WALNUT�CR B0274
4 JOHNSON US�50�W BUTCHERS�CR B0270
4 LAFAYETTE MO�213�S LIT�TABO�CR B0278
4 LAFAYETTE MO�224�E DRY�WASH B0277
4 LAFAYETTE MO�224�E GRAHAM�BRG B0279
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4 LAFAYETTE MO�224�E SNI�A�BAR�CR B0282
4 LAFAYETTE MO�224�E DRY�RUN�CR B0283
4 LAFAYETTE MO�224�E LIT�SNI�A�BAR�CR B0284
4 LAFAYETTE MO�23�S DAVIS�CR B0280
4 LAFAYETTE MO�23�S CROW�CR B0281
4 LAFAYETTE RT�D�S SNI�A�BAR�CR B0288
4 LAFAYETTE RT�E�S GARRISON�CR B0293
4 LAFAYETTE RT�F�S LIT�TABO�CR B0289
4 LAFAYETTE RT�FF�E SNI�A�BAR�CR B0286
4 LAFAYETTE RT�FF�E SNI�A�BAR�CR B0287
4 LAFAYETTE RT�FF�E TABO�CR B0294
4 LAFAYETTE RT�M�S DAVIS�CR B0291
4 LAFAYETTE RT�M�S DAVIS�CR B0292
4 LAFAYETTE RT�OO�S SNI�A�BAR�CR B0290
4 LAFAYETTE RT�WW�S OWL�CR B0285
4 PLATTE DRY�LAKE�RD�E DTCH B0303
4 PLATTE MO�45�S MISSION�CR B0295
4 PLATTE MO�45�S SHORT�CR B0300
4 PLATTE MO�45�S SUGAR�CR B0301
4 PLATTE MO�45�S BEAR�CR B0302
4 PLATTE RT�B�S DICKS�CR B0296
4 PLATTE RT�E�E JOWLER�CR B0298
4 PLATTE RT�H�S JORDAN�CR B0297
4 PLATTE RT�H�S BUZZARD�BR B0304
4 PLATTE RT�H�S BEE�CR B0305
4 PLATTE RT�N�S PRAIRIE�BR B0299
4 RAY MO�10�E CROOKED�RVR�OVRFL B0315
4 RAY MO�10�E CROOKED�RVR B0321
4 RAY MO�10�E CROOKED�RVR�OVRFL B0322
4 RAY MO�10�E CROOKED�RVR�OVRFL B0324
4 RAY MO�13�S BR B0320
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4 RAY RT�A�S WAKENDA�CR B0309
4 RAY RT�A�S CRABAPPLE�CR B0312
4 RAY RT�A�S DRAIN�DTCH B0313
4 RAY RT�AA�E WAKENDA�CR B0317
4 RAY RT�B�S CROOKED�RVR B0308
4 RAY RT�B�S COTTONWOOD�CR B0325
4 RAY RT�BB�S CROOKED�RVR B0316
4 RAY RT�C�S ROCKY�FK�CR B0306
4 RAY RT�C�S SWAFFORD�BR B0310
4 RAY RT�C�S CROOKED�RVR B0319
4 RAY RT�D�E CROOKED�RVR B0307
4 RAY RT�E�S S�MUD�CR B0318
4 RAY RT�FF�E MCDONALD�BR B0323
4 RAY RT�K�E CROOKED�RVR B0314
4 RAY RT�T�E ROLLINS�CR B0311
5 BENTON RT�AA�E BIG�DEER�CR B0326
5 BOONE OR�70�E CR B0327
5 BOONE OR�70�E CR B0328
5 BOONE OR�70�E GRINDSTONE�CR B0330
5 BOONE OR�70�E LIT�CEDAR�CR B0331
5 BOONE OR�70�E CEDAR�CR B0332
5 BOONE RT�NN�S LICK�FK�CR B0333
5 BOONE RT�WW�E N�FK�CR B0334
5 BOONE US�63�S TURKEY�CR B0329
5 CALLAWAY MO�94�E EAGLE�CR B0336
5 CALLAWAY MO�94�E E�WING�CR B0338
5 CALLAWAY OR�70�E MADDOX�CR B0335
5 CALLAWAY RT�PP�E MIDDLE�RVR B0337
5 CALLAWAY U�S�HWY�54�OLD�S SMITH�BR B0339
5 CAMDEN RT�A�E BARNETT�BR B0340
5 CAMDEN RT�D�S SPENCER�CR B0342
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5 CAMDEN RT�J�S PRAIRIE�HOLOW B0346
5 CAMDEN RT�T�S WET�GLAIZE�CR B0345
5 CAMDEN RT�W�E MACKS�CR B0341
5 CAMDEN RT�W�E WATSON�BR B0343
5 CAMDEN RT�Z�S MORRIS�CR B0344
5 COLE RT�D�S LOGAN�CR B0348
5 COLE RT�W�S SPRING�CR B0347
5 COOPER RT�A�S LAMINE�RVR�OVRFL B0350
5 COOPER RT�B�S IS�70 B0349
5 COOPER RT�V�S PETITE�SALINE�CR B0351
5 GASCONADE RT�W�S PUNCHEON�CR B0352
5 GASCONADE RT�W�S SECOND�CR B0353
5 MARIES MO�28�E DRY�FK�CR B0357
5 MARIES MO�42�E MILLS�SPR B0354
5 MARIES MO�42�E MILLS�SPR B0356
5 MARIES RT�A�S SPRING�CR B0358
5 MARIES RT�BB�E LIT�MARIES�RVR B0355
5 MARIES RT�V�S LIT�FLY�CR B0359
5 MILLER MO�17�S CATAIL�CR B0360
5 MILLER MO�52�E HUMPHREYS�CR B0362
5 MILLER RT�MM�S J�BUSTER�CR B0361
5 MONITEAU RT�E�S DRY�FK B0363
5 MORGAN MO�5�S SOAP�CR B0365
5 MORGAN RT�BB�S RICHLAND�CR B0364
5 MORGAN RT�JJ�S RICHLAND�CR B0366
5 OSAGE MO�133�S SUGAR�CR B0368
5 OSAGE RT�HH�S FK�OF�BAILEY'S�CR B0369
5 OSAGE RT�K�S DOOLINGS�CR B0367
5 PETTIS MO�127�S MUDDY�CR B0370
5 PETTIS MO�127�S S�FK�BLACKWATER�RV B0373
5 PETTIS MO�127�S BEAR�BR�BLACKWATER B0374
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5 PETTIS MO�127�S BEE�BR B0376
5 PETTIS MO�127�S FLAT�CR B0377
5 PETTIS MO�127�S MUDDY�CR B0378
5 PETTIS MO�52�E PERSIMMON�CR B0382
5 PETTIS RT�B�E CAMP�BR�CR B0375
5 PETTIS RT�HH�E CEDAR�CR B0383
5 PETTIS RT�M�S FLAT�CR�OVRFL B0372
5 PETTIS RT�O�S LIT�SHAVER�CR B0381
5 PETTIS RT�T�S MUDDY�CR B0379
5 PETTIS RT�U�S SPRING�FK�CR B0384
5 PETTIS RT�V�E SPRING�FK�BR B0371
5 PETTIS RT�W�S FLAT�CR B0380
6 JEFFERSON RT�AA�E MUDDY�CR B0386
6 JEFFERSON US�61�S KOCHS�CR B0385
6 ST.�LOUIS MO�109�S BONHOMME�CR B0389
6 ST.�LOUIS MO�180�E COLDWATER�CR B0390
6 ST.�LOUIS OR�44�E WILLIAMS�CR B0387
6 ST.�LOUIS RT�D�E BR�RVR�DES�PERES B0388
7 BARRY RT�E�E SCOTTS�BR B0391
7 BARTON MO�126�E N�FK�SPRING�RVR B0395
7 BARTON OR�71�S BNSF�RR B0393
7 BARTON RT�C�E PATTONS�BR B0396
7 BARTON RT�T�S PETTIS�CR B0394
7 BARTON US�160�E BR�OF�LIT�N�FORK B0392
7 BATES MO�18�E MIAMI�CR B0397
7 BATES MO�18�E WILLOW�BR B0398
7 BATES RT�H�E S�DEEPWATER�CR B0399
7 CEDAR MO�32�E HORSE�CR B0403
7 CEDAR MO�39�S SNAG�CR B0405
7 CEDAR MO�82�E WALNUT�CR B0404
7 CEDAR MO�97�S HICKLIN�CR B0400
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7 CEDAR RT�CC�E HORSE�CR B0402
7 CEDAR RT�N�E TURKEY�CR B0406
7 CEDAR RT�Z�E SNAG�CR B0401
7 DADE MO�245�S CARLOCK�BR B0409
7 DADE MO�39�S HONEY�CR B0407
7 DADE MO�97�S SONS�CR B0410
7 DADE RT�K�E TURNBACK�CR B0408
7 JASPER RT�D�E BR�OF�SPRING�RVR B0412
7 JASPER RT�D�E SPRING�RVR B0413
7 JASPER RT�D�E CR B0414
7 JASPER RT�M�E N�FK�SPRING�RVR B0416
7 JASPER RT�P�E TURKEY�CR B0411
7 JASPER RT�Y�S LIT�SPRING�RVR B0415
7 LAWRENCE BU�60�E SPRING�RVR B0418
7 LAWRENCE MO�97�S CLEAR�CR B0417
7 LAWRENCE MO�97�S CENTER�CR�OVRFL B0420
7 LAWRENCE RT�DD�E TURNBACK�CR B0419
7 MCDONALD MO�43�S PATTERSON�CR B0421
7 NEWTON MO�37�S WENTWORTH�HOLLOW B0422
7 NEWTON MO�43�S BIG�LOST�CR B0423
7 NEWTON MO�43�S BOILING�SPRINGS�BR B0424
7 NEWTON MO�86�E SPRING�BR B0426
7 NEWTON RT�DD�E MASON�SPR�BR B0425
7 ST.�CLAIR MO�13�N PANTHER�CR B0428
7 ST.�CLAIR MO�82�E COON�CR B0429
7 ST.�CLAIR RT�J�S TURKEY�CR B0427
7 VERNON RT�N�E LIT�DRYWOOD�CR B0430
8 CHRISTIAN MO�125�S FINLEY�CR B0431
8 DALLAS RT�JJ�S DOUSINBRY�CR B0432
8 DALLAS RT�K�E NIANGUA�RVR B0433
8 DOUGLAS MO�14�E COWSKIN�CR B0435
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8 DOUGLAS MO�14�E FOX�CR B0436
8 DOUGLAS MO�76�E BRYANT�CR B0434
8 DOUGLAS MO�76�E RED�BANK�CR B0438
8 DOUGLAS MO�76�E BEAVER�CR B0439
8 DOUGLAS RT�B�S BRYANT�CR B0437
8 GREENE RT�BB�E ASHER�CR B0442
8 GREENE RT�N�S POND�CR B0440
8 GREENE RT�YY�E PEARSON�CR B0441
8 HICKORY RT�BB�S CHANCE�CR B0445
8 HICKORY RT�D�S CRANE�CR B0446
8 HICKORY RT�H�E COOK�BR B0444
8 HICKORY RT�PP�E HOGLES�CR B0443
8 LACLEDE MO�32�E MILL�CR B0450
8 LACLEDE RT�N�S MILL�CR B0448
8 LACLEDE RT�PP�S BRUSH�CR B0447
8 LACLEDE RT�Z�S WALKER�CR B0449
8 OZARK MO�95�S LIT�N�FK�WHITE�RVR B0452
8 OZARK OO��648�N LICK�CR B0451
8 POLK MO�123�S BRUSH�CR B0453
8 POLK MO�215�S COATES�BR B0454
8 POLK MO�215�S LIT�SAC�RVR B0455
8 POLK RT�AC�E INGALLS�CR B0456
8 STONE MO�248�E DRY�CR B0457
8 TANEY MO�125�S BRUSH�CR B0460
8 TANEY MO�76�E SPRING�BR B0458
8 TANEY MO�76�E BEAVER�CR B0459
8 WEBSTER RT�KK�S PANTHER�CR B0461
8 WRIGHT MO�38�E LITTLE�CR B0462
8 WRIGHT RT�F�S WOODS�FK B0463
9 CARTER MO�21�S LIT�BLACK�RVR B0464
9 CRAWFORD RT�BB�S CHERRY�VALLEY�CR B0466
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9 CRAWFORD RT�N�E BOURBON�RVR B0467
9 CRAWFORD RT�O�S PINE�BR B0465
9 DENT MO�32�E SPRING�CR B0468
9 DENT RT�H�E DRY�FK B0470
9 DENT RT�NN�E DRY�FK B0469
9 HOWELL US�60�E SIMMS�VALLEY B0471
9 IRON MO�21�S REEDS�CR B0472
9 OREGON RT�Y�S FREDERICK�CR B0473
9 PHELPS RT�B�S ROBINSON�CR B0474
9 PHELPS RT�JJ�E NORMAN�CR B0475
9 PULASKI RT�U�S BRANCH B0476
9 REYNOLDS MO�49�S OTTERY�CR B0477
9 REYNOLDS MO�49�S OTTERY�CR�OVRFL B0478
9 RIPLEY RT�A�S HURRICANE�CR B0479
9 RIPLEY RT�B�S BUZZARD�CR B0480
9 RIPLEY RT�K�S LIT�BLACK�RVR,�GREENVILL B0481
9 SHANNON RT�E�S PINE�HOLLOW B0483
9 SHANNON US�60�E JAM�UP�CR B0482
9 TEXAS MO�137�S N�FK�JACKS�FK�RVR B0484
9 WASHINGTON RT�M�E WALLEN�CR B0485
9 WASHINGTON RT�M�E MILL�CR B0486
10 BOLLINGER RT�BB�S LIT�RVR�DTCH�#11 B0488
10 BOLLINGER RT�BB�S LIT�RVR�DTCH�#11 B0489
10 BOLLINGER RT�V�S DRAIN�DTCH�NO�101 B0487
10 BUTLER RT�AA�S DRAIN�DTCH�NO�10 B0491
10 BUTLER RT�OO�E INTER�RVR�DRAIN�DT B0490
10 CAPE�GIRARDEAU MO�34�E BYRD�CR B0495
10 CAPE�GIRARDEAU MO�34�E WHITEWATER�RVR B0498
10 CAPE�GIRARDEAU MO�34�E WHITEWATER�RVR B0500
10 CAPE�GIRARDEAU RT�A�E BEAM�BR B0497
10 CAPE�GIRARDEAU RT�EE�E DRAIN�DTCH�NO�1 B0499
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10 CAPE�GIRARDEAU RT�U�S ALLEN�CR B0492
10 CAPE�GIRARDEAU RT�V�S INDIAN�CR B0496
10 CAPE�GIRARDEAU US�61�S RAMSEY�CR B0493
10 CAPE�GIRARDEAU US�61�S BUCKEYE�CR B0494
10 DUNKLIN RT�F�S DRAIN�DTCH�NO�25 B0501
10 DUNKLIN RT�P�E HONEY�CYPRESS�DTCH B0502
10 DUNKLIN RT�P�E KINNAMORE�DTCH B0503
10 MADISON MO�72�E US�67 B0504
10 MADISON RT�E�E MATTHES�CR B0505
10 MADISON RT�E�E CEDAR�CR B0506
10 MISSISSIPPI RT�AA�E DRAIN�DTCH�#29 B0509
10 MISSISSIPPI RT�CC�S ASH�SLU�DTCH B0512
10 MISSISSIPPI RT�J�S DREDGE�DTCH�#23 B0511
10 MISSISSIPPI RT�JJ�S GOV�DIVERSION�DTCH B0508
10 MISSISSIPPI RT�K�E STEVENSONS�BYU B0507
10 MISSISSIPPI RT�OO�E DRAIN�DTCH�#29 B0510
10 NEW�MADRID MO�153�S DRAIN�DTCH�#7 B0514
10 NEW�MADRID RT�F�S DRAIN�DTCH�#18 B0515
10 NEW�MADRID US�62�E DRAIN�DTCH�#41 B0516
10 PEMISCOT MO�153�S DRAIN�DTCH�NO�85 B0517
10 PEMISCOT RT�P�S LATERAL�DTCH�NO�26 B0518
10 PERRY US�61�S APPLE�CR B0519
10 SCOTT MO�77�S CANEY�CR B0527
10 SCOTT MO�91�S DRAIN�DTCH�NO�1 B0521
10 SCOTT RT�DD�E LIT�RVR�DTCH�NO�36 B0528
10 SCOTT RT�EE�E LIT�RVR�DTCH�NO�1 B0523
10 SCOTT RT�EE�E LIT�RVR�DTCH�NO�11 B0524
10 SCOTT RT�H�S IS�55 B0526
10 SCOTT RT�P�S WHITEWATER�RVR B0530
10 SCOTT RT�W�E MAIN�DTCH,�DIST�3 B0525
10 SCOTT RT�W�E DRAIN�DTCH�NO�291 B0531
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10 SCOTT RT�W�E DRAIN�DTCH�NO�1 B0532
10 SCOTT RT�Z�S DRAIN�DTCH�4,�DIST B0522
10 SCOTT RT�Z�S DRAIN�DTCH�2,�DIST B0529
10 SCOTT RT�ZZ�E DRAIN�DTCH�2,�DIST B0520
10 STE.�GENEVIEVE RT�D�S SALEM�CR B0533
10 STODDARD MO�114�E DRAIN�DTCH B0550
10 STODDARD MO�114�E DRAIN�DTCH B0551
10 STODDARD MO�91�S LITTLE�RVR B0542
10 STODDARD PVT�BRIDGE�T1027�S ROAD�SIDE�DTCH B0537
10 STODDARD RT�BB�S CASTOR�RVR B0545
10 STODDARD RT�E�E BUCK�BR B0535
10 STODDARD RT�E�E DRAIN�DTCH�DIST�#4 B0536
10 STODDARD RT�HH�E DRAIN�DTCH�#41 B0544
10 STODDARD RT�HH�E LIT�RVR�DRAIN�DTCH B0553
10 STODDARD RT�K�E WOLF�CR B0540
10 STODDARD RT�P�S DRAIN�DTCH�#33 B0538
10 STODDARD RT�PP�E GOOSE�POND�DTCH B0543
10 STODDARD RT�Y�E LIT�RVR B0534
10 STODDARD RT�Y�E DRAIN�DTCH�#1 B0539
10 STODDARD RT�Y�E DRAIN�DTCH�#33 B0541
10 STODDARD US�60�E DRAIN�DTCH B0546
10 STODDARD US�60�E LICK�CR�DRAIN�DTCH B0547
10 STODDARD US�60�W LATERAL�DTCH�#2 B0548
10 STODDARD US�60�W DRAIN�DTCH�#37 B0549
10 STODDARD US�60�W UP�RR B0552
10 WAYNE RT�P�E GRIBLER�CR B0554
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Table�4�2
Modified�Design�Bid�Build
Projects�Already�Awarded

Job�Number District County Route Bridge�# Feature�Intersected Letting
1B0801R 1 ANDREW BU�71�S A0726 IS�29 4/30/2010
1B0801B 1 ANDREW RT�H�S L0633 PEDLAR�CR 11/21/2008
1B0801R 1 ANDREW US�59�N A0726 IS�29 4/30/2010
1B0801C 1 ATCHISON RT�M�S N0274 LONG�BR 2/20/2009
1B0801C 1 ATCHISON US�275�S H0973 KINGS�BR 2/20/2009
1B0801F 1 BUCHANAN RT�CC�S A2565 S�FK�OF�BEE�CR 3/20/2009
1B0801F 1 BUCHANAN RT�O�E A0024 IS�29 3/20/2009
1B0801F 1 BUCHANAN US�169�S A0699 IS�29 3/20/2009
1B0801H 1 CALDWELL MO�116�E A1468 N�MUD�CR 8/21/2009
1B0801H 1 CALDWELL RT�A�S A1785 DEAD�OAK�CR 8/21/2009
1B0801Q 1 CALDWELL RT�HH�E R0526 PLUM�CR 12/17/2010
1B0801H 1 CALDWELL RT�N�E N0536 MUD�CR 8/21/2009
1B0801Q 1 CALDWELL RT�U�E N0735 OTTER�CR 12/17/2010
1B0801Q 1 CLINTON RT�K�S N0736 CASTILE�CR 12/17/2010
1B0801Q 1 CLINTON RT�V�E R0226 IS�35 12/17/2010
1B0801N 1 DAVIESS RT�HH�E R0378 MARROWBONE�CR 2/18/2011
1B0801G 1 DAVIESS RT�RA�E A3015 E�BRUSHY�CR 12/19/2008
1B0801T 1 DAVIESS RT�T�E N0262 SAMPSON�CR 10/22/2010
1B0801N 1 DAVIESS RT�V�E P0830 MUDDY�CR 2/18/2011
1B0801N 1 DAVIESS RT�Z�E R0073 DTCH 2/18/2011
1B0801L 1 DEKALB MO�33�S A0284 BR�LOST�CR 11/20/2009
1B0801L 1 DEKALB MO�33�S A0286 W�FK�LOST�CR 11/20/2009
1B0801E 1 DEKALB RT�C�S P0216 GRINDSTONE�CR 12/19/2008
1B0801E 1 DEKALB RT�E�E N0036 N�FK�LOST�CR 12/19/2008
1B0801P 1 DEKALB RT�F�S N0870 CROOKED�CR 4/22/2011
1B0801M 1 DEKALB RT�J�S T0659 ABANDONED�RR 4/30/2010
1B0801E 1 DEKALB RT�V�E N0215 3RD�FK�PLATTE�RVR 12/19/2008
1B0801S 1 DEKALB US�36�E A1591 CASTILE�CR 5/27/2011
1B0801S 1 DEKALB US�36�W A1594 GRINDSTONE�CR 5/27/2011
1B0801G 1 GENTRY RT�BB�E N1000 ISLAND�CR 12/19/2008
1B0801I 1 HARRISON RT�AA�E R0009 BIG�CR 9/25/2009
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1B0801D 1 HARRISON RT�HH�E N0874 LOTTS�CR 12/19/2008
1B0801D 1 HARRISON RT�M�E N0353 BIG�MUDDY�CR 12/19/2008
1B0801I 1 HARRISON RT�MM�E N0270 FOX�CR 9/25/2009
1B0801I 1 HARRISON RT�MM�E N0925 SUGAR�CR 9/25/2009
1B0801K 1 NODAWAY RT�A�E L0196 ELKHORN�CR 5/27/2011
1B0801C 1 NODAWAY RT�JJ�E L0736 W�FK�102�RVR 2/20/2009
1B0801D 1 NODAWAY RT�NN�E P0979 HONEY�CR 12/19/2008
1B0801D 1 NODAWAY RT�NN�E P0980 BRUSHY�CR 12/19/2008
1B0801J 1 NODAWAY RT�PP�S R0081 HUFF�CR 8/21/2009
1B0801J 1 NODAWAY RT�PP�S R0082 MAUPIN�BR 8/21/2009
1B0801K 1 NODAWAY RT�VV�E N0039 LONG�BR 5/27/2011
2B0801B 2 ADAIR MO�11�S A0117 N�FK�SALT�RVR 11/21/2008
2B0801B 2 ADAIR RT�J�S N0239 S�FK�FABIUS�RVR 11/21/2008
2B0801D 2 CARROLL RT�M�E N0631 BRIDGE�CR 4/24/2009
2B0801D 2 HOWARD RT�W�E N0919 MONITEAU�CR 4/24/2009
2B0801E 2 MACON MO�156�E R0408 BEAR�CR 8/21/2009
2B0801H 2 PUTNAM RT�EE�S N0860 W�LOCUST�CR 9/25/2009
2B0801C 2 SALINE MO�127�S A1066 BLACKWATER�RVR 2/20/2009
2B0801F 2 SALINE MO�127�S L0392 KCS�RR 4/22/2011
2B0801C 2 SALINE MO�127�S X0916 SALT�FK�CR 2/20/2009
2B0801I 2 SALINE RT�AC�S N0662 PIERRE�FLECHE�CR 8/21/2009
2B0801D 2 SALINE RT�F�E R0474 EDMONDSON�CR 4/24/2009
2B0801D 2 SALINE RT�TT�S N0595 SLOUGH�CR 4/24/2009
2B0801G 2 SALINE RT�VV�S N0423 BRUSHY�CR 11/19/2010
2B0801C 2 SALINE RT�YY�S L0890 FINNEY�CR 2/20/2009
2B0801B 2 SCHUYLER RT�C�E N0706 N�FABIUS�RVR 11/21/2008
2B0801B 2 SCHUYLER RT�V�E N0228 N�FK�MID�FABIUS�RV 11/21/2008
3B0801G 3 AUDRAIN RT�E�S R0478 YOUNGS�CR 3/18/2011
3B0801F 3 AUDRAIN RT�K�E N0244 SANDY�CR 12/19/2008
3B0801I 3 CLARK RT�C�E R0232 BNSF�RR 4/30/2010
3B0801I 3 CLARK RT�NN�E P0548 FOX�RVR 4/30/2010
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3B0801B 3 KNOX RT�C�E N0457 N�FK�S�FABIUS�RVR 11/21/2008
3B0801E 3 LEWIS RT�E�E R0322 WYACONDA�RVR 2/20/2009
3B0801D 3 LINCOLN RT�DD�E A2050 BEAR�CR 1/23/2009
3B0801F 3 LINCOLN RT�M�E N0385 LOST�CR�DIVERSION 12/19/2008
3B0801K 3 LINCOLN RT�W�S R0437 BRYANTS�CR 1/21/2011
3B0801M 3 MARION BU�61�N A0555 US�24 1/22/2010
3B0801L 3 MARION RT�CC�E N0752 S�FK�NORTH�RVR 4/22/2011
3B0801M 3 MARION US�24�E A1444 NORTH�RVR 1/22/2010
3B0801G 3 MONROE RT�A�S R0468 MID�FK�SALT�RVR 3/18/2011
3B0801E 3 MONROE RT�C�S A2298 ELK�FK�SALT�RVR 2/20/2009
3B0801G 3 MONROE RT�D�E T0916 LONG�BR�CR 3/18/2011
3B0801D 3 MONTGOMERY RT�AC�S N0862 CUIVRE�RVR 1/23/2009
3B0801D 3 MONTGOMERY RT�F�S R0550 BEAR�CR 1/23/2009
3B0801C 3 PIKE RT�C�E T0880 S�SPENCER�CR 11/21/2008
3B0801K 3 PIKE RT�WW�E A0502 MUD�CR 1/21/2011
3B0801K 3 RALLS RT�E�E K0443 MALARUNI�CR 1/21/2011
3B0801K 3 RALLS RT�J�S R0503 ELY�CR 1/21/2011
3B0801D 3 RALLS RT�P�S R0495 SPENCER�CR 1/23/2009
3B0801H 3 SCOTLAND MO�15�S L0130 ABANDONED�RR 3/18/2011
3B0801J 3 SCOTLAND RT�D�E N0465 N�FK�MID�FABIUS�RV 4/30/2010
3B0801B 3 SCOTLAND RT�H�E L0295 S�WYACONDA�RVR 11/21/2008
3B0801L 3 SHELBY RT�T�S R0464 SALT�RVR 4/22/2011
4B0802B 4 CASS MO�2�E A1391 GRAND�RVR 3/20/2009
4B0802C 4 CASS RT�B�E T0649 KNOB�CR 4/24/2009
4B0802B 4 CASS RT�O�S A0627 PONEY�CR 3/20/2009
4B0802B 4 CASS RT�O�S N0777 GRAND�RVR 3/20/2009
4B0802E 4 CASS RT�O�S Y0875 OWENS�CR 1/21/2011
4B0802E 4 CASS RT�W�E N0837 GRAND�RVR 1/21/2011
4B0802E 4 CASS RT�Z�S N0485 CLEAR�CR 1/21/2011
4B0801J 4 CLAY MO�10�W L0535 US�69 4/30/2010
4B0801M 4 CLAY MO�92�E J0923 FIRST�CR 2/18/2011
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4B0801B 4 CLAY RT�CC�E N0711 CLEAR�CR 12/19/2008
4B0801H 4 HENRY MO�7�N A3698 FIELDS�CR�OVRFL 8/21/2009
4B0801H 4 HENRY MO�7�N A3699 FIELDS�CR 8/21/2009
4B0801H 4 HENRY MO�7�S A1663 DEER�CR 8/21/2009
4B0801H 4 HENRY MO�7�S A3702 BIG�RVR 8/21/2009
4B0801H 4 HENRY MO�7�S A3832 BIG�CR�OVRFL 8/21/2009
4B0801K 4 HENRY RT�C�E A3881 BARKER�CR 4/22/2011
4B0801L 4 HENRY RT�K�S K0792 S�GRAND�RVR 4/22/2011
4B0801L 4 HENRY RT�N�E P0795 BIG�CR 4/22/2011
4B0801G 4 HENRY RT�N�E R0506 HONEY�CR 4/24/2009
4B0801L 4 HENRY RT�O�S A0287 HONEY�CR 4/22/2011
4B0801K 4 HENRY RT�Z�E A3695 BIG�OTTER�CR 4/22/2011
4B0802H 4 JACKSON BLUE�RIDGE�BLVD�N L0126 MO�350 4/22/2011
4B0802G 4 JACKSON MO�150�E A2262 E�BR�BIG�CR 4/22/2011
4B0802G 4 JACKSON MO�7�S A2447 BIG�ROCK�CR 4/22/2011
4B0802F 4 JACKSON RT�W�E A2350 UP�RR 12/18/2009
4B0802F 4 JACKSON RT�W�W A2350 UP�RR 12/18/2009
4B0801L 4 JOHNSON RT�B�S N0963 BIG�CR 4/22/2011
4B0801F 4 JOHNSON RT�OO�E N0865 HONEY�CR 12/19/2008
4B0801F 4 JOHNSON RT�ZZ�S N0552 PANTHER�CR 12/19/2008
4B0801N 4 LAFAYETTE MO�13�S G0818 DAVIS�CR 6/18/2010
4B0801N 4 LAFAYETTE RT�O�S A0660 KCS�RR 6/18/2010
4B0801O 4 LAFAYETTE US�24�E L0597 BIG�SNI�A�BAR�CR 3/18/2011
4B0801O 4 LAFAYETTE US�24�E L0610 LIT�SNI�A�BAR�CR 3/18/2011
4B0801M 4 PLATTE RT�B�S X0401 PLATTE�RVR 2/18/2011
4B0801E 4 PLATTE RT�E�E T0575 PLATTE�RVR 3/20/2009
4B0801C 4 PLATTE RT�H�N A0103 IS�29 10/24/2008
4B0801B 4 PLATTE RT�V�S N0713 JORDAN�BR 12/19/2008
4B0801J 4 RAY MO�10�E G0950 FISHING�RVR 4/30/2010
4B0801E 4 RAY RT�H�E A0525 WILLOW�CR 3/20/2009
5B0801D 5 BENTON RT�C�E A3691 BRUSH�CR 3/20/2009
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5B0801J 5 BOONE MO�124�E L0200 PERCHE�CR 11/20/2009
5B0801F 5 BOONE RT�F�S R0256 SUGAR�CR 1/23/2009
5B0801J 5 BOONE RT�NN�S R0023 PERCHE�CR 11/20/2009
5B0801I 5 BOONE US�40�E A0172 IS�70 1/22/2010
5B0801M 5 CALLAWAY MO�94�E A0989 AUXVASSE�CR 12/17/2010
5B0801B 5 CALLAWAY RT�D�S A0028 IS�70 12/19/2008
5B0801E 5 CALLAWAY RT�E�E A1833 FOUR�MILE�BR 2/20/2009
5B0801B 5 CALLAWAY RT�J�S L0911 IS�70 12/19/2008
5B0801B 5 CALLAWAY RT�JJ�S L1000 IS�70 12/19/2008
5B0801B 5 CALLAWAY RT�M�S L0943 IS�70 12/19/2008
5B0801L 5 CALLAWAY RT�Z�S A0025 IS�70 4/30/2010
5B0801H 5 CALLAWAY US�63�N G0488 CEDAR�CREEK 2/18/2011
5B0801C 5 COOPER MO�179�S A0008 IS�70 12/19/2008
5B0801C 5 COOPER MO�41�S L0944 IS�70 12/19/2008
5B0801C 5 COOPER MO�5�S A0124 IS�70 12/19/2008
5B0801F 5 COOPER RT�BB�S N0982 HARLAN�BR 1/23/2009
5B0801G 5 COOPER RT�M�S R0590 CHOUTEAU�CR 2/20/2009
5B0801E 5 MONITEAU RT�D�S N0447 MONITEAU�CR 2/20/2009
5B0801N 5 MORGAN RT�D�S A1866 RICHLAND�CR 4/30/2010
5B0801E 5 MORGAN RT�HH�E A1868 SMITH�FK�CR 2/20/2009
5B0801D 5 PETTIS RT�E�S N0723 BASIN�FK 3/20/2009
5B0801D 5 PETTIS RT�E�S N0724 FLAT�CR 3/20/2009
5B0801D 5 PETTIS RT�H�S A0732 MUDDY�CR 3/20/2009
5B0801D 5 PETTIS RT�Y�E P0611 MUDDY�CR 3/20/2009
5B0801O 5 PETTIS US�65�N A2294 HEATHS�CR 10/23/2009
5B0801O 5 PETTIS US�65�S A0811 CEDAR�CR 10/23/2009
5B0801O 5 PETTIS US�65�S A0812 HEATHS�CR 10/23/2009
6B0801E 6 FRANKLIN IS�44�E L0866 RT�O,�PIN�OAK�CR 4/30/2010
6B0801E 6 FRANKLIN IS�44�W L0866 RT�O,�PIN�OAK�CR 4/30/2010
6B0801L 6 FRANKLIN RT�C�S A0273 BOEUF�CR 5/22/2009
6B0801C 6 FRANKLIN RT�PP�S R0262 HOOSIER�CR 4/24/2009
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6B0801H 6 JEFFERSON IS�55�N A0504 CST�HILLSBORO�RD,�BNSF�R 3/18/2011
6B0801B 6 JEFFERSON IS�55�N A1991 ISLE�DUBOIS�CR 10/24/2008
6B0801B 6 JEFFERSON IS�55�N A2223 US�61 10/24/2008
6B0801H 6 JEFFERSON IS�55�S A0504 CST�HILLSBORO�RD,�BNSF�R 3/18/2011
6B0801B 6 JEFFERSON IS�55�S A1991 ISLE�DUBOIS�CR 10/24/2008
6B0801B 6 JEFFERSON IS�55�S A2223 US�61 10/24/2008
6B0801I 6 JEFFERSON MO�141�S A2672 MO�21 11/19/2010
6B0801D 6 JEFFERSON MO�30�W A3046 DULIN�CR 10/24/2008
6B0801G 6 JEFFERSON RT�V�S A2274 JOACHIM�CR 4/30/2010
6B0801G 6 JEFFERSON RT�Y�S A2569 DRY�CR 4/30/2010
6B0801J 6 ST.�CHARLES RT�B�E A0873 DARDENNE�CR 2/18/2011
6B0801K 6 ST.�LOUIS OR�270�E A0210 COLDWATER�CR 9/24/2010
7B0801S 7 BARTON MO�126�E A0730 N�FK�SPRING�RVR 2/18/2011
7B0801K 7 BARTON US�71�N A2701 BNSF�RR 4/22/2011
7B0801B 7 BATES RT�D�E P0682 STEWART�CR 12/19/2008
7B0801R 7 BATES RT�N�S R0205 DOUBLE�BR 2/18/2011
7B0801H 7 BATES US�71�N A1106 MIAMI�CR 4/30/2010
7B0801H 7 BATES US�71�N A1995 MO�52,�MO�52,�OR�71 4/30/2010
7B0801H 7 BATES US�71�S A1995 MO�52,�MO�52,�MO�52 4/30/2010
7B0801E 7 DADE RT�N�S R0325 FK�OF�MUDDY�CR 4/24/2009
7B0801C 7 DADE RT�O�E R0163 TURNBACK�CR 12/19/2008
7B0801M 7 DADE RT�U�E R0491 BIG�SAC�RVR 4/30/2010
7B0801D 7 DADE RT�Z�E R0284 GLASS�HOLLOW�BR 1/23/2009
7B0801D 7 DADE RT�Z�E R0285 LIMESTONE�CR 1/23/2009
7B0801O 7 JASPER RT�BB�S A1885 DEER�CR 4/30/2010
7B0801E 7 JASPER RT�O�S T0775 BUCK�BR 4/24/2009
7B0801K 7 JASPER US�71�S A0685 MNA�RR 4/22/2011
7B0801K 7 JASPER US�71�S A0686 COON�CR 4/22/2011
7B0801P 7 LAWRENCE US�60�E A0871 CRD�1150,�SPRING�RVR 11/19/2010
7B0801Q 7 MCDONALD RT�B�E X0567 BUFFALO�CR 11/19/2010
7B0801C 7 NEWTON RT�W�S L0348 SHOAL�CR 12/19/2008
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7B0801G 7 ST.�CLAIR RT�B�E A3642 LIT�MONEGAW�CR 8/21/2009
7B0801G 7 ST.�CLAIR RT�B�E A3643 MONEGAW�CR 8/21/2009
7B0801D 7 ST.�CLAIR RT�B�E R0395 CAMPBELL�BR 1/23/2009
7B0801L 7 VERNON RT�DD�E P0949 CLEAR�CR 10/23/2009
7B0801L 7 VERNON RT�F�E R0229 LIT�DRYWOOD�CR 10/23/2009
7B0801L 7 VERNON RT�H�E A1829 MARMATON�RVR 10/23/2009
7B0801B 7 VERNON RT�M�S A3814 LADIES�BR 12/19/2008
7B0801F 7 VERNON RT�WW�S A0185 TOWNSEND�SLU 4/24/2009
7B0801I 7 VERNON US�71�N A1342 MNA�RR 3/18/2011
7B0801J 7 VERNON US�71�N F0283 LIT�OSAGE�RVR 9/24/2010
7B0801J 7 VERNON US�71�N F0284 LIT�OSAGE�RVR 9/24/2010
7B0801J 7 VERNON US�71�N F0285 LIT�OSAGE�RVR 9/24/2010
7B0801I 7 VERNON US�71�S A1342 MNA�RR 3/18/2011
8B0801B 8 DALLAS MO�32�E L0339 NIANGUA�RVR 12/19/2008
8B0802B 8 GREENE MO�125�S X0710 JAMES�RVR 4/30/2010
8B0801D 8 GREENE RT�UU�S N0471 CLEAR�CR 11/20/2009
8B0801E 8 LACLEDE RT�A�S A0599 IS�44 10/23/2009
8B0801C 8 POLK MO�123�S A2081 LIT�SAC�RVR 10/22/2010
8B0801B 8 POLK RT�AA�S A2008 HOMINY�CR 12/19/2008
8B0801C 8 POLK RT�T�E A2009 BEAR�CR 10/22/2010
9B0801B 9 CRAWFORD RT�M�S X0758 MERAMEC�RVR 12/19/2008
9B0801C 9 HOWELL MO�17�S A0509 ELEVEN�POINT�RVR 12/19/2008
9B0801F 9 OREGON RT�E�S T0497 LOUSE�CR 1/23/2009
9B0801D 9 PHELPS RT�K�E A0524 SPRING�CR 1/23/2009
9B0801D 9 PHELPS RT�M�E A1879 CORN�CR 1/23/2009
9B0801C 9 REYNOLDS RT�O�E R0244 HARRISON�BR 12/19/2008
9B0801I 9 TEXAS US�60�E A2536 BEELER�CR 9/25/2009
9B0801H 9 TEXAS US�63�S A0671 BENDER�CR 1/22/2010
9B0801H 9 TEXAS US�63�S A0672 ARTHUR�CR 1/22/2010
9B0801B 9 WASHINGTON MO�185�S A0763 INDIAN�CR 12/19/2008
9B0801E 9 WASHINGTON RT�U�S A0460 BIG�RVR 3/20/2009
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9B0801F 9 WASHINGTON RT�W�S R0444 BRAZIL�CR 1/23/2009
0B0801G 10 BOLLINGER RT�B�S T0663 LITTLE�MUDDY�CR 4/24/2009
0B0801B 10 BUTLER RT�TT�S N0762 TEN�MILE�CR 11/21/2008
0B0801E 10 CAPE�GIRARDEAU MO�177�S A0764 INDIAN�CR 2/20/2009
0B0801I 10 MISSISSIPPI RT�UU�S A0465 IS�57 9/25/2009
0B0801G 10 NEW�MADRID RT�EE�E N0413 LIT�RVR�DTCH�#29 4/24/2009
0B0801G 10 NEW�MADRID RT�W�E A0160 DRAIN�DTCH�#45 4/24/2009
0B0801G 10 NEW�MADRID RT�W�E N0372 LIT�RVR�DTCH 4/24/2009
0B0801H 10 PERRY MO�51�S G0823 BOIS�BRULE�CR 11/20/2009
0B0801F 10 PERRY RT�N�E R0087 GOOSE�CR 12/19/2008
0B0801C 10 ST.�FRANCOIS MO�8�E L0216 BIG�RVR 8/21/2009
0B0801D 10 ST.�FRANCOIS RT�F�E A0841 WOLF�CR 1/23/2009
0B0801D 10 ST.�FRANCOIS RT�O�E A2276 KOEN�CR 1/23/2009
0B0801D 10 ST.�FRANCOIS US�67�N A0258 ST�FRANCIS�RVR 1/23/2009
0B0801D 10 ST.�FRANCOIS US�67�N L0645 BIG�RVR 1/23/2009
0B0801E 10 STE.�GENEVIEVE RT�N�S N0849 SALINE�CR 2/20/2009
0B0801F 10 STODDARD RT�AE�E N0579 DRAIN�DTCH�#14 12/19/2008
0B0801F 10 STODDARD RT�BB�S N0405 MAIN�DRAIN�DTCH�DI 12/19/2008
0B0801J 10 STODDARD RT�N�S N0382 CASTOR�RVR 9/25/2009
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Table�4�3
Modified�Design�Bid�Build

Projects�Pending

Job�Number District County Route Bridge�# Feature�Intersected Letting
1B0801O 1 GENTRY MO�85�S H0223 THOMPSON�BR 12/1/2011
1B0801U 1 GENTRY US�169�S F0327 OLD�CHNL�ISLAND�CR 12/1/2011
4B0801I 4 CASS MO�7�S G0986 BR 1/1/2012
4B0801I 4 CLAY US�69�S J0331 BR�WILLIAMS�CR 1/1/2012
4B0801I 4 HENRY RT�M�E S0880 HONEY�CR 1/1/2012
4B0802D 4 JACKSON OR�71�S H0595 BR 7/1/2011
7B0801N 7 JASPER MO�171�N L0290 MNA�RR 7/1/2011
0B0801K 10 NEW�MADRID US�60�W A0237 BNSF�RR 1/1/2012

Note:��Does�not�inlcude�painting�projects�on�previously�improved�structures
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Other Transportation Modes 
RSMo 21.795.2(3) 

 
Introduction 

  
The information in this section is in accordance with the highlighted portion in the 
following section of the reporting statute.  “(3) The proposed allocation and expenditure 
of moneys and the proposed work plan for the current fiscal year, at least the next four 
years, and for any period of time expressed in any public transportation plan approved 
by either the general assembly or by the voters of Missouri.  This proposed allocation 
and expenditure of money shall include the amounts of proposed allocation and 
expenditure of moneys in each of the categories listed in subdivision (1) of this 
subsection; …” Section 21.795.2(3), RSMo  (A.L. 2009 HB 795) (emphasis added). 
 

It’s not just about highways and bridges anymore!  The 2012-2016 Statewide Transportation 
Improvement Program for MoDOT incorporates data on aviation, rail, water, and transit modes.  
With these measures the STIP provides a complete image of transportation programs administered by 
MoDOT.  However, unlike highways, MoDOT does not own or operate any non-highway 
transportation facility.  This requires in-depth coordination with local officials, normally a city or 
county government.  The STIP is included in the first part of section 3 to implement the requirements 
of RSMo 21.795.2(3).  
 
During fiscal year 2011, $65.9 million in capital, maintenance, and operating assistance was 
administered by MoDOT to aviation, rail, water, and transit facilities.  The funding sources came 
from a variety of federal and state government entities.  This amount is not included with local 
funding because it rarely passes through MoDOT.  In addition, the local amount shown on the 
attached overview sheet reflects only that of the local match, which is required for federal/state 
grants.  The overview does not mirror that of the total local amount expended, as it is usually 
significantly higher.  
 
During FY 2011, 45 highway/rail crossings were equipped or upgraded with motorist warning 
systems and 14 crossings were closed. MoDOT has partnered with railroads to complete “corridor 
projects” whereas crossings on 50-75 mile sections of track are evaluated at one time for possible 
improvements.  This also allows for greater financial participation from railroads.  
 
Improvements include $8.1 million for the state’s share of Amtrak funding for operations and 
railroad station upgrades. Waterways funding included $1.4 million for operating and capital grants 
to 14 public port authorities, one port commission, and assistance for two river ferry systems.  
 
Just over $18.8 million in state and federal aviation funding was provided to develop and preserve 
Missouri’s system of 119 general aviation airports.  The Federal Aviation Administration administers 
funding and works directly with commercial passenger airports such as Lambert Airport in St. Louis.  
MoDOT completed three airfield capital improvement projects while four airfield pavement 
maintenance projects were fulfilled.  Additionally, funds were provided to help operate three air 
traffic control towers.  
 
MoDOT procured 171 new vehicles for rural and urban public transportation providers.  Over 
$561,000 in state transit operating assistance supported more than 60 million passenger trips 



statewide.  State aid was made available to 165 non-profit transportation providers and specialized 
organizations serving the elderly or disabled. 
 
Multimodal Operations is the only area of MoDOT that administers programs funded with state 
general revenue.  This funding has been uncertain and not a reliable source of funds to keep up with 
the pace of needs.  There has been little increase in federal funding for rural transit and aviation 
programs.  Significant improvement depends on establishing a more substantial, dependable, and 
consistent source of funding for the other modes. 
 
 



FEDERAL STATE LOCAL TOTAL
($) ($) ($) ($)

AVIATION
FAA State Block Grant 14,261,982 1,584,665 15,846,647
FAA State Block Grant-ARRA 141,801 141,801
State Airport Capital 
Improvement/Maintenance

4,407,101 489,678 4,896,779

RAILROADS
Passenger Rail 8,100,000 8,100,000
High-speed Rail Corridor 0 0 0
Hwy. /Railroad Safety Funds 4,063,987 4,063,987
Grade Crossing Safety 833,245 833,245

Transit
FTA-Section 5303 5,045,647 1,261,412 6,307,059
FTA-Section 5309 5,805,614 1,451,404 7,257,018
FTA-Section 5310 2,200,030 676,594 2,876,624
FTA-Section 5311 13,126,576 11,674,495 24,801,071
FTA-Section 5311-ARRA 2,245,251 2,245,251
FTA-Section 5316 1,142,871 1,142,871 2,285,742
FTA-Section 5317 158,593 7,228 165,821
State Operating Assistance 560,875 560,875
Missouri Elderly and Handicapped 
Transportation Assistance Program

2,432,783 2,432,783

Waterways
Administrative Port Program 359,745 359,745
Capital Improvement Program 1,054,931 1,054,931

TOTAL 48,192,352 17,748,680 18,288,346 84,229,378

OVERVIEW OF MULTIMODAL OPERATIONS PROGRAM EXPENDITURES
FY 2011 Cash Expenditures
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Multimodal Operations 
 

 
The Multimodal Operations Division performs statewide planning; grant administration, and technical assistance, in the areas of aviation, railroads, 
transit, freight development and waterways.  In addition, MoDOT does have regulatory responsibility over railroads. 
 
This section begins with an estimated financial summary for the next five state fiscal years.   Financial information for fiscal year 2012 is based on 
the best available information.  Changes in any fiscal year may occur depending on the availability of state, federal or local funds; federal or state 
laws and regulations; local goals and objectives; or unforeseen changes in planning variables. 
 
Program descriptions, funding priorities and associated projects are described within the appropriate modal area of responsibility.  The programs 
and projects identified in this section are based on the best information available at the time of printing.   Projects that exceed the estimated cost by 
10 percent or $75,000 will be brought to the Missouri Highways and Transportation Commission (MHTC) for approval, except as prescribed in 
federally funded program guidelines.  MoDOT will handle lesser amounts.  The inclusion of any specific project in this section does not constitute 
final approval of or the commitment of any funds by the Missouri Highways Transportation Commission.   
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Multimodal Operations 

Estimated Financial Summary – FY 2012-2016 
 
 

 STATE FISCAL YEAR PROJECT BUDGETING 

 

7/2011- 7/2012- 7/2013- 7/2014- 7/2015- 
6/2012 6/2013 6/2014 6/2015 6/2016 

STAR Fund 
State Cost 500,000 500,000 500,000 500,000 500,000 

Total 500,000 500,000 500,000 500,000 500,000 

Aviation Program 
  

Federal Cost 30,572,294 29,456,044 27,965,629 24,876,650 23,719,780 
State Cost 6,653,150 7,080,650 6,832,034 5,476,400 5,018,679 

Total 37,225,444 36,536,694 34,797,663 30,353,050 28,738,459 

Railroad Program 
State Supported Passenger Rail Service 

State Cost 8,500,000 8,600,000 8,800,000 9,000,000 9,200,000 
Total 8,500,000 8,600,000 8,800,000 9,000,000 9,200,000 

Railroad Program 
Amtrak Advertising 

State Cost 125,000 125,000 125,000 125,000 125,000 
Total 125,000 125,000 125,000 125,000 125,000 

Railroad Program 
Station Improvements 

State Cost 25,000 25,000 25,000 25,000 25,000 
Total 25,000 25,000 25,000 25,000 25,000 

Railroad Program 
UP Track Improvements / ARRA-HSR 

Federal Cost 40,505,000 150,300,000  
Total 40,505,000 150,300,000  

Railroad Program 
Rail Crossing Safety Program 

  

State Cost 2,935,100 2,241,500 1,446,000 786,000 70,000 
Federal Cost 11,740,400 8,966,000 5,784,000 3,144,000 280,000 

Total 14,675,500 11,207,500 7,230,000 3,930,000 350,000 

Railroad Program 
High Speed Rail Corridor Planning 

Federal Cost 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 
Total: 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 

Transit Program – FTA 
Section 5303 and 5305 

Federal Cost 1,390,000 1,390,000 1,390,000 1,390,000 1,390,000 
Total 1,390,000 1,390,000 1,390,000 1,390,000 1,390,000 

Transit Program – FTA 
Section 5304 

Federal Cost 300,000 300,000 300,000 300,000 300,000 
Total 300,000 300,000 300,000 300,000 300,000 

Transit Program – FTA 
Section 5307 

Federal Cost 58,800,000 58,800,000 58,800,000 58,800,000 58,800,000 
State Cost 402,774 2,478,042 2,478,042 2,478,042 2,478,042 

Total 59,202,774 61,278,042 61,278,042 61,278,042 61,278,042 
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 STATE FISCAL YEAR PROJECT BUDGETING 

 

7/2011- 7/2012- 7/2013- 7/2014- 7/2015- 
6/2012 6/2013 6/2014 6/2015 6/2016 

Transit Program – FTA 
Section 5309 

Federal Cost 10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 
Total 10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 

Transit Program – FTA 
Section 5310 

Federal Cost 2,850,000 2,850,000 2,850,000 2,850,000 2,850,000 
Total 2,850,000 2,850,000 2,850,000 2,850,000 2,850,000 

Transit Program – FTA 
Section 5311 

Federal Cost 14,000,000 14,000,000 14,000,000 14,000,000 14,000,000 
State Cost 158,101 1,065,924 1,065,924 1,065,924 1,065,924 

Total 14,158,101 15,065,924 15,065,924 15,065,924 15,065,924 

Transit Program – FTA 
Section 5311 (b) 

Federal Cost 210,000 210,000 210,000 210,000 210,000 
Total 210,000 210,000 210,000 210,000 210,000 

Transit Program – FTA 
Section 5316 

Federal Cost 1,575,000 1,575,000 1,575,000 1,575,000 1,575,000 
Total 1,575,000 1,575,000 1,575,000 1,575,000 1,575,000 

Transit Program – FTA 
Section 5317 

Federal Cost 800,000 800,000 800,000 800,000 800,000 
Total 800,000 800,000 800,000 800,000 800,000 

Transit Program 
MEHTAP 

State Cost 2,468,607 3,443,732 3,443,732 3,443,732 3,443,732 
Total 2,468,607 3,443,732 3,443,732 3,443,732 3,443,732 

Waterways Program 
Administrative Port 

State Cost 3,306,747 3,686,000 3,538,000 3,960,000 3,723,000 
Total 3,306,747 3,686,000 3,538,000 3,960,000 3,723,000 

TOTAL 
  
  

 
Federal Total

 
State Total 

 
Total 

 

174,742,694 280,647,044 125,674,629 119,945,650 115,924,780 
 

25,074,479 29,245,848 28,253,732 26,860,098 25,649,377 
 

199,817,173 309,892,892 153,928,361 146,805,748 141,574,157 
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State Transportation Assistance Revolving Fund 
 
 
In 1996, Senate Bill 780 established the State Transportation Assistance Revolving Fund, and an initial appropriation of $2.5 million was made in 
1997.  Provisions are contained in state statute 226.191.  The Missouri Highways and Transportation Commission administers the fund, which 
assists political subdivisions or not-for-profit organizations in the development of non-highway related transportation facilities.  This includes 
aviation, rail, water, freight or mass transit facilities.   Funds cannot be used for operating expenses or for the construction or maintenance of state 
highways.  The following are the specific eligibility requirements: 
 

• The planning, acquisition, development and construction of facilities for transportation by air, water, rail, freight or mass transit; 
• The purchase of vehicles for the transportation of elderly or handicapped persons; or  
• The purchase of rolling stock for transit purposes. 

 
Applications are received at any time; however, they are reviewed twice a year on March 1 and September 1.  Loans are awarded based on the type 
of project, the benefit to the public, the financial viability and the local sponsor’s willingness and ability to complete the project.  Loan repayments 
and any interest earned go back into the fund for additional transportation projects.   Since its inception, this program has been primarily used to 
help local public airports finance improvements not eligible for federal or state grant programs.  This includes a number of T-hangar, terminal 
building and fuel facility projects.  The program also assisted in financing a multimodal facility in St. Louis to bring together passenger rail, 
MetroLink and public transit modes.      
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Aviation 
 
Grant Program Funding - Aviation grant programs assist eligible sponsors in the planning, purchase, construction, maintenance and 
improvement of airports.   
 
Federal funding is appropriated by the U.S. Congress through the Federal Airport Improvement Program and provides up to 95 percent of eligible 
project costs.  Missouri is one of ten states currently participating in the State Block Grant Program under which MoDOT administers federal 
aviation funding to general aviation airports.  The FAA programs and administers federal funding to the larger airports with commercial passenger 
service over 10,000 annual passenger enplanements. 
 
There is a significant amount of uncertainty associated with federal aviation funding.  Notification of the amount to be received and the actual 
transfer of funds often do not occur until several months into the federal fiscal year.  Also, programs such as the non-primary airport entitlement 
program can significantly impact funding available for MoDOT programming, but it is only implemented if Congress appropriates funding above a 
threshold level.  There are currently 69 airports participating in this entitlement program.  Eligible airports may receive federal funding of up to 
$150,000 annually.  MoDOT is basically a pass-through agency for the non-primary airport entitlement program.  Current federal legislation for 
the extension of the non-primary entitlement program expires in 2011.  There are also opportunities for additional federal funding through 
discretionary grants.  MoDOT staff will continue to aggressively pursue this additional funding whenever possible. 
 
State funding comes from the State Aviation Trust Fund, which derives its revenue from a portion of the state sales tax on jet fuel and a 9-cent per 
gallon tax on aviation gasoline.  On state/local projects, the state can provide up to 90 percent of eligible project costs.  The state can also provide 
up to 50 percent of the local share on federally funded projects.  Safety-related equipment and services do not require cost sharing. 
 
Project Priorities - The primary sources for prioritizing airport projects are the FAA National Plan of Integrated Airport Systems, MoDOT 
State Airport System Plan, and coordination with East-West Gateway Council of Governments and Mid-America Regional Council.  The National 
Plan of Integrated Airport Systems establishes basic criteria for airports to be eligible for federal aviation funds.  The State Airport System Plan is a 
working document updated regularly to reflect current activity levels and changes to airport facilities and air navigation aids. 
 
Project applications are reviewed and funds are distributed based on an established priority system that considers items such as the number of 
based aircraft, activity levels and the type of project requested.  Other factors considered are the political subdivision’s willingness and ability to 
complete the project, commitment of local matching funds, prior maintenance and support of the airport, and aviation staff knowledge of airport 
needs.  While this part is subjective, it is based upon facts and experience. 
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

Aurora 8 Construct new terminal apron with t-hangar taxilanes     1,050,000     

Bethany 1 Pavement Maintenance         120,000 

Boonville 5 Construct runway extension and partial parallel taxiway     1,820,000     

Bowling Green 3 Runway Rehabilitation, Lighting & Taxiway Connector   2,200,000       

Camdenton 5 Taxilane Reconstruction     370,000     

Camdenton 5 Land acquisition for partial parallel taxiway     600,000     

Cape Girardeau 10 Operate Air Traffic Control Tower 167,000 167,000 167,000 167,000 167,000 

Cape Girardeau 10 Rehabilitate Taxiway A       2,300,000   

Cape Girardeau 10 Reconstruct Taxiway F         700,000 

Cape Girardeau 10 Construct Air Rescue Fire fighting (ARFF) Access Road 750,000 

Cape Girardeau 10 Acquire snow removal equipment 175,000 

Cape Girardeau 10 Construct T-hangar taxi lanes 150,000 250,000 

Cape Girardeau 10 Acquire Air Rescue Fire fighting (ARFF) vehicle 500,000 

Caruthersville 10 Construct hangar taxilanes   300,000       

Charleston/Mississippi 10 Overlay runway 500,000 

Chillicothe 2 Land Acquisition and Construct New Runway 4,000,000         

Creve Coeur 6 Rehabilitate Runway and Taxiway (parallel taxiway only) 662,000         

Cuba 9 Environmental Assessment & Runway Extension         1,500,000 

Cuba 9 Land acquisition 500,000 
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

Dexter 10 AWOS   300,000       

Doniphan 9 Airport Layout plan         50,000 

Farmington 10 Obstruction removal 260,000         

Farmington 10 Acquire land for runway extension   1,300,000       

Fredericktown 10 Pavement Maintenance and Parallel Taxiway Reconstruction   900,000       

Grain Valley 4 Feasibility Study/Airport Site Selection   100,000       

Hannibal 2 Environmental Assessment and Land Acquisition   340,000       

Harrisonville 4 Acquire land for runway extension       5,300,000   

Houston 9 T-Hangers & Taxilanes         470,000 

Jefferson City 5 Operate Air Traffic Control Tower 100,000 100,000 100,000 100,000 100,000 

Jefferson City 5 Construct taxiway B   3,340,000       

Jefferson City 5 Pavement maintenance       800,000   

Jefferson City 5 Acquire snow removal equipment       187,500   

Joplin 7 Operate Air Traffic Control Tower 40,000 40,000 40,000 40,000 40,000 

Joplin 7 Rehabilitate Apron   500,000       

Kennett 10 Land Acquisition 160,000         

Kennett 10 Install AWOS     300,000     

Kirksville 2 Upgrade Runway Lights (HIRL)         400,000 

Kirksville 2 Acquire snow removal equipment       676,000   

Lamar 7 
Construct new runway, connecting taxiways; and obstruction 
removal 4,000,000         

Lebanon 8 Acquire Land For Runway Extension   1,900,000       
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

Lebanon 8 Construct runway extension and parallel taxiway     5,000,000     

Lee's Summit 4 
Construct Runway Extension (grading of A2, B1, BC10, BC12 
only) 4,000,000         

Lee's Summit 4 Construct runway/taxiway (A1, A2, BC11, BC13, E1)   8,000,000       

Lewis County 3 Update Master Plan; Conduct Environmental Assessment       210,000   

Lewis County 3 Relocate Access Road     50,000     

Lewis County 3 AWOS     300,000     

Macon 2 Extend and widen runway (pave, light and mark) 1,658,000         

Malden 10 Install Runway 18/36 REILs, PAPIs and Rehab Edge Lights 800,000         

Mansfield 8 Pavement Maintenance, Grading, Obstruction Removal 425,000         

Maryville 1 Pavement Maintenance     200,000     

Memphis 3 Runway rehabilitation   1,100,000       

Mexico 3 Taxiway Widening 100,000         

Moberly 2 Apron Rehabilitation         1,200,000 

Monett 7 Pavement maintenance 300,000         

Monett 7 AWOS     300,000     

Mosby 4 Construct taxilanes         900,000 

Mosby 4 Pavement Maintenance     400,000     

Mount Vernon 7 Airport layout plan       60,000   

Mountain Grove 8 Land Acquisition 500,000         

Mountain View 9 Overlay runway, taxiway and apron         1,100,000 

Neosho 7 Land Acquisition & Obstruction Removal         360,000 
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

Nevada 7 Reconstruct Apron - Phase 2   630,000       

New Madrid County 10 Acquire land and obstruction removal for runway extension     300,000     

New Madrid County 10 Extend Runway and construct partial parallel taxiway       1,200,000   
Osage Beach - Grand 
Glaize 5 Land Acquisition 1,500,000         

Osage Beach - Lee C. Fine 5 Construct Hangar Taxilanes 300,000         

Perryville 6 Runway Safety Area Grading & Runway Lights         1,100,000 

Poplar Bluff 10 T-hangar Pavement Maintenance; Improve Drainage     210,000     

Poplar Bluff 10 Apron Rehabilitation       850,000   

Rolla 5 Pavement Maintenance     800,000     

Salem 9 Land acquisition and obstruction removal     400,000     

Sedalia 5 Reconstruct Runway 18/36       5,000,000   

Sikeston 10 Apron Expansion     800,000     

Spirit of St. Louis 6 Land Acquisition 1,675,099 1,675,099       

Springfield/Bran Nat'l 8 General Aviation Apron         2,000,000 

St. Joseph 1 Realign taxiway Bravo West 5,250,000         

St. Joseph 1 Airfield pavement maintenance 900,000         

St. Joseph 1 Construct air traffic control tower         5,000,000 

St. Joseph 1 Taxiway Rehab & Apron/ Taxiway Expansion         1,900,000 

Statewide Aircraft Rescue Fire Fighting (ARFF) Training 50,000 50,000 50,000 50,000 50,000 

Statewide   5010 Airport Inspections 53,000 53,000 53,000 53,000 53,000 

Statewide   Automated weather observing system ongoing maintenance 75,000 75,000 75,000 75,000 75,000 
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

Statewide   Air Service Development 2,222,222 2,222,222 2,222,222 2,222,222 2,222,222 

Statewide   Non-primary airport entitlement program 9,583,263 9,425,368 9,583,263 9,899,053 9,270,453 

Statewide   Scoping and Design 200,000 300,000 300,000 300,000 300,000 

Stockton 7 Airport Layout Plan       50,000   

Stockton 7 Runway Safety Area Grading         400,000 

Sullivan 6 Acquire land for Runway Protection Zone   2,500,000       

Sullivan 6 Pavement Maintenance     200,000     

Taney County 8 Rehabilitate Runway Lights   350,000       

Tarkio 1 Pavement maintenance   200,000       

Tarkio 1 Land acquisition & obstruction removal     175,000     

Tarkio 1 Extend runway; construct partial parallel taxiway       1,600,000   

Warrensburg 4 Extend runway 18/36     9,200,000     

Washington 3 Land Acquisition and Obstruction Removal 620,000         

Washington 3 T-Hangar Taxilanes         506,816 

West Plains 9 Reconstruct hangar area pavement   350,000       

West Plains 9 Perimeter Fencing     577,000     

West Plains 9 Pavement Maintenance     663,000     

           

TOTAL 
  39,600,584 38,742,689 37,055,485 32,139,775 30,734,491 
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Railroads 
 
Missouri is located in the central corridors of the nation’s railroad transportation system, with St. Louis and Kansas City being the second and third 
largest rail hubs in the nation, behind only Chicago, IL.  Approximately 60 percent of the freight products entering Missouri, both raw materials 
and finished products, are moved into Missouri on the rail system.  The rail system is also critical to the nation’s passenger rail transportation and 
Missouri’s passenger service between St. Louis and Kansas City. 
 
The MoDOT Multimodal Division administers the state’s railroad program.  This program includes freight rail regulation, passenger rail, light rail 
safety regulation, highway/rail crossing safety, rail/highway construction, and railroad safety inspection and outreach. 
 
Passenger Rail – Two round-trips per day are currently provided between St. Louis and Kansas City (Missouri River Runner), with stops in 
Kirkwood, Washington, Hermann, Jefferson City, Sedalia, Warrensburg, Lee’s Summit and Independence.  In FY 10, service was provided to 
more than 165,000 passengers. There is not a dedicated funding source for passenger rail.  Passenger rail is subject to legislative general revenue 
appropriation each year. 
 
The passenger rail route is owned and maintained by Union Pacific Railroad.  MoDOT, Union Pacific Railroad, and Amtrak have focused recent 
attention on improving passenger train on-time performance through improved coordination, efficient dispatching, bottleneck removal and capacity 
enhancements. 
 
Highway/Rail Crossing Safety Program - There are approximately 3,800 public highway/rail crossings in Missouri.  These crossings are 
evaluated and ranked annually according to a hazard exposure index that considers such items as train traffic and speed, vehicle traffic and speed, 
crossing accident history, and sight distance.  Each year, there are approximately $5.9 million of FHWA Surface Transportation Program Safety 
Funds, and approximately $1.2 million state funds from the state Grade Crossing Safety Account available to address safety issues at these 
crossings.  The Grade Crossing Safety Account funds are created from a state motor vehicle licensing fee.  On the average, it costs $200,000 - 
$250,000 per crossing for highway/rail safety improvements, resulting in improvement to approximately 30 to 35 crossings per year.  Project 
improvements typically include the installation of railroad crossing signal devices, and may vary in scope and completion dates depending on 
funding availability and programming restrictions each fiscal year. A project may also last for one, two or more fiscal years due to funding 
restrictions and other unanticipated events.  Since 1976, this program has resulted in an 81 percent decrease in crashes; a 76 percent decrease in 
fatalities; and an 83 percent decrease in injuries.
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Railroad Acronyms 
 
 

AM  Arkansas and Missouri Railroad Company 
BGKX  Belton-Grandview Railway 
BJN  Burlington Junction Switching Railroad 
BSR  Branson Scenic Railway 
BNSF  BNSF Railway Company 
CMR  Central Midland Railway Company 
COLT  Columbia Terminal Railroad Company 
DM&E Dakota, Minnesota & Eastern Railroad Corporation 
KAW  Kaw River Railroad 
KCS  Kansas City Southern Railway Company 
KCT  Kansas City Terminal Railway Company 
MRS  Manufacturers’ Railway Company 
MNA  Missouri & Northern Arkansas Railroad Company 
NS  Norfolk Southern Railway Company 
OVA  Ozark Valley Railroad 
SLIM  St. Louis Iron Mountain Railroad 
SE  SEMO Port Railroad, Inc. 
TRRA  Terminal Railroad Association of St. Louis 
UP  Union Pacific Railroad Company 
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

St. Louis to Kansas City 
State Supported Passenger Rail Service 
Amtrak (National Railroad Passenger Corporation) 
 

4,5,6 

Continue operation and provide 
equipment capital share cost of service 
between St. Louis-Kansas City 
(Missouri River Runner) trains 

8,500,000 8,600,000 8,800,000 9,000,000 9,200,000 

St. Louis to Kansas City 
State Supported Passenger Rail Service 
Amtrak (National Railroad Passenger Corporation) 

All Advertising/promotional costs for the 
St. Louis - Kansas City corridor 125,000 125,000 125,000 125,000 125,000 

Missouri Amtrak passenger stations 
(Kansas City-Independence-Lee’s Summit-Warrensburg 
Sedalia-Jefferson City-Hermann-Washington-Kirkwood 
St. Louis-La Plata-Poplar Bluff)  

2,4,5,6,10 Station repairs/improvements to 
Missouri Amtrak passenger stations  25,000 25,000 25,000 25,000 25,000 

St. Louis to Kansas City 
Planning funds for high speed rail corridor 
 

4,5,6 

Rail/highway crossing hazard 
elimination; feasibility study; 
environmental & preliminary 
engineering study; infrastructure 
improvements; equipment acquisition 
for St. Louis to Kansas City route 

2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 

Cole/Osage Co - UP 5 Construct second bridge over Osage 
River- ARRA HSR Project 28,300,000  

In Kirkwood, St Louis Co - UP 6 Construct Webster/Kirkwood universal 
crossover- ARRA HSR Project 4,400,000  

Near Knob Noster, Johnson Co – UP 4 Construct Knob Noster siding 
extension- ARRA HSR Project 8,500,000  

In Hermann, Gasconade Co – UP 5 Construct Hermann universal crossover- 
ARRA HSR Project 5,200,000  

In Jefferson City, Cole Co – UP 5 Construct 3rd mainline track- ARRA 
HSR Project 9,700,000  

Near Bonnots Mill, Osage Co – UP 5 Construct Bonnots Mill universal 
crossover- ARRA HSR Project 5,800,000  

Missouri River Runner Amtrak Stations, various locations 4, 5, 6 Passenger communication system 3,000,000  

In/near Kingsville, Johnson Co - UP 4 Construct Kingsville siding 11,500,000  

In Lee’s Summit/Pleasant Hill, Jackson/Cass Co – UP 4 Construct second main track / upgrade 
to 90 mph 56,600,000  

In St. Louis City - TRRA 6 
Construct new track near St. Louis 
multimodal center to increase capacity 
for Amtrak 

4,500,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

Karg Rd - near Pleasant Hill, Cass Co - UP 
DOT# 441 991R 4 Install active warning devices –  

ARRA HSR Project 250,000  

Francy Rd - near Pleasant Hill, Cass Co - UP 
DOT# 441 993E 4 

Install active warning devices –  
ARRA HSR Project 250,000  

Beattie Rd - near Strasburg, Cass Co - UP 
DOT# 441 995T 4 

Install active warning devices –  
ARRA HSR Project 200,000  

CR 1451 - near Holden, Johnson Co - UP 
DOT# 442 012P 4 

Install active warning devices –  
ARRA HSR Project 275,000  

CR 301 - near Warrensburg, Johnson Co - UP 
DOT# 442 040T 4 

Install active warning devices –  
ARRA HSR Project 275,000  

CR 401 - near Centerview, Johnson Co - UP 
DOT# 442 037K 4 

Install active warning devices –  
ARRA HSR Project 275,000  

CR 115 - near Montserrat, Johnson Co - UP 
DOT# 442 064G 4 

Install active warning devices –  
ARRA HSR Project 180,000  

Florence Rd - near Smithton, Pettis Co - UP 
DOT# 442 160J 5 

Install active warning devices –  
ARRA HSR Project 225,000  

Carlin-Mar Rd – near La Monte, Pettis Co – UP 
DOT# 442 087N 5 

Install active warning devices –  
ARRA HSR Project 275,000  

Otter Dr – near Syracuse, Cooper, Co – UP 
DOT # 442 172D 5 Install active warning devices –  

ARRA HSR Project 250,000  

Howard Rd - near Tipton, Moniteau, Co – UP 
DOT # 442 194D 5 Install active warning devices –  

ARRA HSR Project 250,000  

Fourth St - in Osage City, Cole Co – UP 
DOT # 442 827R 5 Upgrade active warning devices –  

ARRA HSR Project 270,000  

Zero Rd – near Berger, Franklin Co – UP 
DOT # 442 781E 6 Upgrade active warning devices –  

ARRA HSR Project 220,000  

Various counties across Missouri 4, 5, 6 
Purchase passenger train equipment for 
Missouri service 
ARRA HSR Project 

50,000,000  

Various crossings in St. Louis City; Jefferson, Washington, 
St. Francois, Iron and Butler Counties – UP 6, 9 Install LEDs on existing active warning 

devices on UP De Soto Subdivision 110,000  

60th Ln - in Halls, Buchanan Co - BNSF 
DOT# 095 227F 1 Install active warning devices 200,000  

Bethel Rd - near Halls, Buchanan Co - BNSF 
DOT# 095 228M 1 Install active warning devices 200,000  
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Cotton Wood Rd- near French, Buchanan Co- BNSF 
DOT# 095 230N 1 Install active warning devices 200,000  

Pettit St - near French, Buchanan Co - BNSF 
DOT# 095 232C 1 Install active warning devices 200,000  

Prairie Rd - near Forbes, Holt Co - BNSF 
DOT# 070 160E 1 Install active warning devices, 

close one crossing 325,000  

Old Hwy 59 - near St Joseph, Buchanan Co - BNSF 
(DOT# 095 211J) 1 Upgrade active warning devices  700,000  

US 59, Buchanan Co- BNSF 
Various crossings 1 Warning device upgrade and crossing 

closure 450,000  

Craig, Holt Co – BNSF 
DOT # 074 451H – 3rd St – upgrade to gates 
DOT# 074 450B – 4th St - close 
DOT# 074 438U – Rt 111 – LED upgrade 

1 
Close 1 crossing 
Upgrade active warning devices at 2 
crossings 

450,000  

Rt 759 – in St Joseph, Buchanan Co – BNSF 
Dot# 063 108H 1 Upgrade active warning devices, 

improve crossing surface 50,000  

Mud Lake Road –near Armour, Buchanan Co – BNSF 
Dot# 095 214E 1 Close crossing 7,500  

Rt FF – near Bevier, Macon, Co - BNSF 
DOT# 844 037W 2 Install active warning devices 275,000  

Rt BB – near Bevier, Macon, Co - BNSF 
DOT# 844 040E 2 Install active warning devices 200,000  

Rt C – near Bevier, Macon, Co - BNSF 
DOT# 844 039K 2 LED’s upgrade 50,000  

Banner Ln - near Gibbs, Adair Co - BNSF 
DOT# 005 081U 2 Install active warning devices 200,000  

Lantern St - in La Plata, Adair Co - BNSF 
DOT# 005 086D 2 Upgrade active warning devices 50,000  

Owensby St -in La Plata, Macon Co - BNSF 
DOT# 005 089Y 2 Upgrade active warning devices 50,000  

MO 156 - near La Plata, Macon Co - BNSF 
DOT# 005 091A 2 Upgrade active warning devices 50,000  

Indiana Pl - near La Plata, Macon Co - BNSF 
DOT# 005 092G 2 Install active warning devices 200,000  



 

 Section 7 -17

MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 
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Iceberg Pl - near La Plata, Macon Co - BNSF 
DOT# 005 094V 2 Upgrade active warning devices 50,000  

Hilton Ave - in La Plata, Macon Co - BNSF 
DOT# 005 095C 2 Upgrade active warning devices 50,000  

Hauser St - in Marceline, Chariton Co - BNSF 
DOT# 005 142H 2 Upgrade active warning devices/grade 

separation feasibility 200,000  

Crocker St - in Marceline, Chariton Co - BNSF 
DOT# 005 143P 2 Upgrade active warning devices/grade 

separation feasibility 200,000  

Santa Fe Ave - in Marceline, Chariton Co - BNSF 
DOT# 005 144W 2 

Upgrade active warning devices/grade 
separation feasibility 
 

200,000  

Route B - in Higbee, Randolph Co - KCS 
DOT# 293 394A 2 

Upgrade active warning devices; close 
Randolph St.  
(DOT# 293 392L) 

200,000  

CR 214 - in Glasgow, Howard Co - KCS 
DOT# 293 421U 2 Install active warning devices 180,000  

Odell St - in Marshall, Saline Co - KCS 
DOT# 293 465U 2 Upgrade active warning devices  180,000  

Miami St - in Marshall, Saline Co - KCS  
DOT# 293 471X 2 Upgrade active warning devices 180,000  

Benton St - in Marshall, Saline Co - KCS 
DOT# 293 470R 2 Upgrade active warning devices 180,000  

Boyd St - in Marshall, Saline Co - KCS 
DOT# 293 468P 2 Upgrade active warning devices 180,000  

Marshall, Saline Co - KCS 
DOT# 293 467H – English St 
DOT 293 466B – Jefferson St – close 
DOT#293 469W – Lyons St - close 

 
 

2 
Upgrade active warning devices 500,000  

Napton, Saline, Co – UP 
DOT# 442 430F – Main St – upgrade 
DOT# 442 431M – CR 212 – close 
 

2 Upgrade active warning device and 
close crossing 250,000  

Rt F – near Jamesport, Grundy Co - UP 
DOT# 605 598C 2 Install active warning devices 250,000  

First Street - in Trenton, Grundy Co - UP 
DOT# 605 579X 2 Install active warning devices 250,000  
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7 crossings – near Bevier, Macon Co - BNSF 2 Crossbuck improvements 10,500  

CR 1175, CR 1190 – near College Mound, Randolph Co – 
BNSF 
DOT# 867 087U 
DOT# 861 085F 

2 Crossbuck improvements 3,000  

Rt TT – near College Mound, Macon Co - BNSF 
DOT# 861 088B 2 LED’s upgrade 50,000  

Rt C – near College Mound, Randolph Co - BNSF 
DOT# 861 093X 2 LED’s upgrade 50,000  

Bayview Ave – near Ethel, Macon, Co – BNSF 
DOT# 005 118G 2 Rebuild roadway bridge 500,000  

CR 935 - near Thompson, Audrain Co - NS 
DOT# 483 646Y 3 Install active warning devices 200,000  

Main St - - near Thompson, Audrain Co - NS 
DOT# 483 648M 3 Upgrade active warning devices 200,000  

Monroe City, Monroe Co - BNSF 
Various crossings 3 Upgrade active warning devices 500,000  

Main St - in Madison, Monroe, Co - NS 
DOT# 480 712Y – close crossing 
DOT# 480 713F – State Rt 151 – upgrade devices  

3  Upgrade Rt 151 active warning devices 
 Close Main St crossing 250,000  

CR 12 - near Martinsburg, Montgomery Co - NS 
DOT# 483 617N 3 Install active warning devices 200,000  

CR 157 – near Medill, Clark, Co – BNSF 
DOT# 005 019J 3 Install active warning devices 250,000  

CR 116 – near Louisiana, Pike Co – BNSF 
DOT# 078 174P 3 Install active warning devices 250,000  

Rt TT – near Ashburn, Pike Co – BNSF 
DOT# 078 173H 3 Upgrade active warning devices 200,000  

CR 165 – near Ashburn, Pike Co – BNSF 
DOT# 078 172B 3 Close crossing 7,500  

New St – in Palmyra, Marion Co – BNSF 
DOT# 072 682J 3 Upgrade active warning devices 200,000  

Sloan St – in Palmyra, Marion Co – BNSF 
DOT# 072 683R 3 Upgrade active warning devices 200,000  
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Pocahontas St – in Palmyra, Marion Co – BNSF 
DOT# 072 684X 3 Close crossing 7,500  

CR 724 – near Benton City, Audrain CO – NS 
DOT# 483 627U 3 Close crossing – build connecting road 300,000  

CR 725 – near Benton City, Audrain CO – NS 
DOT# 483 626M 3 Install active warning devices 200,000  

299th St - near West Line, Cass Co - KCS 
DOT# 329 845G 4 Install active warning devices 200,000  

Wyoming St - in Pleasant Hill, Cass Co - UP 
DOT# 441 984F 4 Upgrade active warning devices 50,000  

Commercial St - in Pleasant Hill, Cass Co - UP 
DOT# 441 986U 4 Upgrade active warning devices 50,000  

Walker St - in Pleasant Hill, Cass Co - UP 
DOT# 441 990J 4 Upgrade active warning devices 50,000  

Rogers Rd - near Strasburg, Cass Co - UP 
DOT# 441 994L 4 Install active warning devices 200,000  

CR 1971 - near Strasburg, Johnson Co - UP 
DOT# 442 005E 4 Roadway improvements to 

accommodate crossing closure 200,000  

Olive St - in Kingsville, Johnson Co - UP 
DOT# 442 008A 4 Upgrade active warning devices 200,000  

CR 1521 - near Kingsville, Johnson Co - UP 
DOT# 442 010B 4 Upgrade active warning devices 200,000  

MO 131 - near Holden, Johnson Co - UP 
DOT# 442 015K 4 Upgrade active warning devices 50,000  

Main St - in Holden, Johnson Co - UP 
DOT# 442 017Y 4 Upgrade active warning devices 50,000  

Pine St - in Holden, Johnson Co - UP 
DOT# 442 021N 4 Upgrade active warning devices 50,000  

Route U/2nd St - in Holden, Johnson Co - UP 
DOT# 442 023C 4 Upgrade active warning devices 50,000  

Washington St - in Warrensburg, Johnson Co - UP 
DOT# 442 044V 4 Upgrade active warning devices 50,000  

Holden St - in Warrensburg, Johnson Co - UP 
DOT# 442 047R 4 Upgrade active warning devices 50,000  
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Mitchell St - in Warrensburg, Johnson Co - UP 
DOT# 442 056P 4 Upgrade active warning devices 50,000  

Ridgeview Rd - in Warrensburg, Johnson Co - UP 
DOT# 442 057W 4 Upgrade active warning devices 50,000  

Devasher St - in Warrensburg, Johnson Co - UP 
DOT# 442 058D 4 Upgrade active warning devices 50,000  

CR 501 - near Montserrat, Johnson Co - UP 
DOT# 442 063A 4 Upgrade active warning devices 50,000  

CR 651 - near Montserrat, Johnson Co - UP 
DOT# 442 065N 4 Upgrade active warning devices 200,000  

MO 58/W. Wye - in Pleasant Hill, Cass Co - MNA 
DOT# 442 989T 4 Upgrade active warning devices 180,000  

Route P - near Pleasant Hill, Cass Co - MNA 
DOT# 442 998S 4 Upgrade active warning devices 180,000  

Orr Rd - near Pleasant Hill, Cass Co - MNA 
DOT# 443 002M 4 Install active warning devices 180,000  

227th St - near Harrisonville, Cass Co - MNA 
DOT# 443 006P 4 Install active warning devices 200,000  

235th St - near Harrisonville, Cass Co - MNA 
DOT# 443 007W 4 Install active warning devices 200,000  

Independence St - in Harrisonville, Cass Co - MNA 
DOT# 443 009K 4 Upgrade active warning devices 180,000  

Route A/High School Ave - in Archie, Cass Co - MNA 
DOT# 443 029W 4 Upgrade active warning devices 180,000  

Pine St - in Archie, Cass Co - MNA 
DOT# 443 032E 4 Upgrade active warning devices 180,000  

92nd St - in Hardin, Ray Co - NS 
DOT# 483 834N 4 Install active warning devices 180,000  

CR 307 - near Henrietta, Ray Co - NS 
DOT# 483 837J 4 Install active warning devices 200,000  

Pryor Rd - near Henrietta, Ray Co - NS 
DOT# 483 844U 4 Install active warning devices 200,000  

CR 336 - near Camden, Ray Co - NS 
DOT# 483 850X 4 Install active warning devices 200,000  
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Spore Rd - near Missouri City, Clay Co - NS 
DOT# 916 974R 4 Install active warning devices 150,000  

17th St - in Kansas City, Jackson Co - KCS 
DOT# 329 761L 4 Upgrade active warning devices 50,000  

Lexington Rd – in Levasy, Jackson Co – UP 
DOT# 442 300J 4 Close crossing, roadway improvements 250,000   

Mattox Rd – in Riverside, Platte Co – BNSF 
DOT# 079 383B 4 Upgrade active warning devices 50,000  

Cement City Rd – in Sugar Creek, Jackson, Co – BNSF 
DOT# 005 328P 4 Crossbuck & streetlight improvements 25,000  

Woods Chapel Rd – in Blue Springs, Jackson, Co – KCS 
DOT# 293 587Y 4 Upgrade active warning devices 50,000  

Various crossings in Jackson County  – UP 4 Install LEDs on existing active warning 
devices on UP Pixley Branch 50,000  

MO 127/Main St - in La Monte, Pettis Co - UP 
DOT# 442 090W 5 Upgrade active warning devices 50,000  

Route T - near Dresden, Pettis Co - UP 
DOT# 442 097U 5 Upgrade active warning devices 50,000  

Rt. MM - near Dresden, Pettis Co - UP 
DOT# 442 101G 5 Upgrade active warning devices 50,000  

Rissler Rd - near Sedalia, Pettis Co - UP 
DOT# 442 149J 5 Upgrade active warning devices 200,000  

Route TT - near Smithton, Pettis Co - UP 
DOT# 442 151K 5 Upgrade active warning devices 200,000  

Spur 5/Washington St - in Smithton, Pettis Co - UP 
DOT# 442 157B 5 Upgrade active warning devices 50,000  

Route W - near Smithton, Pettis Co - UP 
DOT# 442 159P 5 Upgrade active warning devices 50,000  

Walnut St – in La Monte, Pettis Co – UP 
DOT# 442 089C 5 Close crossing 50,000  

Morgan Co. Dr - near Otterville, Cooper Co - UP 
DOT# 442 165T 5 Upgrade active warning devices 200,000  

Hog Pen Road – near Chamois, Osage Co – UP 
DOT# 442 804J 5 Close crossing 50,000  
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Rt K – in Blackwater, Cooper Co – UP 
DOT# 442 448R 5 Upgrade active warning devices 200,000  

State St – in McGirk, Moniteau Co – UP 
DOT# 442 239H 5 Close crossing 1,000  

Rt PP – near McGirk, Moniteau Co – UP 
DOT# 442 240C 5 Upgrade active warning devices 50,000  

College Ave – in Columbia, Boone Co- COLT 
DOT#  5 Upgrade/relocate active warning 

devices 175,000  

Brentwood Blvd - in Webster Groves, St. Louis Co - UP 
DOT# 425 018L 6 Install active warning devices 300,000  

McDonnell Blvd - in Hazelwood, St. Louis Co - NS 
DOT# 480 292W 6 Upgrade active warning devices 230,000  

Eatherton Rd – in Wildwood, St. Louis Co – CMR 
DOT# 596 264S 6 Install active warning devices 200,000  

Baxter Rd - in Chesterfield – CMR 
DOT# 596 256A 6 Upgrade active warning devices 125,000  

North & South Rd - in University City, St Louis, Co – TRRA 
DOT# 803 293A 6 Upgrade active warning devices 175,000  

North Hall  - in St. Louis City – TRRA 
DOT# 803 321B 6 Upgrade active warning devices 50,000  

Truman Park Rd – in Festus, Jefferson Co – BNSF 
DOT# 663 898X 6 Crossbuck improvements 1,500  

Rt AH – near Rook, Franklin Co – BNSF 
DOT# 664 366X 6 Upgrade active warning devices 200,000  

Rt TT – near St. Clair, Franklin Co – BNSF 
DOT# 664 373H 6 Upgrade active warning devices 300,000  

Rt N – near Catawissa, Franklin Co – BNSF 
DOT# 664 354D 6 Upgrade active warning devices 200,000  

Rt W – near Stanton, Franklin Co – BNSF 
DOT# 664 386J 6 LED’s upgrade 50,000  

Seeburger Rd – near Seeburger, St. Charles Co – BNSF 
DOT# 068 788X 6 Upgrade active warning devices 200,000  

Rt C – near Old Monroe, St. Charles Co – BNSF 
DOT# 068 775W 6 Upgrade active warning devices 200,000  
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Chouteau Ave – in St . Louis, St. Louis City – UP 
DOT# 424 787X 6 LED’s upgrade 50,000  

Route Y - near Amsterdam, Bates Co - KCS 
DOT# 329 876F 7 Upgrade active warning devices 200,000  

Main St - in Amsterdam, Bates Co - KCS 
DOT# 329 880V 7 Upgrade active warning devices 200,000  

Rt. A/Hume St - in Hume, Bates Co - KCS 
DOT# 329 904G 7 Upgrade active warning devices 200,000  

Farm Rd 1100 - near Monett, Barry Co - BNSF 
DOT# 673 326Y 7 Install active warning devices 350,000  

River St - in Carthage, Jasper Co - MNA 
DOT# 435 225H 7 Install active warning devices 200,000  

Juniper St - in Carthage, Jasper Co - MNA 
DOT# 443 267P - and close adjacent crossing  7 Install active warning devices 250,000  

Route V/Main St - in Stotesbury, Vernon Co - KCS 
DOT# 329 929C 7 Upgrade active warning devices 200,000  

Route H/8th St - in Richards, Vernon Co - KCS 
DOT# 329 937U 7 Upgrade active warning devices 200,000  

3rd St - in Richards, Vernon Co - KCS 
DOT# 329 939H 7 Install active warning devices 200,000  

Route KK - near Richards, Vernon Co - KCS 
DOT# 329 956Y 7 Upgrade active warning devices 200,000  

Route FF - near Oskaloosa, Vernon Co - KCS 
DOT# 329 961V 7 Upgrade active warning devices 200,000  

Route KK - near Oskaloosa, Barton Co - KCS 
DOT# 329 972H 7 Upgrade active warning devices 200,000  

Oak/33 Rd - in Mulberry, Barton Co - KCS 
DOT# 329 981G 7 Install active warning devices 200,000  

Route AA - near Adrian, Bates Co - MNA 
DOT# 443 041D 7 Upgrade active warning devices 180,000  

Route F - near Passaic, Bates Co - MNA 
DOT# 443 056T 7 Upgrade active warning devices 180,000  

County Rd - near Butler, Bates Co - MNA 
DOT# 443 060H 7 Install active warning devices 200,000  
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Route TT - near Butler, Bates Co - MNA 
DOT# 443 064K 7 Upgrade active warning devices 180,000  

Mill St - in Butler, Bates Co - MNA 
DOT# 443 066Y 7 Upgrade active warning devices 180,000  

Pine St - in Butler, Bates Co - MNA 
DOT# 443 067F 7 Upgrade active warning devices 180,000  

CR - near Butler, Bates Co - MNA 
DOT# 443 076E 7 Install active warning devices 200,000  

CR - near Rich Hill, Bates Co - MNA 
DOT# 443 099L 7 Install active warning devices  200,000  

SE 13th Rd - near Lamar, Barton Co - MNA 
DOT# 443 219A 7 Install active warning devices  200,000  

Route M - near Everton, Dade Co - BNSF 
DOT# 669 781K 7 Upgrade active warning devices 200,000  

Farm Rd 2200 – near Marionville, Lawrence Co - BNSF 
DOT# 673 308B 7 Install active warning devices 200,000  

Farm Rd 1220 – near Marionville, Lawrence Co - BNSF 
DOT# 673 307U 7 Permanent closure 50,000  

CR 118 – near Carthage, Jasper, Co – MNA 
DOT# 435 217R 7 Install active warning devices 250,000  

CR 90 – near Aurora, Jasper, Co – MNA 
DOT# 435 212G 7 Install active warning devices 250,000  

Grange Rd – near Horton, Vernon, Co – MNA 
DOT# 443 114L 7 Install active warning devices 250,000  

County Rd – near Horton, Vernon, Co – MNA 
DOT# 443 106U 7 Close crossing 50,000  

Zora Rd – near Joplin, Jasper, Co – MNA 
DOT# 434 841R 7 Install active warning devices 275,000  

Main St – near Jasper, Jasper, Co – MNA 
DOT# 443 241M 7 Install active warning devices; make 

roadway improvements 300,000  

Appleton City – St. Clair, Co –  MNA 
Various crossings 7 Various crossing improvements 500,000  
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Chapel Rd – near Carthage, Jasper Co – MNA 
DOT# 434 795S 7 Install active warning devices 200,000  

Porter Rd - near Rogersville, Webster Co - BNSF 
DOT# 667 623D 8 Install active warning devices 200,000  

Box School Loop West - near Diggins, Webster Co - BNSF  
DOT# 667 652N 8 Install active warning devices and 

improve roadway, move crossing 200,000  

Greene and Webster Co – BNSF 
Various crossings 8 Upgrade warning devices, build 

connecting road and close crossing 200,000 100,000 100,000 100,000 

Chestnut Expressway - in Springfield, Greene Co - BNSF 
DOT# 664 146C 8 Upgrade active warning devices 50,000  

Division St - in Springfield, Greene Co - BNSF 
DOT# 664 151Y 8 Upgrade active warning devices 100,000  

National St - in Springfield, Greene Co - BNSF 
DOT# 664 116K 8 Upgrade active warning devices 100,000  

National St - in Springfield, Greene Co - BNSF 
DOT# 664 172S 8 Upgrade active warning devices 100,000  

Calhoun St - in Springfield, Greene Co - BNSF 
DOT# 664 149X 8 Install active warning devices 200,000  

Locust St - in Springfield, Greene Co - BNSF 
DOT# 664 152F 8 Install active warning devices 200,000  

Fort St - in Springfield, Greene Co - BNSF 
DOT# 664 145V 8 Install active warning devices 200,000  

Webster St - in Springfield, Greene Co - BNSF 
DOT# 664 148R 8 Install active warning devices 200,000  

Royal Road - near Norwood, Wright Co - BNSF 
DOT# 667 694A 8 Install active warning devices 200,000  

Mansfield, Wright Co – BNSF 
Quiet Zone 8 LED upgrades 50,000  

Route F – in Sleeper, Phelps Co – BNSF 
DOT# 673 163S 8 Upgrade active warning devices 300,000  

Evans Rd / Kissick Rd – near Springfield, Greene, Co – 
BNSF DOT# 664 265L 8 Permanent yield signs 3,000  

Washington Ave – in Strafford, Greene, CO – BNSF 
DOT# 673 255E 8 Upgrade active warning devices 250,000  
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Rt 125– in Strafford, Greene, CO – BNSF 
DOT# 673 257T 8 Upgrade active warning devices 450,000  

Rt 744/Kearney St – in Springfield, Greene, CO – BNSF 
DOT# 673 265K 8 Upgrade active warning devices 200,000  

Grand St – in Springfield, Greene, CO – BNSF 
DOT# 664 247N 8 Upgrade active warning devices 200,000  

West Plains, Howell Co – BNSF 
Quiet Zone – various crossings 9 LED upgrades 100,000  

Pine Grove Rd - in Willow Springs, Howell Co - BNSF 
DOT# 667 860P 9 Upgrade active warning devices 200,000  

Rt ZZ – near West Plains, Howell Co – BNSF 
DOT# 667 827P 9 Upgrade active warning devices 200,000  

Rt VV – near Brandsville, Howell Co – BNSF 
DOT# 667 821Y 9 Upgrade active warning devices 200,000  

CR 5900 – near Willow Springs, Howell Co – BNSF 
DOT# 667 861W 9 Install active warning devices 200,000  

Howell Ave – in West Plains, Howell Co – BNSF 
DOT# 667 829D 9 Upgrade active warning devices 200,000  

Hollingshead Rd – near Rolla, Crawford, Co – BNSF 
DOT# 664 398D 9 Install active warning devices 200,000  

CR 266 - near Hayti, Pemiscot Co - BNSF 
DOT# 665 542W 10 Install active warning devices 200,000  

Sikeston, Scott Co – BNSF 
Quiet zone – various crossings 10 Various upgrades and closures 300,000  

CR 411 - near Oran, Scott Co - BNSF 
DOT# 665 641U 10 Install active warning devices 200,000   

CR 326 - near Bell City, Stoddard Co - UP 
DOT# 789 071D 10 Upgrade active warning devices 100,000  

CR 340 - near Bell City, Stoddard Co - UP 
DOT# 789 073S 10  LED’s upgrade 50,000  

Rock Ave - near Bell City, Stoddard Co - UP 
DOT# 789 074Y 10 LED’s upgrade 50,000  

MO 91 - near Bell City, Stoddard Co - UP 
DOT# 789 075F 10 LED’s upgrade 50,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

CR 331 - near Bell City, Stoddard Co - UP 
DOT# 789 076M 10 Install active warning devices 200,000  

Co Rd 251 – near Bloomfield, Stoddard, Co – UP 
DOT# 789 078B 10 Install active warning devices 250,000  

Route A - near Portageville, Pemiscot Co – BNSF 
DOT# 665 547F 10 Upgrade active warning devices 200,000  

CR 220 - near Cape Girardeau, Scott Co - BNSF 
DOT# 663 965p 
CR 252 - near Chaffee, Scott Co - BNSF 
DOT# 665 651A 

10 Relocate active warning devices from 
CR 220 to CR 252 200,000  

Cotton Woods - near St. Marys, Ste. Genevieve Co - BNSF 
DOT# 663 916T 10 Install active warning devices 200,000  

Conservation Crossing - near St. Marys, Perry Co - BNSF 
DOT# 663 929U 10 Crossbuck improvements 1,500  

Rt 91 - near Sikeston, Scott Co - BNSF 
DOT# 665 639T 10 Upgrade active warning devices 200,000     

Rt Z - near Sikeston, Scott Co - BNSF 
DOT# 665 636X 10 Upgrade active warning devices 200,000     

River Road - near Lilbourn, New Madrid Co - BNSF 
DOT# 665 586U 10 Install active warning devices 200,000     

Various crossings in Stoddard and Butler Co’s – UP 10 Install LEDs on existing active warning 
devices on UP Hoxie Subdivision 40,000     

Various crossings in Stoddard and Dunklin Co’s – UP 10 Install LEDs on existing active warning 
devices on UP Jonesboro Subdivision 45,000     

Statewide – all railroads 
Various LED upgrades Various LED Upgrades 250,000 250,000 50,000 50,000 50,000 

Statewide – all railroads 
Preliminary/engineering Various Engineering projects 500,000 50,000 50,000 50,000 50,000 

Statewide – all railroads 
Crossing closures Various Close crossings 500,000 500,000 50,000 50,000 50,000 

Statewide – all railroads 
Crossing stop/yield signs/batteries/gates/misc Various Install stop/yield signs; battery backup; 

roadway gates; misc 300,000 300,000 100,000 50,000 50,000 

Statewide – all railroads 
Connecting roads Various Construct connecting roads from closed 

crossings 300,000 50,000 50,000 50,000 50,000 
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012- 2016 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

    

TOTAL 
  

65,830,500 172,257,500 18,180,000 15,080,000 11,700,000 
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Transit 
 

Transit Metropolitan Planning Grants 
Section 5303 and Section 5305 

 
 

 
 
Section 5303 and Section 5305 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – The department administers 
Federal Transit Administration Section 5303 and Section 5305 planning grants for transit planning activities of the seven metropolitan planning 
areas of St. Louis, Kansas City, Springfield, Joplin, St. Joseph, Columbia and Jefferson City. 
 
Funds are distributed to metropolitan planning organizations based on a federal census population formula.  There is no discretion in the initial 
distribution of funds, although funds must address identified transit planning activities in a Metropolitan Planning Organization’s Unified Planning 
Work Program.  Unused funds can be reallocated to any urbanized area as the department determines. 
 
MoDOT combines their funds in a consolidated planning grant to MPO’s with Federal Highway Administration planning funds to simplify grant 
administration. Only the Section 5303 and 5305 metropolitan transit planning funds are shown on this page. 
 
 
 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
     7/2011-                7/2012-              7/2013-              7/2014-              7/2015- 
     6/2012                 6/2013                6/2014               6/2015               6/2016 

Section 5303 and 5305 
Federal Asst 
Local Match 
 

TOTAL 

    1,390,000             1,390,000                 1,390,000              1,390,000            1,390,000 
       347,500                347,500                    347,500                 347,500               347,500 
 
    1,737,500             1,737,500                 1,737,500              1,737,500            1,737,500 
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Statewide Transit Planning Grants 
Section 5304 

 
Section 5304 of Chapter 53, Title 49, U.S.C. Federal Transit Administration  - The department administers Federal Transit 
Administration statewide transit planning and other technical assistance activities grants that can be used for planning support, research, 
development and demonstration projects, fellowships for training in the public transportation field, university research and human resource 
development. 
 
Federal Transit Administration distributes funds to the department based on the latest census information and the state’s urbanized area as 
compared to the urbanized area of all states.  However, a state must receive at least 0.5 percent of the amount annually apportioned.  For these 
planning and technical assistance activities, the federal share is 80 percent, and the local non-federal share is 20 percent. 
 
 
 
 
 
 
 
 
 
 
 

 
 

  

STATE FISCAL YEAR PROJECT BUDGETING 
  7/2011-         7/2012-          7/2013-         7/2014-          7/2015- 
  6/2012          6/2013            6/2014          6/2015           6/2016 

Section 5304 
                                 Federal Assistance 
                            Non-Federal Match 
                                 

 TOTAL
 

 300,000          300,000              300,000              300,000             300,000 
   75,000            75,000                75,000                75,000               75,000 
 
 375,000           375,000              375,000              375,000             375,000 
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Urbanized Transit Systems Formula Grants 
Federal Transit Administration 

Section 5307 and State Financial Assistance 
 

Section 5307 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Funds come to Missouri on the basis of a national 
formula that provides capital assistance to transit systems in urban areas over 200,000 population and both capital  assistance and operating 
assistance to transit systems in small urbanized areas with populations between 50,000 – 200,000.  The department allocates funds on behalf of the 

 
  

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015- 
6/2016 

Section 5307 
 

St. Louis 

Federal Cost              35,000,000 35,000,000 35,000,000 35,000,000 35,000,000 
State Cost 196,671 1,210,012 1,210,012 1,210,012 1,210,012 
Local Cost 152,803,329 152,803,329 152,803,329 152,803,329 152,803,329 

Total 188,000,000 189,013,341 189,013,341 189,013,341 189,013,341 

Section 5307 
 

Kansas City 

Federal Cost              16,000,000 16,000,000 16,000,000 16,000,000 16,000,000 
State Cost 119,773 736,896 736,896 736,896 736,896 
Local Cost 55,280,227 55,280,227 55,280,227 55,280,227 55,280,227 

Total 71,400,000 72,017,123 72,017,123 72,017,123 72,017,123 

Section 5307 
 

Springfield 

Federal Cost              2,300,000 2,300,000 2,300,000 2,300,000 2,300,000 
State Cost 35,659 219,388 219,388 219,388 219,388 
Local Cost 5,914,341 5,914,341 5,914,341 5,914,341 5,914,341 

Total      8,250,000 8,433,729 8,433,729 8,433,729 8,433,729 

Section 5307 
 

Small Urbanized 

Federal Cost              5,500,000 5,500,000 5,500,000 5,500,000 5,500,000 
State Cost 50,671 311,746 311,746 311,746 311,746 
Local Cost 7,929,329 7,929,329 7,929,329 7,929,329 7,929,329 

Total 13,480,000 13,741,075 13,741,075 13,741,075 13,741,075 
 

Section 5307 
 
 

TOTAL 

Federal Cost              58,800,000 58,800,000 58,800,000 58,800,000 58,800,000 
State Cost 402,774 2,478,042 2,478,042 2,478,042 2,478,042 
Local Cost 221,927,226 221,927,226 221,927,226 221,927,226 221,927,226 

Total 281,130,000 283,205,268 283,205,268 283,205,268 283,205,268 
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Governor for the small-urbanized areas of Columbia, Joplin, St. Joseph, Jefferson City and Lee’s Summit based on the same formula.  The Federal 
Transit Administration allocates funds directly to the St. Louis, Kansas City, and Springfield urbanized areas. 
 
This federal assistance does not flow through MoDOT.  Federal regulations on the use of capital funds for maintenance have been relaxed.  Many 
traditional operating expenses such as major preventative maintenance are now eligible for capital funding. Amounts of Sec. 5307 funds for St. 
Louis may include some formula funding for Illinois population and funding for Kansas City and St. Joseph for their Kansas populations. 
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Discretionary Transit Capital Grants 
Section 5309 – Bus and Bus Facilities 

 
 
Section 5309 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Section 5309 is a national discretionary capital 
grant program funded from the Mass Transit Account of the Highway Trust Fund.  It restricts funds to capital assistance for general public 
transportation systems and/or systems that provide community-wide assistance to all persons with disabilities.  These funds are applicable 
statewide.  Eligible recipients of Section 5309 assistance are public entities and not-for-profit organizations that provide general public transit 
services.  Section 5309 assistance has become the major source of funding transit capital projects throughout the state.  Capital purchases are 
funded with 80 percent federal and 20 percent local funds. 
 
 
 
 
 
 
 
 
 
 
 
 
Since 1993 (with the exceptions of 2002, 2006 and 2007), Missouri’s Congressional delegation has been able to earmark appropriations of Section 
5309 funds on a statewide basis to Missouri for buses and bus facilities.  MoDOT administers funding from the statewide appropriation as well as 
funding designated for rural transit providers. 
 
First priority is given to vehicle purchases; second priority given to transit support equipment; and third priority given to facilities. 
 
Within the vehicle category, first priority is given to replacement of vehicles that have met federal standards for useful life.  Vehicles to expand 
service are given the second priority. 
 
Availability of local matching funds and sufficient funds to operate vehicles over their useful life must be demonstrated prior to award. 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
    7/2011-           7/2012-             7/2013-            7/2014-            7/2015- 
    6/2012           6/2013              6/2014              6/2015             6/2016 

Section 5309 
 

Federal Asst 
Local Match 
 

TOTAL 

10,000,000      10,000,000       10,000,000       10,000,000      10,000,000 
  2,500,000        2,500,000         2,500,000         2,500,000        2,500,000 
 
12,500,000      12,500,000       12,500,000       12,500,000      12,500,000 
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Elderly and Persons with Disabilities 

Capital Assistance Program 
Federal Transit Administration – Section 5310 

 
 
Section 5310 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Section 5310 funds provide capital assistance for 
non-profit organizations that provide service to senior citizens and persons with disabilities.  Missouri receives an annual statewide allocation of 
federal assistance to purchase vehicles, primarily vans.  Capital assistance is 80 percent federal and 20 percent local.  Beginning in state FY 2008 
with FFY 2007 funds, projects to be funded by Section 5310 must be derived from a locally developed, coordinated public transit – human services 
transportation plan. 
 
 
 
 
 
 
 
 
 
 
MoDOT sub-allocates this funding to out-state and to the urbanized areas of Columbia, Joplin, Jefferson City, Kansas City, Springfield, St. Joseph 
and St. Louis based on their respective elderly and disabled persons populations. Each of the urbanized areas has established their own project 
evaluation criteria. 
 
Non-urbanized funds are programmed directly by the department on the basis of trips provided by the recipient organizations with extra weight 
given to medical, nutritional and other necessary trips. Replacement vehicles are given a priority over expansion vehicles. Financial capability to 
provide the local match and operate the vehicles must be demonstrated. 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
7/2011- 

      6/2012 
7/2012- 
6/2013 

      7/2013- 
      6/2014 

  7/2014- 
  6/2015 

7/2015- 
 6/2016 

Section 5310 
 

MoDOT Administered Federal Funds 
Local Match 
 

TOTAL 

    2,850,000 
       712,500 
 
    3,562,500 

2,850,000 
      712,500 
 
   3,562,500 

2,850,000 
712,500 
 

3,562,500 

 
2,850,000 
    712,500 

 
3,562,500 
 

2,850,000 
    712,500 
 
 3,562,500 
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Non-Urbanized Area Public Transportation Formula Grants 
Federal Transit Administration Section 5311 and State Funds 

 
 
Section 5311 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Section 5311 provides capital and operating 
assistance to public transportation systems in non-urbanized areas.  A non-urbanized area is an area outside a city of 50,000 or more inhabitants 
and its densely settled fringe areas.  Section 5311 projects include planning and technical studies, system design, capital acquisition, and assistance 
in defraying operating losses.  Intercity over-the-road bus services are also eligible for funding. 
 
Eligible recipients of Section 5311 assistance include public bodies, private not-for-profit corporations and operators of service that provide 
general public transportation services.  Private for-profit providers of service are eligible through purchase of service agreements with a local 
public body for the provision of public transportation services.  For-profit intercity carriers are also eligible. 
 
Planning, program administration, marketing, training and related technical studies are currently funded entirely with federal funds.  Capital 
projects are funded 80 percent federal and 20 percent local.  Operating assistance projects may receive up to 50 percent of their net loss from this 
program. 
 
 
 
 
 
 
 
 
 
 
MoDOT administers these Sec. 5311 federal funds for eligible transit program costs.  State funds are 100 percent of the appropriation with 3 
percent held in the governor’s reserve.  MoDOT does not receive local matching funds.  Changes in individual contract amounts up to 10 percent 
may be made as circumstances warrant. 
 

STATE FISCAL YEAR PROJECT BUDGETING 
7/2011-          7/2012-         7/2013-            7/2014-          7/2015- 
6/2012           6/2013           6/2014             6/2015           6/2016 

Section 5311 

Federal Asst 
State Asst 
Passenger Revenue 
Local Govt Revenue 
 

TOTAL 

14,000,000     14,000,000           14,000,000           14,000,000      14,000,000 
      158,101      1,065,924             1,065,924             1,065,924        1,065,924 
      262,000         262,000                262,000                262,000           262,000 
   5,000,000      5,000,000             5,000,000             5,000,000        5,000,000 
 
19,420,101     20,327,924           20,327,924           20,327,924      20,327,924 
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Fiscal Year 2011 Grantees - Operating Assistance
Section 5311 Grantees MoDOT Dist Federal ($) State ($) Total ($)

Cape Girardeau County Transit Authority 10 625,000 4,000 629,000
City of Bloomfield 10 40,000 111 40,111
City of Carthage 7 25,500 743 26,243
City of Clinton 4 60,000 538 60,538
City of El Dorado Springs 7 55,000 221 55,221
City of Excelsior Springs 4 60,000 632 60,632
City of Houston 9 60,000 111 60,111
City of Lamar 7 48,000 253 48,253
City of Marshfield 8 44,000 332 44,332
City of Mt. Vernon 7 25,500 237 25,737
City of Nevada 7 58,000 506 58,506
City of New Madrid 10 45,000 190 45,190
City of West Plains 9 78,000 632 78,632
Dunklin County Transit Service, Inc. 10 228,000 1,929 229,929
Franklin County Transportation Council, Inc. 6 170,000 2,735 172,735
Licking Bridge Builders, Inc. 9 30,000 79 30,079
Macon Area Chamber of Commerce 2 27,000 316 27,316
Mississippi County Transit System 10 135,000 775 135,775
OATS, Inc. 1, 2, 3, 4, 5, 6, 7, 8, 9 6,864,000 114,053 6,978,053
Ray County Transportation, Inc. 4 180,000 1,423 181,423
Ripley County Transit, Inc. 9 112,000 791 112,791
Scott County Transportation System 10 116,000 2,356 118,356
SERVE, Inc. 5 157,000 711 157,711
Southeast Missouri State University 10 134,000 775 134,775
Southeast Missouri Transportation Service, Inc. 9,10 1,690,000 22,039 1,712,039
Stoddard County Transit Services, Inc. 10 134,000 1,613 135,613
Program Reserve All 923,850 0 923,850

Section 5311(f) Grantees MoDOT Dist Federal ($) State ($) Total ($)
Burlington Trailways 1, 2, 9 1,052,800 0 1,052,800
Jefferson Lines 1, 4, 7 657,468 0 657,468

Totals: 13,835,118 158,101 13,993,219
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Rural Transit Assistance Program  
Section 5311 (b) 

 
 
Section 5311 (b) of Chapter 53, Title 49, U.S.C. Federal Transit Administration- The department administers the Federal Transit 
Administration Section 5311 (b) Rural Transit Assistance Program for the development and implementation of training, technical assistance and 
other support services for use by local transit providers in non-urbanized areas.  No matching funds are required. 
  
Federal Transit Administration allocates Rural Transit Assistance Program funds to each state based on an administrative formula.  Federal Transit 
Administration first allocates $65,000 to each state, and then distributes the balance of the annual funding according to the non-urbanized 
population of each state. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2011-        7/2012-         7/2013-          7/2014-           7/2015- 
   6/2012         6/2013           6/2014           6/2015            6/2016 

Section 5311 (b) 
Federal Assistance 
 
TOTAL 

  210,000          210,000           210,000           210,000             210,000 
 
  210,000          210,000           210,000           210,000             210,000 
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Transit Jobs Access and Reverse Commute Grant Program 
Section 5316 

 
 
Section 5316 of Chapter 53, Title 49, U.S.C. - Federal Transit Administration – The department administers Federal Transit 
Administration Section 5316 Jobs Access and Reverse Commute (JARC) program grants either earmarked to the state or designated to rural and 
small urban recipients prior to 2006 or appropriated to rural and small urbanized areas by formula in FFY 2006 and thereafter.  This grant category 
funds up to 50 percent of the net cost to provide mobility services designed for new employees and low-income workers.  This program will also 
fund up to 80 percent of capital costs for vehicles, equipment and facilities that support transit services providing mobility to new employees and 
low-income workers. 
 
Prior to FFY 2006, Job Access and Reverse Commute grants were awarded by both a Congressional discretionary process as well as by a 
nationwide competitive process.  Starting in FFY 2006, Job Access and Reverse Commute funds have been appropriated to each state by formula 
with formula sub-allocations to direct recipient large urbanized areas (St. Louis, Kansas City and Springfield), as well as formula allocation in 
aggregate for a state’s small urbanized areas and formula allocation for the rural area of each state. Projects in both small urbanized areas and 
projects in rural areas must be competitively selected on a statewide basis and be derived from locally developed, coordinated public transit – 
human services transportation plans. The two focuses of these grants are either the transport of low-income or formerly jobless persons to 
employment and/or the transport of low-income city dwellers to job sites located in suburban areas (reverse commute), such as industrial parks. 
 
 
 
 
 
 
 
 
 
 

 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2011-         7/2012-         7/2013-        7/2014-     7/2015- 
   6/2012          6/2013           6/2014         6/2015      6/2016 

Section 5316 
 

Federal Asst 
Local Match 
 

TOTAL

 1,575,000      1,575,000        1,575,000      1,575,000   1,575,000 
 1,575,000      1,575,000        1,575,000      1,575,000   1,575,000 
 
 3,150,000      3,150,000        3,150,000      3,150,000   3,150,000 
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New Freedom Transit Grant Program 
Section 5317 

 
 
Section 5317 of Chapter 53, Title 49, U.S.C. - Federal Transit Administration – The department administers Federal Transit 
Administration Section 5317 New Freedom formula program grants in a program created by Congress in the federal transportation reauthorization 
legislation, SAFETEA-LU as appropriated for rural and small urbanized areas by formula. This grant category funds up to 50 percent of the net 
cost to provide new mobility services, primarily for persons with disabilities when those mobility services are beyond the requirements of the 
Americans with Disabilities Act (ADA). This program will also fund up to 80 percent of capital costs for vehicles, equipment and facilities that 
support new transit services, primarily for persons with disabilities, for services beyond the requirements of ADA, or facility accessibility 
improvements beyond the requirements of the ADA not otherwise incorporated in an existing or planned project.  
 
Starting in FFY 2006, New Freedom funds are appropriated to each state by formula with formula sub-allocations to direct recipient large 
urbanized areas, as well as formula allocations for a state’s small urbanized areas and formula allocations for the rural area of each state. New 
Freedom projects in small urbanized areas and projects in rural areas must be competitively selected on a statewide basis and be derived from 
locally developed, coordinated public transit – human services transportation plans.  
 
 
 
 
 
 
 
 

 
 
 
 

  

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2011-        7/2012-        7/2013-       7/2014-       7/2015- 
   6/2012         6/2013          6/2014        6/2015        6/2016 

Section 5317 
 

Federal Asst 
Local Match 
 

TOTAL

  800,000       800,000       800,000      800,000       800,000 
  800,000       800,000       800,000      800,000       800,000 
 
1,600,000    1,600,000    1,600,000   1,600,000    1,600,000 
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Missouri Elderly and Handicapped 
Transportation Assistance Program 

 
 
 
The Missouri Elderly and Handicapped Transportation Assistance Program (MEHTAP) provides state funds to approximately 200 non-profit 
organizations statewide who offer transportation services to the senior citizens and persons with disabilities at below-cost rates.  State general 
revenue funds are divided among grantees taking into account ridership, costs and alternative services available (208.250 RSMo).  Trips weighted 
by type (medical, essential services, recreation) determine total ridership.  Costs are estimated by total vehicle miles operated by each recipient.  
Weighted trips and vehicle miles are given equal weights in computing a preliminary formula division of funds. 
 
The preliminary formula division is adjusted for alternative services available, local resources and special client needs.  Some discretion is 
exercised to adjust for inequities stemming from longevity in the program. 
 
Each year, project funding is contingent upon receipt of applications from eligible providers and an appropriation from the state legislature.  
Federal, local and private matching funds of over $28,000,000 do not flow through MoDOT.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2011-           7/2012-             7/2013-            7/2013-           7/2014- 
   6/2012            6/2013               6/2014             6/2015            6/2016 

MEHTAP 
 State Funds 

 Non-State (other) funds 
 

 TOTAL

   
   2,468,607        3,443,732           3,443,732            3,443,732          3,443,732 
 28,713,962      28,713,962         28,713,962          28,713,962        28,713,962 
 
 31,182,569      32,157,694         32,157,694          32,157,694        32,157,694 
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Missouri Elderly and Handicapped Transportation Assistance Program 

Fiscal Year 2011 Allocation 
 

    

MoDOT
District MEHTAP Grantee Amount

7 AREA AGENCY ON AGING REGION X $32,000
8 ALTERNATIVE OPPORTUNITIES $2,400
10 ALTRUSA CLUB - RSVP $2,250
1 ANDREW COUNTY MINISTRIES $1,200
1 ASSOCIATION OF GROUP HOMES - NODAWAY COUNTY $3,096
7 BARTON COUNTY MEMORIAL HOSP $1,200
6 BEVO AREA COMMUNITY IMPROVEMENT GROUP $6,500
4 BI-COUNTY SERVICE $3,320
9 BIG SPRINGS SHELTERED WORKSHOP $4,000
10 BOOTHEEL AREA INDEPENDENT LIVING SERVICES $3,100
10 BOOTHEEL COUNSELING $10,200
8 BURRELL $7,000
10 BUTLER COUNTY COMMUNITY RESOURCE COUNCIL $3,000
2 BUTTERFIELD YOUTH SERVICES $12,000
5 CAMDEN COUNTY HEART $2,750
5 CAMDEN COUNTY SB 40 DD RESOURCE BOARD $2,750
10 CAPE GIRARDEAU WORKSHOP $14,280
5 CAPITOL CITY AREA COUNCIL $4,080
6 CARDINAL RITTER SENIOR SERVICES $9,750
4 CASCO AREA WORKSHOP, INC $1,764
5 CENTRAL MISSOURI AREA AGENCY ON AGING $102,000
5 CENTRAL MISSOURI COMMUNITY ACTION $5,000
7 CEREBRAL PALSY OF TRI-COUNTY $4,500
2 CHARITON COUNTY WORKSHOP $2,500
4 CHILD ADVOCACY SERVICES $5,000  
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MoDOT
District MEHTAP Grantee Amount

5 CHILDREN'S THERAPY CENTER, PETTIS COUNTY $11,000
9 CHOICES FOR PEOPLE CENTER $9,200
8 CHRISTIAN COUNTY ENTERPRISES $3,500
10 COMMUNITY COUNSELING CENTER $8,500
6 COMMUNITY LIVING INC $14,739
4 COMMUNITY OF THE GOOD SHEPHERD $7,359
3 COMMUNITY OPPORTUNITIES FOR PEOPLE WITH D/D $5,000
10 COMMUNITY SHELTERED WORKSHOP $9,100
7 COMMUNITY SUPPORT SERVICES OF MISSOURI $10,000
4 COMPREHENSIVE MENTAL HEALTH $7,308
2 CONCERNED CITIZENS FOR COMMUNITY $2,250
8 COUNCIL OF CHURCHES OF THE OZARKS $9,500
9 CRAWFORD COUNTY BOARD FOR DD $4,750
9 CURRENT RIVER WORKSHOP $7,000
4 DD RESOURCES BOARD OF CLAY COUNTY $11,000
4 DELLA LAMB $35,000
6 DELTA CENTER FOR INDEPENDENT LIVING $1,500
9 DENT COUNTY FUND BOARD $3,250
6 DISABILITY RESOURCE ASSOCIATION $2,750
9 DISABLED CITIZENS ALLIANCE $2,250
4 DISTRICT III AREA AGENCY ON AGING $115,600
3 DOCO, INC $2,250
4 DON BOSCO COMMUNITY CENTER $2,000
3 DOUGLAS COMMUNITY SERVICE $2,250
3 EARTHWISE INDUSTRIES $5,000
3 EAST CENTRAL MISSOURI BEHAVIORAL HEALTH $5,000
4 EITAS (Jackson County Board of Services) $42,500
6 EMMAUS HOMES, INC $15,000
9 ENRICHMENT SERVICES OF DENT COUNTY $17,000
6 FRANKLIN COUNTY TRANSPORTATION COUNCIL $14,000  
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MoDOT
District MEHTAP Grantee Amount

9 FUN AND FRIENDS OF THAYER $1,500
5 GATEWAY INDUSTRIES $3,600
6 GATEWAY PARALYZED VETERANS $4,000
4 GOLDEN VALLEY MEMORIAL HOSPITAL FOUNDATION $1,750
6 GOOD SAMARITAN INDEPENDENT LIVING $3,700
2 GRUNDY COUNTY SB 40 RESOURCE BOARD $2,500
4 GUADALUPE CENTER, INC $2,750
6 GUARDIAN ANGEL SETTLEMENT ASSOC. $3,700
1 HARRISON COUNTY WORKSHOP $4,500
4 HARRY S. TRUMAN CHILDREN'S NEUROLOGICAL CENTER $2,750
1 HEARTLAND REGIONAL MEDICAL CENTER $3,000
2 HIGH HOPE EMPLOYMENT $6,500
3 HOSPITAL TRANSPORTATION, INC $2,750
2 I-70 MEDICAL CENTER AUXILARY $4,000
4 IDEAL INDUSTRIES $10,000
4 IMMACOLATA MANOR, INC $3,000
6 INDEPENDENCE CENTER $20,000
5 INDEPENDENT LIVING CENTER - MID-MISSOURI $3,600
1 INTERFAITH COMMUNITY SERVICES $1,800
6 JEFFERSON COUNTY COMMUNITY PARTNERSHIP $6,480
6 JEFFERSON COUNTY DD RESOURCE BOARD $25,000
4 JOHNSON COUNTY BOARD OF SERVICES $4,800
4 KCATA SHARE-A-FARE $67,500
6 KINGDOM HOUSE $2,400
8 LACLEDE COUNTY ARC $6,250
8 LACLEDE EARLY EDUCATION PROGRAM $2,750
8 LACLEDE INDUSTRIES $5,750
4 LAFAYETTE COUNTY BOARD OF SHELTERED SERVICES $9,000
5 LAKE OF THE OZARKS DEVELOPMENT CENTER $7,500
7 LAMAR COMMUNITY BETTERMENT $4,750  
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MoDOT
District MEHTAP Grantee Amount

7 LAWRENCE COUNTY COUNCIL $1,200
3 LEARNING OPPORTUNITIES $17,000
10 LIFE, INC $2,250
3 LINCOLN COUNTY COUNCIL ON AGING $3,000
1 LIVING COMMUNITY OF ST. JOSEPH $2,000
2 LIVINGSTON COUNTY SB 40 RESOURCE BOARD $5,500
2 MACON COUNTY SHELTERED WORKSHOP $2,750
10 MADISON COUNTY COUNCIL FOR DD $2,750
10 MANUFACTURERS ASSISTANCE GROUP $10,000
4 MARC - AREA AGENCY ON AGING $160,000
3 MARION COUNTY BOARD OF SERVICES $7,000
3 MARK TWAIN ASSOCIATION $21,000
3 MENNONITE HOME ASSOCIATION $2,250
6 MID-EAST AREA AGENCY ON AGING $170,000
10 MISSISSIPPI COUNTY TRANSIT $15,000
3 MONROE CITY WORKSHOP $5,750
3 MONTGOMERY COUNTY SB 40 RESOURCE BOARD $7,500
4 MU'MIN TRANSPORTATION SERVICE ASSOCIATION $6,750
10 MY CAMP, INC. $3,500
7 NEVADA CITY HOSPITAL $2,250
5 NEW HORIZONS $5,750
1 NOCOMO INDUSTRIES $4,750
3 NORTHEAST MISSOURI AREA AGENCY ON AGING $85,000
4 NORTHLAND FOUNDATION $1,500
1 NORTHWEST MISSOURI AREA AGENCY ON AGING $119,000
1 NORTHWEST MISSOURI INDUSTRIES $5,750
5 OATS, INC $60,000
9 OPPORTUNITY SHELTERED INDUSTRIES $6,500
1 OPPORTUNITY WORKSHOP - GENTRY COUNTY $3,250
9 OREGON COUNTY HB 351 BOARD FOR SENIOR SERVICES $1,000  
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MoDOT
District MEHTAP Grantee Amount

9 OREGON COUNTY SHELTERED WORKSHOP $2,500
5 OSAGE COUNTY SB 40 RESOURCE BOARD $5,750
7 OZARK CENTER $4,000
9 OZARK INDEPENDENT LIVING $2,750
9 OZARK SHELTERED INDUSTRIES $6,750
8 OZARKS AREA COMMUNITY ACTION $8,750
6 PARAQUAD $3,500
4 PATHWAYS COMMUNITY BEHAVIOR HEALTH CARE $11,500
4 PATHWAYS PSYCHIATRIC HOSPITAL, INC. $17,500
10 PEMISCOT PROGRESSIVE INDUSTRIES $15,000
10 PERRY COUNTY HEALTH SYSTEM $2,250
10 PERRY COUNTY SERVICES $2,000
3 PIKE COUNTY SB 40 RESOURCE BOARD $15,600
4 PLATTE COUNTY BOARD OF SERVICES $17,000
4 PLATTE COUNTY SENIOR CITIZENS FUND $2,750
6 PONY BIRD $4,500
6 PRODUCTIVE LIVING BOARD $10,000
9 PULASKI COUNTY BOARD $4,750
5 QUALITY INDUSTRIES $4,000
4 RAINBOW CENTER $8,500
4 RAY COUNTY BOARD OF SERVICES FOR THE DD $2,000
4 REDISCOVER $9,000
9 REYNOLDS COUNTY SHELTERED WORKSHOP $3,750
10 RIPLEY COUNTY TRANSIT, INC. $4,000
1 ROLLING HILLS CREATIVE LIVING, INC. $5,000
10 RSVP - PEMISCOT / NEW MADRID COUNTIES $1,200
9 SCENIC RIVERS INDUSTRIES $2,750
10 SEMO ALLIANCE FOR DISABILITY $3,250
10 SEMO AREA AGENCY ON AGING $200,000
10 SEMO STATE UNIVERSITY $4,750  
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MoDOT
District MEHTAP Grantee Amount

2 SENIOR ADULT SERVICES $6,000
9 SENIOR CITIZENS OF MOUNTAIN VIEW $1,500
10 SERVICES FOR EXTENDED EMPLOYMENT $5,500
9 SHANNON COUNTY COUNCIL ON AGING $1,500
6 SHELTERED INDUSTRIES OF MERAMEC VALLEY $1,750
4 SHERWOOD CENTER FOR THE EXCEPTIONAL CHILD $3,000
8 SOUTHWEST CENTER FOR INDEPENDENT LIVING $1,800
8 SOUTHWEST MISSOURI AREA AGENCY ON AGING $106,250
1 SPECIALTY INDUSTRIES OF ST JOSEPH $3,250
8 SPRINGFIELD WORKSHOP, INC $3,750
6 ST ELIZABETH ADULT DAY CARE $19,000
10 ST FRANCOIS COUNTY BOARD FOR DD RESOURCES $7,250
6 ST LOUIS AREA AGENCY ON AGING $150,000
6 ST LOUIS OFFICE FOR MR/DD RESOURCES $15,000
6 ST LOUIS SOCIETY FOR CRIPPLED CHILDREN $3,250
6 ST. ANTHONY'S MEDICAL CENTER $3,500
10 STE GENEVIEVE COUNTY SERVICES BOARD $4,750
10 STE GENEVIEVE COUNTY SHELTERED WORKSHOP $4,500
10 STODDARD COUNTY SHELTERED FACILITIES $12,700
8 STONE COUNTY COUNCIL ON AGING $1,750
4 SWOPE HEALTH SERVICES $8,000
8 TANTONE INDUSTRIES, INC $4,000
10 TERRACE GARDENS RETIREMENT $2,750
6 THE SARAH COMMUNITY $2,250
9 THREE RIVERS SHELTERED INDUSTRIES $3,750
4 TRIALITY, INC $1,000
8 UNIQUE SERVICES, INC $4,750
5 UNLIMITED OPPORTUNITIES $14,000
3 WARREN COUNTY HANDICAPPED SERVICES $14,000
9 WASHINGTON COUNTY BOARD $6,000  
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MoDOT
District MEHTAP Grantee Amount

9 WASHINGTON COUNTY SENIOR SERVICES FUND $5,700
8 WEB-CO CUSTOM INDUSTRIES $10,000
3 WIDER OPPORTUNITIES $5,750
9 WILLOW HEALTH CARE $2,000
1 WORTH COUNTY CONVALESCENT CENTER $1,500
6 YOUNG WOMEN'S ASSOCIATION $3,250
6 ZION HOUSING, INC. $2,250

TOTAL: $2,430,726  
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Waterways 
 

Missouri is fortunate to have over 1,000 miles of navigable waterways on the Mississippi and Missouri rivers, which provide tremendous 
opportunities for waterborne commerce. Currently, approximately 2.3 million tons of material, worth an estimated $4.1 billion, is handled through 
Missouri’s public port authorities annually. Barge transport provides an environmentally friendly way to transport large amounts of material at a 
lower cost compared to other modes. One barge can hold the equivalent of 15 railcars or 60 trucks. The Missouri General Assembly appropriates 
funding for waterway programs from general revenue and/or the State Transportation Fund. 
 
Port Authority Administrative Grants - Ports apply for the administrative grants annually. The administrative grants are used to 
reimburse public port authorities for administrative costs, such as salaries, benefits, travel, office expenses and utilities. These grants are subject to 
an annual audit and do not require a match. The administrative grants were established to assist public port authorities as they establish their 
economic base (i.e. “keep the lights on”). New language was added to allow funds to be used for either administrative expenses or capital projects.  
This program has received an annual appropriation of $450,000 from FY 2005 through FY 2010.  The appropriation for FY 2011 is $359,747 and 
currently provides assistance to the following port authorities: 
 
Howard/Cooper County Regional  Jefferson County    Kansas City 
Lewis County/Canton    Marion County     Mississippi County 
New Bourbon Regional    New Madrid County     Pemiscot County 
St. Joseph Regional     St. Louis County     St. Louis City 
Southeast Missouri Regional    Mid-America Port Commission  Pike/Lincoln Regional 
 
Pike and Lincoln Counties made application for authorization of a regional port authority.  The commission approved the authorization in February 
2011, making the new port authority eligible for funding. 
 
Ferry Boat Operating Assistance - The State of Missouri currently subsidizes two public ferry boat operations in Ste. Genevieve and 
Mississippi Counties. In 2010, they provided transport to over 55,854 passengers and 24,977 vehicles across the Mississippi River. Annually 
$75,000 was appropriated to support each ferryboat operation from FY 1999 through FY 2007; an increase to $80,000 was approved for FY 2008 
and FY 2009. There was another increase to $88,000 for FY 2010 and FY 2011.  The State of Kentucky also matches dollar for dollar support for 
the Mississippi County ferry boat. 
 
Port Capital Improvement Program – Capital improvement grants assist ports with capital expenditures, such as dock construction, 
mooring dolphins, access improvements, utility extensions, and general site development. Grants require a 20 percent local match and are subject 
to audit. There was little state funding support for port capital projects until FY 2007 when $1,500,000 was appropriated from the State 
Transportation Fund.  In FY 2008 there was no funding for the program but in FY 2009 the program received $6,650,000 from General Revenue 
and the MHTC allocated $4,500,000 from America Recovery and Reinvestment Act discretionary funds for port capital improvements.  It is 
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difficult to predict funding in future years. The Missouri Port Authority Association and MoDOT have cooperatively completed an assessment of 
port infrastructure needs detailing approximately $15.3 million in critical/immediate port capital improvement needs.  Should additional capital 
funds be appropriated, grants will be awarded based on the applications submitted, respective budgets, audit reports, and viability and opportunity 
of growth at each port authority. 
 

MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2012-2016 
WATERWAYS PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2011- 

6/2012 
7/2012- 
6/2013 

7/2013- 
6/2014 

7/2014- 
6/2015 

7/2015-
6/2016 

Statewide  Administrative Grants 359,747 450,000 450,000 450,000 450,000 

New Bourbon  10 Ferry Boat Operating Assistance 88,000 88,000 90,000 90,000 94,000 

Mississippi County 10 Ferry Boat Operating Assistance 88,000 88,000 90,000 90,000 94,000 

Mississippi County 10 Port site improvements  40,000     
St. Joseph Regional 1 Fire hydrant 16,000     
St. Joseph Regional 1 Hardstand expansion 80,000     

SEMO Regional 10 Railroad improvements, liquid terminal construction, 
warehouse, dock and street paving 475,000  708,000 800,000 800,000 

New Bourbon 
Regional 10 Water, sewer & electric extensions, mooring dolphins, 

road improvements, truck scale, loading/unloading cells  2,650,000    

New Bourbon 
Regional 10 Phases II and III harbor construction    1,600,000 1,000,000 

New Madrid 
County 
 

10 Warehouse  
Land acquisition, road paving 750,000 410,000 700,000   

New Madrid 
County  

10 
 Dolphins, truck scales, road improvements     602,000 660,000 

New Madrid  
County 10 Land purchase    328,000  

Pemiscot County 
 

10 Cargo dock/tank barge facility, rail and utility extensions 1,410,000  1,200,000  600,000 

Howard/Cooper 
County 

2 Grain storage bin 
Land purchase 

  300,000  25,000 

  TOTAL $3,306,747 $3,686,000 $3,538,000 $3,960,000 $3,723,000 
  







 

Proposed Allocation of Expenditures for remainder of 1992 Plan 

RSMo 21.795.2(3) 
 

 

The information in this section is in accordance with the highlighted portion in the 

following section of the reporting statute.  "(3) The proposed allocation and 

expenditure of moneys and the proposed work plan for the current fiscal year, at 

least the next four years, and for any period of time expressed in any public 

transportation plan approved by either the general assembly or by the voters of 

Missouri. This proposed allocation and expenditure of moneys shall include the 

amounts of proposed allocation and expenditure of moneys in each of the 

categories listed in subdivision (1) of this subsection; ..."  Section 21.795.2(3), 

RSMo 2009 (L. 2009 HB 683 merged with HB 752).  (emphasis added).  

 

The 2011 Proposed Allocation and Expenditure of Moneys for the 1992 15-Year Plan reports 

that the total construction funds available for the period 1992-2010 were $18.3 billion as 

compared to the original 1992 Plan estimated revenues of $12.6 billion.  The increase in revenue 

is attributable primarily from federal receipts due to increased apportionments from the 

Transportation Equity Act for the 21st Century Act (TEA-21) and the Safe, Accountable, 

Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) and the 

passage of the American Recovery and Reinvestment Act of 2009 (ARRA).  In addition, $3.9 

billion of bond proceeds and additional motor vehicle sales tax revenues were added to 

construction funding available, which was not anticipated in the original 1992 plan.   





Total Total

1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 1992-2010 2011-2016

Revenue:

Motor Fuel Tax Receipts  304 354 374 424 440 499 510 512 536 522 527 531 547 560 561 556 558 535 536 538 536 544 549 552 556 9,386 3,275

Less: Fuel Refunds (27) (30) (30) (37) (37) (39) (46) (42) (42) (44) (34) (34) (35) (40) (40) (41) (38) (36) (34) (36) (35) (35) (35) (35) (35) (917) (211)

Net Motor Fuel 277 324 344 387 403 460 464 470 494 478 493 497 512 520 521 515 520 499 502 502 501 509 514 517 521 8,469 3,064

Licenses, Fees & Permits 195 200 203 215 222 228 229 239 241 274 255 256 257 266 282 252 272 265 265 266 272 278 282 287 292 6,293 1,677

M.V. Sales & Use Tax 88 95 114 123 130 136 147 156 178 163 180 171 177 174 170 257 257 234 244 263 254 264 278 296 302 4,851 1,657

Incidental Income 23 37 36 55 36 35 34 54 101 101 89 110 97 81 74 115 101 162 174 158 146 131 83 83 83 2,199 684

Road Fund Interest 4 2 3 5 6 6 8 9 9 16 12 12 7 9 23 37 44 25 10 12 11 12 13 13 8 316 69

Total State Funds 587 658 700 785 797 865 882 928 1,023 1,032 1,029 1,046 1,050 1,050 1,070 1,176 1,194 1,185 1,195 1,201 1,184 1,194 1,170 1,196 1,206 22,128 7,151

Bond Proceeds 0 0 0 0 0 0 0 0 0 256 413 0 263 0 370 830 541 136 1,108 0 0 0 0 0 0 3,917 0

Federal Reimbursement to MoDOT Program 270 317 339 373 338 360 372 394 563 551 740 664 594 682 670 696 796 731 1,028 1,473 792 734 706 686 603 10,477 4,994

Total Funds Available 857 975 1,039 1,158 1,135 1,225 1,254 1,322 1,586 1,839 2,182 1,710 1,907 1,732 2,110 2,702 2,531 2,052 3,331 2,674 1,976 1,928 1,876 1,882 1,809 36,522 12,145

Non Construction Disbursements:

Administration 27 28 26 27 28 26 24 25 44 53 47 47 41 41 43 45 47 49 49 49 55 56 58 61 64 1,060 343

Fleet, Facilities, & Information Systems 0 0 0 0 0 0 0 0 103 101 99 110 105 107 99 108 106 105 112 97 100 100 101 102 103 1,758 603

Maintenance 244 254 326 301 284 299 273 277 284 291 264 290 339 394 401 417 437 470 471 470 479 487 495 507 515 9,269 2,953

Other State Agencies 122 130 139 137 169 173 175 167 171 196 182 176 181 197 170 188 199 197 198 226 224 225 237 239 245 4,663 1,396

Article X Refunds 0 0 0 0 0 0 36 31 17 10 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 95 0

Debt Service 0 0 0 0 0 0 0 0 0 1 25 44 55 76 114 155 168 198 219 283 276 291 293 293 284 2,775 1,720

Accelerated Program Payments 0 0 0 0 0 0 0 1 7 23 21 16 17 24 15 23 17 7 5 20 8 9 11 6 9 239 63

Total Non Construction 393 412 491 465 481 498 508 501 626 675 638 684 738 839 842 936 974 1,026 1,054 1,145 1,142 1,168 1,195 1,208 1,220 12,781 7,078

Available For Construction 464 563 548 693 654 727 746 821 960 1,164 1,544 1,026 1,169 893 1,268 1,766 1,557 1,026 2,277 1,529 834 760 681 674 589 19,866 5,067

Construction Program:

    Preliminary & Construction Engineering 97 108 110 132 124 137 145 167 152 178 210 204 178 179 193 209 189 207 197 174 161 162 166 173 177 3,116 1,013

    ROW Parcels 39 42 45 51 47 81 63 102 57 69 71 88 53 54 61 84 60 80 46 18 15 15 15 15 15 1,286 93

    Awards & Utilities 356 347 400 458 496 488 522 519 698 727 962 917 914 730 1,009 1,112 1,004 1,113 1,245 1,155 1,015 717 613 609 602 18,728 4,711

Total 492 497 555 641 667 706 730 788 907 974 1,243 1,209 1,145 963 1,263 1,405 1,253 1,400 1,488 1,347 1,191 894 794 797 794 18,326 5,817

Available For Construction 464 563 548 693 654 727 746 821 960 1,164 1,544 1,026 1,169 893 1,268 1,766 1,557 1,026 2,277 1,529 834 760 681 674 589 19,866 5,067

Funding from Cash Balances 28 (66) 7 (52) 13 (21) (16) (33) (53) (190) (301) 183 (24) 70 (5) (361) (304) 374 (789) (182) 357 134 113 123 205 (1,540) 750

Total Planned For Construction 492 497 555 641 667 706 730 788 907 974 1,243 1,209 1,145 963 1,263 1,405 1,253 1,400 1,488 1,347 1,191 894 794 797 794 18,326 5,817

Notes:

- Motor fuel, licenses fees and permits, and m.v. sales and use taxes reflect inclusion of Hancock refund amounts for base revenue projections.

- Original 1992 Plan Projections did not include amounts for incidental income (which includes Local Fund & Innovative Finance construction).  Contractor payments reflect amounts funded with incidental income.

- Federal reimbursement/construction contracts do not include federal pass-through work.

- Administration, Fleet, Facilities, & Information Systems, Maintenance, and Preliminary & Construction Engineering include fringe benefits.

- Maintenance includes Motorist Assist expenditures.

Actual

2011 Proposed Allocation and Expenditure of Moneys - 1992 Fifteen Year Plan - RSMo 21.795.2
Millions of Dollars

Actual





Schedule of Funds Expended by Project for  
Construction Work in Progress in FY 2011 

RSMo 21.795.2(4) 
 

Introduction 
 

The information in this section is in accordance with the following section 
of the reporting statute.  "(4) The amounts which were planned, estimated 
and expended for projects in the state highway and bridge construction 
program or any other projects relating to other modes of transportation in 
the preceding state fiscal year and amounts which have been planned, 
estimated or expended by project for construction work in progress;"  
Section 21.795.2(4), RSMo (A.L. 2009 H.B. 752) 
 

Information in this section compares the cost estimates and expenditures for highway 
improvements currently in progress.  The figures show MoDOT is practicing good fiscal 
management and is delivering good value for funds taxpayers invest in transportation.  
Cost estimates at the time projects appeared on the most recent Five-Year Highway and 
Bridge Construction Schedule are compared with costs, through the end of state fiscal 
year 2011, of projects that have been put under contract but have not been closed out.  
Included in the estimate and award costs are costs for preliminary engineering 
(developing the roadway and bridge plans), right of way, construction engineering 
(inspecting the project during construction) and construction. 
 
The 782 projects in progress were estimated to cost $4,753,945,000.  The total project 
costs at award for those projects were $4,430,526,000, which represents a difference of 
$323,419,000 or 6.8 percent under estimate.  These projects are not complete and 
additional changes will occur before the projects are finished, which in turn will affect 
the percentage difference. 
 
For other modes of transportation, the estimate for capital projects in progress during 
state fiscal year 2011 totaled $109,738,945.  The actual contract cost for these projects is 
$100,602,354 which represents a difference of $9,136,591 or 8.3 percent under estimate.  
However, these projects are not complete and additional charges will occur before the 
projects are finished.  These numbers do not include operating assistance for the other 
modes, such as Amtrak, State Transit Assistance Program, Missouri Elderly and 
Handicapped Transportation Assistance Program and traffic control tower operating 
assistance. 
 





County 
location of 

project
Job number used to 
track project costs

Project 
estimate from 

the most recent 
program

Dollars spent on 
project through 

SFY 2011

Award Project Cost Cost through
County Route Job No.  Date     Description of Location/Improvement    Estimate * at Award * SFY 2011

Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

KEY

Route
location

of
project

Month and 
year in which 

work was 
started

Details of project description, 
improvement and location of project

Total project 
cost at award 

stage

*Includes preliminary engineering, right of way, construction, and construction engineering.





County Route Job No. Award Date Description of  Improvement / Location Estimate * Project Cost 
at Award *

Cost through 
SFY 2011

Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

(Dollars are in Thousands)

Andrew 29 2I2163C On-call preventive maintenance and pavement repair from Rte. K to Rte. 92 in Platte 
County. Includes I-229 in Andrew and Buchanan counties.

$250 $416 $05/2011

Andrew H 1B0803 Bridge painting on Rte. H, Andrew Co. Pedlar Cr., Rte. M, Atchison Co. Long Branch, 
Rtes. E, V, C, Dekalb Co. N Fork Lost Cr, Third Fork of Platte River a Rtes. JJ, NN, 
Nodaway Co. West Fork 102 Rvr., Honey Cr. & Brushy Cr. Involves bridges L0633, 
L0736, N0274, P0979, P0980, N0036, N0215, N0353, N0874, and P0216. Part of the 
Safe and Sound program.

$1,010 $836 $7975/2010

Andrew O 1L1103 Pavement improvements from Rte. W to Rte. Z near Cosby. $277 $232 $112/2010

Andrew W 1L1102 Pavement improvements from Rte. 169 to Rte. 6 near St. Joseph. $363 $312 $212/2010

Atchison 111 1L1200B Pavement improvements from I-29, near Rock Port, to Rte. W. $594 $814 $04/2011

Atchison 136 1P0980 Resurface driving lanes and improve shoulders from Rte. M to Rte. 71 near Burlington 
Junction.

$3,747 $3,578 $322/2011

Atchison 136 1P2161 Painting, redeck and bridge repairs of Missouri River bridge at Brownville, NE. (ARRA 
Funds providing $9 million, $5,654 million funded by other sources) *Economic 
Recovery Project*

$15,710 $9,529 $7,0228/2009

Atchison 136 1P2199 Install edgeline and centerline rumble stripes from Rte. M (Atchison Co.) to Rte. 71 
(Nodaway Co.) near Burlington Junction.

$74 $65 $22/2011

9/27/2011 Page 1 of 99MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No. Award Date Description of  Improvement / Location Estimate * Project Cost 
at Award *

Cost through 
SFY 2011

Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

(Dollars are in Thousands)

Atchison 29 1I2155 Grading, drainage, pavement, utilities and structure work to construct a new Welcome 
Center along southbound lane 0.9 mile south of Rte. 136 near Rock Port. Funding by 
statewide enhancement and operations funds.

$5,199 $5,858 $2476/2011

Atchison 29 2I2163B On-call preventive maintenance and pavement repair from the Iowa State line to Rte. K 
in Andrew County. 

$250 $430 $05/2011

Atchison C 1L1200C Pavement improvements from Rte. 59 to Rte. O (north) in Westboro. $297 $482 $04/2011

Buchanan 169 1P0852 Intersection improvements at Rte. A in St. Joseph. Funds provided from local developer 
for improvements.

$1,295 $1,617 $1,7716/2009

Buchanan 169 1P1021 Resurface pavement and improve shoulders from I-29 north exit to Loop 29 (Belt Hwy.) 
in St. Joseph.

$1,323 $1,223 $1,1126/2010

Buchanan 169 1P2189 Pavement improvements from Loop 29 (Belt Hwy.) to Rte. YY (Mitchell Ave.). Also 
includes Rte. 6 (Frederick Blvd.) from Rte. 169 (Belt Hwy.) east to I-29 in St. Joseph.

$1,108 $850 $1397/2010

Buchanan 169 1P2196 Pavement improvements from Rte. YY (Mitchell Ave.) to Loop 29 (Pear St.) in St. 
Joseph.

$455 $478 $337/2010

Buchanan 169 1S0977 Resurface driving lanes and shoulders from Loop 29 (Pear St.) to Rte. FF in St. Joseph. $726 $705 $526/2010

9/27/2011 Page 2 of 99MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No. Award Date Description of  Improvement / Location Estimate * Project Cost 
at Award *

Cost through 
SFY 2011

Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

(Dollars are in Thousands)

Buchanan 59 1P0910Z Bridge deck repair for the Missouri River bridge at Atchison, Kansas. Payback to KDOT 
for 1P0910. Involves bridge K-697R. MoDOT pays 50%. Cost shown is Missouri's 
share. Let by KDOT.

$244 $175 $01/2004

Buchanan FF 1L1100B Pavement improvements from Rte. 169 to Rte. H in Agency. $397 $321 $312/2010

Buchanan O 1L1100C Pavement improvements from Rte. A to Rte. FF near Agency. $136 $120 $112/2010

Buchanan Tyronne 
St.

1W0001 Truck staging area along stockyard expressway, intersection improvements.  Actual 
project costs of $1,097 are charged to ARRA-ES01(001). *Economic Recovery Project*

$1,300 $987 $03/2010

Buchanan YY 1S2209 Construct right-turn lane on Mitchell Avenue, westbound lane, at the intersection with 
Woodbine Road in St. Joseph. 

$142 $198 $1213/2011

Caldwell 116 1B0803B Bridge maintenance: Caldwell Co. Rte. 116 over North Mud Cr., Rte. N over Mud Cr., 
Harrison Co. Rte. MM over Fox and Sugar Cr. Rte. AA over Big Cr., Dekalb Co. Rte. 33 
over Maysville Branch of Lost Cr. and W.F. Lost Cr. Funded by GARVEE. Part of Safe 
and Sound program.

$760 $530 $4881/2011

Caldwell A 1L1111H Pavement improvements from Rte. 36 to Rte. 116 in Braymer. $576 $456 $02/2011

Caldwell A 1S2147 Replace bridge deck over Shoal Creek 4.1 miles north of Rte. F near Braymer. Project 
involves bridge A1784.

$545 $440 $41911/2010

9/27/2011 Page 3 of 99MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No. Award Date Description of  Improvement / Location Estimate * Project Cost 
at Award *

Cost through 
SFY 2011

Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

(Dollars are in Thousands)

Caldwell U 1B0801Q Bridge improvements on Rte. U over Otter Creek, Rte. HH over Plum Creek in Caldwell 
County, on Rte. V over I-35 and Rte. K over Castile Creek in Clinton County. Funded by 
GARVEE. Involves bridges N0735, R0526, R0226, and N0736. Part of Safe and Sound 
program.

$1,284 $1,047 $8541/2011

Clinton 35 1I1040 Resurface north and southbound lanes from north of Shoal Creek to north of Rte. 116 
near Lathrop. *Economic Recovery Project* (Alternate pavement treatment project)

$19,911 $16,288 $17,3212/2009

Clinton A 1L1111B Pavement improvements from Rte. H to Rte. 116 near Lathrop. $363 $305 $02/2011

Clinton A 1S1007 Intersection improvements at Rte. T near Turney. $211 $198 $643/2011

Clinton PP 1L1111C Pavement improvements from Rte. 33 to Rte. 69 near Holt. $324 $221 $12/2011

Clinton PP 1S1005 Shoulder improvements from 0.9 to 1.9 miles east of I-35, near Holt. $100,000 from 
Open-Container Funds.

$154 $92 $22/2011

Daviess 35 2I2163E On-call preventive maintenance and pavement repair from Rte. 6 in Daviess County to 
Rte. 92 in Clay County. 

$268 $419 $05/2011

Daviess 6 1P1037 Resurface pavement and improve shoulders from Rte. 69 near Winston to east of Rte. 
CC near Gallatin.

$2,581 $1,780 $1,7372/2010
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Daviess 69 1S1038 Resurface pavement and improve shoulders from I-35 to Rte. 6 near Winston. $1,005 $773 $7732/2010

Daviess HH 1B0801N Bridge improvements on Rte. HH over Marrowbone Creek, on Rte. V over Muddy 
Creek, and on Rte. Z over drainage ditch. Funded by GARVEE. Project involves bridges 
R0378, P0830, and R0073. Part of Safe and Sound program.

$923 $1,150 $1543/2011

Daviess T 1B0801T Bridge improvements on Rte. T over Sampson Creek. Project involves bridge N0262. 
Funded by GARVEE. Part of the Safe and Sound program.

$2,017 $826 $75611/2010

Dekalb 33 1L1200G Pavement improvements from Rte. 36 to Rte. 116 near Plattsburg. $939 $848 $14/2011

Dekalb 36 1B0801S Bridge improvements on Rte. 36 over Castile Creek and Grindstone Creek. Funded by 
GARVEE. Project involves bridges A1591 and A1594. Part of the Safe and Sound 
program.

$1,418 $1,283 $06/2011

Dekalb E 1L1111D Pavement improvements from Rte. 169 to Rte. D near Fairport. $806 $724 $7732/2011

Dekalb F 1B0801P Bridge improvements on Rte. F over Crooked Creek in Dekalb County. Funded by 
GARVEE. Project involves bridges N0870. Part of the Safe and Sound program.

$308 $321 $25/2011

Gentry 136 1P0979B Replace pavement, construct curb and gutters and sidewalks from west city limits of 
Stanberry to the Rte. 169 intersection.

$827 $1,180 $3872/2011
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Gentry 136 1P1016 Resurface driving lanes and improve shoulders from west of Rte. C near Albany to the 
Harrison County line.

$2,809 $1,674 $1,5913/2011

Harrison 13 1L1101 Pavement improvements from Rte. 136 in Bethany to Rte. 6 near Gallatin. $1,434 $1,300 $1,17812/2010

Harrison 35 2I2163D On-call preventive maintenance and pavement repair from the Iowa State line to Rte. 6 
in Daviess County. 

$250 $449 $05/2011

Harrison M 1L1111E Pavement improvements from Rte. 169 to Rte. D near Eagleville. $431 $362 $3472/2011

Harrison MM 1B0801I Bridge rehabilitation on Rte. MM over Sugar Creek and Fox Creek and Rte. AA over Big 
Creek. Funded by GARVEE. Project involves bridges N0925, N0270, and R0009. Part 
of the Safe and Sound program.

$1,179 $729 $78610/2009

Harrison N 1L1100E Pavement improvements from I-35 to Rte. V near Cainsville. $772 $706 $69712/2010

Holt 159 1L1105 Pavement improvements from Rte. 59 to I-29 near Mound City. $195 $189 $112/2010

Holt 159 1P0777 Payback to Nebraska for roadway and approaches for a new bridge over the Missouri 
River. Nebraska will be award the project. Cost reflects MoDOT share of the project. 
Project involves bridge L0097.

$5,254 $6,729 $4,1317/2010
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Holt 159 1P0777B Construct main bridge span for new bridge over the Missouri River. Nebraska is the 
lead state and will award the project. Estimate shown represent MoDOT's share of 
project costs. Project involves bridge L0097.

$7,445 $9,083 $1,0457/2010

Holt 29 1I2162 Pavement improvements from Rte. W to Rte. 59 intersection at Craig. $2,255 $1,916 $2251/2011

Holt 29 1I2163 Pavement improvements from Rte. 59 interchange to Rte. 118 at Mound City. $2,610 $1,960 $2321/2011

Holt E 1L1104 Pavement improvements from Rte. 59 to Rte. 159 near Mound City. $258 $263 $112/2010

Nodaway A 1B0801K Bridge improvements on Rte. A over Elkhorn Creek and on Rte. VV over Long Branch. 
Funded by GARVEE. Project involves bridge L0196 and N0039. Part of the Safe and 
Sound program.

$973 $593 $516/2011

Nodaway CC 1L1200E Pavement improvements from Rte. 71 to Rte. 148 near Maryville. $81 $96 $04/2011

Nodaway T 1L1200F Pavement improvements from Rte. 136 to end of state maintenance in Conception 
Junction. 

$54 $51 $04/2011

Nodaway U 1L1200D Pavement improvements from Rte. 71 to Rte. N, near Arkoe. $276 $335 $14/2011
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Nodaway W 1L1111F Pavement improvements from Rte. 46 to Rte. YY near Worth. $571 $529 $82/2011

Various Various 1P0145 Payment for 3M tape installation warranty. District 1 share. Funding by operations funds. $127 $140 $637/2010

Various Various 1P0898 On-call guard cable and guardrail repair contract on various major routes in District 1. $413 $179 $556/2009

Various Various 1P1032 On-call contract to repair damaged sections of guard cable and guardrail on major 
routes.

$433 $322 $306/2008

Various Various 1P2145 3M tape installation at various locations throughout District 1. $455 $430 $1,0750/2007

Various Various 1P2184 On-call guard cable and guardrail repair contract on various major routes in District 1. $323 $233 $216/2010

Various Various 1P2200 On-call guard cable and guardrail repair contract on various major routes in District 1. $302 $332 $26/2011

Worth YY 1L1111G Pavement improvements from Rte. W to Rte. 169 near Worth. $162 $160 $02/2011
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Adair 11 2B0803 Bridge painting on Rtes. 11 and J in Adair Co. over North Fk. Salt Rvr. and N Fabius 
Rvr. and Rtes. V and C in Schuyler Co. over North Fk. Middle Fabius Rvr. and North F 
Project involves bridges A0117, N0228, N0239, N0706. Part of the Safe and Sound 
program.

$325 $180 $1755/2010

Adair 63 2P0483H Construct 6 miles of new two-lane roadway on four-lane right of way on the east side of 
Kirksville from Benton Way to the Rte. 6 connection. *Economic Recovery Project* 

$20,702 $20,439 $15,3686/2009

Adair 63 2P0483I Construct new two-lane roadway on four-lane right of way east of Kirksville from 0.25 
mile south of Rte. 6 to 2 miles south of Rte. 6. Major project made possible by 
Amendment 3 and city of Kirksville. Major project made possible by Amendment 3.

$10,834 $10,702 $7,0757/2010

Carroll 24 2P0779 Roadway improvements from Carrollton to De Witt. $3,285 $2,638 $631/2011

Carroll 41 2P0755 Replace existing superstructure of bridge K0999 over Missouri River at Miami. $19,715 $16,997 $16,2363/2009

Grundy 65 2P0777 Resurface pavement and improve shoulders from Rte. 6 to Rte. 190. Project will also 
improve sight distance at Rte. WW in Carroll County. 

$6,429 $5,714 $5,4511/2010

Grundy 65 2P2187 Construct turn lanes and entrance upgrades on Route 65, one mile south of Route 6 in 
Trenton. Cost Share project with the City of Trenton. Project in association with 2P0777.

$738 $537 $5401/2010

Grundy A 2S2200 Emergency bridge repairs over Wild Fork Thompson River. Project involves bridge 
L0340.

$1,399 $1,603 $1,57312/2010
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Howard 240 2P0724 Bridge improvements over Bonne Femme Creek and construct left-turn lane at Rte. 
124/240 intersection near Fayette. Project involves bridges J0950 and J0902.

$2,974 $2,500 $8481/2011

Linn 11 2L1111G Pavement improvements from Rte. 129 to Bus. 36. $1,688 $1,411 $1,3712/2011

Linn F 2L1111H Pavement improvements from Rte. 11 to Rte. 36. $132 $100 $1052/2011

Livingston 36 2L1111I Pavement repair from the Macon/Linn county line to Chillicothe. Funded from D-2 
Operations budget.

$523 $527 $5014/2011

Macon 36 2P0772 Resurface pavement and improve shoulders on westbound lanes from Kellogg Street in 
Macon to Shelby County line. 

$2,520 $2,352 $2,2842/2010

Macon Various 2P0483J Wetland mitigation for Alternate Rte. 63 project in Kirksville. Mitigation project located 
near the intersection of Mesquite St. and Bear Creek in Macon County. Major project 
made possible by Amendment 3.

$596 $589 $1741/2011

Mercer 65 2P0780 Resurface pavement and improve shoulders from Iowa State line to Rte. 6 on Rte. 65; 
resurface Rte. M from Rte. 65 easterly 0.248 miles and Main Street from Rte. 65 
easterly 0.112 miles.

$8,440 $7,408 $7,04712/2009

Mercer E 2L1100 Resurface pavement to provide smoother pavement from Rte. 65 to Rte. 5 at Milan. $1,527 $1,712 $1,75211/2010
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Saline 127 2B0801F Bridge improvements on Rte. 127 over KCS railroad. Funded by GARVEE. Project 
involves bridge L0392. Part of the Safe and Sound program.

$1,465 $1,346 $1916/2011

Saline 127 2B0803B Bridge maintenance on Rtes. 127, YY, TT, F, AC in Saline Co; Rte. M in Carrol Co; Rte. 
W in Moniteau Co; Rte. 156 in Macon Co; and Rte. EE in Putnam Co. Involves bridges 
A1066, X0916, L0890, N0595, R0474, N0662, N0631, N0919, R0408, N0860. Funded 
by GARVEE. Part of the Safe and Sound Program.

$1,219 $1,363 $1812/2010

Saline VV 2B0801G Bridge improvements on Rte. VV over Brushy Creek. Funded by GARVEE. Project 
involves bridge N0423. Part of the Safe and Sound program.

$397 $418 $9612/2010

Sullivan E 2S0792 Bridge improvements over Medicine Creek drainage ditch 0.5 mile east of Rte. 139. 
Project involves bridge T0485.

$627 $612 $62111/2010

Various Various 2P0145 Payment beginning in SFY 2011 for 3M tape installation warranty. District 2 share. 
Funding by operations funds.

$16 $19 $87/2010

Various Various 2P2145 3M tape installation at various locations throughout District 2. $831 $861 $1,1260/2007

Audrain W 3S2010E Thin lift overlay from Rte. V in Vandalia to Rte. K east junction. *Economic Recovery 
Project*

$294 $414 $4241/2010

Clark C 3B0801I Bridge rehabilitation on Rte. C over BNSF railroad and Rte. NN over Fox River. Funded 
by GARVEE. Project involves bridges R0232 and P0548. Part of the Safe and Sound 
program.

$1,221 $1,341 $1,3225/2010
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Knox C 3B0803 Bridge painting on Rte C, E, DD in Knox, Lewis, Lincoln Co, Rte C in Monroe Co, Rte 
AC & F in Montgomery Co, Rte C in Pike Co, Rte P in Ralls Co, and Rte H in Scotland 
C Bridges L0295, N0457, R0322, A2050, N0862, R0550, A2298, R0495, T0880. Part of 
the Safe and Sound program.

$1,450 $733 $7885/2010

Lewis 61 3P2180B Bridge improvements on Rte. 61 southbound lanes over Wyaconda River and 
northbound and southbound lanes over Rte. B. Project involves bridges A3384, A3426, 
and A3427.

$191 $157 $54/2011

Lincoln 47 3P2208 Pavement treatment from 0.7 mile east of Rte. 61 to 0.1 mile west of Main Street in 
Troy. 

$969 $880 $911/2011

Lincoln 79 3L1100B Pavement treatment from Rte. 47 to 0.7 mile south of Rte. C, near Old Monroe. Let in 
required combination with 3L1100A, 3L1100C, 3L1100D, 3L1100F, 3L1100G, 3L1100K, 
3L1100L, 3M0063, 3M0064 and 3M0065.

$255 $219 $19812/2010

Lincoln 79 3P2171B Bridge improvements on Rte. 79 over Bob's Creek south of Winfield and on Old Cap 
Aus Gris Road over Rte. 61 in Troy. Project involves bridges A3926 and A2606.

$330 $367 $134/2011

Lincoln C 3L1100K Pavement treatment from 0.4 mile east of Rte. 61 to 0.3 mile east of Rte. 79 at Old 
Monroe. Let in required combination with 3L1100A, 3L1100B, 3L1100C, 3L1100D, 
3L1100F, 3L1100G, 3L1100L, 3M0063, 3M0064 and 3M0065.

$551 $430 $4112/2010

Lincoln E 3S2010C Thin lift overlay from Rte. O North junction to Rte. UU in Silex. *Economic Recovery 
Project*

$585 $526 $5521/2010

Lincoln MM 3L1100L Pavement treatment from Rte. C to end of state maintenance. Let in required 
combination with 3L1100A, 3L1100B, 3L1100C, 3L1100D, 3L1100F, 3L1100G, 
3L1100K, 3M0063, 3M0064 and 3M0065.

$224 $189 $1112/2010
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Lincoln Old Cap 
Au Gris 

Rd.

3P2171E Bridge improvements on Old Cap Aus Gris Road over Rte. 61 in Troy. Project involves 
bridge A2606. To be let in required combination with 6B0803 and 3P2171D.

$99 $62 $02/2011

Lincoln UU 3S2010F Thin lift overlay from Rte. Z to Rte. E in Silex. *Economic Recovery Project* $247 $219 $2281/2010

Lincoln V 3L1100A Pavement treatment from Rte. 61 to Rte. W. Let in required combination with 3L1100B, 
3L1100C, 3L1100D, 3L1100F, 3L1100G, 3L1100K, 3L1100L, 3M0063, 3M0064 and 
3M0065.

$292 $255 $012/2010

Lincoln W 3B0801K Bridge improvements on Rte. W over Bryants Cr. in Lincoln Co., Rte. WW over Mud Cr. 
in Pike Co., Rte. J over Ely Cr. and Rte. E over Malaruni Cr. in Ralls Co. Funded by 
GARVEE. Project involves bridges R0437, A0502, R0503, and K0443. Part of the Safe 
and Sound program.

$1,278 $1,520 $5332/2011

Lincoln WW 3L1100C Pavement treatment from Rte. J to end of state maintenance. Let in required 
combination with 3L1100A, 3L1100B, 3L1100D, 3L1100F, 3L1100G, 3L1100K, 
3L1100L, 3M0063, 3M0064 and 3M0065.

$142 $122 $312/2010

Marion 24 3B0801M Rehabilitate bridge on Rte. 24 over North River and Bus. Rte. 61 over Rte. 24. Funded 
by GARVEE. Project involves bridges A1444 and A0555. Part of the Safe and Sound 
program.

$3,233 $2,075 $2,1232/2010

Marion 24 3P2158 Rehabilitate bridges over North Fabius River 0.9 mile north of Rte. 6 (near Taylor). 
*Economic Recovery Project*

$2,860 $2,065 $2,3861/2010

Marion 24 3P2180C Bridge improvements on Rte. 24/61 westbound lanes over North River near Palmyra. 
Project involves bridges A3869.

$72 $56 $34/2011
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Marion 24 3P2197 Payment in SFY 2011 for joint repair on Quincy Memorial Bridge. Cost represents 
Missouri's share. Illinois will award project in SFY 2011. Project involves bridge L0099.

$128 $109 $010/2010

Marion 36 3P0791 Pavement surface treatment on eastbound lanes from 0.4 mile west of Bus. 36 West 
junction to Old Hwy. 36. Let in required combination with 3P0784.

$693 $459 $52511/2010

Marion CC 3B0801L Bridge improvements on Rte. CC over South Fork North River in Marion County and 
Rte. T over Salt River in Shelby County. Funded by GARVEE. Project involves bridges 
N0752 and R0464. Part of the Safe and Sound program.

$1,477 $1,376 $1215/2011

Monroe 107 3S2190B Pavement and bridge improvements on Rte. 107 over Mark Twain Lake near Florida (2 
bridges) and Rte. FF over N. Fork Salt River near Stoutsville. Project involves bridges 
A3798, A3799, and A3738.

$3,808 $3,037 $586/2011

Monroe 24 3P0784 Pavement surface treatment from 1.6 miles east of Rte. U east to 0.5 mile east of Rte. 
HH, near Stoutsville (2 disconnected sections). Let in required combination with 3P0791.

$951 $749 $72211/2010

Monroe A 3B0801G Bridge improvements on Rte. A over Mid Fork Salt River, Rte. D over Long Branch 
Creek in Monroe County and Rte. E over Youngs Creek in Audrain County. Funded by 
GARVEE. Project involves bridges R0468, T0916, and R0478. Part of the Safe and 
Sound program.

$1,507 $1,742 $1174/2011

Montgomery 161 3L1100D Pavement treatment from Rte. 19 South junction in Montgomery City to Rte. I-70. Let in 
required combination with 3L1100A, 3L1100B, 3L1100C, 3L1100F, 3L1100G, 3L1100K, 
3L1100L, 3M0063, 3M0064 and 3M0065.

$327 $278 $112/2010

Montgomery 70 3L1100H Pavement treatment from Rte. F at High Hill to Rte. A in Warren County. Let in required 
combination with 3L1100E, 3L1100I, 3M0066 and 5L1100I.

$517 $454 $112/2010
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Montgomery 94 3L1100E Pavement treatment from Rte. P to 0.1 mile west of Rte. 19 near McKittrick. Let in 
required combination with 3L1100H, 3L1100I, 3M0066 and 5L1100I.

$253 $213 $012/2010

Montgomery CC 3S2165 Bridge improvements over Elkhorn Creek 0.6 mile west of Rte. E. Project involves 
bridge N0312. Project funded by FHWA 2009 Highway Bridge program.

$605 $500 $9312/2010

Montgomery E 3L1100G Pavement treatment from Rte. DD to Rte. V in Bellflower. Let in required combination 
with 3L1100A, 3L1100B, 3L1100C, 3L1100D, 3L1100F, 3L1100K, 3L1100L, 3M0063, 
3M0064 and 3M0065.

$143 $121 $112/2010

Montgomery V 3L1100F Pavement treatment from Rte. 161 to Rte. E near Bellflower. Let in required 
combination with 3L1100A, 3L1100B, 3L1100C, 3L1100D, 3L1100G, 3L1100K, 
3L1100L, 3M0063, 3M0064 and 3M0065.

$233 $212 $112/2010

Pike 79 3P2177 Grading, drainage and paving to correct slide areas from 0.3 mile south of Rte. TT, 
south 0.7 mile. 

$3,518 $2,881 $8494/2011

Pike Y 3S2010D Thin lift overlay from Bus. 61 in Bowling Green to County Road 486. *Economic 
Recovery Project*

$132 $144 $1451/2010

Scotland 136 3B0801H Remove bridge on Bus. 136 over abandoned CB&Q railroad. Funded by GARVEE. 
Project involves bridge L0130. Part of the Safe and Sound program.

$299 $207 $694/2011

Scotland D 3B0803B Bridge painting on Rte. D over North Fork Middle Fabius River. Project involves bridge 
N0465. Part of the Safe and Sound program. Funded by GARVEE.

$97 $123 $11712/2010

9/27/2011 Page 15 of 99MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No. Award Date Description of  Improvement / Location Estimate * Project Cost 
at Award *

Cost through 
SFY 2011

Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

(Dollars are in Thousands)

Shelby 168 3L1111C Pavement improvements on Rte. 168 from Rte. 15 in Shelby County to Bus. 61 in 
Palmyra in Marion County and on Rte. V from Rte. 6 in Marion County to Rte. 61 in 
Lewis County Pavement treatment on Rte. V is an "add alternate".

$1,605 $1,835 $1,8462/2011

Shelby 36 3P0792 Pavement treatments on eastbound lanes from 0.3 mile east of Macon Co. line east to 
1.7 miles west of Rte. Z (3 disconnected sections). Project includes 0.3 mile section of 
westbound lanes near Salt River. Project also includes bridge A37421 (North Fork of 
Salt River) and H05093 (Branch of Crooked Creek).

$7,125 $6,034 $5,8776/2010

Shelby 36 3P0792B Pavement treatments on eastbound lanes from 1.7 miles west of Rte. Z (Shelby 
County) to 0.7 mile west of Bus. 36 West junction at Monroe City (Marion County). 

$3,691 $3,365 $3,3216/2010

Various Various 3P0145 Payment beginning in SFY 2011 for 3M tape installation warranty. Funding by 
operations funds.

$60 $66 $307/2010

Various Various 3P2145 3M tape installation at various locations throughout District 3. $341 $314 $8680/2007

Warren 47 3P0513 Bridge improvements over Tuque Creek 1.3 miles south of Rte. 94 north junction. 
Project involves bridge K0093.

$1,295 $1,249 $4984/2011

Warren 70 3I2149 Pavement treatment on westbound lanes from the St. Charles County line to 1 mile 
east of Rte. F (2 disconnected sections). 

$4,371 $3,769 $3211/2010

Warren 70 3L1100I Pavement treatment from Rte. B to end of state maintenance in Warrenton. Let in 
required combination with 3L1100E, 3L1100H, 3M0066 and 5L1100I.

$250 $222 $012/2010
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Warren 94 3P2171D Bridge improvements over Charrette Creek 0.4 mile west of Rte. 47 near Marthasville. 
Project involves bridge A3123. To be let in required combination with 6B0803 and 
3P2171E.

$178 $97 $12/2011

Cass 2 4B0803B Bridge painting on Rte. 2 over W Fork of South Grand Rvr. and over Poney Creek and 
S Fork of South Grand Rvr. on Rte. O. Project involves bridges A0627, A1391, N0777. 
Funded by GARVEE. Part of the Safe and Sound Program.

$579 $463 $4356/2010

Cass 7 4S2344 Upgrade traffic signal at Elm Street in Harrisonville. $213 $214 $16/2011

Cass 71 4P1707 Replace bridges and upgrade interchange at 163rd Street. Project involves bridges 
A7353 and A7352. MoDOT Economic Development/Cost Share project with the City of 
Belton. MoDOT's cost share is 50% up to $5,133,986.

$13,977 $15,107 $14,7037/2008

Cass 71 4P1708 Construct new interchange 2 miles south of Rte. 58. MoDOT Econ Dev/Cost Share 
project with the City of Belton & Cass Co. MoDOT Innovative Finance program funded 
at $4.79 million.MoDOT's max. contribution $7.68 million. Also funded with federal 
funds up $1.98 million.

$16,727 $11,251 $11,2487/2008

Cass 71 West 
Outer Rd.

4S2030 Pavement improvements on Rte. 71 outer road from north of bridge over South Grand 
River to Rte. A near the city of Archie. 

$408 $439 $186/2011

Cass J 4S2179 Pavement improvements from Rte. 58 to Rte. 71 near Raymore. $1,781 $1,365 $27312/2010

Cass W 4B0802E Bridge improvements on Rte. W over Grand River, on Rte. Z over Clear Creek and Rte. 
O over Owens Creek. Funded by GARVEE. Project involves bridges N0837, N0485, 
and Y0875. Part of the Safe and Sound program.

$1,058 $1,313 $2222/2011
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Clay 10 4B0801J Bridge rehabilitation on Rte. 10 over Rte. 69 in Clay County and over Fishing River in 
Ray County. Funded by GARVEE. Project involves bridges L0535 and G0950. Part of 
the Safe and Sound program.

$1,361 $942 $9785/2010

Clay 169 4P1602 Pavement improvements on southbound lanes from south of Commercial St. to north of 
I-435 and south of Northwest Cookingham to south of Barry Rd. 

$1,192 $1,538 $1,33012/2010

Clay 169 4P2026 Median protection from 68th St. to the city of Smithville. $2,694 $1,948 $1,4859/2010

Clay 169 4U1314C Test project for metal bin wall repairs along northbound lanes from north of downtown 
airport to south of Rte. 9 interchange. 

$410 $476 $25/2011

Clay 210 4P2317 Repair slide within the limits of the I-435 interchange in Kansas City. $606 $263 $27212/2010

Clay 210 4S2165 Pavement improvements from Walker Road to east of I-435 in Kansas City. $3,241 $3,573 $27411/2011

Clay 210 4S2326 Pavement improvements from Ameristar Dr. to Rte. 291. $3,300 $2,133 $5811/2011

Clay 269 4U1303E Bridge repairs on the Chouteau Bridge. Funding from unobligated Federal Earmark 
balance.

$2,078 $1,494 $1,4446/2010
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Clay 269 4U1303F Bicycle/pedestrian improvements on the Chouteau bridge. Involves bridge A5817. TEA-
21 Earmark for up to $4.7 million. Will be let in combination with 4U1303E.

$2,830 $1,773 $1,6986/2010

Clay 29 4I1507 Reconstruct and widen the corridor including the bridge over the MO River from Rte. 
210 to north leg of downtown loop. Involves bridges L0791, A1130, A1131, A1133, 
L0734, L0781, L0788, L0789, L0790, and L0934. $50 million in SAFETEA-LU. Major 
project made possible by Amendment 3.

$253,837 $270,722 $265,86412/2007

Clay 29 4I2328 Pavement improvements from Vivion Rd. to Parvin Rd. in the City of Kansas City. $1,787 $1,428 $191/2011

Clay 35 4I1382 Pavement treatments and bridge rehabilitation from Clinton County line to Fishing 
River. (Alternate pavement treatment project.) Project involves bridges A1329, A1331, 
A1367, A1332, and A1333.

$24,598 $21,190 $20,4731/2010

Clay 35 4I2305 Bridge improvements over Lightburne Street. Project involves bridge A0678. Project 
funded by FHWA 2009 Highway Bridge program.

$1,280 $1,144 $11512/2010

Clay 69 4P1393 Mill and resurface, rehabilitate bridges and add safety enhancements from I-35 west 
junction to Platte County line. Project involves bridges L757 and L758.

$5,443 $6,001 $7,0365/2007

Clay 69 4P1963 Pavement treatments from I-35 to the Fishing River. $2,035 $1,728 $1,94811/2009

Clay 69 4P2000 Relocate water line under pavement from Highland to North Oak in the City of Kansas 
City. To be paid for by the City of Kansas City.

$2,475 $3,013 $2,7205/2007
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Clay 69 4S1727 Geometric improvements, signal upgrades and median improvements in select 
locations from I-35 west junction to Platte County line. To be let in combination with 
4P1393.

$564 $421 $5805/2007

Clay 9 4S1921 Rehabilitate Heart of America bridge structure over the Missouri River, including 
addition of a bicycle & pedestrian facility. (Balance of project being funded by other 
sources; total project costs are $7.1 million) *Economic Recovery Project*

$7,860 $3,747 $3,80012/2009

Clay 92 4B0801M Bridge improvements on Rte. 92 over First Creek in Clay County and Rte. B over Platte 
River in Platte County. Funded by GARVEE. Project involves bridges J0923 and X0401. 
Part of the Safe and Sound program.

$1,355 $1,200 $813/2011

Clay CC 4B0803 Bridge painting on Rte. CC in Clay Co. over Clear Cr., on Rtes. V and E in Platte Co. 
over Jordan Branch and Platte Rvr., and Rte. H in Ray Co. over Willow Cr. Project 
involves bridges N0711, A0525, N0713, T0575. Part of the Safe and Sound program.

$668 $375 $4135/2010

Henry 13 4P2345 Pavement improvements from County Road NW 550 to just north of Rte. 7 in Clinton. 
$5,000 from Repeat Offender funds.

$1,344 $1,234 $224/2011

Henry 13 4S1935 Pavement improvements from Rte. 7 to Bodine Street in the city of Clinton. $396 $336 $17412/2010

Henry 52 4L1111B Pavement improvements from Rte. 13 to the Windsor City limits. $594 $676 $52/2011

Henry 7 4B0801H Bridge rehabilitation on Rte. 7 over Deer Creek, Fields Creek overflow, Fields Creek, 
Big Creek overflow, and Big River. Funded by GARVEE. Project involves bridges 
A1663, A3698, A3699, A3832, and A3702. Part of the Safe and Sound program.

$7,356 $4,306 $4,3469/2009
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Henry C 4B0801K Bridge improvements on Rte. C over Barker Creek and Rte. Z over Big Otter Creek. 
Funded by GARVEE. Project involves bridges A3881 and A3695. Part of the Safe and 
Sound program.

$1,650 $1,634 $1315/2011

Henry K 4B0801L Bridge improvements on Rte. K over South Grand River, Rte. N over Big Cr., Rte. O 
over Honey Cr. in Henry County and Rte. B over Big Cr. in Johnson County. Funded by 
GARVEE. Project involves bridges K0792, P0795, A0287, and N0963. Part of the Safe 
and Sound program.

$2,158 $4,335 $2925/2011

Jackson 150 4B0802G Bridge improvements on Rte. 150 over East Branch Big Creek and Rte. 7 over Big 
Rock Creek. Funded by GARVEE. Project involves bridges A2262 and A2447. Part of 
the Safe and Sound program.

$1,403 $988 $895/2011

Jackson 150 4O2347 Construct a 10' shared use path along Rte. 150 from Rte. 71 to Horridge Road in Lee's 
Summit. $1,328,000 Statewide Enhancement funds.

$1,755 $1,092 $66/2011

Jackson 150 4P2205 Water line relocation from Colorado Street to east of White Street in Kansas City. 
Project to be paid for by the City of Kansas City.

$1,603 $1,811 $1,9066/2008

Jackson 150 4P2225 Installation of water line from US 71 to Lumpkins Fork Creek. Project to be paid for by 
the City of Kansas City.

$4,275 $3,522 $3,1646/2008

Jackson 150 4P2251 Construction of a new interchange at Botts Road in the city of Kansas City. Cost share 
with the City of Kansas City.

$24,799 $14,959 $4,8429/2010

Jackson 150 4U1130B Widen to four lanes from Rte. 71 to Lumpkins Fork Creek in the City of Grandview. First 
phase of construction of job 4U1130. Major project made possible by Amendment 3.

$11,075 $14,226 $13,3716/2008
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Jackson 150 4U1130C Capacity improvements from Lumpkins Fork Creek to Horridge Road in the City of 
Kansas City. Second phase of construction of job 4U1130. Major project made possible 
by Amendment 3.

$8,638 $8,013 $6,4044/2009

Jackson 150 4U1130D Widen from two lanes to four lanes from Horridge Road to Rte. 291. *Economic 
Recovery Project*

$18,435 $15,593 $11,0738/2009

Jackson 24 4P1364 Replace bridge over Missouri Pacific Railroad between Overton Avenue and Huttig 
Avenue in Independence. Project involves bridge K0462. Cost participation with the City 
of Independence.

$8,167 $8,594 $8,9984/2008

Jackson 24 4P2234 Pavement improvements from Blue Mills Road to the Lafayette County line. $6,495 $4,695 $3223/2011

Jackson 291 4P1956 Pavement improvements from Rte. 210 to south of Rte. 78 in the cities of Sugar Creek 
and Independence. 

$2,063 $1,553 $1,4756/2010

Jackson 350 4S2195 Median protection from I-470 to approximately 1.5 miles west near the cities of Raytown 
and Lee's Summit. 

$309 $291 $872/2011

Jackson 40 4S1965 Pavement and shoulder treatments from 31st Street to Harvard Avenue in the City of 
Kansas City. 

$1,409 $2,203 $1,4211/2010

Jackson 435 4I1121B Interchange improvements at Front Street in the City of Kansas City. $1.2 million 
funded by the City of Kansas City.

$11,653 $10,853 $3,3993/2011
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Jackson 435 4I1597B Utility relocation at Rte. 40/I-435. Let in combination with 4I1597. $766 $1,074 $9781/2010

Jackson 435 4I1964 Resurfacing from Rte. 78 to Rte. 24 in the City of Kansas City. $2,838 $1,888 $1,7041/2010

Jackson 435 4I2155 Pavement improvements from Rte. 78 to south of Bannister Rd. in Kansas City. $9,430 $4,674 $171/2011

Jackson 435 4I2189 Guard cable upgrades at various locations in or near the city of Kansas City. $1,837 $1,278 $2462/2011

Jackson 435 4Q1768B Intelligent Transportation System (ITS) expansion on I-435 in Jackson and Clay 
counties. 

$2,024 $1,304 $1,3896/2010

Jackson 470 4I0766J Reconstruct I-435/I-470/US 71 interchange, new SB 71 and 435 ramps, finish NB 435, 
add lane EB 435 at US 71, 470/435 from I-435 at US 71 to I-470 at Hillcrest Overpass. 
Removes old I-435 between US 71 and Bannister Road. Let in combination with 
4I0766G, 4I0766K, and 4I0766L. Amendment 3 accelerated project.

$8,429 $11,595 $11,2256/2005

Jackson 470 4I1571B ITS Deployment on I-470 from Hillcrest Road to Colbern Road and on US-71 from Red 
Bridge Road to Main Street. Let in required combination with 4I0766N, 4I0766Q, 
4P1577, and 4I1571B.

$1,307 $943 $98910/2006

Jackson 470 4I1641D Construct a half diamond interchange at Blue Parkway and install a collector distributor 
lane on EB I-470 and WB I-470. This project represents the 2nd phase of construction 
at this interchange and is an Innovative Finance program project with the City of Lee's 
Summit.

$25,960 $32,857 $31,9798/2008

9/27/2011 Page 23 of 99MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No. Award Date Description of  Improvement / Location Estimate * Project Cost 
at Award *

Cost through 
SFY 2011

Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

(Dollars are in Thousands)

Jackson 470 4I1650 Construct a new interchange at Strother Road and improvements including auxiliary 
lanes on I-470. Funded by TDD, Lee's Summit and federal funds. MoDOT's contribution 
for project capped at obligation limitation of federal funds. Earmarks MO031 and 
MO144.

$21,176 $15,810 $16,37910/2008

Jackson 470 4I1679 Pavement improvements from west of Raytown Rd. to I-70 in the city of Lee's Summit. $5,292 $3,653 $4301/2011

Jackson 470 4I1714 Rehabilitate Hillcrest Road bridge over I-470. Project involves bridge A2199. To be let in 
combination with 4I0766N, 4P1577, and 4I1571B.

$999 $744 $70010/2006

Jackson 470 4I2341 Repair wall and pavement failure at I-435 within the Three Trails Memorial Crossing. $5,450 $6,605 $6,3357/2010

Jackson 470 4Q1769C Intelligent Transportation System (ITS) expansion of dynamic message sign boards and 
cameras along I-470 from Raytown Road to Rte. 40 and along Rte. 50 from I-470 to 3rd 
Street. 

$1,038 $1,092 $50412/2010

Jackson 50 4P1959 Intersection improvements at Harris Road, Buckner Tarsney Road, Hutt/Lone Jack 
Road, Lee's Summit Road, Rte. F, and Sam Moore Road near Lee's Summit. 
$1,524,000 from Repeat Offender funds.

$1,838 $1,736 $1805/2011

Jackson 50 4P2025 Median protection from 2nd Street to Chipman Road in the city of Lee's Summit. $381 $519 $3242/2011

Jackson 50 4P2281 Pavement improvements from Rte. RA to the Johnson County line. $3,389 $2,653 $2,47711/2010
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Jackson 670 4I2023B Bridge improvements at Broadway Street within Kansas City. Involves bridge A1117. 
$752,000 Enhancement funds.

$6,726 $6,120 $1,7325/2011

Jackson 7 4S1752 Payback to Blue Springs in SFY 2011 for intersection improvements at Colbern Road. 
Let by Blue Springs. MoDOT's share is the remainder of funds not expended in project 
4P1479 and HP Demo ID MO178/7-1(30) earmark totaling $2,524,500.

$3,160 $3,261 $724/2011

Jackson 7 4S1842 Resurfacing and shoulder treatments from Rte. 24 to Pink Hill Road in the City of 
Independence. 

$3,624 $3,092 $3,3075/2010

Jackson 7 4S1962 Construction of shoulders and turn lanes from Colbern Road to Rte. 50 near the City of 
Lake Lotowana. 

$3,855 $1,957 $1,6856/2010

Jackson 7 4S2162 Pavement improvements from south of Rte. 40 to Moreland School Road in Blue 
Springs. 

$954 $783 $3911/2010

Jackson 7 4S2325 Pavement improvements from Moreland School Road to Wyatt Road in Blue Springs. $1,073 $558 $011/2010

Jackson 70 4I1402 Replace bridge and interchange improvements at Noland Road in the City of 
Independence. Project involves bridge L0976R.

$13,734 $12,299 $13,09412/2007

Jackson 70 4I1574 Pavement improvements from I-435 to I-470. $8,368 $3,845 $2251/2011
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Jackson 70 4I1597 Construct new half diamond interchange at Route 40/I-435, replace Blue Ridge Cut-off 
bridge over I-70, add lanes to I-70 and modify some ramps. (Balance of project being 
funded by other sources; total project costs are $32 million) *Economic Recovery 
Project*

$39,706 $50,386 $34,3651/2010

Jackson 70 4I1790 Rehabilitate eastbound bridges from Troost to Rte. 40. *Economic Recovery Project* $12,121 $7,409 $4,1741/2010

Jackson 70 4I1790B Bridge improvements at Rte. 40 and Sterling Avenue in Independence. Involves bridges 
L0972 and L0973.

$6,823 $4,206 $1,2513/2011

Jackson 70 4I1916B Bridge improvements at the Manchester Bridge over the Big Blue River in Kansas City. 
Project involves bridge L0967.

$1,268 $867 $219/2010

Jackson 70 4I1916C On-call bridge repairs at the Manchester Bridge over the Big Blue River in Kansas City. 
Project involves bridge L0967.

$399 $583 $2649/2010

Jackson 71 4I0766G Reconstruct I-435/I-470/US 71 interchange and construct new US 71 service roads on 
both sides of US 71 from Red Bridge Road south to Blue Ridge Blvd. Let in 
combination with 4I0766J, 4I0766K, and 4I0766L.

$11,724 $15,146 $15,3306/2005

Jackson 71 4I0766K Reconstruct I-435/I-470/US 71 interchange. Relocate Red Bridge Rd., Transit Cntr, 
widen Hickman Mills Dr., from I-470 to a half mile south of Red Bridge Road. $3.2 
million from KCMO and $650,000 CMAQ and $178,000 enhancement funds (Match 
from MoDOT).

$16,412 $18,919 $18,3156/2005

Jackson 71 4I0766L Reconstruct I-435/I-470/US 71 interchange. New ramp from WB 470 to NB 71 and add 
lane to WB 470 from I-470 over US 71 north to I-435 over US 71. Let in combination 
with 4I0766G and 4I0766K.

$12,680 $16,641 $15,7196/2005
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Jackson 71 4I0766N Rebuild US 71 from Red Bridge Rd. south to Blue Ridge Blvd., complete ramp from EB 
I-435 to NB US 71, new US 71 pavement from Rte. W to 0.1 mile south of I-470. 
Project involves bridges L998 and A6259. Let in combination with 4I0766Q, 4P1577, 
4I1714, and 4I1571B.

$23,834 $31,654 $28,73710/2006

Jackson 71 4I0766Q Widening Longview Road and adding Round-a-bout at Hickman Mills Road. To be let in 
required combination with 4I0766N, 4P1577, 4I1714, and 4I1571B.

$1,256 $2,323 $2,18510/2006

Jackson 71 4P1429 Interchange revisions, including widening to add lanes, replace bridges, and new 
bridges at Rte. 150 in the cities of Grandview and Kansas City. Project involves bridges 
A0480, A0478, A0530, A0118, and A2461.

$33,170 $37,310 $37,1006/2008

Jackson 71 4P1577 Resurface roadway and rehabilitate bridges from 87th Street (beginning of Bruce R 
Watkins Drive) to the bridge over Rte. W. Project involves bridge L842. To be let in 
combination with 4I0766N, 4I0766Q, 4I1714, and 4I1571B.

$840 $748 $72210/2006

Jackson 71 4P2027 Median protection at various locations from 63rd Street in Kansas City to Rte. 7 in 
Harrisonville. 

$3,586 $2,182 $1992/2011

Jackson 71 4Q1769D Intelligent Transportation System (ITS) expansion from I-70 to Rte. 7. $1,256 $1,325 $2206/2011

Jackson 71 4S1936 Pavement treatments from Swope Parkway to 75th Street in the City of Kansas City. $817 $1,229 $1,2516/2010

Jackson 71 4U0011X Landscaping on Bruce R. Watkins Drive from Truman Road to 31st Street in Kansas 
City. Project will be let by the City of Kansas City, with MoDOT reimbursement as 
construction progresses.

$2,247 $1,704 $08/2004
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Jackson Blue 
Ridge 
Blvd.

4B0802H Bridge improvements on Blue Ridge Blvd. over Rte. 350. Funded by GARVEE. Project 
involves bridge L0126. Part of the Safe and Sound program.

$1,727 $1,066 $05/2011

Jackson FF 4S1868 Thin pavement treatment from Rte. 7 near Independence to the Lafayette County line. $666 $774 $4755/2010

Jackson Old 50 4P2211 Complete diamond interchange at Bynum Rd. (Balance of project being funded by other 
sources; total project costs are $7.4 million) *Economic Recovery Project*

$9,127 $6,095 $6,0302/2010

Jackson RA 4S2272 Thin pavement treatments from Todd George Road to Ranson Road in the City of Lee's 
Summit. 

$100 $91 $44/2010

Jackson Troost 
Ave.

4O0048 Replace bridge over Brush Creek. To be awarded by Kansas City. State ARRA funds-
$5M, MARC ARRA funds-$8M, Kansas City funds-$12.206M. Total cost-$25.206M, 
cost reflects MoDOT and MARC's share. Actual project costs of $3,877 are charged to 
ARRA-ES04(015).  *Economic Recovery Project*

$13,000 $10,878 $03/2010

Jackson V 4P2329 Corridor improvements, including the addition of shoulders and rumbles, from Rte. 40 to 
Rte. 350 within the limits of Kansas City. $707,000 from Repeat Offender funds.

$2,826 $2,131 $674/2011

Jackson W 4B0802F Bridge rehabilitation on Rte. W over Union Pacific railroad. Funded by GARVEE. 
Project involves twin bridges A2350. Part of the Safe and Sound program. Project to be 
let in combination with 4B0802F.

$1,541 $1,687 $1,2811/2010

Jackson W 4P2272 Bridge improvements over Blue River. Project involves bridge A2351. Project will be let 
in combination with 4B0802F.

$2,374 $2,113 $1,7501/2010
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Johnson 13 4P1138B Two-lane relocation on four-lane right of way from 0.6 mile north of Rte. 50 to south of 
Rte. DD. Project to be let in required combination with 4P1138C. Major project made 
possible by Amendment 3.

$20,847 $22,119 $21,79112/2008

Johnson 13 4P1138C Two lane roadway on four lanes of right of way from south of Rte. DD to north of Rte. Y 
south of Warrensburg. $10 million in additional funds from SAFETEA-LU. $2.205 million 
will be paid for by Federal Earmark #MO 204.

$19,562 $15,886 $18,10912/2008

Johnson 13 4P1339 Pavement improvements from south of Rte. BB in Johnson County to south of Rte. N in 
Henry County. 

$2,458 $2,039 $4901/2011

Johnson 13 4P2184 Pavement improvements from Bus. 50 to Rte. DD in the city of Warrensburg. $559 $443 $254/2011

Johnson 50 4P1969 Intersection improvements at the intersections of Rtes. W and Z, Rte. 131, and County 
Road 1601. $1,176,000 from Repeat Offender funds.

$1,391 $1,289 $995/2011

Johnson 50 4P1973 Resurfacing and shoulder treatments on the westbound lanes from Jackson County line 
to Rte. HH. 

$5,227 $3,167 $1236/2010

Lafayette 13 4B0801N Bridge improvements on Rte. 13 over Davis Creek, and Rte. O over KCS Railroad. 
Funded by GARVEE. Project involves bridges G0818 and A0660. Part of the Safe and 
Sound program.

$2,010 $1,408 $1,4937/2010

Lafayette 13 4L1111C Pavement improvements on Bus. 13 from Rte. 13 to Rte. 20; Rte. 213 from Rte. 24 to 
Rte. 20; Rte. 23 from Rte. 20 to I-70; Old Rte. 40 from Runge Rd to Rte 23. 

$2,452 $2,419 $93/2011
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Lafayette 13 4P1103 Two-lane relocation on four-lane right of way from Rte. 24 to County Road 113 (existing 
Rte. 13). Major project made possible by Amendment 3.

$8,784 $10,732 $10,88311/2008

Lafayette 13 4P2172 Pavement improvements from Rte. 24 to the Lexington city limits. $163 $216 $125/2011

Lafayette 13 4P2172B Pavement improvements from the Lexington city limits to 1.3 miles east of Rte. E. $262 $283 $85/2011

Lafayette 131 4L1111D Pavement and shoulder improvements from Rte. 224 to Rte. 50. $2,504 $2,647 $913/2011

Lafayette 24 4B0801O Bridge improvements on Rte. 24 over Big Sni-A-Bar Creek and Little Sni-A-Bar Creek. 
Project involves bridges L0610 and L0597. Funded by GARVEE. Part of the Safe and 
Sound program.

$2,777 $2,066 $1924/2011

Lafayette 24 4P1334B Pavement improvements from the Jackson County line to 24th Street in Lexington. $3,752 $3,009 $3443/2011

Platte 152 4S1926 Pavement improvements from Rte. N to Rte. 1. $6,392 $5,862 $1,66712/2010

Platte 29 4Q1767B ITS expansion at various locations on I-29 and I-35 and I-435 in Kansas City. $2,309 $1,923 $3,1847/2009
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Platte 435 4I2327 Pavement repair and drainage improvements from I-29 to Cookingham Drive in Kansas 
City. 

$2,732 $1,631 $635/2011

Platte 435 4I2327B Pavement improvements from I-29 to Cookingham Drive in Kansas City. $5,442 $5,331 $105/2011

Platte 45 4P1567 Construct a roundabout to relocate Rte. K and Union Chapel Road 600 feet west of the 
intersection of existing Rte. 45 and Rte. K near the City of Parkville.

$6,795 $6,030 $7,3549/2008

Platte 45 4P1927 Pavement and shoulder treatments from Rte. K to I-435 near the City of Parkville. $684 $777 $6185/2010

Platte 45 4P2148 Replace bridge and approach over the BNSF Railroad near Iatan. Project involves 
bridge K0698. Cost share project with Kansas City Power & Light.

$4,699 $5,142 $4,6121/2010

Platte 45 4P2203 Bridge replacement over the Platte River near Farley. Project involves bridge K0266. $7,820 $4,692 $5116/2011

Platte 45 4U1108B Safety and capacity improvements from Rte. K to Rte. 9 in the City of Parkville and 
Platte County. MARC Suballocated FY 2011-2012 funds. Major project made possible 
by Amendment 3.

$35,239 $22,144 $9,1605/2010

Platte 69 4S2287 Construction of left turn lanes at Rte. AA in the city of Riverside. Maximum MARC 
ARRA funds $378,000. *Economic Recovery Project*

$411 $404 $4502/2010
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Platte 9 4S1780 Interchange improvements, build ramps and roundabout from SB Rte. 9 to Briarcliff. 
MARC Suballocated ARRA funding is capped at $2,500,000. *Economic Recovery 
Project*

$4,220 $3,355 $2,36511/2009

Platte 9 4S1780B Interchange Improvements, build ramps and roundabout from SB Rte. 9 to Briarcliff. 
Cost Share project, Briarcliff TDD's portion is $3,518,000.

$7,523 $3,717 $2,74211/2009

Platte 9 4U1192 Replace bridge over White Aloe Branch 0.2 mile south of Rte. FF. Suballocated MARC 
ARRA providing $105,000 and $599,000 provided by other sources. Project is a cost 
participation with th Project involves bridge F0151. *Economic Recovery Project*

$904 $1,012 $1,01712/2009

Various Various 2I2162F On-call interstate asphalt repair at various locations in District 4. $423 $434 $9334/2010

Various Various 2I2162G On-call interstate concrete pavement repair at various locations in District 4. $423 $434 $6284/2010

Various Various 2I2163F On-call interstate asphalt repair at various interstate locations in urban District 4. $1,070 $1,100 $05/2011

Various Various 2I2163G On-call preventive concrete pavement repair at various interstate locations in urban 
District 4. 

$1,070 $1,100 $05/2011

Various Various 4I1566 KC Scout and Transit Interface, Clay County ITS deployment and ramp metering on I-
435 at various locations in Kansas City region. $409,000 state funds and $613,000 soft 
match. Includes design & deployment of ramp metering.

$1,431 $1,528 $5668/2002
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Various Various 4P0145 Payment beginning in SFY 2011 for 3M tape installation warranty. District 4 rural share. 
Funding by operations funds.

$125 $138 $637/2010

Various Various 4P0145B Payment beginning in SFY 2011 for 3M tape installation warranty. Urban District 4 
share. Funding by operations funds.

$90 $99 $457/2010

Various Various 4P1760 Pavement treatment to improve safety at various urban locations. $431 $427 $1003/2008

Various Various 4P1761 Pavement treatment to improve safety at various rural locations. $216 $252 $1243/2008

Various Various 4P1909 Guard cable and guardrail repair at various locations in rural District 4. $489 $220 $26/2010

Various Various 4P1910 On-call guard cable and guardrail repair in rural District 4. $371 $368 $36/2011

Various Various 4P1912 Guardrail and guard cable repair at various locations in the urban District 4 area. $909 $1,064 $16/2009

Various Various 4P1913 Guard cable and guardrail repair at various locations in the urban District 4 area. $1,414 $850 $26/2010
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Various Various 4P1914 On-call guard cable and guardrail repair at various locations in urban District 4. $1,541 $1,530 $36/2011

Various Various 4P1915 Guard cable and guardrail repair in rural District 4. $562 $360 $16/2009

Various Various 4P2145 3M tape installation at various locations throughout urban District 4. $715 $663 $1,3590/2007

Various Various 4P2145B 3M tape installation at various locations throughout rural District 4. $374 $354 $1,0150/2007

Various Various 4P2241 Pavement improvements at various locations in urban District 4. $546 $404 $146/2011

Various Various 4P2273 Pavement repair on major routes at various locations in the urban District 4 area. $569 $957 $5064/2010

Various Various 4P2274 On-call bridge deck repairs at various locations in Jackson and Cass Counties. $482 $460 $4216/2010

Various Various 4P2299 On-call pavement treatments at various locations in the urban area. To improve 
pavements.

$483 $433 $196/2010
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Various Various 4P2300 On-call preventative maintenance on various bridges in the urban area. Clay, Jackson, 
Platte, Cass Counties.

$540 $704 $5054/2010

Various Various 4P2301 On-call pavement improvements in rural District 4. $162 $167 $07/2010

Various Various 4P2308 Pavement improvements on various minor routes in urban District 4. $3,236 $3,406 $1483/2011

Various Various 4P2321 Preventative maintenance on various bridges in urban District 4. $2,196 $2,111 $5272/2011

Various Various 4P2324 Pavement improvements on various ramps at various locations in urban District 4. $3,231 $3,229 $362/2011

Various Various 4S2296 Resurfacing of various minor routes in Platte and Clay Counties. $2,895 $3,086 $2,01412/2010

Various Various 4S2297 Pavement improvements of various minor routes in Jackson and Cass Counties. $1,409 $1,262 $29111/2010

Various Various 4S2346 Pavement improvements to various minor routes in rural District 4. $220 $288 $55/2011
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Benton 65 5P0892 Grading, drainage, paving and right of way acquisition from south of Rte. 52 (Cole 
Camp Junction) to 0.3 mile north of Lincoln. Major project made possible by 
Amendment 3.

$8,570 $7,866 $5,0906/2010

Benton 65 5P0892B Grading, bridge, drainage, paving and right of way acquisition from 0.6 mile south of 
Lincoln near Rte. H to Warsaw. Major project made possible by Amendment 3.

$24,173 $19,830 $8,1106/2010

Benton 65 5P0892C Grading, drainage, paving and right of way acquisition from 0.3 mile north of Lincoln to 
0.6 mile south of Lincoln near Rte. H. Major project made possible by Amendment 3.

$7,037 $4,925 $4,9069/2009

Benton 65 5P0960 Pavement improvements from 0.2 mile south of Rte. MM to Rte. AA. $1,695 $1,220 $2510/2010

Benton C 5B0803B Bridge painting on Rte C in Benton Co, Rte E in Callaway Co, Rte D in Moniteau Co, 
Rte HH in Morgan Co, and Rtes H, E, and Y in Pettis Co. Project involves bridges 
A3691, A1833, N0477, A1868, A0732, N0723, N0724, and P0611. Part of the Safe and 
Sound program.

$903 $795 $7846/2010

Boone 124 5B0803C Bridge painting on Rte. 124 and Rte. NN over Perche Creek in Boone County and on 
Rte. D over Richland Creek in Morgan County. Project involves bridges L0200, R0023, 
and A1866. Funded by GARVEE. Part of the Safe and Sound program.

$340 $203 $32/2011

Boone 124 5L1100C Pavement improvements from Howard County line to Rte. 63. $483 $461 $312/2010

Boone 124 5L1100D Pavement improvements from Rte. 63 to Rte. CC in Centralia. $693 $657 $412/2010
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Boone 40 5B0801I Bridge rehabilitation on Rte. 40 over I-70. Funded by GARVEE. Project involves bridge 
A0172. Part of the Safe and Sound program.

$1,084 $812 $7882/2010

Boone 63 5P0738 Construction of a new interchange at Rte. H intersection. Includes rebuilding portion of 
Rte. 63 to Magellan Pipeline to eliminate at-grade crossings.

$15,758 $11,250 $4786/2011

Boone 63 5P0806 Build a railroad bridge over Rte. 63 north of Rte. B in Columbia. Actual project costs of 
$3,795 are charged to ARRA-ES05(003). *Economic Recovery Project*

$8,564 $4,127 $07/2009

Boone 63 5P2191 Pavement improvements on the southbound lanes from Silver Fork Creek to Rte. 763. $2,549 $1,822 $21/2011

Boone 70 5I2202 Slide repair adjacent to the eastbound and westbound lanes from Rte. BB (Rocheport 
Exit) to 0.1 mile west of Rtes. O and J. 

$1,037 $804 $1933/2011

Boone 763 5U0675 Grading, drainage, paving and right of way acquisition to widen to four lanes with left 
turn lanes from Big Bear Boulevard to Rte. 63 in Columbia. 

$27,900 $20,030 $22,8343/2008

Boone E 5L1100B Pavement improvements from Rte. 124 to I-70. $682 $586 $212/2010

Boone Katy Trail 5O0013 MDNR bridge rehabilitation on Katy Trail over Moniteau Creek near Rocheport. 
*Economic Recovery Project*

$483 $538 $6012/2010
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Callaway 54 5P2175 Resurfacing westbound lanes from Holts Summit to the Missouri River Bridge in 
Jefferson City. *Economic Recovery Project*

$1,084 $1,649 $1,6212/2010

Callaway 54 5S0927 Construct roundabout and replace bridges over Stinson Creek. Cost share project with 
the City of Fulton. Project involves bridges H0645 and 1555013 (maintained by City of 
Fulton).

$2,027 $2,340 $2,4926/2010

Callaway 63 5B0801H Bridge improvements over Cedar Creek. Funded by GARVEE. Project involves bridge 
G0488. Part of the Safe and Sound program.

$1,105 $991 $9613/2011

Callaway 70 2I2162J On-call preventive maintenance and pavement repair from Rte. YY (Williamsburg exit) 
to Rte. T in Foristell. 

$423 $434 $9724/2010

Callaway 70 2I2163J On-call preventive maintenance and pavement repair from Rte. YY (Williamsburg exit) 
to Rte. T in Foristell. 

$535 $550 $05/2011

Callaway 70 5I2153L On-call statewide preventive maintenance and pavement repair from the Williamsburg 
exit (Rte. YY) to Rte. T in Foristell. The interchange at Foristell is covered in the District 
6 contract.

$358 $574 $1334/2008

Callaway 94 5B0801M Bridge improvements on Rte. 94 over Auxvasse Creek. Funded by GARVEE. Project 
involves bridge A0989. Part of the Safe and Sound program.

$560 $757 $41/2011

Callaway OO 5S2171 Widen to 3-lane to add capacity and improve safety in Holts Summit. *Economic 
Recovery Project* 

$995 $590 $6371/2010
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Callaway Z 5L1100G Pavement improvements from Bus. Rte. 54 in Fulton to I-70. $493 $457 $612/2010

Camden 5 5P0590 Grading, drainage and paving for 4 lanes from 1.7 miles south of Niangua Arm of Lake 
of the Ozarks to 1 mile north of Camdenton. Relates to 5P0590B, 5P0590C and 
5P0590E. Project involves four-lane relocation with freeway right of way. Amendment 3 
accelerated project.

$13,178 $10,610 $12,9631/2008

Camden 5 5P0590B Build bridges for new four-lane highway from 1.7 miles south of Niangua Arm to 1.0 
mile north of Camdenton. Involves bridges LR5-89 interchange. Relates to 5P0590, C, 
D, and E and LR5-92. Project involves four-lane relocation with freeway right of way.

$3,773 $3,300 $3,2064/2006

Camden 5 5P0590C Grading for 4 lane highway, outer roads and crossroads from 1.7 miles south of 
Niangua Bridge to 1.0 mile north of Camdenton. Relates TO 5P0590 and 5P0590B. 
Split from 5P0590 (Paving-only). 5P0590C is grading and drainage only. Accelerated by 
Amendment 3.

$20,465 $26,977 $25,7664/2006

Camden 5 5P0592A Grading and drainage for shared four lane pavement on relocation from 1.1 miles south 
of new Rte. 54 / Rte. 5 interchange to 0.8 mile south of Laclede County line. Relates to 
8P0902 and 5P0592F. Major project made possible by Amendment 3.

$24,461 $18,570 $18,1084/2008

Camden 5 5P0592F Paving for shared-four lane pavement on relocation from 1.1 miles south of new Rte. 54 
/ Rte. 5 interchange to 0.8 mile south of Laclede County line. Relates to 8P0902 and 
5P0592A. Amendment 3 new major project.

$14,790 $9,867 $9,9897/2009

Camden 5 5P0914 Pavement improvements from Rte. 7, just south of Camdenton, to 0.7 mile south of 
Laclede County including Rte. P. Project to be completed for relinquishment of existing 
routes to Camden County.

$468 $422 $6511/2010

Camden 5 5P2159 Widen to three lanes through Sunrise Beach. *Economic Recovery Project* $927 $1,254 $1,2938/2009
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Camden 54 5P0309A Grading, drainage, bridges, retaining walls, paving and utilities for four-lane Osage 
Beach expressway from Grand Glaize bridge to west of Rte. 42. Includes 5P0309D. 
Major project made possible by Amendment 3.

$23,209 $16,981 $18,1029/2007

Camden 54 5P0347A Grading, bridges and drainage for four-lane pavement and interchanges on relocation 
from the Grand Glaize Bridge to Nichols Road. Includes paving for outer and side 
roads. Adds grading and drainage from Rte. KK to 1.3 miles west of Rte. Includes $3 
million above formula SAFETEA-LU earmark. Relates to 5P0347G. Major project made 
possible by Amendment 3.

$21,876 $17,985 $16,8852/2009

Camden 54 5P0347G Grading, bridges and drainage for four-lane pavement and interchanges on relocation 
from Nichols Road to Rte. KK and paving from Grand Glaize to 1.3 miles west of Rte. 
KK. Relates to 5P0347A. Major project made possible by Amendment 3.

$23,398 $19,022 $8,3346/2010

Camden 54 5P0648A Right of way acquisition, grading, drainage, bridges and paving for four lanes on Osage 
Beach Expressway from 0.6 mile east of Bus. 54 south junction to 0.3 west of Rte. 42. 
Major project made possible by Amendment 3.

$30,552 $23,028 $24,3979/2007

Camden 54 5P0932 Intersection improvements at Rte. V and Lake Road 54-68. $1,333 $1,047 $1,1669/2010

Camden 7 5L1100F Pavement improvements from Rte. 5 to 3 miles north of Rte. T. $528 $509 $7912/2010

Camden 7 5P0591 Grading, drainage and paving 4 lanes in part and 2 lanes in part from 1 mile north of 
Camdenton city limits to 0.2 mile south of new relocated Rte. 5 and Rte. 7 junction. 
Relates to 5P0591B and 5P0591C. Amendment 3 accelerated project.

$17,213 $15,409 $15,3941/2008

Camden 7 5P0591C Grading for 4 lanes, signals, lighting, outer roads, utilities, drainage, and bridges from 
1.0 mile north of Camdenton city limits to 0.2 mile south of new relocated Rte. 7 
junction. Relates to 5P0591 and 5P0591B.

$16,823 $18,885 $20,2574/2006
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Camden A 5L1100E Pavement improvements from Rte. 54 to Rte. 7 in Richland. $1,308 $1,131 $17212/2010

Cole 179 5S0906 Construct new interchange from south of Edgewood Drive to north of Rte. C in 
Jefferson City. Cost Share project with Jefferson City providing $374,000, Cole County 
providing $562,000, and Economic Development providing $5,965,000.

$8,463 $6,341 $1,0906/2011

Cole 50 5P0819 Geometric improvements at Rte. 179 interchange in Jefferson City. *Economic 
Recovery Project* 

$7,136 $8,372 $8,7252/2010

Cole 54 5P2156 Construction of a bicycle/pedestrian bridge attachment across the Missouri River at the 
Cole/Callaway County line. Includes bridge A4497. $5.6 million from Enhancement 
funds. Remainder from local source Enhancement funds included in STP-3100 (507).

$7,797 $7,498 $7,2524/2010

Cole 54 5P2185 Safety improvements at various median crossovers from Rte. 17 to Rte. 179/B in 
Jefferson City. $5,205,000 from Open Container funds.

$5,672 $4,274 $1616/2011

Cole Mission 
Drive

5O2221 Roadway improvements from new interchange, between Edgewood Drive and Rte. C, 
east to new St. Mary's Hospital. Project design, inspection and contractor payments 
coordinated by MoDOT. Fully funded by Jefferson City and Cole County.

$2,279 $1,786 $346/2011

Cooper 70 2I2162H On-call preventive maintenance and pavement repair from Rte. F near Oak Grove to 
Rte. K in Cooper County. 

$423 $434 $04/2010

Cooper 70 2I2162I On-call preventive maintenance and pavement repair from Rte. K to Rte. YY 
(Williamsburg exit) in Callaway County. 

$423 $434 $1334/2010
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Cooper 70 2I2163H On-call preventive maintenance and pavement repair from Rte. F near Oak Grove to 
Rte. K in Cooper County. 

$268 $275 $05/2011

Cooper 70 2I2163I On-call preventive maintenance and pavement repair from Rte. K to Rte. YY 
(Williamsburg exit) in Callaway County. 

$268 $275 $05/2011

Cooper 70 5I2153J On-call preventive maintenance and pavement repair from Rte. F near Oak Grove to 
Rte. K in Cooper County. Includes all ramps at Oak Grove interchange.

$381 $609 $4764/2008

Cooper 70 5I2153K On-call statewide preventive maintenance and pavement repair from Rte. K to the 
Williamsburg exit (Rte. YY) in Callaway County. 

$331 $529 $4454/2008

Cooper Katy Trail 5O0014 MDNR culvert rehabilitation on Katy Trail over an unnamed creek, near Pleasant Green. 
*Economic Recovery Project*

$197 $220 $2362/2010

Gasconade 100 5L1100I Pavement improvements from Rte. N to Rte. 19. $682 $541 $112/2010

Gasconade 19 5L1100H Pavement improvements from Rte. 50 to Rte. 28 in Owensville. $402 $391 $4022/2011

Maries 42 5L1111B Pavement improvements from Rte. 17 in Iberia to Rte. 133. $615 $563 $902/2011
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Maries 42 5L1111C Pavement improvements from Rte. 133 to Rte. 63 in Vienna. $535 $537 $812/2011

Maries 63 5P2204 Rock slide repair 0.5 mile north of the Gasconade River adjacent to the northbound 
lane. 

$218 $181 $17211/2010

Miller 134 5L1111D Pavement improvements from the State Park Road to Rte. 42. $257 $213 $352/2011

Miller 242 5S2179 Construct new four-lane roadway from the Lake of the Ozarks Community Bridge to 
Rte. 54. Funding by Economic Development Block Grant.

$12,619 $10,251 $3,2121/2011

Miller 42 5L1111E Pavement improvements from Rte. 54 in Osage Beach to Rte. 17 in Iberia. $1,092 $882 $1342/2011

Miller 54 5P0648C Right of way acquisition, grading, drainage and utility relocation for four lanes on Osage 
Beach Expressway from the Osage River Bridge to just east of Bus. 54. Paving and 
bridges to be completed under 5P0648D. Amendment 3 new major project.

$11,059 $13,160 $13,1713/2009

Miller 54 5P0648D Capacity improvements to add bridges and pave four lanes on Osage Beach 
Expressway from the Osage River Bridge to just east of Bus. 54. Relates to 5P0648C. 
Amendment 3 new major project.

$5,771 $5,832 $5,89012/2009

Miller 54 5P0962 Pavement improvements on the eastbound lanes from Bus. 54 near Eldon east to the 
Cole County line. 

$2,010 $1,297 $1,33512/2010
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Miller 87 5S0010G Resurfacing from Salem Rd. to Rte. 54 in the City of Eldon. *Economic Recovery 
Project*

$119 $133 $1352/2010

Miller CC 5S0010F Resurfacing from Salem Rd. to Rte. 52. in the City of Eldon. *Economic Recovery 
Project*

$58 $80 $902/2010

Miller W 5L1111F Pavement improvements from Rte. Y in Morgan County to Bus. 54. $368 $321 $562/2011

Moniteau 5 5P2158 Pavement improvements from Rte. 50 in Tipton to north of Rte. 52 in Versailles. $4,229 $3,240 $2713/2011

Moniteau 50 5P0631A Right of way acquisition, grading, bridge, drainage, and paving for bypass south of 
California from west of California near Flag Springs Road to east of California near Rte. 
K. Major project made possible by Amendment 3.

$38,864 $33,293 $34,2007/2008

Moniteau 50 5P0631F Grading and drainage for widening a portion of Jacket Factory Road from new Rte. 50 
north approximately 1 mile to existing Rte. 50. Paving to be completed under 5P0631A. 
Project is funded by Moniteau County and City of California. Major project made 
possible by Amendment 3.

$443 $818 $7747/2008

Moniteau 50 5P0961 Pavement improvements from 1 mile west of Syracuse to the east city limit of Tipton. $2,423 $2,286 $40411/2010

Morgan 50 5P0916 Pavement improvements from east of Rte. TT to 1 mile west of Syracuse. $5,406 $4,437 $3,48011/2010
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Morgan W 5L1111H Pavement improvements from 1 mile south of Rte. 5 in Versailles to Rte. Y. $665 $956 $1772/2011

Osage CRD 521 5P0951C Replace low water crossing over the Maries River, 2.7 miles west of Rte. 63. This 
project provides stream mitigation for 5P0951B. Amendment 3 new major project.

$704 $530 $254/2011

Pettis 65 5B0801O Bridge rehabilitation on Rte. 65 over Heaths Creek and Cedar Creek. Project funded by 
GARVEE. Project involves bridges A2294, A0812 (twin bridges), and A0811. Part of the 
Safe and Sound program.

$3,092 $2,030 $1,93511/2009

Pettis 65 5P0967 Pavement improvements on southbound lanes from Rte. B in Sedalia to Rte. 52 north 
junction.

$1,738 $1,302 $15710/2010

Pettis 65 5P0968 Pavement improvements on northbound lanes from the Rte. 52 north junction at the 
Benton County line to Rte. B in Sedalia.

$2,160 $1,521 $20510/2010

Various Various 5B0800 Design-Build Safe and Sound Project. Includes 554 bridge replacement projects around 
the state.

$495,500 $537,693 $292,7587/2009

Various Various 5P0145 Payment beginning in SFY 2011 for 3M tape installation warranty. District 5 share. 
Funding by operations funds.

$207 $228 $1047/2010

Various Various 5P2145 3M tape installation at various locations throughout District 5. $188 $110 $6950/2007
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Franklin 100 6P1004 Widen from 2 lanes to 4 lanes on same alignment from east of South Point Road to I-
44. Cost share project with City of Washington. Cost share funds limited to $20 million. 
Cost for B includes - r/w $395,000 and construction $6,168,000. Major project made 
possible by Amendment 3.

$43,991 $34,175 $34,8245/2008

Franklin 100 6P2206 Pavement improvements from Dubois Creek to I-44 in Gray Summit. $11,000 from 
Repeat Offender funds

$1,984 $1,483 $426/2011

Franklin 185 6S2118 Relocate South Outer Road, construct turn lanes and widening from I-44 to Springfield 
Road. Cost Share project with Oak Grove. Maximum cost share funds $1,256,406. Oak 
Grove will pay $1,257,906 for construction and right of way.

$2,951 $2,078 $1,4349/2010

Franklin 44 6I0735D Interchange improvements and Osage Street capacity improvements. Cost share 
project with the City of Pacific. Cost share maximum - $650,000 and City of Pacific - 
maximum $750,000. Major project made possible by Amendment 3.

$16,923 $13,356 $13,2686/2009

Franklin 44 6I1690 Replace westbound bridge and rehabilitate eastbound bridge 2 miles east of Rte. 185 at 
Winsel Creek. Project involves bridges F314 and L547.

$3,400 $2,183 $2,34112/2009

Franklin 44 6I2011 Rebuild pavement from Viaduct Street to Route 100 West. *Economic Recovery Project* $28,111 $20,095 $18,8207/2009

Franklin 44 6I2084 Bridge improvements at Rte. 185 in Sullivan. Project involves bridge A2048R. $3,029 $3,082 $1,8549/2010

Franklin 50 6P1948 Pavement and ADA improvements from 0.5 mile east of Rte. UU to Rte. 47 South in 
Union. 

$1,269 $1,110 $16212/2010
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Franklin 50 6P1993 Construct turn lanes at the intersection of Denmark Road/Progress Parkway. $988 $866 $1,0276/2009

Franklin 50 6P2075 Widen from two to five lanes from Rte. 47 South to west of Denmark Road. MoDOT 
Economic Development/Cost Share project with the City of Union. Maximum MoDOT 
share is $3.5 million. City 50% share consists of $1,888,800 EW STP funds, $960,000 
CMAQ, $712,200 City.

$7,705 $6,039 $6,3406/2009

Franklin 50 6P2141 Pavement improvements from Denmark Road to I-44. $557 $531 $2212/2010

Jefferson 110 6S1905 Rehabilitate 3 bridges on Rte. 110 at Rte. 67, Rte. E at Joachim Creek and Rte. W at 
Big River. Project includes bridges A2401, A2593, and A2895.

$3,937 $2,487 $2,21410/2009

Jefferson 141 6B0801I Bridge improvements on Rte. 141 over Rte. 21. Funded by GARVEE. Project involves 
bridge A2672. Part of the Safe and Sound program.

$1,981 $1,754 $58212/2010

Jefferson 21 6P2312 Pavement improvements from Rte. 141 to Old Rte. 21 (Schenk Road). $6,890 $4,370 $731/2011

Jefferson 30 6S1910 Bridge rehabilitation (westbound lanes) over Heads Creek. Project involves bridge 
A3045.

$1,195 $632 $83810/2009

Jefferson 55 6B0801H Bridge improvements on I-55 over Hillsboro Road/North Fifth Street in Festus. Funded 
by GARVEE. Project involves northbound and southbound bridges A0504.  Part of the 
Safe and Sound program.

$4,432 $5,045 $914/2011
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Jefferson 55 6I1010B Add lanes and widen/replace two bridges between north of Rte. M and north of Rte. Z. 
*Economic Recovery Project*

$19,046 $17,736 $17,3101/2010

Jefferson 55 6I1010D Interchange improvements at Rte. M. Project will be funded with earmark MO006 of 
$4,479,646.02 and Motor Carrier Grant $190,000.

$6,840 $2,775 $3,23611/2009

Jefferson P 6S1904 Replace box culverts and pipes at various locations from north of Rte. 110 to south of 
Rte. A.

$1,236 $1,281 $1,3472/2010

Jefferson V 6B0803 Bridge improvements over Joachim Creek. Project involves bridge A2274. Funded by 
GARVEE. Part of the Safe and Sound program.

$40 $82 $02/2011

Jefferson Various 6P2261 Provide traffic signal interconnect and networking system on Rte. 21 at Rte. B and Rte. 
A, Rte. 61/67 from Rte. 61 to Meyer Road and Rte. Z from I-55 to Rte. 61/67. Maximum 
EW Gateway STP funds - $858,200.

$1,029 $457 $66911/2009

St. Charles 364 6P2367D Ramp widening and signal improvement at the off-ramp to Muegge Road. $481 $499 $236/2011

St. Charles 364 6U1028B Grading, paving, lighting, signals, one way outer roads and bridges Rte. 94 at Mid 
Rivers Mall Dr. to 0.3 mile west of Central School Rd. Cost Share project with St. 
Charles County and the City of St. Peters, who will pay $3,787,000. Major project made 
possible by Amendment 3.

$85,039 $74,587 $54,7007/2010

St. Charles 364 6U1028S Grading, paving, bridge and one-way outer roads from .3 mile west of Central School 
Road to Mid Rivers Mall Drive. Economic Recovery and Amendment 3 funded project. 
*Economic Recovery Project*

$7,244 $7,779 $5,8492/2010
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St. Charles 64 6P2311 Correct erosion problems at Rte. K interchange. $224 $193 $2056/2010

St. Charles 70 6I2083 Resurfacing ramps and outer roads at Fifth St., Zumbehl Rd., Cave Springs Blvd., and 
Mid Rivers Mall Drive interchanges. 

$7,394 $5,722 $5,11112/2009

St. Charles 70 6I2120 Pavement treatment from west of Rte. C to west of Rte. 94. $2,179 $1,599 $476/2010

St. Charles 70 6I2277 Pavement improvements from Rte. Z to Lake St. Louis Boulevard. $1,943 $1,918 $65/2011

St. Charles 94 3S2009J Pavement improvements and shoulder widening from west of Rte. D to Walnut Springs 
Drive. 

$2,279 $1,144 $21812/2010

St. Charles 94 6P2260 Provide traffic signal interconnect and networking system Rte. 94 from 5th Street to 
Kingshighway, I-70 to Rte. 364 and Jungs Station Road to Rte. D. Maximum EW 
Gateway STP funds - $1,514,000.

$2,199 $739 $1,33910/2009

St. Charles 94 6Q2036 Provide ITS devices from I-64 to north of I-70. $721 $691 $64710/2009

St. Charles 94 6U1028E Grading, drainage, paving, one-way outer roads, bridges, retaining walls, signing, 
signals and lighting 0.5 mile west of Harvester Drive to 0.4 mile east of Harvester Drive. 
Page extension phase 2. Project involves new bridges. Major project made possible by 
Amendment 3.

$38,471 $24,917 $26,7417/2007
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St. Charles 94 6U1028P Extend Page Ave. from Rte. 94 (0.3 mile west of Harvester) to 0.6 mile east of Central 
School Rd. at Woodstream. $245,000 '08 Appropriation. *Economic Recovery project*

$20,745 $23,013 $14,3879/2009

St. Charles 94 6U1028Q Extend Page Ave. from 0.6 mile east of Central School Road at Woodstream to 0.3 
mile west of Central School Road. *Economic Recovery Project*

$26,713 $25,558 $7,5689/2009

St. Charles B 6B0801J Bridge improvements on Rte. B over Dardenne Creek. Funded by GARVEE. Project 
involves bridge A0873. Part of the Safe and Sound program.

$568 $614 $293/2011

St. Charles D 6S2192 Pavement improvements from Rte. DD to Rte. 94. Funding from HRRRP funds. $3,140 $2,061 $16412/2010

St. Charles D 6S2192B Pavement improvements and shoulder widening from 1.4 mile east of Rte. Z to Rte. 
DD. $105,000 High Risk Rural Road funds.

$744 $875 $235/2011

St. Charles DD 6S2281 Widen pavement and add shoulders from 0.25 mile west of Rte. 40/61 to 0.2 west of 
Sommers Road. 

$1,197 $1,355 $1,3296/2010

St. Charles DD 6S2310 Pavement improvements and shoulder widening from 0.2 mile west of Sommers Road 
to Rte. D. $550,000 High Risk Rural Road funds.

$1,651 $1,726 $815/2011

St. Charles Katy Trail 6O0029 MDNR bridge replacement on Katy Trail over Little Femme Osage Creek, near 
Defiance. *Economic Recovery Project*

$284 $275 $532/2010
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St. Charles Katy Trail 6O0030 MDNR construction of approximately 2.5 miles of new Katy Trail from St. Charles to 
Machens. This project will complete the Katy Trail State Park. *Economic Recovery 
Project*

$680 $407 $4522/2010

St. Charles N 6S1988 Pavement improvements on Rte. N from Meadowlake Drive to Eagle Hill Drive. 
$806,400 EWG STP-Urban funds.

$1,917 $1,373 $2495/2011

St. Charles P 6S2391 Pavement improvements and shoulder widening from Rte. 61 to east of Hoff Road. 
$760,000 High Risk Rural Road and $400,000 Operations funds.

$1,307 $1,363 $105/2011

St. Louis 100 6S2154 Pavement treatment from west of Mason Road to Rte. JJ. $1,955 $1,939 $3044/2010

St. Louis 109 6S2370 Repair slide south of Turkey Track Road. $500,000 from Operating Budget. $564 $984 $9653/2011

St. Louis 141 6P2259 Provide traffic signal interconnect and networking system from north of I-64 to Rte. 
61/67. Maximum EW Gateway STP funds - $452,000.

$747 $637 $63710/2009

St. Louis 141 6Q2037 Provide ITS devices from north of I-64 to Rte. 61/67. CMAQ funds - $35,000. $1,464 $1,193 $1,24110/2009

St. Louis 141 6U0807 Relocate/construct Rte. 141 from Rte. 40 to Rte. 340, (Olive Blvd). In cooperation with 
St. Louis County, construct Rte. 141 from Rte. 340 (Olive Blvd) to Rte. 364 (Page Ave.) 
$3M County, $2.88M SAFETEA-LU and $245K '08 earmarks. *Economic Recovery 
Project*

$100,804 $86,036 $57,8582/2010
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St. Louis 141 6U0807D Relocate the Metropolitan St. Louis Sewer District (MSD) sewer facilities from north of 
St. Luke's Hospital Drive to north of Rte. AB. Funded by MSD.

$9,836 $11,203 $8,5022/2010

St. Louis 170 6I1924 Bridge improvements on eight bridges from Nyflot to Scudder Road. Project involves 
bridges A2908, A2926, A2927, A2984, A2985, A2991, A2992, and A2994.

$3,361 $2,637 $303/2011

St. Louis 170 6I1954 Bridge improvements on 10 bridges from Nyflot to Scudder Road. Project involves 
bridges A2908, A2926, A2927, A2984, A2985, A2986, A2987, A2991, A2992, and 
A2994.

$5,028 $5,135 $2633/2011

St. Louis 170 6I2251 Bridge improvements at the Delmar Boulevard overpass. $2,736 $2,696 $9363/2011

St. Louis 170 6Q1833 Install ITS devices from I-270 to I-64. $6,968 $5,173 $7,6626/2008

St. Louis 180 6S2214 Signal and lighting reconstruction Rte. 180 at Hanley Road Rte. N at McCluer High 
School and Rte. AC at Parker Road. 

$637 $677 $7276/2010

St. Louis 21 6P2257 Provide traffic signal interconnect and networking system on Rte. 21 from Baptist 
Church Road to Rte. 141, Rte. 61/67 from Lindbergh to Mehl Avenue and Rte. 50 from 
Rte. 61/67 to Barracksview Road. Maximum EW Gateway STP funds - $972,000.

$1,096 $641 $69711/2009

St. Louis 231 6P2352 School signal installation at Oakville Middle School. Cost participation with Mehlville 
School District for $80,000.

$250 $191 $482/2011
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St. Louis 255 6I2359B Bridge improvements on the Jefferson Barracks Bridge. Project involves bridge A1850 
and A4936. 50/50 cost share with IDOT.

$5,279 $5,747 $26/2011

St. Louis 270 6B0801K Bridge improvements on south outer road I-270 over Coldwater Creek. Funded by 
GARVEE. Project involves bridge A0210. Part of the Safe and Sound program.

$419 $443 $38010/2010

St. Louis 270 6I1830B Replace bridge and rebuild interchange at Dorsett Road.Cost-share project: St. Louis 
Co.- $5.1 million, Dept. of Econ. Dev.- $7 million, City of Maryland Heights- $6.1 million, 
MoDOT Econ. Dev.- $7.88 million and SAFETEA-LU below the line earmark- $1.44 
million MO093.

$18,026 $11,670 $11,9527/2009

St. Louis 270 6I1885 Rehabilitate bridges at the I-64 directional interchange. Project involves bridges A4581, 
A4580, A4650, A4651, A4652, A4653, A4654, and A4657.

$5,071 $3,210 $2,9235/2010

St. Louis 270 6I1965 Rehabilitate bridge decks over Rott Road and I-44. Project involves bridges A1026 and 
A1006.

$3,894 $3,694 $1,7935/2010

St. Louis 270 6I1978 Rehabilitate bridge over Marine Avenue. Project involves bridge A1487. $1,378 $2,087 $5597/2009

St. Louis 270 6I2010 Pavement treatment from south of Rte. 100 to Rte. HH (Clayton Road). $561 $881 $8566/2010

St. Louis 270 6I2010B Pavement improvements from north of Rte. 340 to I-70. $4,066 $3,307 $324/2011
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St. Louis 270 6I2010C Resurfacing from north of Rte HH (Clayton Rd) to north of Rte. 340. $1,582 $1,259 $1,2696/2010

St. Louis 270 6I2082 Pavement improvements at I-270 and I-70 ramps. $506 $588 $404/2011

St. Louis 270 6I2099 Bridge improvements over Coldwater Creek west of I-170 interchange. Project involves 
bridge L0717.

$2,505 $1,396 $656/2011

St. Louis 270 6I2130 Pavement improvements on I-270 from east of I-170 to west of I-170 and west of Lilac 
to east of Bellefontaine Road and Rte. 67 from Cinder Road to south of the Missouri 
River Bridge.

$1,508 $1,447 $2673/2011

St. Louis 30 6S2054 Add left turn lane for dual westbound lanes on Rte. 30, add left turn lane for dual 
northbound lanes on Rte. 21, and add right turn lane on eastbound Rte. 30. Maximum 
EW Gateway STP funds - $2.52 million.

$3,139 $3,138 $3,10811/2009

St. Louis 340 6P2363 Pavement improvements from Woodcrest Executive Drive to Rte. JJ (Ballas Road). $467 $449 $454/2011

St. Louis 364 6U1045B Grading, paving and bridges from Bennington Road to I-270. Add lanes and reconstruct 
westbound Rte. D ramps at I-270. Project involves new bridges. Major project made 
possible by Amendment 3.

$27,561 $28,878 $21,4147/2009

St. Louis 367 6S2334 Signal, lighting and ADA improvements at Comet Drive, Berwyn Drive and St. Cyr 
Road. $500,000 from Operating Budget.

$624 $565 $376/2011
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St. Louis 370 6P2367B Add a temporary lane eastbound and westbound during the westbound I-70 Missouri 
River (Blanchette) Bridge rehabilitation between Earth City Expressway and Rte. 94. 

$551 $759 $276/2011

St. Louis 44 6I2009 Resurface pavement and restripe existing roadway back to 4 lanes in each direction 
from the Meramec River to I-55. 

$8,317 $7,286 $7,77611/2009

St. Louis 44 6I2107 Restripe existing roadway to provide five lanes in each direction from I-270 to Grand 
Avenue. 

$2,940 $3,028 $3,3217/2007

St. Louis 44 6I2299 Pavement improvements to eliminate ponding from west of Central Ave. to east of Six 
Flags Rd.

$1,363 $849 $7257/2010

St. Louis 55 6I1541B Replace 3 bridges and rehabilitate 3 bridges, resurface ramps, upgrade signals, 
lighting, fencing, signing and sidewalks from Rte. 61/67 (Lindbergh Blvd.) to 4500 
Broadway. Involves bridges A1182, A1081, A1189, A1078, A594, and A594R. 
$2,155,000 from sale of right of way.

$11,871 $8,373 $8,3396/2009

St. Louis 55 6I2218 Signal, lighting and ADA facilities improvements at Bayless Avenue. $665 $433 $466/2011

St. Louis 61 6S2165 Pavement improvements from Rte. 21 to Mehl. $1,299 $1,303 $1,3174/2010

St. Louis 64 6I0978 Design/Build project. 15 interchanges, 41 bridges, bike/ped on cross st., ITS, urban 
design, soundwalls, retaining walls and arterial route improvemen from west of Spoede 
to west of Sarah. Project costs for the Design/Build project total $535 million. 
$136,741,000 advanced and will be paid back through 6I0978Z.

$548,694 $532,766 $532,44112/2006
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St. Louis 64 6P1884 Bridge improvements at Rte. 40 westbound on-ramp from Chesterfield Airport Road. 
Project involves bridge A2168.

$725 $486 $5847/2010

St. Louis 64 6P1900 Bridge improvements at Rte. 340. Project involves bridge A1681. $300 $318 $2287/2010

St. Louis 64 6P1901 Bridge improvements at the Spirit of St. Louis Boulevard overpass. Project involves 
bridge A2169.

$1,552 $1,797 $1,7017/2010

St. Louis 64 6P1977 Westbound bridge improvements over Missouri River. Project involves bridge J1000R. $1,723 $3,495 $3,5187/2010

St. Louis 67 6Q2037H Provide ITS devices from Rte. 267 to the Missouri River. $1,366 $1,089 $1,13611/2009

St. Louis 70 6I2024 Pavement treatment from I-270 to Fee Fee Road. $1,998 $1,688 $1,8154/2010

St. Louis 70 6I2106B Restripe roadway to provide 3 lanes each direction from I-270 to I-170. Project is to 
restripe back to the 3 lanes after I-64 construction is complete.

$1,908 $1,744 $1,6454/2010

St. Louis 70 6I2244 Guardrail upgrades at I-170 interchange. $116 $134 $1264/2010
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St. Louis 70 6P2367C Add a temporary exit lane from westbound I-70 ramp to I-270. $516 $585 $194/2011

St. Louis AC 6S2230 Pavement improvements from Coldwater Creek to Rte. 67. $786 $645 $3722/2011

St. Louis EE 6S1973 Resurfacing from Rte. 115 (Natural Bridge Road) to Rte. 180 (St. Charles Rock Road). $1,262 $1,124 $3436/2010

St. Louis JJ 6S1859 Pavement improvements from Conway Road to Rte. 100. $3,836 $1,835 $1306/2011

St. Louis City 115 6P2237 Pavement improvements on Rte. 115 from the St. Louis City limits to Salisbury 
Street,Salisbury Street from Natural Bridge Road to I-70 and at the intersection of Rte. 
H and Adelaide.

$2,567 $2,520 $1646/2011

St. Louis City 44 6I1968 Rehabilitate bridge over Arsenal Street. Project involves bridge A2304. $3,210 $1,689 $1,6351/2010

St. Louis City 44 6I2089 Bridge and pavement improvements from east of Jamison Avenue to Shrewsbury 
Avenue. Project involves bridge A2317.

$4,654 $4,301 $926/2011

St. Louis City 55 6I1541C Replace bridges at Delor Street and Holly Hills Road over I-55. Project involves bridges 
A1081R and A1078R.

$3,533 $3,225 $1,8986/2010
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St. Louis City 55 6I2080 Roadway improvements on I-55 from south of the Poplar Street Bridge to I-44/I-55 
interchange and on I-44 from I-44/I-55 interchange to west of Grand Avenue. 

$1,358 $1,352 $1,2784/2010

St. Louis City 55 6I2302 Bridge improvements on the Poplar Street bridge. Project involves bridge A1500. Cost 
participation project with IDOT.

$3,218 $2,748 $1,91610/2010

St. Louis City 64 6I0985J Seismic retrofit and replace drainage system from west of 11th Street to west of 7th 
Street. Project involves bridge A15017.

$13,701 $14,039 $10,0282/2010

St. Louis City 64 6I0985M Seismic retrofit work next to General Services Administration federal building between 
11th Street and 14th Street. Project involves bridge A15017.

$6,356 $7,011 $6,2512/2010

St. Louis City 64 6I0985O Seismic retrofit, replace drainage system and bridge maintenance from 8th Street to 
21st Street. Includes retrofit at Ramp O. Project involves bridges A15017 and A15231.

$6,809 $6,254 $2,00412/2010

St. Louis City 64 6I0985P Bridge maintenance from 7th Street to 21st Street. 3 disconnected sections - 7th Street 
to 14th Street, 16th Street to 18th Street and 20th Street to 21st Street.

$5,035 $4,102 $1,03912/2010

St. Louis City 64 6I0985Q Bridge maintenance from west of 7th Street to 14th Street. $4,761 $8,050 $7,0802/2010

St. Louis City 64 6I2020 Bridge improvements on Poplar Street bridge and approaches from 21st Street to the 
Poplar Street Bridge. Project involves bridge A1501.

$23,245 $14,817 $6426/2011
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St. Louis City 70 6I0984 Construct new Mississippi River Bridge over Mississippi River. Project let by MoDOT 
with $213 million in funding from IDOT, a SAFETEA-LU earmark of $75 million for 
Missouri and a GARVEE loan.

$234,094 $291,172 $126,5891/2010

St. Louis City 70 6I0984B Construct new Mississippi River Bridge from North Broadway to the Missouri approach 
of the Mississippi River. Project let by MoDOT with $213 million in funding from IDOT, a 
SAFETEA-LU earmark of $75 million for Missouri and a GARVEE loan.

$19,409 $12,201 $10,5401/2010

St. Louis City 70 6I1996 Bridge improvements on Poplar Street Bridge. Project involves bridge A15007. Cost 
participation project with IDOT.

$5,900 $3,076 $2,0013/2011

St. Louis City 70 6I2366 Pavement improvements on I-70 from Bermuda Road to west of Union Boulevard, east 
of Kinghighway to St. Louis Avenue and east of I-170 to North Hanley Road and on I-
270 from from North Hanley Road to Bellefontaine Road and from Lilac to Mississippi 
River.

$4,187 $5,391 $246/2011

St. Louis City 70 6U1086 Construction of connections from the new Mississippi River Bridge to I-70 west and to 
St. Louis City at Cass Avenue. Funded by GARVEE.

$73,050 $47,789 $24,0925/2011

St. Louis City 70 6U1086C Bridge improvements over I-70 at Cass Avenue and pavement, drainage, signals, and 
lighting at Broadway and Cass Avenue intersection. Involves bridge A6426. Funded by 
GARVEE.

$18,795 $4,450 $1,59811/2010

St. Louis City Tucker 
Blvd.

6O0013 New structures, pavement and roadway improvements between O'Fallon St. and 
Washington Ave. (In cooperation with St. Louis City and the Mississippi River Bridge 
Team). To be awarded by St. Louis City. $2.6M for RW SAFETEA-LU earmark. 
*Economic Recovery Project*

$20,536 $18,215 $13,3423/2010

St. Louis City Washingt
on Ave.

6W0001 Municipal dock improvements. Actual project costs of $383 are charged to ARRA-
ES06(040). *Economic Recovery Project*

$400 $392 $03/2010
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Various 55 6I1010I Construct new weigh station at Bloomsdale. Major project made possible by 
Amendment 3 and Motor Carrier Grant $80,000.

$2,230 $2,827 $2,6266/2010

Various Various 2I2162K On-call interstate concrete pavement repair at various locations in St. Louis metro area. $395 $429 $1664/2010

Various Various 2I2162L On-call interstate asphalt pavement repair at various locations in Franklin and Jefferson 
Counties. 

$395 $429 $5644/2010

Various Various 2I2162M On-call interstate asphalt pavement repair at various locations in St. Charles and St. 
Louis Counties and St. Louis City. 

$395 $429 $1,5804/2010

Various Various 2I2163K On-call preventive maintenance and pavement repair at various interstate locations in 
the St. Louis metro area. 

$642 $660 $05/2011

Various Various 2I2163L On-call preventive maintenance and pavement repair at various interstate locations in 
Franklin and Jefferson Counties. 

$642 $660 $05/2011

Various Various 2I2163M On-call asphalt pavement repair at various locations in St. Charles and St. Louis 
Counties and St. Louis City. 

$856 $880 $05/2011

Various Various 6I2171 Bridge maintenance at various locations in St. Louis County, St. Louis City and 
Jefferson County. 

$1,180 $1,413 $1,5306/2010
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Various Various 6P0145 Payment for 3M tape installation warranty. District 6 share. Funding from operations 
funds.

$338 $372 $1697/2010

Various Various 6P2145 3M tape installation at various locations throughout District 6. $666 $504 $8720/2007

Various Various 6P2258 Provide traffic signal interconnect and networking system Rte. 67 from Rte. 94 to Rte. 
367, Rte. AC from Hazelwood Central to Rte. 67 and Rte. 367 from I-270 to Jennings 
Station Road. Maximum EW Gateway STP funds - $1.680 million.

$2,469 $1,555 $1,59911/2009

Various Various 6P2307 Bridge maintenance on various routes in Franklin County, Jefferson County, St. Charles 
County, St. Louis County, and St. Louis City. 

$1,180 $1,106 $463/2011

Various Various 6P2356 Pavement improvements (non-interstate/asphalt) at various locations in Franklin 
County, Jefferson County, St. Charles County, St. Louis County and St. Louis City. 

$411 $412 $05/2011

Various Various 6P2356B Pavement improvements (non-interstate/concrete) at various locations in Franklin 
County, Jefferson County, St. Charles County, St. Louis County and St. Louis City. 

$411 $412 $05/2011

Barry 112 7L1111B Pavement improvements on disconnected sections from Rte. F to Rte. 76. Project to be 
let in combination with 7P2171G.

$228 $216 $03/2011

Barry 112 7P2171G Shoulder improvements on disconnected sections from Spur 112 to Rte. 76. Project 
funded with High Risk Rural Roads program Funds and to be let in combination with 
7L1111B.

$215 $158 $03/2011
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Barry 112 7S2195 Pavement improvements and shoulder widening from Rte. 37 to Rte. F. $796 $648 $04/2011

Barry 39 7L1111C Pavement improvements on disconnected sections from Rte. 248 to Rte. H in Stone 
County. Project to be let in combination with 7P2171C, 7P2171D, and 7P2171E.

$687 $820 $03/2011

Barry 39 7P2171C Shoulder improvements on disconnected sections from 3.7 miles north of Rte. 76 
(west) to Rte. 76 (west). Project funded with Open Container Penalty Funds and to be 
let in combination with 7L1111C, 7P2171D, and 7P2171E.

$144 $135 $03/2011

Barry 39 7P2171D Shoulder improvements on disconnected sections from 0.6 mile south of Rte. WW to 
2.8 miles south of Rte. WW. Project funded with Open Container Penalty Funds and to 
be let in combination with 7L1111C, 7P2171C, and 7P2171E.

$221 $132 $03/2011

Barry 39 7P2171E Shoulder improvements on disconnected sections from 0.2 mile north of Rte. EE to Rte. 
76 (east). Project to be let in combination with 7L1111C, 7P2171C, and 7P2171D.

$189 $135 $03/2011

Barry W 7S2172K Pavement improvements on disconnected sections of Rte. W from Rte. 86 to 0.5 mile 
east of Rte. 37 and of Rte. 86 from east of Fairview to Rte. 76. 

$361 $840 $03/2011

Barton 126 7B0801S Bridge improvements on Rte. 126 over north Fork Spring River. Funded by GARVEE. 
Project involves bridge A0730. Part of the Safe and Sound program.

$355 $351 $3303/2011

Barton 160 7S2172J Pavement improvements on disconnected sections from 3.1 miles east of Rte. 71 to 
Rte. 39. 

$1,174 $1,058 $1,0543/2011
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Barton 71 7B0801K Bridge improvements on Rte. 71 over Coon Creek and BNSF and MNA Railroads. 
Funded by GARVEE. Project involves bridges A2701, A0686, and A0685. Part of the 
Safe and Sound program.

$5,415 $6,018 $6515/2011

Barton 71 7P0797B Replace at-grade intersection with overpass at 30th Road 2.6 miles south of Rte. 160 
as part of the upgrade to I-49. Construction funding from 7P2157.

$2,567 $2,017 $20312/2010

Barton 71 7P0797C Convert at-grade intersections at Rtes. DD and EE interchanges as part of the upgrade 
to I-49. *Economic Recovery Project* 

$6,490 $4,240 $4,2165/2009

Barton 71 7P0797D Convert at-grade intersections at Rtes. V and C to interchanges as part of the upgrade 
to I-49. *Economic Recovery Project* 

$5,706 $4,298 $4,3035/2009

Barton 71 7P0824H Resurface disconnected sections of southbound lanes from 2.7 miles south of Rte. 126 
to Rte. 96. 

$5,740 $3,166 $3,31310/2009

Barton 71 Outer 
Road

7P0797O Outer road improvements on disconnected sections east of Rte. 71 from Southeast 
60th Road to Rte. 126 as part of the upgrade to I-49. 

$327 $289 $43/2011

Barton Various 7P0797N Outer road improvements on disconnected sections of Northwest 20th Lane and 
Northwest 90th Road as part of the upgrade to I-49. Construction funding from 7P2157.

$88 $91 $1912/2010

Bates 52 7P2213 Shoulder improvements from the Kansas state line to Rte. 71 (north). Project relates to 
7S2172D.

$732 $554 $49010/2010
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Bates 52 7S2172D Pavement improvements on disconnected sections from the Kansas State line to Rte. 
BB. Project relates to 7P2213.

$1,266 $1,270 $88910/2010

Bates 71 7B0801H Bridge rehabilitation on Rte. 71 over Miami Creek and over Rte. 52 Funded by 
GARVEE. Project involves bridges A1106 and A1995. Part of the Safe and Sound 
program.

$5,102 $4,669 $3,3765/2010

Bates 71 7P0590 Convert at-grade intersection at Rte. 52 (south) to interchange as part of the upgrade to 
I-49. *Economic Recovery Project*

$7,868 $6,060 $5,8445/2009

Bates 71 7P0797K Replace at-grade intersection with interchange at Rtes. AA/E as part of the upgrade to I-
49. Construction funding from 7P2157.

$4,268 $3,024 $1,0582/2011

Bates 71 7P0824C Resurface disconnected sections of southbound and northbound lanes from Rtes. A 
and B in Bates County to 2 miles north of Rtes. V and C in Barton County. 

$12,780 $8,160 $7,99310/2009

Bates N 7B0801R Bridge improvements over Double Branch Creek. Project funded by GARVEE. Project 
involves bridge R0205. Part of the Safe and Sound program.

$393 $317 $3003/2011

Bates Various 7P0797P Outer road improvements on disconnected sections west of Rte. 71 and on County 
Road 52 as part of the upgrade to I-49. 

$1,995 $1,593 $636/2011

Cedar 39 7S2172B Pavement improvements on disconnected sections from Rte. 32 to Rte. Y. $427 $416 $41210/2010
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Dade 97 7S2172I Pavement improvements on disconnected sections from Rte. 160 to I-44. $907 $782 $7823/2011

Dade Y 7S2167 Bridge improvements over Stockton Lake 0.4 mile east of Rte. H. Project involves 
bridge A2085. Project funded by FHWA 2009 Highway Bridge program.

$4,967 $5,574 $694/2011

Jasper 249 7P0802C Bridge repair at Rte. 171. Project involves bridges A6148 and A6149. $651 $890 $656/2011

Jasper 249 7P2158 Repair slides from Rte. 171 to Zora Street. $3,439 $1,640 $1,24910/2010

Jasper 66 7S0594 Capacity improvements from Duquesne Road to Rte. 249. Project involves bridge 
J0427. $8 million in funds from Section 1702 and 1934 of SAFETEA-LU.

$15,045 $12,308 $12,86110/2009

Jasper 71 7P0824G Resurface disconnected sections of northbound lanes from 1.8 miles north of Rte. 160 
to 0.6 mile south of Rte. K in Jasper County. 

$5,087 $2,787 $2,82110/2009

Jasper 71 7P0842F Pavement improvements on disconnected sections of northbound lanes from 0.3 mile 
south of Rte. H and Rte. K to 0.2 mile north of I-44. 

$4,521 $4,560 $4,6277/2010

Jasper FF 7S0811 Intersection improvements from 0.2 mile west of Rte. 71 to Rte. 71. $957 $818 $84610/2010
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Jasper FF 7S2161 Construct turn lanes and improved geometrics at the intersection of Rte. FF and 
Prigmor Avenue and widen Rte. FF to include a center two-way left-turn lane from US 
71 to Prigmor Avenue. Project relates to 7U0605B. *Economic Recovery Project*

$2,285 $2,031 $2,2886/2009

Jasper FF 7S2190 Pavement improvements from east of Prigmor Avenue to Rte. 59. $326 $285 $310/2010

Jasper FF 7U0605B Construct turn lanes and improved geometrics at the intersection of Rte. FF and 
Prigmor Avenue and widen Rte. FF to include a center two-way left-turn lane from US 
71 to Prigmor Avenue. *Economic Recovery Project* Project relates to 7S2161.

$2,235 $1,532 $2,0316/2009

Lawrence 174 7P2171F Shoulder improvements on disconnected sections from Rte. 39 to I-44. Project funded 
with High Risk Rural Roads program Funds and to be let in combination with 7S2172H.

$157 $92 $1013/2011

Lawrence 174 7S2172H Pavement improvements on disconnected sections from Rte. 39 to I-44. Project to be 
let in combination with 7P2171F.

$159 $143 $1413/2011

Lawrence 174 7S2197 Pavement improvements on disconnected sections from Rtes. K and N in Lawrence 
County to west of County Road 59 in Greene County. Project relates to 7S2219.

$2,530 $1,496 $110/2010

Lawrence 174 7S2219 Shoulder improvements from I-44 to west of County Road 59 in Greene County. Project 
funded by High Risk Rural Road program and relates to 7S2197.

$616 $348 $010/2010

Lawrence 60 7B0801P Bridge improvements over Spring River. Funded by GARVEE. Project involves bridge 
A0871. Part of the Safe and Sound program.

$1,188 $475 $012/2010
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Lawrence 96 7S2172F Pavement improvements on disconnected sections from Rte. YY to 0.3 mile west of 
Rte. UU. 

$780 $556 $110/2010

Lawrence H 7S2172E Pavement improvements on disconnected sections from south of I-44 to Cleveland 
Street in Monett. 

$695 $604 $010/2010

McDonald 76 7S2172C Pavement improvements on disconnected sections of Rte. 76, Rte. 43, and Rte. 90. $1,686 $1,458 $010/2010

McDonald B 7B0801Q Bridge improvements over Buffalo Creek. Funded by GARVEE. Project involves bridge 
X0567. Part of the Safe and Sound program.

$328 $289 $12612/2010

Newton 175 7S2172G Pavement improvements on disconnected sections from Rte. 71 to Rte. 86. $973 $791 $010/2010

Newton 44 2I2163N On-call preventive maintenance and pavement repair from the Oklahoma State line to 
Greene County. 

$214 $220 $05/2011

Various Various 7P0145 Payment beginning in SFY 2011 for 3M tape installation warranty. District 7 share. 
Funding from operations funds.

$118 $130 $597/2010

Various Various 7P2145 3M tape installation at various locations throughout District 7. $462 $433 $1,3960/2007
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Vernon 54 7P0842B Pavement improvements on disconnected sections from the Kansas State line to 3.2 
miles east of Rte. 43. 

$1,423 $2,318 $2,46910/2010

Vernon 71 7B0801I Bridge improvements over MNA Railroad. Funded by GARVEE. Project involves bridge 
A1342. Part of the Safe and Sound program.

$6,869 $5,455 $6544/2011

Vernon 71 7B0801J Bridge improvements over Little Osage River. Funded by GARVEE. Project involves 
bridges F0285, F0284, and F0283. Part of the Safe and Sound program.

$4,380 $3,551 $3,19510/2010

Vernon 71 7P0797E Replace at-grade intersection with interchange at Rte. DD as part of the upgrade to I-
49. Construction funding from 7P2157.

$5,795 $4,572 $49811/2010

Vernon 71 7P0797F Replace at-grade intersection with interchange at Rte. E as part of the upgrade to I-49. 
Construction funding from 7P2157.

$6,187 $4,385 $60811/2010

Vernon 71 7P0797G Replace at-grade intersection with interchange at Rte. M as part of the upgrade to I-49. 
Construction funding from 7P2157.

$5,071 $3,722 $1,22111/2010

Vernon 71 7P0797H Replace at-grade intersection with interchange at Rte. D as part of the upgrade to I-49. 
Construction funding from 7P2157.

$4,894 $3,650 $1,88811/2010

Vernon 71 7P0797L Replace at-grade intersection with overpass at County Road 290 1.3 miles north of Rte. 
M as part of the upgrade to I-49. Construction funding from 7P2157.

$2,295 $1,914 $95011/2010
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Vernon 71 7P0824E Resurface disconnected sections of southbound lanes from 4.2 miles north of Rte. V in 
Barton County to 2.8 miles north of Rte. 126. 

$5,637 $3,186 $3,22210/2009

Vernon H 7B0803B Bridge maintenance on Rte H over Marmaton River, on Rte DD over Clear Cr., over Rte 
F over Little Drywood Cr. in Vernon Co, Rte U over Big Sac River in Dade Co, Rte BB 
over Deer Cr. in Jasper Co. Involves bridges A1829, P0949, R0229, R0491, A1885. 
Safe and Sound program.

$343 $399 $32/2011

Christian 60 8P2221 Pedestrian improvements/ADA accommodations and signal modifications at 
Washington Avenue in downtown Billings. 

$205 $212 $1871/2011

Christian 65 8P0893 Pavement improvement from Ozarks Transportation Organization boundary south of 
Ozark to Rte. EE. To be let in combination with project 8P0880 from Rte. 60 to Rte. EE.

$1,811 $1,036 $1,00612/2009

Christian 65 8P2218 Install median guard cable from south of Rte. 60 (James River Freeway) in Springfield 
to the Finley River bridge in Ozark. To be paid with Section 154 (Open Container 
Transfer) funding.

$664 $428 $4046/2010

Christian M 8S2251 Pavement improvements from Gooch Road in Nixa to Shelvin Rock Road. To be let in 
combination with projects 8M0096, 8S2282B, 8S2298, 8S2299, and 8S2362.

$500 $146 $14/2011

Christian P 8S2299 Pavement improvements from the Greene County line to Rte. 14 in Clever. To be let in 
combination with projects 8S2298, 8M0096, 8S2282B, 8S2251, and 8S2362.

$390 $209 $94/2011

Dallas 32 8B0803 Bridge painting on Rte. 32 in Dallas Co. over Niangua Rvr. and Rte. AA in Polk Co. over 
Hominy Cr. Project involves bridges A2008 and L0339. Part of the Safe and Sound 
program.

$324 $198 $1106/2010
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Dallas 38 8S2344 Pavement improvements from Rte. 65 to Rte. M. To be let in combination with project 
8S2345.

$332 $340 $66/2011

Dallas 65 8P0591 Grading, paving, bridges, and upgrade to expressway from 0.2 mile north of Rte. EE to 
Rte. 125. To be let in combination with project 8P0844. Major project made possible by 
Amendment 3.

$32,431 $22,100 $21,44112/2007

Dallas 65 8P0833 Construct four-lane roadway to improve congestion and safety from south of Truman 
Road in Buffalo to Rte. EE near Foose.

$18,385 $15,865 $15,4917/2008

Dallas 65 8P0844 Improve pavement on existing two lanes (future northbound lanes) from 0.2 mile north 
of Rte. AA in Dallas County to Rte. 125 in Greene County. To be let in combination with 
project 8P0591.

$258 $218 $19312/2007

Dallas 65 8P0894B Thin pavement treatment from Rte. 32 to end of three-lane pavement in Buffalo. To be 
let in combination with project 8P2215.

$203 $235 $24212/2009

Dallas 65 8P2215 Add center turn lane for 1.0 mile north of Route 32. *Economic Recovery Project* To be 
let in combination with 8P0894B.

$1,298 $1,136 $1,13812/2009

Dallas AA 8S2235 Bridge improvements over the Pomme de Terre River. Project involves bridge A2065. 
Project funded by FHWA 2009 Highway Bridge program.

$291 $269 $9712/2010

Dallas M 8S2345 Pavement improvements from Rte. 38 to Rte. B. To be let in combination with project 
8S2344.

$612 $619 $106/2011
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Douglas 5 8S2273 Pavement improvements from 16th Street to Rte. A in Ava. To be let in combination 
with project 8L1111D.

$1,089 $923 $3772/2011

Douglas Y 8L1111D Pavement improvements from Rte. 5 to end of route. To be let in combination with 
project 8S2273.

$252 $194 $2102/2011

Greene 125 8B0802B Replace bridge on Rte. 125 over James River. Funded by GARVEE. Project involves 
bridge X0710. Part of the Safe and Sound program.

$2,725 $1,684 $1,7405/2010

Greene 13 8P0881B Pavement improvements on Kansas Expressway from Chestnut Expressway to Mt. 
Vernon Ave. in Springfield. 

$406 $328 $142/2011

Greene 13 8S2157 Bridge improvements over the BNSF Railway Kansas Avenue Yards in Springfield. 
Funding from the City of Springfield. Project involves bridge A2126.

$7,619 $7,998 $3,2832/2011

Greene 160 8P0792 Improve interchange safety and capacity at James River Freeway and Rte. 160 
(Campbell Avenue) in Springfield. Funding from City of Springfield for $200,000 and 
STP-Urban funds of $1,800,000.

$8,049 $5,907 $2,36811/2010

Greene 160 8P0881D Pavement improvements from Chestnut Expressway to Sunshine Street in Springfield. $564 $435 $82/2011

Greene 174 8S2282 Pavement improvements from County Road 59 to west of the BNSF railway in 
Republic. Funding from High Risk Rural Roads program. To be let in combination with 
projects 7S2197 and 7S2219.

$920 $545 $2510/2010
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Greene 174 8S2282B Pavement treatment and drainage improvement from west of the BNSF railway to Rte. 
60 in Republic. To be let in combination with projects 8S2298, 8S2299, 8M0096, 
8S2362, and 8S2251.

$273 $180 $104/2011

Greene 266 8S2275 Pavement improvements from County Road 97 to Rte. AB in Greene County. To be let 
in combination with project 8S2275B.

$69 $66 $16/2011

Greene 44 2I2161Y On-call preventive maintenance and pavement repair in Greene County. $152 $153 $964/2009

Greene 44 2I2162O On-call preventive maintenance and pavement repair in Greene County. $152 $156 $1314/2010

Greene 44 2I2163O On-call preventive maintenance and pavement repair in Greene County. $214 $220 $05/2011

Greene 44 8I0754 Resurface all lanes from west of Rte. 13 (Kansas Expressway) to Rte. H (Glenstone 
Ave.) in Springfield. To be let in combination with projects 8P0881F and 8I2172.

$2,038 $1,740 $1,7542/2010

Greene 44 8I0755 Resurface eastbound and westbound lanes from Rte H (Glenstone Ave.) to east of Rte. 
65 in Springfield. To be let in combination with project 8P0881E.

$1,378 $1,083 $1,1862/2010

Greene 44 8I2172 Bridge improvements on interstate bridges over Broadway, Grant and National streets 
in Springfield. Involves bridges A0444, A0445, A0447. To be let in combination with 
projects 8I0754 and 8P0881F.

$1,349 $1,326 $1,1272/2010
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Greene 44 8I2358 Pavement improvement on the eastbound lanes from Rte. H (Glenstone Ave.) to Rte. 
65 in Springfield. 

$789 $1,270 $106/2011

Greene 44 8P0881C Pavement improvements on Chestnut Expressway from Kansas Expressway to 
Glenstone Avenue in Springfield. $272,000 Enhancemend funds.

$1,016 $1,416 $1035/2011

Greene 44 8P2371 Pavement improvement from Haseltine Rd. to College St. in Springfield. $1,159 $1,221 $136/2011

Greene 44 8S2296 Pavement improvements from Rte. 125 to the Webster County line. To be let in 
combination with projects 8M0098, 8L1111H, 8S2369, 8S2295, and 8S2308.

$281 $103 $04/2011

Greene 60 8P0683C Construct flyover ramps, bridges over the BNSF railway at the Rte. 60 (James River 
Freeway) and Rte. 65 interchange. To be let in combination with projects 8P0897 and 
8P0898. $2.976 million federal earmark from SFY05 Section 117 Demo ID MO073. 
Major project made possible by Amendment 3.

$55,124 $51,904 $43,6233/2009

Greene 60 8P0791 Interchange improvements at James River Freeway and National Avenue in Springfield. 
*Economic Recovery Project* 

$12,403 $8,374 $8,4048/2009

Greene 60 8P0898 Rebuild WB bridge L5142 bridge deck and widen EB bridge A1218 over the James 
River/Lake Springfield. Includes $780,000 of On-System Bridge (BRM) funds allocated 
by Ozarks Transportation Organization. To be let in combination with projects 8P0683C 
and 8P0897.

$11,788 $8,355 $3,9913/2009

Greene 65 8P0605B Grading, paving to add lanes for divided six-lanes from Rte. D (Sunshine Street) to Rte. 
60 (James River Freeway). *Economic Recovery Project*

$11,556 $9,676 $9,5117/2009
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Greene 65 8P0605D Grading and paving to add lanes for divided six-lanes from Bus. 65 (Chestnut 
Expressway) to Rte. D (Sunshine Street) in Springfield. Amendment 3 will fund 4.6 
million and ARRA will fund 6.2 million. *Economic Recovery Project*

$12,741 $10,525 $10,0577/2009

Greene 65 8P0605E Grading, paving to add lanes for divided six-lanes from I-44 to Bus. Rte. 65 (Chestnut 
Expressway) in Springfield. *Economic Recovery Project*

$13,078 $10,830 $8,6797/2009

Greene 65 8P0605F Construct sound abatement at five locations from I-44 to Rte. 60. $5,136 $4,759 $3024/2011

Greene 65 8P0880 Pavement improvement from Rte. 60 to the Ozarks Transportation Organization 
boundary. Let in combination with project 8P0893 to provide smooth pavement south to 
Rte. EE.

$6,328 $3,782 $4,03812/2009

Greene 65 8P0897 Rebuild NB bridge A0647 to replace a deficient bridge and replace deck and 
superstructure on SB bridge A2072 to improve vertical clearance at the Route 60 
interchange in Springfield. To be let in combination with projects 8P0683C and 8P0898.

$6,916 $6,784 $4,2453/2009

Greene 65 8S2150 Pedestrian accommodations on Bus. 65/Loop 44 (Glenstone Avenue). Funded by 
Transportation Enhancement funds allocated by the Ozarks Transportation 
Organization.

$480 $448 $1881/2011

Greene 744 8S0919 Widen to five lanes between Rte. 65 and LeCompte Avenue. MoDOT Econ Dev/Cost 
Share with City of Springfield contributing $300,000 and $320,000 from City Utilities of 
Springfield. Springfield Underground, Inc.

$2,199 $3,083 $3,3099/2008

Greene 744 8S2152 Rehabilitate Kearney Street bridge over Rte. 65. Project involves bridge A1648. To be 
let in combination with project 8S0919.

$509 $603 $1,0099/2008
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Greene B 8S2362 Pavement improvements from Rte. 266 to I-44. To be let in combination with projects 
8S2298, 8S2299, 8M0096, 8S2251, and 8S2282B.

$140 $84 $34/2011

Greene D 8S2195 Hydro demolition and low slump overlay on bridges over the BNSF railway and Pearson 
Creek east of Springfield. 

$1,059 $1,025 $1,0205/2010

Greene D 8S2369 Thin pavement treatment from Blackman Road to Rte. 125. To be let in combination 
with projects 8L1111H, 8M0098, 8S2295, 8S2296, and 8S2308.

$886 $423 $44/2011

Greene FF 8S2233 Pavement improvements from south of Weaver Road to end of route. Cost Participation 
with the city of Battlefield. Involves STP-Urban funds sub-allocated to the Ozarks 
Transportation Organization.

$252 $154 $011/2010

Greene H 8S0724 Replace bridges, reconstruct as standard diamond interchange and widen Glenstone 
Avenue from north of Valley Water Mill Road to I-44. Replace bridge A0061. Cost Share 
project with Greene County and the City of Springfield.

$11,607 $10,747 $11,23011/2008

Greene IS44E 
TO 

US65S

8P0881E Pavement treatment on I-44 exit ramps to southbound Rte. 65 in Springfield. To be let 
in combination with project 8I0755.

$331 $274 $2352/2010

Greene IS44W 
TO RTHN

8P0881F Pavement treatment on outer ramps at I-44/Rte. H interchange in Springfield. To be let 
in combination with projects 8I0754 and 8I2172.

$248 $67 $642/2010

Greene P 8S2298 Pavement improvements from Rte. 60 in Republic to the Christian County line. To be let 
in combination with projects 8S2299, 8M0096, 8S2282B, 8S2251, and 8S2362.

$109 $162 $104/2011
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Greene UU 8B0801D Bridge rehabilitation on Rte. UU over Clear Creek. Funded by GARVEE. Project 
involves bridge N0471. Part of the Safe and Sound program.

$405 $211 $26012/2009

Greene UU 8B0803B Bridge painting over Clear Creek. Project involves bridge N0471. Funded by GARVEE. 
Part of the Safe and Sound program.

$67 $90 $1252/2011

Greene Various 8Q0830B Phase II of field device deployment of the Intelligent Transportation System on various 
routes in urban District 8.

$1,448 $1,393 $06/2011

Laclede 32 8P2307 Pavement improvements from Rte. N to the Texas County line. To be let in combination 
with projects 8M0092 and 8M0093.

$1,327 $1,179 $21/2011

Laclede 44 8I0905 Resurface eastbound and westbound lanes from east of Conway to 4.0 miles east of 
Phillipsburg. To be let in combination with project 8P0894D.

$7,871 $5,544 $3,9804/2010

Laclede 44 8I2167 Bridge improvements over Gasconade River. Project involves bridge L0698. $2,965 $3,629 $4,29411/2010

Laclede 5 8P0854C Construct five lanes in Lebanon. *Economic Recovery Project* $4,805 $3,330 $3,4091/2010

Laclede 5 8P0902 Grading and paving for shared four-lane roadway, turn lanes between Camden County 
line and Lebanon. To be let in combination with project 5P0592F.

$10,826 $8,344 $7,8597/2009
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Laclede IS44E 
TO RTJ

8P0894D Thin pavement treatment on the ramps at the interchanges with Rtes. Y/J, A/C and 
Dove Road. To be let in combination with project 8I0905.

$684 $174 $104/2010

Ozark 160 8P2303 Pavement improvements from Rte. 181 to Rte. V. To be let in combination with projects 
8S2304 and 8S2305.

$1,292 $1,312 $2524/2011

Ozark J 8S2304 Pavement improvements from Rte. 160 to the Arkansas State line. To be let in 
combination with project 8P2303 and 8S2305.

$480 $377 $3054/2011

Ozark W 8S2305 Pavement improvements from Rte. 5 to the Arkansas State line. To be let in 
combination with projects 8P2303 and 8S2304.

$510 $380 $3584/2011

Polk 13 8P0592C Install sleeve for sewer line 0.25 mile north of Route 32. Relates to project 8P0592. $155 $405 $3799/2006

Polk 13 8P2214 Provide safety enhancements from Pinewood Drive 6.9 miles north of Springfield to 
490th County Road 2.8 miles south of Bolivar. Project to utilize remainder of high 
priority SAFETEA-LU earmark M166.

$471 $251 $186/2011

Polk 215 8S2197 Slide repair over the Turkey Creek arm of Stockton Lake. Project involves bridge A2082. $345 $221 $2201/2011

Polk 32 8P2297 Pavement improvements from Rte. D to Rte. 65. To be let in combination with projects 
8S2274, 8L1111B, and 8M0094.

$1,334 $1,078 $1,1132/2011
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Polk T 8B0801C Bridge improvements on Rte. T over Bear Creek and Rte. 123 over Little Sac River. 
Funded by GARVEE. Project involves bridges A2009 and A2081. Part of the Safe and 
Sound program.

$2,023 $2,033 $95811/2010

Polk U 8L1111B Pavement improvements from Rte. 13 to end of route. To be let in combination with 
projects 8S2274, 8M0094, and 8P2297.

$269 $209 $1042/2011

Stone 13 8P2188 Capacity and safety improvements from 1 mile south of Rte. 76 near Branson West to 
Kimberling Blvd. in Kimberling City. $543,000 from Repeat Offender funds Major project 
made possible by Amendment 3.

$18,560 $19,543 $8,3364/2011

Stone 248 8O2372 Streambank stabilization along the James River. Project involves Bridge A3821. USDA 
Natural Resource Conservation Service to reimburse 75 percent of costs upon 
completion of the project. 8,000 from USDA in SFY 2012.

$396 $262 $06/2011

Stone 248 8S2469 Slide repair 2.2 miles east of Galena. $165 $120 $1145/2011

Stone 86 8S2300 Pavement improvements from Rte. 13 to Rte. 65. To be let in combination with projects 
8M0091, 8L1111F, 8S2301, and 8S2302.

$1,200 $860 $34/2011

Stone JJ 8S2302 Pavement improvements from Rte. 86 to the end of route. To be let in combination with 
projects 8M0091, 8L1111F, 8S2300, and 8S2301.

$330 $238 $24/2011

Stone UU 8S2301 Pavement improvements from Rte. 86 to the end of route. To be let in combination with 
projects 8M0091, 8L1111F, 8S2300, and 8S2302.

$118 $89 $34/2011
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Taney 248 8S2370 Bridge maintenance on bridge A3064 over Rte. 65. To let in combination with project 
8P0798.

$690 $390 $05/2011

Taney 65 8P0798 Replace interchange ramps at Rte. 248 (Shepherd of the Hills Expressway/Branson 
Landing Boulevard). Cost share project with the City of Branson.

$8,168 $7,021 $2,2755/2011

Taney 65 8P0894C Pavement improvements at the Rte. 65/Rte. 160 interchange and on the ramps at the 
interchanges with Rtes. 160, F, Bee Creek Road, 248 and 76. 

$1,452 $1,196 $292/2011

Taney 76 8P0764 Rehabilitate bridge over the White River and Missouri and North Arkansas Railroad at 
Lake Taneycomo. Project involves bridge number J0705. To be let in combination with 
8P0799.

$5,250 $5,746 $2,84611/2009

Taney 76 8P0799 Construct roundabout and new bridge over Lake Taneycomo. To be let in combination 
with 8P0764. *Economic Recovery Project*

$12,847 $10,331 $9,96111/2009

Taney 76 8P2216 Pedestrian accommodations on Rte. 76 in Branson. Funded by District 8 non-
metropolitan Transportation Enhancement funds.

$265 $158 $1826/2010

Taney 76 8P2309 Pavement improvement from Rte. 160 in Taney County to Rte. T in Douglas County. $1,735 $1,598 $204/2011

Taney 76 8S0010B ADA ramps from Shepard of the Hills Expressway to Gretna Road in Branson. $643 $421 $4779/2010
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Taney BB 8L1000B Thin pavement treatment from Bus. 65 in Hollister to end of route. $264 $219 $2652/2010

Taney F 8L1000C Thin pavement treatment from east of Rte. 65 to Rte. 160 near Walnut Shade. $352 $292 $2662/2010

Taney J 8L1111F Pavement improvements from Rte. 76 to end of route. To be let in combination with 
projects 8M0091, 8S2300, 8S2301, and 8S2302.

$284 $240 $144/2011

Taney Various 8P2177 SFY 2010 installation of guardrail and replacement of nonstandard guardrail throughout 
non-metropolitan District 8. 

$333 $271 $2486/2010

Various 266 8S2275B Pavement improvements from Rte. 96 to Rte. AB. To be let in combination with project 
8S2275.

$1,769 $1,839 $106/2011

Various Various 8P0145 Payment beginning in SFY 2011 for 3M tape installation warranty. Rural District 8 
share. Funding from operations funds.

$88 $97 $447/2010

Various Various 8P0145B Payment beginning in SFY 2011 for 3M tape installation warranty. District 8 Urban 
share. Funding from operations funds.

$68 $75 $347/2010

Various Various 8P2145 3M tape installation at various locations throughout urban District 8. $131 $118 $3220/2007
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Various Various 8P2145B 3M tape installation at various locations throughout rural District 8. $225 $186 $3420/2007

Various Various 8P2178 Installation of guardrail and replacement of nonstandard guardrail in rural District 8. $334 $439 $4083/2011

Various Various 8P2190 SFY 2009 on-call asphalt pavement repair on major routes in the Ozarks Transportation 
Organization area. 

$219 $221 $1104/2009

Various Various 8P2191 SFY 2009 on-call asphalt pavement repair on major routes throughout non-metropolitan 
District 8. 

$83 $83 $354/2009

Various Various 8P2192 SFY 2010 on-call asphalt pavement repair on major routes in the Ozarks Transportation 
Organization area. 

$219 $392 $04/2010

Various Various 8P2193 SFY 2010 on-call asphalt pavement repair on major routes throughout non-metropolitan 
District 8. 

$83 $399 $524/2010

Various Various 8P2205 Deck repairs on various bridges throughout the Ozarks Transportation Organization 
area. 

$1,026 $1,008 $6425/2010

Various Various 8P2217 Preventive maintenance on various bridges in urban District 8. Project involves bridges 
A16501, A16502 and A2040.

$300 $221 $141/2011
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Various Various 8P2252 On-call asphalt pavement repair on major routes throughout rural District 8. $108 $110 $05/2011

Various Various 8P2253 On-call asphalt pavement improvements on major routes in urban District 8. $215 $220 $05/2011

Various Various 8P2294 Removal of obstructions along roadway clear zones at various locations in rural District 
8. 

$220 $218 $1472/2011

Various Various 8S2376 Deck repairs on various bridges in rural District 8. $445 $441 $06/2011

Webster 38 8S2168 Bridge improvements over Fork Osage Branch east of Marshfield. Project involves 
bridge S0887. To be let in combination with project 8S2174.

$1,691 $1,456 $5943/2011

Webster 38 8S2174 Bridge improvements over Greer Creek east of Marshfield. Project involves bridge 
S0886. To be let in combination with project 8S2168.

$1,129 $1,028 $3753/2011

Webster 38 8S2274 Pavement improvements from Rte. E to I-44. To be let in combination with projects 
8L1111B, 8M0094, and 8P2297.

$567 $390 $3792/2011

Webster 44 2I2161T On-call preventive maintenance and pavement repair in Webster and Laclede counties. $270 $273 $1584/2009
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Webster 44 2I2162P On-call preventive maintenance and pavement repair in Webster and Laclede Counties. $271 $267 $764/2010

Webster 44 2I2163P On-call preventive maintenance and pavement repair in Webster and Laclede Counties. $214 $220 $05/2011

Webster 44 8S2295 Pavement improvements from Greene County to the end of the state route near 
Cologna Road. To be let in combination with projects 8M0098, 8L1111H, 8S2369, 
8S2296, and 8S2308.

$598 $619 $64/2011

Webster 60 8P2184 Improve intersection safety and capacity at Rte. VV and Rte. B in Rogersville. $673 $477 $5264/2010

Webster 60 8P2213 Signalization of the intersection at West Clinton Avenue. $731 $572 $4971/2011

Webster A 8L1111H Pavement improvements from Rte. FF to Rte. 60. To be let in combination with projects 
8S2295, 8S2296, 8S2308, 8M0098, and 8S2369.

$365 $230 $24/2011

Webster W 8S2308 Pavement improvements from Rte. Y North Jct. to Rte. 38. To be let in combination 
with projects 8M0098, 8L1111H, 8S2369, 8S2295, and 8S2296.

$367 $302 $04/2011

Wright 38 8S2010B Thin lift overlay from Hartville to Rte. 95. (ARRA providing $653 thousand). *Economic 
Recovery Project*

$699 $625 $6761/2010
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Wright 95 8P2306 Pavement improvements from Rte. 38 to 0.1 mile north of Rte. N. $541,000 from High 
Risk Rural Roads.

$727 $1,219 $156/2011

Carter M 9L1111B Pavement improvements on Rtes. M, N and V in Carter County, Rte. Y in Reynolds 
County, and Rte. U in Ripley County. (Entire routes)

$1,277 $1,166 $22/2011

Crawford 19 9P0515 Provide safety improvements from Rte. PP to 2.5 miles south of Cuba. $721 $688 $7031/2011

Crawford 44 9I2153 Pavement improvements on eastbound lanes from 0.6 mile west of Rte. H to Rte. J. $1,377 $1,472 $1,4387/2010

Crawford 44 9I2213 Pavement improvements on westbound lanes from 0.6 mile west of Rte. H to Phelps 
County line. 

$8,030 $6,540 $1,07611/2010

Crawford 49 9L1111C Pavement improvements from Rte. 19 to Rte. 32. $986 $978 $32/2011

Crawford M 9B0803 Bridge painting on Rte. M in Crawford Co. over Meramec Rvr., on Rte. 17 in Howell Co. 
over Eleven Point Rvr., on Rte. K in Phelps Co. over Spring Cr. and Rte. 185 and 
Project involves bridges X0758, A0509, A0524, A0763, and A0460. Part of the Safe 
and Sound program.

$869 $528 $5396/2010

Howell 160 9L1111D Pavement improvements on Rte. 160 in West Plains and on Rte. ZZ in Howell County 
and Rte. FF in Shannon County. (Entire routes)

$592 $582 $22/2011
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Howell 17 9P2158B Pavement improvements from Rte. 63 South to the Arkansas State line. $1,162 $1,031 $62/2011

Howell 63 9P0577C Pavement improvements on southbound and northbound lanes from Rte. N to Rte. 14. $2,246 $1,921 $101/2011

Iron 21 9P2158D Pavement improvements from Rte. N to Rte. E. $2,717 $2,192 $452/2011

Iron 32 9P2158C Pavement improvements from Rte. KK to Rte. 21. $1,696 $1,444 $32/2011

Oregon 63 9P2180 Pavement improvements from Rte. 19 South to the Arkansas State line (southbound 
and northbound lanes). 

$1,946 $1,757 $865/2011

Phelps 44 2I2162R On-call pavement repair from Rte. 63 in Phelps County to Rte. 30 in Franklin County. $423 $434 $3544/2010

Phelps 44 2I2163R On-call preventive maintenance and pavement repair from Rte. 63 in Phelps County to 
Rte. 30 in Franklin County. 

$214 $220 $05/2011

Phelps 44 9P2200 Intersection improvements at I-44 and Bus. 44. $2,023 $1,781 $486/2011
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Phelps 44 9S2232 Resurface north outer road from Rte. V to Rte. 68 at St. James (entire route). $323 $317 $3203/2011

Phelps 63 9P0597 Resurface from Cedar Street to south of Rte. CC in Rolla. $1,111 $1,111 $1,2036/2010

Phelps 63 9P2231 Upgrade sidewalks on both sides of Rte. 63 from I-44 south to 10th St. through Rolla. 
$363,000 Enhancement funds.

$487 $317 $106/2011

Phelps 72 9P0577B Pavement improvements from County Road 5220 to County Road 209. $1,705 $1,550 $1,5071/2011

Pulaski 17 9L1111E Pavement improvements on Rte. 17 north of Rte. 133 in Pulaski County, Rte. 133 from 
the Maries County line to Richland in Pulaski County, and all of Rte. AB in Pulaski 
County. $650,000 from High Risk Rural Roads.

$1,562 $2,182 $192/2011

Pulaski 44 2I2162Q On-call pavement repair from Laclede County to Rte. 63 in Phelps County. $423 $434 $2694/2010

Pulaski 44 2I2163Q On-call preventive maintenance and pavement repair from Laclede County to Rte. 63 in 
Phelps County. 

$214 $220 $05/2011

Pulaski 44 9I0585 Outer road extension improvements in northwest quadrant of Rte. H and I-44. Cost 
Share project with the Waynesville.

$1,977 $1,708 $1,10310/2010
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Pulaski 44 9I2149 Pavement improvements on westbound lanes from 1.4 miles west of Rte. 28 to 0.8 mile 
east of Rte. 17. (Alternate pavement treatment project)

$13,644 $8,818 $9,19211/2010

Reynolds 21 9P2147 Pavement improvements and safety improvements from Rte. 21 north to Rte. 60. $2,333 $1,839 $1,0853/2011

Shannon 60 9P0359B Grading, paving and bridges to add lanes for divided highway from 0.35 miles east of 
Rte. DD in Shannon County to 3.5 miles east of Rte. J in Carter County. Relates to 
9P0359C and 9P0359. Major project made possible by Amendment 3.

$29,645 $29,111 $30,0838/2007

Shannon 60 9P0381D Grading, paving and bridges for additional lanes from 0.3 mile west of Rte. 19 south to 
0.4 mile east of Rte. DD. Major project made possible by Amendment 3.

$11,920 $12,684 $12,0858/2007

Shannon 60 9P0596 Partial resurfacing and construct paved shoulders from Rte. M in Shannon County to 
Rte. C in Carter County.

$6,151 $5,192 $5,3572/2010

Texas 32 9P2158E Pavement improvements from Rte. 63 to Rte. 72. $1,363 $1,302 $192/2011

Texas 60 9S0010C Resurfacing from Route 181 to Route 60 in Cabool. *Economic Recovery Project* $162 $162 $1501/2010

Texas 63 9P0577D Pavement improvements from from Rte. E north of Houston to Rte. B. $582 $615 $31/2011
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Texas 63 9P2224 Pavement improvements from 3.2 miles north of Rte. RA to Rte. U. $2,870 $3,458 $43/2011

Various Various 9P0145 Payment beginning in SFY 2011 for 3M tape installation warranty. District 9 share. 
Funding from operations funds.

$100 $110 $506/2011

Various Various 9P2145 3M tape installation at various locations throughout District 9. $220 $172 $1,0230/2007

Various Various 9P2160 On-call guard cable and guardrail repair in District 9. $584 $557 $09/2010

Washington 185 9L1111F Pavement improvements from Rte. K in Franklin County to Rte. T in Washington 
County. 

$837 $727 $192/2011

Washington 8 9P0577F Shoulder construction from Rte. AA to Potosi city limits. $615 $601 $541/2011

Washington E 9S0010D Resurfacing from Route 8 to Route 21 in Potosi. *Economic Recovery Project* $101 $160 $1642/2010

Washington P 9L1111G Pavement improvements on Rtes. O and P in Washington County, Rtes. JJ and U in 
Iron County. (Entire routes)

$1,232 $1,090 $32/2011
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Bollinger 51 0P2211 Bridge improvements over East Fork Longs Creek. Project involves bridge G0315. $294 $296 $35512/2010

Bollinger 91 0P2206 Bridge improvements over Dry Creek. Project involves bridge H0673. $107 $121 $1219/2010

Bollinger B 0S2249 Pavement improvements from Rte. 72 to Rte. M. $327 $243 $31/2011

Bollinger C 0S2214 Improve drainage structure 2 miles east of Rte. 51. Funds from the Missouri 
Department of Conservation.

$238 $147 $1659/2010

Bollinger UU 0S2250 Pavement improvements from Rte. B to Rte. 34. $381 $276 $51/2011

Butler 142 0S2246 Pavement improvements from Rte. HH to Rte. 158. $379 $248 $02/2011

Butler 53 0P0826 Resurface existing pavement and stabilize shoulders from Poplar Bluff to Qulin and 
Campbell to Holcomb.

$4,475 $4,740 $4,6861/2010

Butler 67 0S2203 Intersection improvements at Bus. Rte. 67, OR 67 and Industrial Park Bypass. 
*Economic Recovery Project*

$1,124 $773 $7472/2010
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Butler TT 0B0803 Bridge painting on Rte. TT in Butler Co. over Ten Mile Cr., Rte. 177 in Cape Girardeau 
Co. over Indian Cr., on Rte. O in St. Francois Co., over Koen Cr., and Rte. N in Ste. 
Genevieve Co. over Saline Cr. Project involves bridges N0762, A0764, A2276, N0849. 
Part of the Safe and Sound program.

$637 $415 $4626/2010

Butler W 0S2245 Pavement improvements from Rte. O to Bus. 60. $95,000 from High Risk Rural Roads 
funding.

$214 $411 $1762/2011

Cape Girardeau 177 0S2248 Pavement improvements from Rte. J to Rte. V. $212 $161 $41/2011

Cape Girardeau 25 0L1111B Pavement improvements from Rte. 34/61 to Rte. 74. $610 $508 $182/2011

Cape Girardeau 25 0P0904 Intersection improvements at Rte. 77 at Blomeyer. To be awarded in combination with 
0S0860, an extension of Rte. AB.

$1,304 $1,457 $1,6161/2010

Cape Girardeau 25 0S2222 Pavement improvements from Rte. 77 to Rte. NN. $2,646 $1,450 $154/2011

Cape Girardeau 72 0P0952 Replace bridges over Whitewater River and Byrd Creek. Project involves bridges G0467 
and G0514, 0.2 mile west and 0.3 mile east of Whitewater River and 0.2 mile west and 
0.2 mile east of Byrd Creek. 

$5,853 $4,653 $4,96812/2008

Cape Girardeau AB 0S0860 Grading and paving from the Rte. 25 & 77 intersection east to Rte. AB/Nash Road. 
Project in conjunction with the Cape Girardeau County Commission. Right of way 
acquisition by County and constructing embankment as a county road.

$4,237 $3,108 $6081/2011
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Cape Girardeau D 0S2242 Pavement improvements from Rte. KK to Cane Creek. $684 $515 $101/2011

Cape Girardeau E 0S2243 Pavement improvements from Rte. B to I-55. $270 $184 $91/2011

Cape Girardeau Fifth St. 0W0001 Construction of high water rail line that will allow port rail to operate during high water 
events. Actual project costs of $494 are charged to ARRA-ES10(001). *Economic 
Recovery Project*

$1,100 $883 $01/2010

Cape Girardeau W 0P2183 Resurface and improve shoulders from LaSalle Ave. to Lexington Ave. *Economic 
Recovery Project*

$2,420 $2,634 $3,05910/2009

Dunklin NN 0S2205 Resurface pavement Rte. 412 to Arkansas state line. $902 $937 $16/2010

Madison 67 0P0828 Pavement improvements on existing lanes from 1.4 miles south of Rte. C to Wayne 
County line. This project is part of an overall plan to improve the Rte. 67 corridor to a 
divided four-lane from Fredericktown to Poplar Bluff.

$2,483 $2,117 $6112/2010

Madison 67 0P0928 Construct additional lanes (northbound) and bridges to provide divided pavement from 
Wayne County line to end of four-lane south of Fredericktown. This project made 
possible as a result of a local tax initiative. Major project made possible by Amendment 
3.

$54,577 $51,586 $52,80110/2007

Madison 67 0P0986 Pavement treatments from Rte. 72 to St. Francois County line. $2,377 $1,739 $1,82212/2009
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Madison 67 0P2229 Improve median crossing 1 mile north of Rte. 72 to allow use as detour route for Safe 
and Sound Bridge project.

$316 $235 $2529/2010

Madison 72 0P0010C Resurface through the City of Fredricktown. *Economic Recovery Project* $405 $529 $5112/2010

Madison 72 0P0884B Grading and paving for relocation of Rte. 72 north of its current location with Rte. OO. 
MoDOT Economic Development/Cost Share project with Madison County Commission.

$6,537 $5,008 $5,46212/2008

Mississippi 105 0P2268 Pavement improvements from Rte. 62 to I-57 in Charleston. $1,166 $803 $13712/2010

Mississippi 60 0L1111C Pavement improvements from I-57 to Mississippi River. $1,066 $975 $52/2011

Mississippi 62 0S2189 Pavement improvements from Marshall Street to I-57 in Charleston. $1,780 $885 $8012/2010

New Madrid 55 0I2147 Construction of new Welcome Center on I-55 at Marston. *Economic Recovery Project* $7,671 $6,211 $6,6587/2009

Pemiscot 55 0I0955 Pavement improvements at Rte. 84/I-55 interchange in Hayti. Delta Regional Authority 
is providing $950,000 in FY 2011.

$1,223 $1,476 $4291/2011
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Pemiscot 55 0I0972 Grading, drainage, paving and structure(s) for rest area/welcome center adjacent to 
northbound lane, north of the Arkansas State line at Hayti. Funded by statewide 
enhancement funds and MoDOT General Services Facilities Management funds.

$8,240 $7,620 $8,0457/2009

Pemiscot 55 0I2171 Pavement rehabilitation of north bound lane of Rte. I-55 in Pemiscot County. Arkansas 
state line to 2.0 miles south of Rte. I-155. *Economic Recovery Project*

$16,270 $17,706 $17,2535/2009

Pemiscot 55 0I2173 Pavement rehabilitation of north and south bound lanes from Rte. 84 to Scott County. 
*Economic Recovery Project* 

$18,550 $20,276 $20,2082/2009

Pemiscot 55 0I2188 Interchange lighting at Rtes. O, E, U, and A. $588 $293 $7712/2010

Pemiscot D 0S0742 Grading and paving from Rte. I-155 to Rte. 84. Paving of County Road 337 to provide a 
more direct access to the Pemiscot County Port Authority. Funding from Delta Regional 
Authority. CRD 337 will become a MoDOT route.

$2,242 $2,208 $2,14010/2009

Perry 51 0B0803B Bridge improvements over Bois Brule Creek. Project involves bridge G0823. Funded by 
GARVEE. Part of the Safe and Sound program.

$93 $64 $02/2011

Perry 55 0I2176 Pavement improvements from Perryville to Benton. $18,146 $17,372 $576/2011

Perry 55 0I2200 Pavement improvements from Rte. 61 interchange in Cape Girardeau County to Rte. B 
interchange in Perry County. (Alternate Pavement Treatment Project)

$16,899 $15,076 $15,8561/2010
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Perry B 0S2244 Pavement improvements from I-55 to Rte. 72. $862 $646 $51/2011

Perry B 0S2247 Pavement improvements from Perryville to I-55. $324 $262 $71/2011

Scott 55 0I0943 Construct outer road connection from Rte. K in Scott City north to existing outer road 
south of Rte. AB. SAFTEA-LU earmark MO170 for $5 million.

$5,844 $6,286 $3,8416/2010

Scott 55 2I2162U On-call preventive maintenance and pavement repair (concrete only) from Rte. 60 in 
Scott County to the Arkansas state line and all of I-155. 

$316 $381 $384/2010

Scott 55 2I2162V On-call preventive maintenance and pavement repair (asphalt only) from Rte. 60 in 
Scott County to the Arkansas State line and all of I-155. 

$316 $722 $374/2010

Scott 55 2I2163U On-call preventive maintenance and pavement repair (concrete only) from Rte. 60 in 
Scott County to the Arkansas State line and all of I-155. 

$134 $138 $05/2011

Scott 55 2I2163V On-call preventive maintenance and pavement repair (asphalt only) from Rte. 60 in 
Scott County to the Arkansas State line and all of I-155. 

$134 $138 $05/2011

Scott 77 0L1111D Pavement improvements from Rte. 61 to 3.7 miles south of Chaffee. $610 $430 $32/2011
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Scott K 0S2269 Intersection improvements at I-55 in Scott City. $138 $128 $10012/2010

St. Francois 32 0L1111E Pavement improvements from Rte. N to Rte. B. $971 $804 $102/2011

St. Francois 32 0S0010C Rehabilitate the existing pavement on Rte. 32 (Karsh Blvd.) from Rte. OO to Rte. 67 in 
the City of Farmington. *Economic Recovery Project*

$1,457 $1,157 $1,0832/2010

St. Francois 67 0S2185 Construct east outer road from Northwood Drive in Bonne Terre to Hedgeapple Road. 
Remove median crossing and at-grade access at Hedgeapple Road to improve safety.

$1,617 $1,163 $1,1124/2010

Ste. Genevieve 55 0I2187 Interchange lighting at Routes Z, O, Y, and OO. $587 $351 $4216/2010

Ste. Genevieve 55 2I2162S On-call preventive maintenance and pavement repair (concrete only) from Rte. 32 in 
Ste. Genevieve County to Rte. 60 in Scott County, also all of I-57 in Mississippi County. 

$316 $324 $7464/2010

Ste. Genevieve 55 2I2162T On-call preventive maintenance and pavement repair (asphalt only) from Rte. 32 in Ste. 
Genevieve county to Rte. 60 in Scott County, also all of I-57 in Mississippi County. 

$316 $324 $614/2010

Ste. Genevieve 55 2I2163S On-call preventive maintenance and pavement repair (concrete only) from Rte. 32 in 
Ste. Genevieve County to Rte. 60 in Scott County, also all of I-57 in Mississippi County. 

$134 $138 $05/2011
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Ste. Genevieve 55 2I2163T On-call preventive maintenance and pavement repair (asphalt only) from Rte. 32 in Ste. 
Genevieve County to Rte. 60 in Scott County, also all of I-57 in Mississippi County. 

$134 $138 $05/2011

Ste. Genevieve B 0S2198 Bridge replacement, asphalt overlay, widening, and shoulders from Rte. 32 to Coffman. 
*Economic Recovery Project*

$4,285 $5,431 $5,4311/2010

Ste. Genevieve Marina 
Rd.

0W0003 Dock and dolphin construction, site development. Actual project costs of $762 are 
charged to ARRA-ES10(003). *Economic Recovery Project*

$1,433 $1,367 $02/2010

Stoddard 25 0L1111F Pavement improvements from Rte. E to 2.5 miles north of Rte. H. $2,118 $2,218 $132/2011

Stoddard 25 0L1111G Pavement improvements from 2.5 miles north of Rte. H to 1.8 miles north of Rte. Z. $395 $434 $32/2011

Stoddard 25 0L1111H Pavement improvements from Rte. O to Rte. E. $997 $909 $42/2011

Stoddard 25 0P0941 Pavement improvements from the north urban limits of Bernie to Rte. 53 in Holcomb. $3,533 $2,438 $4414/2011

Stoddard 51 0S2275 Widen and resurface at the entrance to Mingo National Wildllife Refuge. $900,000 from 
U.S. Fish and Wildlife Service.

$1,043 $1,054 $545/2011
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Stoddard 60 0P2235 Pavement improvements on Rte. 60 south outer road 2 miles west of Rte. TT to Rte. 
TT. 

$434 $377 $05/2011

Stoddard 91 0S2260 Pavement improvements from Rte. 25 to Rte. 61. $875 $866 $06/2011

Various IS 55 0I2212 Striping along I-55 in District 10. $393 $474 $3461/2011

Various Various 0P0145 Payment for 3M tape installation warranty. District 10 share. Funding from operations 
funds.

$240 $264 $1207/2010

Various Various 0P2145 3M tape installation at various locations throughout District 10. $712 $691 $9360/2007

Wayne 34 0P0876 Widen, build shoulders, and straighten two locations between Rte. 67 and Piedmont. 
*Economic Recovery Project*

$18,254 $14,219 $13,8977/2009

Wayne 67 0P0877 Pavement improvements from Madison County line to 4.1 miles south of Butler County 
line.

$4,751 $3,955 $4812/2010

Wayne 67 0P0877C Rumble stripe new pavement from Madison County line to Butler County line. This 
project is part of an overall plan to improve the Rte. 67 corridor to a divided four-lane 
from Fredericktown to Poplar Bluff.

$602 $572 $010/2010
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Wayne 67 0P0929 Construct additional lanes and bridges to provide divided highway from 0.8 mile south 
of Rte. 34 to the Madison Co. line. Section D - This project made possible as a result of 
a local tax initiative. Major project made possible by Amendment 3.

$36,139 $29,085 $25,0276/2008

Wayne 67 0P0931 Construct additional lanes (involves grading, paving, and bridges) to provide divided 
pavement 0.1 mile north of Frazier Creek to 1.6 miles south of Rte. F. Result of tax 
initiative. USACE cost participatation. Major project made possible by Amendment 3.

$45,972 $43,109 $41,2393/2008

Wayne 67 0P0931F Demolition of existing bridge over Wappapello Lake 1 mile south of Rte. D at Old 
Greenville. Project involves bridge J0021. Major project made possible by Amendment 
3.

$435 $507 $36/2011

Wayne 67 0P0931H Grading, paving and construct bridge south of Silva from County Rd. 219 to County Rd. 
220. 

$654 $765 $6004/2010

Wayne 67 0P0988 Grading and bridge construction for new interchange of Routes 67 and 34 in Wayne 
County near Silva. Part of a $15 million SAFETEA-LU earmark applied to fully fund this 
project.

$9,861 $10,499 $9,7966/2008

Wayne RD 30 0P0931D Construct wetlands mitigation area on USACE maintained property at Holliday Landing 
4.2 miles east of Rte. 67. USACE participation in construction of mitigation area on 
USACE property. Major project made possible by Amendment 3.

$642 $348 $3949/2010
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$4,430,526$4,753,945 $3,255,453

The completion date of a project is determined by , the field "LASTMODDATE' from site manager, which is determined by FMS.  A project is not considered to be completed until the final approval.  

Estimate:  Estimate is the sum of preliminary engineering, construction engineering, construction contingencies, right of way incidentals, right of way acquired, utilities, and construction estimate.
Award Cost:  Award cost is the sum of the award cost plus 10% (for the construction engineering and construction contingencies) and the actual costs of both right of way and preliminary engineering.

*The Missouri Department of Transportation has implemented Statement No. 34 of the Governmental Accounting Standards Board as required by accounting principles generally accepted in the United 
States of America.  Accordingly, the Department has developed a capitalization policy defining costs to be capitalized.  

*Depreciable assets (roads and bridges) are valued separate from other assets (right of way land).  

*The STIP report covers the right of way and construction program.  Some STIP projects are for the purpose of maintaining pavement condition to reach the original useful life of the asset (ex. bridge 
painting).  The STIP also includes projects not capitalized that provide safety improvements and other off-system enhancements (local system improvements).
.
Access: T:\Planning\OTPM\Reports\Accountability\2011Rpt Construction Work in Progress SFY 2011.mdb; Query: Qry Work in Progress SFY 2011; Table: Final Work in Progress For SFY 2011
Tables:  TMS_STIP_ALLJOBS_CURR (parent); TMS_PROJECT_VW; TMS_PRJ_ACTL_COST_TOT_VW
Work Type <>'Z'; CNAWDCST >0;  Award year between SFY 1992 and SFY 2011

The completion date of a project is determined by the date the final transaction has been made on a project. This date is determined by the Controller's office and is captured in the construction 
database, Site Manager.

782Total Count of Projects:
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Construction Work in Progress in FY 2011: 
For other modes of transportation, the estimate for capital projects in progress during state fiscal 
year 2011 totaled $109,738,945.  The actual contract cost for these projects is $100,602,354 
which represents a difference of $9,136,591 or 8.3 percent under estimate.  However, these 
projects are not complete and additional charges will occur before the projects are finished.  
These numbers do not include operating assistance for the other modes, such as Amtrak, State 
Transit Assistance Program, Missouri Elderly and Handicapped Transportation Assistance 
Program and traffic control tower operating assistance. 

 





Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

County Airport Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY11
Gentry Albany AIR 096-04A 2009 Master Plan/Airport Layout Plan 108,000 40,500 0
Gentry Albany AIR 106-04A 2010 Pavement maintenance 108,000 102,420 92,142
Douglas Ava AIR 106-102A 2010 Land acquisition 90,000 96,255 24,839
Polk Bolivar AIR 096-88A 2009 AWOS study 24,705 24,705 22,100

AIR 035-99A1 6,602,933 6,653,924 7,682,889
AIRS 0354-99A1
AIR 065-99A
AIR 066-99A
08-099A-7
AIR 106-99A1

Linn Brookfield AIR 076-30C1 2007 Relocate communication tower 540,000 513,810 346,039
Camden Camdenton AIR 106-45B 2010 Design and install Automated Weather 

Observation System; land acquisition
315,000 315,000 267,625

Camden Camdenton AIR 106-45B1 2010 Master Plan/Airport Layout Plan 135,000 182,970 89,943
Statewide Commercial Service 2009 Air service promotion 2,000,000 2,000,000 1,688,252
Statewide Commercial Service 2010 Air service promotion 2,000,000 2,000,000 538,844
Carroll Carrollton AIR 076-16A 2007 Feasibility study/update ALP/MP 45,000 66,330 63,979
Henry Clinton 08-022A-4 2008 Construct new runway 5,570,500 5,319,109 220,477
Miller Eldon AIR 095-46A 2006 Design and construct taxiway and runway 3,125,000 3,788,508 3,743,971

AIRE 055-46A 18/36 extension
AIRE 065-46A
AIRE 075-46A
AIRE 085-46A
AIRE 095-46A

St. Francois Farmington AIR 086-61C 2008 Land acquisition 1,300,000 484,200 404,678
St. Francois Farmington AIR 095-61C 2009 Construct partial parallel taxiway and expand 1,765,000 1,851,578 1,861,901

apron
Jefferson Festus AIR 056-114A 2005 ALP update, feasibility study and airfield 

pavement maintenance
135,000 71,352 67,680

Dunklin Hornersville AIR 096-79D 2009 Airport Layout Plan 45,000 54,000 51,615
Dunklin Hornersville AIR 096-79D1 2009 Seal coat runway and expand apron 270,000 251,150 222,930
Dunklin Kennett AIR 096-79C 2009 Seal coat runway 18/36, partial parallel 

taxiways, connector taxiways, rehabilitate 
apron, t-hangar taxilanes

1,352,500 1,250,351 1,200,972

AIRE 065-79C
AIRE 075-79C
AIRE 085-79C
AIRE 095-79CC

AVIATION

Stone Branson West 2005 Land acquisition, site preparation, grading for 
new airport, grading contract dispute
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County Airport Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY11
Lee's Summit AIR 025-109A 2002 23,190,000 24,035,984 21,307,861

AIR 025-109A2
AIRE 015-109A
AIRE 025-109A
AIRE 035-109A
AIR 035-109A
AIR 045-109A
AIRE 045-109A
AIRE 055-109A

Jackson Lee's Summit 11-109A-1 2011 Widen and extend runway 18-36 585,000 455,537 0
Jackson Lee's Summit 11-109A-2 2011 Land acquisition 4,436,026 162,873 0
Lincoln

Lincoln County AIR 076-53A 2007
Airport feasibility and site selection study, 
Airport Master Plan 180,000 180,000 128,684

Lincoln Lincoln County AIR 096-53A 2009 Airport master plan 171,000 45,000 44,984
AIR 086-18B
AIR 055-18B
AIRE 075-18B

Clay Mosby (Midwest AIR 015-107B 2001 Land, extend runway, parallel taixway, install 
runway

8,323,039 8,063,553 6,685,595

National Air Center) AIRE 015-107B lighting, overlay and strengthen existing 
runway,

AIRE 025-107B taxiway and apron, design and construct 
hangar

AIRE 035-107B taxiways, wetland mitigation, remove 
obstructions

AIR 035-107B  
AIRE 045-107B
AIRE 055-107B
AIRE 065-107B
AIRE 075-107B

Scott Sikeston
10-077B-1

2010 Relocate parallel taxiway and rehabilitate 
runway

2,327,500 1,522,943 136,420

edge lights
Buchanan St. Joseph 06-012A-1 2006 Alphas taxiway rehabilitation 4,750,000 3,125,918 722,979
Saint Louis Saint Louis (Spirit) AIR 086-113A 2008 Update Master Plan 270,000 288,000 296,087
Saint Louis Saint Louis (Spirit) AIR 096-113A1 2009 Land acquisition 1,542,800 213,300 103,195
Saint Louis Saint Louis (Spirit) 09-113A-1 2009 Ground run-up enclosure 3,250,000 3,268,905 412,017
Saint Louis Saint Louis (Spirit) 10-113A-1 2010 Relocate localizer 575,000 591,278 137,538
Saint Louis Saint Louis (Spirit) 10-113A-3 2010 Wildlife study 47,500 47,500 23,932
Oregon Thayer AIR 075-105A 2007 Sealcoat and mark runway, taxiway and apron 81,000 17,672 15,564

1,985,000

Jackson Extend, mark, light runway 18/36; design, 
land, grading, site prep, AWOS installation.  
Land acquisition is on-going and dependent 
on federal discretionary funding.

1,725,861 1,654,214Saline Marshall 2008 Rehabilitate and expand apron, seal coat 
taxiways; taxilane rehabilitation; fuel system
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Putnam Unionville AIR 096-24A 2009 Airport Layout Plan 58,500 35,730 15,091
Johnson AIR 086-19A 2008 Terminal area relocation 270,000 261,122 244,541
 AIRE 055-19A
Johnson UCM Max B Swisher 

Skyhaven
AIR 086-19A2 2008 Land acquisition 1,350,000 1,350,000 974,495

AVIATION TOTAL 78,924,003 70,457,338 51,494,073

The STIP estimate reflects the federal and state funding share programmed for the project.

MoDOT aviation also administers a general aviation airport entitlement program.  MoDOT acts as a pass through agency for these funds.  

UCM Max B Swisher 
Skyhaven
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COUNTY DOT# URO Case No. Award Year Description STIP Estimate Award Cost Cost thru SFY 11
Clark 005 019J 10-3 2010 New lights and gates installation 250,000 233,647 $203,132
Knox 005 052J 08-0027 2008 New lights and gates installation 200,000 261,723 199,552
Macon 005 097R 09-62 2010 New lights and gates installation 250,000 158,950 0
Carroll 005 316C 07-0047 2009 New lights and gates installation 200,000 161,582 127,940
Carroll 005 317J 07-0048 2009 New lights and gates installation 200,000 147,546 133,017
Carroll 005 318R 07-0049 2009 New lights and gates installation 25,000 165,828 146,208
Carroll 005 319X 07-0045 2009 New lights and gates installation 200,000 148,640 159,163
Ray 005 357G 08-0064 2009 New lights and gates installation 200,000 229,969 190,631
Buchanan 063 108H 10-60 2011 LED upgrade, new crossing surface 50,000 113,179 0
Buchanan 063 121W 07-0171 2009 New lights and gates installation 175,000 155,790 155,778

Buchanan 063 122D 07-0171 2009 Upgrade lights from incandescent to LEDs 80,000 48,457 20,746
Holt 070 163A 08-0021 2010 PSS, new crossing surface 22,000 22,000 0
Marion 072 682J 10-74 2011 New lights and gates installation 200,000 179,064 0
Marion 072 683R 10-75 2011 New lights and gates installation 200,000 180,013 0
Marion 072 684X 10-76 2011 Close crossing 7,500 15,000 0

Platte 079 383B 10-6 2011 Upgrade lights from incandescent to LEDs 50,000 11,862 0
Buchanan 095 211J 07-0168 2011 New lights and gates installation 700,000 606,513 0
Buchanan 095 214E 10-82 2011 Close crossing 7,500 7,860 0

Jackson 293 571C 09-35 2009 Traffic signal/RR warning device interconnect 50,000 48,850 31,301
Newton 330 101W 09-16 2010 New lights and gates installation 200,000 186,562 102,565
Newton 330 102D 09-17 2010 New lights and gates installation 200,000 179,080 106,094
Newton 330 112J 09-18 2010 New lights and gates installation 200,000 228,700 134,025
Newton 330 113R 09-19 2010 New lights and gates installation 200,000 194,255 84,457
Caldwell 375 471B 07-0147 2007 New lights and gates installation 180,000 233,434 237,416
Vernon 411 028B 07-0137 2007 Permanent Yield Sign 500 195 0
Vernon 411 029H 07-0136 2007 Permanent Yield Sign 500 195 0
Vernon 411 032R 07-0135 2007 Permanent Stop Sign 500 195 0
Vernon 411 034E 07-0134 2007 Permanent Yield Sign 500 195 0
Vernon 411 035L 07-0133 2007 Permanent Yield Sign 500 195 0
Vernon 411 038G 07-0145 2007 Permanent Yield Sign 500 195 0

RAIL
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Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

COUNTY DOT# URO Case No. Award Year Description STIP Estimate Award Cost Cost thru SFY 11
Vernon 411 040H 07-0144 2007 Permanent Yield Sign 500 195 0
Vernon 411 043D 07-0143 2007 Permanent Yield Sign 500 195 0
Vernon 411 044K 07-0142 2007 Permanent Yield Sign 500 195 0
Vernon 411 046Y 07-0141 2007 Permanent Yield Sign 500 195 0
Vernon 411 051V 07-0140 2007 Permanent Yield Sign 500 195 0
Vernon 411 052C 07-0139 2007 Permanent Yield Sign 500 195 0
Vernon 411 053J 07-0138 2007 Closure 5,000 2,500 0

St. Louis 424 787X 10-18 2010 Upgrade lights from incandescent to LEDs
50,000 6,622 4,939

Jasper 434 841R 10-43 2011 New lights and gates installation 278,213 6,534
Jasper 435 212G 10-4 2011 New lights and gates installation 263,839 0
Jasper 435 217R 09-37 2011 New lights and gates installation 250,000 241,402 11,531
Moniteau 442 218P 07-0105 2008 New lights and gates installation 144,000 168,087 133,519
Jackson 442 299S 10-11 2010 New lights and gates installation 250,000 88,674 74,897
Jackson 442 301R 09-46 2010 New lights and gates installation 350,000 278,038 226,359
Saline 442 430F 10-8 2011 New lights and gates installation 225,000 187,408 0
Saline 442 431M 10-8 2011 Closure 25,000 25,000 0

Gasconade 442 786N 09-8 2009 Upgrade lights from incandescent to LEDs 25,000 3,875 5,134
Cass 443 025U 10-19 2011 New lights and gates installation 200,000 268,159 0
Wayne 446 020V 07-0057 2010 New lights and gates installation 200,000 311,918 37,635
St. Louis 480 292W 07-0017 2011 New lights and gates installation 230,000 212,355 0
St. Charles 483 499N 09-24 2010 New lights and gates installation 250,000 288,226 184,625
Carroll 483 815J 07-0042 2010 New lights and gates installation 187,500 205,641 48,272
Carroll 483 816R 07-0043 2010 New lights and gates installation 187,500 215,400 40,315
Carroll 483 817X 07-0044 2010 New lights and gates installation 187,500 207,386 54,810
Carroll 483 818E 07-0041 2010 New lights and gates installation 187,500 257,662 192,680
St. Louis 596 264S 10-20 2011 New lights and gates installation 200,000 136,916 0
Ray 605 504Y 10-25 2010 New lights and gates installation 250,000 206,564 183,380
Grundy 605 579X 10-25 2010 New lights and gates installation 250,000 235,562 106,016
Caldwell 605 620M 09-28 2010 New lights and gates installation 250,000 148,810 109,495
Daviess 605 609M 09-27 2010 New lights and gates installation 220,000 179,465 135,794
Jefferson 663 860B 663 859G 08-0071 2009 New lights and gates installation; closure 200,000 275,884 223,806
Jefferson 663 898X 10-30 2011 Permanent stop sign 1,500 1,491 926
Perry 663 929U 10-28 2011 Permanent stop sign 1,500 1,491 571

St. Louis 664 306N 08-0058 2009 Upgrade lights from incandescent to LEDs 25,000 47,628 49,679
Franklin 664 654D 10-40 2011 New lights and gates installation 200,000 206,121 0
Crawford 664 414K 09-25 2009 New lights and gates installation 200,000 169,384 133,831
Phelps 664 579H 08-0054 2008 Upgrade active warning devices 100,000 125,216 103,711
Phelps 664 580C 08-0053 2008 Upgrade active warning devices 100,000 117,105 82,952
Phelps 664 581J 08-0052 2008 Upgrade active warning devices 100,000 137,669 93,969
New Madrid 665 565D 09-56 2010 New lights and gates installation 82,000 159,584 157,873
New Madrid 665 566K 09-55 2010 New lights and gates installation 82,000 174,061 125,414
New Madrid 665 567S 09-54 2010 New lights and gates installation 82,000 133,646 83,527
New Madrid 665 568Y 09-53 2010 Close Crossing 5,000 5,000 0
New Madrid 665 569F 09-52 2010 New lights and gates installation 82,000 147,718 134,513
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Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

COUNTY DOT# URO Case No. Award Year Description STIP Estimate Award Cost Cost thru SFY 11
New Madrid 665 570A 09-51 2010 Close Crossing 5,000 5,000 0
New Madrid 665 586W 10-63 2011 New lights and gates installation 200,000 248,476 0
New Madrid 665 607M 08-0026 2008 New lights and gates installation 200,000 163,838 122,855
Scott 665 636X 10-65 2011 New lights and gates installation 200,000 167,442 0
Scott 665 639T 10-64 2011 New lights and gates installation 200,000 244,703 0
Wright 667 672A 09-66 2009 New lights and gates installation 200,000 149,030 61,838

Wright 667 692L 09-70 2010 Upgrade lights from incandescent to LEDs
30,000 29,867

23,797
Howell 667 829D 10-81 2011 LED lights, circuitry, crossing surfaces 200,000 103,834 0
Newton 668 370B 08-0069 2009 New lights and gates installation 150,000 144,027 138,327
Barry 673 326Y 09-75 2011 New lights and gates installation 350,000 316,618 0
Macon 844 036P 10-46 2011 Permanent Yield Sign 1,500 915 0

Macon 844 037W 10-55 2011 New lights, gates and cantilevers installation 275,000 175,462 0
Macon 844 038D 10-47 2011 Permanent Stop Sign 1,500 891 0

Macon 844 039K 10-56 2011 Upgrade lights from incandescent to LEDs 50,000 32,347 0
Macon 844 040E 10-57 2011 New lights and gates installation 200,000 127,338 0
Macon 844 043A 10-48 2011 Permanent Stop Sign 1,500 1,057 0
Macon 844 048J 10-50 2011 Permanent Yield Sign 1,500 1,021 0
Macon 844 049R 10-51 2011 Permanent Yield Sign 1,500 1,021 0
Randolph 861 085F 10-54 2011 Permanent Stop Sign 1,500 1,034 0
Randolph 861 087U 10-53 2011 Permanent Yield Sign 1,500 1,057 0

Macon 861 088B 10-58 2011 Upgrade lights from incandescent to LEDs 50,000 31,666 0

Macon 861 093X 10-59 2011 Upgrade lights from incandescent to LEDs 50,000 32,928 0

Newton 919 240A 06-0038 2006
Build new roadway and crossing and install 
new lights and gates; close 3 crossings 500,000 473,969 389,227

Macon 919 936S 10-49 2011 Permanent Stop Sign 1,500 1,021 0
Macon 919 937Y 10-52 2011 Permanent Stop Sign 1,500 1,057 0

RAIL TOTAL 12,311,500 12,496,181 5,514,774

MoDOT Page 6  



Construction Work in Progress in SFY 2011
RSMo 21.795.2(4)

County Transit Agency Project/Purchase No. Award Year Description STIP Estimate Award Cost Cost thru SFY11

Mississippi Mississippi County Transit, Inc. TM86001SMI1 2010
Construct transit facility for Mississippi County 
Transit 625,000 625,000 618,434

Macon OATS, Inc. TM86001SOA1 2010
Construct transit administration and 
maintenance facility in Macon for OATS, Inc. 2,650,000 2,650,000 260,601

Butler SMTS, Inc. TM86001SSM 2010
Construct transit administrative facility in 
Poplar Bluff for SMTS. 1,200,000 1,200,000 27,139

Stoddard* Stoddard County Transit, Inc. TM86001SST1 2010

Construct transit administrative facility in 
Dexter for Stoddard County Transit, Inc. 

(*) Stoddard County Transit project Award 
Cost covered by Federal Transit 
Administration approved grant budget revision 
using not utilitized grant 500,000 535,000 (*) 521,237

Statewide Rural Transit Providers 56 purchase orders 2009

Purchase 315 rural transit vehicles to replace 
existing vehicles that have exceeded useful 
life. 13,000,000 12,645,393 12,575,171
TRANSIT TOTAL $17,975,000 $17,120,393 $14,002,582

County Port Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY11

Buchanan
St. Joseph Regional
Port Authority WCI09000141 2009

Service road improvements, land acquisition 
and truck scales 528,442 528,442 430,674
WATERWAYS TOTAL $528,442 $528,442 $430,674

AVIATION TOTAL $78,924,003 $70,457,338 $51,494,073
RAIL TOTAL $12,311,500 $12,496,181 $5,514,774
TRANSIT TOTAL $17,975,000 $17,120,393 $14,002,582
WATERWAYS TOTAL $528,442 $528,442 $430,674
Division Totals $109,738,945 $100,602,354 $71,442,103

WATERWAYS

TRANSIT - ARRA
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Program Estimates Compared to Costs of Projects Completed in 2011 
RSMo 21.795.2(5,6) 

 
Introduction 

 
The information in this section is in accordance with the following sections 
of the reporting statute.  "(5) The current status as to completion, by project, 
of the fifteen-year road and bridge program adopted in 1992. The first 
written report submitted pursuant to this section shall include the original 
cost estimate, updated estimate and final completed cost by project. Each 
written report submitted thereafter shall include the cost estimate at the 
time the project was placed on the most recent five-year highway and 
bridge construction plan and the final completed cost by project; (6) The 
reasons for cost increases or decreases exceeding five million dollars or ten 
percent relative to cost estimates and final completed costs for projects in 
the state highway and bridge construction program or any other projects 
relating to other modes of transportation completed in the preceding state 
fiscal year. Cost increases or decreases shall be determined by comparing 
the cost estimate at the time the project was placed on the most recent five-
year highway and bridge construction plan and the final completed cost by 
project. The reasons shall include the amounts resulting from inflation, 
department-wide design changes, changes in project scope, federal 
mandates, or other factors;"  Section 21.795.2(5) and (6), RSMo (A.L. 
2009 H.B. 752) 

 
The programmed cost estimates and completed costs are compared in this section.  Included in 
the estimate and award costs are costs for preliminary engineering (developing the roadway and 
bridge plans), right of way, construction engineering (inspecting the project during construction) 
and construction.  The programmed cost on the most recent Five-Year Highway and Bridge 
Schedule is compared with the total cost of each project completed in fiscal year 2011.  
Explanations are provided for projects that indicate a difference of more than 10 percent or $5 
million between the programmed cost estimate and the actual amount spent on the project. 
 



A total of 473 projects were completed in fiscal year 2011.  The project estimates equaled 
$1,206,808,000.  The actual cost to complete these projects is $1,021,350,000, which is a savings 
of $185,458,000 or 15.37% less than the project estimate.  Most of the projects completed in 
fiscal year 2011 were awarded in fiscal years 2007, 2008, 2009, 2010, and 2011 - years in which 
projects were awarded for substantially less than the programmed amount.  The historical 
deviations over the last twelve years are shown below. 
 
For projects completed in the five-year period from 2007-2011, final costs of $6.380 billion were 
within -5.87 percent of programmed costs or $398 million less than the programmed cost of 
$6.778 billion.  
 
 

 
 
 

For other modes of transportation, the estimate for capital projects in progress completed in state 
fiscal year 2011 equaled $37,694,021.  The actual cost to complete these projects is $36,562,296, 
which is a savings of $1,131,725 or 3 percent less than the project estimate.  These numbers do 
not include operating assistance for the other modes, such as Amtrak, State Transit Assistance 
Program, Missouri Elderly and Handicapped Transportation Assistance Program and traffic 
control tower operating assistance. 
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Andrew 229 1I1033

Completion

2/4/2011

2/2010

Reason(s):

Resurface pavement from the I-29 interchange north of St. Joseph to Rte. 371 
interchange.  

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components and lower than expected engineering costs.

$6,341

PE: $212

CE Inc: $394

CN: $5,735

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$4,914

$69

$190

$4,655

$0

$0

$0

$0

$0

$0

-22.50%

$ Difference
-$1427

  

  

CN Award
Cost + Cont. 
$4,573

  

  

  

Andrew 29 2I2162C

Completion

5/19/2011

4/2010

Reason(s):

On-call preventive maintenance and pavement repair from Rte. K to Rte. 92 in 
Platte County.  Includes I-229 in Andrew and Buchanan counties. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$423

PE: $0

CE Inc: $28

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$423

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Andrew 59 1B0801R

Completion

6/21/2011

5/2010

Reason(s):

Bridge rehabilitation on Rte. 59 over I-29 and Bus. Rte. 71 over I-29. Funded by 
GARVEE.  Project involves twin bridges A0726.  Part of the Safe and Sound 
program.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and lower than expected engineering costs.

$2,715
PE: $186
CE Inc: $162
CN: $2,367
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$2,049
$51

$109
$1,888

$0
$0
$0
$0
$0
$0

-24.53%
$ Difference

-$666
  
  
CN Award
Cost + Cont. 
$1,863
  
  
  

Sep 27, 2011 MoDOT Page 1 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Atchison 29 2I2162B

Completion

6/7/2011

4/2010

Reason(s):

On-call preventive maintenance and pavement repair from the Iowa state line to 
Rte. K in Andrew County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was higher than estimated.

$423

PE: $0

CE Inc: $28

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$997

$0

$18

$978

$0

$0

$0

$0

$0

$0

135.70%

$ Difference
$574

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Buchanan 29 1S2169

Completion

9/7/2010

2/2010

Reason(s):

Resurfacing from Rte. 169 (Belt Highway) to Rte. 371 (22nd Street) in the City of 
St. Joseph. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components, lower than expected engineering costs, and 
changes made to project during construction.

$495

PE: $6

CE Inc: $31

CN: $458

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$398

$4

$21

$374

$0

$0

$0

$0

$0

$0

-19.60%

$ Difference
-$97

  

  

CN Award
Cost + Cont. 
$388

  

  

  

Buchanan 36 1P2183

Completion

2/4/2011

2/2010

Reason(s):

Remove existing surface and place a new surface on bridge over 9th Street,  0.5 
mile east of the Missouri River, in St. Joseph. Project involves bridge L0320. 

The cost estimate deviated from the actual cost due to performing projects in 
combination, changes made to project during construction, and lower than 
expected engineering costs.

$162
PE: $2
CE Inc: $10
CN: $150
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$74
$1
$1

$71
$0
$0
$0
$0
$0
$0

-54.32%
$ Difference

-$88
  
  
CN Award
Cost + Cont. 
$87
  
  
  

Sep 27, 2011 MoDOT Page 2 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Buchanan 59 1P2188

Completion

3/7/2011

6/2010

Reason(s):

Thin lift overlay on roadway and shoulders from Rte. K to Karnes Road, in St. 
Joseph. 

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and changes made to project during 
construction.

$595

PE: $16

CE Inc: $37

CN: $542

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$735

$25

$40

$669

$0

$0

$0

$0

$0

$0

23.53%

$ Difference
$140

  

  

CN Award
Cost + Cont. 
$647

  

  

  

Buchanan 759 1P2186

Completion

12/21/2010

12/2009

Reason(s):

Resurface roadway and shoulders. Project includes pavement repair. *Economic 
Recovery Project*  

The project cost to complete was within +/- 10 percent of the estimate.

$1,980

PE: $56

CE Inc: $124

CN: $1,800

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,148

$17

$85

$2,046

$0

$0

$0

$0

$0

$0

8.48%

$ Difference
$168

  

  

CN Award
Cost + Cont. 
$2,176

  

  

  

Buchanan AC 1S2154

Completion

7/7/2010

7/2009

Reason(s):

Resurface roadway and shoulders (3 3/4") *Major Route* *Economic Recovery 
Project*  

The project cost to complete was within +/- 10 percent of the estimate.

$2,191
PE: $58
CE Inc: $133
CN: $1,936
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $64
Other:
Budget Transfer:

$2,047
$16

$144
$1,887

$0
$0
$0
$0
$0
$0

-6.57%
$ Difference

-$144
  
  
CN Award
Cost + Cont. 
$1,976
  
  
  

Sep 27, 2011 MoDOT Page 3 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Buchanan P 1S2010F

Completion

9/7/2010

2/2010

Reason(s):

Thin lift overlay to improve pavement condition from Rte. 6 to Rte. O, near 
Clarksdale. *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$408

PE: $3

CE Inc: $26

CN: $379

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$437

$0

$24

$413

$0

$0

$0

$0

$0

$0

7.11%

$ Difference
$29

  

  

CN Award
Cost + Cont. 
$416

  

  

  

Caldwell 13 1S2149

Completion

10/6/2010

2/2010

Reason(s):

Replace bridge deck over Rte. 36 in Hamilton.  Project involves bridge A0010. 
*Economic Recovery Project*  

The project cost to complete was within +/- 10 percent of the estimate.

$746

PE: $26

CE Inc: $46

CN: $674

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$679

$30

$53

$597

$0

$0

$0

$0

$0

$0

-8.98%

$ Difference
-$67

  

  

CN Award
Cost + Cont. 
$605

  

  

  

Caldwell 36 1P1034

Completion

4/21/2011

2/2010

Reason(s):

Resurface eastbound driving lanes and shoulders from east of Dekalb County to 
west of Rte. P, near Hamilton.  

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$2,091
PE: $119
CE Inc: $127
CN: $1,845
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,831
$10
$99

$1,721
$0
$0
$0
$0
$0
$0

-12.43%
$ Difference

-$260
  
  
CN Award
Cost + Cont. 
$1,697
  
  
  

Sep 27, 2011 MoDOT Page 4 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Caldwell A 1B0801H

Completion

3/21/2011

9/2009

Reason(s):

Bridge rehabilitation on Rte. A over Dead Oak Creek, Rte. 116 over North Mud 
Creek and Rte. N over Mud Creek. Funded by GARVEE.  Project involves bridges 
A1785, A1468, N0536. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project, lower 
than expected design cost, and changes made to project during construction.

$990

PE: $137

CE Inc: $43

CN: $628

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $182

Other:

Budget Transfer:

$758

$17

$59

$682

$0

$0

$0

$0

$0

$0

-23.43%

$ Difference
-$232

  

  

CN Award
Cost + Cont. 
$694

  

  

  

Clinton A 1S2009H

Completion

7/7/2010

3/2009

Reason(s):

Thin lift overlay from Rte. 69 to Rte. H.  *Economic Recovery Project* 

The project cost to complete was within +/- 10 percent of the estimate.

$609

PE: $5

CE Inc: $39

CN: $565

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$646

$0

$46

$600

$0

$0

$0

$0

$0

$0

6.08%

$ Difference
$37

  

  

CN Award
Cost + Cont. 
$588

  

  

  

Daviess 35 2I2162E

Completion

5/19/2011

4/2010

Reason(s):

On-call preventive maintenance and pavement repair from Rte. 6 in Daviess 
County to Rte. 92 in Clay County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$423
PE: $0
CE Inc: $28
CN: $395
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%
$ Difference

-$423
  
  
CN Award
Cost + Cont. 
$395
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Daviess 6 1S2164

Completion

3/21/2011

2/2010

Reason(s):

Install centerline rumble stripes from I-35 in Daviess County to Trenton in Grundy 
County. 

The project cost to complete was within +/- 10 percent of the estimate.

$164

PE: $4

CE Inc: $10

CN: $150

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$150

$1

$21

$128

$0

$0

$0

$0

$0

$0

-8.54%

$ Difference
-$14

  

  

CN Award
Cost + Cont. 
$143

  

  

  

Dekalb 33 1B0801L

Completion

4/7/2011

12/2009

Reason(s):

Bridge rehabilitation on Rte. 33 over West Fork Lost Creek and Branch of Lost 
Creek. Funded by GARVEE.  Project involves bridges A0286 and A0284. Part of the 
Safe and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project and lower 
than expected design cost.

$3,803

PE: $283

CE Inc: $60

CN: $879

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $2,581

Other:

Budget Transfer:

$635

$25

$72

$538

$0

$0

$0

$0

$0

$0

-83.30%

$ Difference
-$3168

  

  

CN Award
Cost + Cont. 
$528

  

  

  

Dekalb J 1B0801M

Completion

3/21/2011

5/2010

Reason(s):

Remove bridge on Rte. J over abandoned railroad and place fill to construct 
roadway. Funded by GARVEE.  Project involves bridge T0659. Part of the Safe and 
Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and changes made to project during construction.

$470
PE: $21
CE Inc: $28
CN: $408
RW Inc: $13
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$246
$44
$45

$157
$0
$0
$0
$0
$0
$0

-47.66%
$ Difference

-$224
  
  
CN Award
Cost + Cont. 
$186
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Gentry 136 1P1015

Completion

12/21/2010

12/2009

Reason(s):

Resurface pavement and improve shoulders from north city limits of Stanberry to 
east of Rte. 169 near Albany.  

The project cost to complete was within +/- 10 percent of the estimate.

$2,069

PE: $89

CE Inc: $127

CN: $1,853

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,014

$23

$69

$1,922

$0

$0

$0

$0

$0

$0

-2.66%

$ Difference
-$55

  

  

CN Award
Cost + Cont. 
$1,875

  

  

  

Harrison 13 1S1027

Completion

5/19/2011

1/2010

Reason(s):

Replace bridge deck over I-35, 3.3 miles south of Rte. 136 near Bethany. Project 
involves bridge A1918.

The project cost to complete was within +/- 10 percent of the estimate.

$630

PE: $50

CE Inc: $37

CN: $543

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$625

$23

$55

$547

$0

$0

$0

$0

$0

$0

-0.79%

$ Difference
-$5

  

  

CN Award
Cost + Cont. 
$518

  

  

  

Harrison 136 1P0640

Completion

5/19/2011

1/2010

Reason(s):

Replace bridge deck over White Oak Creek 1 mile east of Rte. D near New 
Hampton. Project involves bridge F157R.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected non-contractual, right of way, and utility 
costs.

$501
PE: $44
CE Inc: $26
CN: $376
RW Inc: $0
RW: $8
Utilities: $10
NonContract: $37
Other:
Budget Transfer:

$313
$27
$35

$251
$0
$0
$0
$0
$0
$0

-37.52%
$ Difference

-$188
  
  
CN Award
Cost + Cont. 
$244
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Harrison 35 2I2162D

Completion

5/19/2011

4/2010

Reason(s):

On-call preventive maintenance and pavement repair from the Iowa state line to 
Rte. 6 in Daviess County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$423

PE: $0

CE Inc: $28

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$423

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Holt 113 1S0609

Completion

1/21/2011

1/2010

Reason(s):

Replace bridge deck over North Fork Highly Creek and South Fork Highly Creek, 
2 miles south of Rte. C near Maitland. 1S0610 incorporated into this project.  
Project involves bridges S0430 and S0431.

The project cost to complete was within +/- 10 percent of the estimate.

$497

PE: $50

CE Inc: $29

CN: $418

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$460

$50

$48

$362

$0

$0

$0

$0

$0

$0

-7.44%

$ Difference
-$37

  

  

CN Award
Cost + Cont. 
$365

  

  

  

Holt 113 1S0611

Completion

1/21/2011

1/2010

Reason(s):

Replace bridge deck over Rolling Branch 0.5 mile south of Nodaway County near 
Maitland. Project involves bridge S0433.

The cost estimate deviated from the actual cost due to lower than expected 
design cost, competition among contractors, and changes made to project during 
construction.

$268
PE: $50
CE Inc: $14
CN: $204
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$230
$21
$20

$189
$0
$0
$0
$0
$0
$0

-14.18%
$ Difference

-$38
  
  
CN Award
Cost + Cont. 
$197
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Holt 159 1P0967

Completion

6/20/2011

7/2005

Reason(s):

Repair and resurface bridge deck over the Missouri River at Rulo, Nebraska, 4.3 
miles west of Rte. 111.  Project involves Bridge L0097. Project to be let by 
Nebraska Dept. of Roads with payback by MoDOT.  Costs represent MoDOT's 
share,  per cost share agreement.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and lower than expected inspection costs.

$227

PE: $0

CE Inc: $15

CN: $212

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$150

$0

$0

$150

$0

$0

$0

$0

$0

$0

-33.92%

$ Difference
-$77

  

  

CN Award
Cost + Cont. 
$142

  

  

  

Holt 159 1P2175

Completion

6/7/2011

0/0

Reason(s):

Reimbursement to the Nebraska Dept of Roads (NDOR) for bridge repairs on the 
bridge over the Missouri River at Rulo, Nebraska. The NDOR will perform the 
repairs in 2009.  Estimate represents MoDOT's cost, with reimbursement in 2010. 
Project involves bridge L0097.

The cost estimate deviated from the actual cost due to changes made to project 
during construction.

$138

PE: $0

CE Inc: $9

CN: $129

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$165

$0

$0

$165

$0

$0

$0

$0

$0

$0

19.57%

$ Difference
$27

  

  

CN Award
Cost + Cont. $0

  

  

  

Nodaway 136 1P0979

Completion

2/18/2011

2/2010

Reason(s):

Widen lanes, resurface pavement, and improve shoulders from Rte. J in Nodaway 
County to west city limits.  

The project cost to complete was within +/- 10 percent of the estimate.

$2,525
PE: $95
CE Inc: $156
CN: $2,274
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$2,608
$56
$89

$2,463
$0
$0
$0
$0
$0
$0

3.29%
$ Difference

$83
  
  
CN Award
Cost + Cont. 
$2,424
  
  
  

Sep 27, 2011 MoDOT Page 9 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Nodaway 136 1P2187B

Completion

6/21/2011

6/2010

Reason(s):

Pavement treatment on driving lanes from the Rte. 46 intersection to the 102 
River bridge in Maryville. 

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components and lower than expected inspection costs.

$158

PE: $3

CE Inc: $10

CN: $145

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$128

$3

$5

$119

$0

$0

$0

$0

$0

$0

-18.99%

$ Difference
-$30

  

  

CN Award
Cost + Cont. 
$116

  

  

  

Nodaway 46 1S0889

Completion

1/21/2011

2/2010

Reason(s):

Resurfacing from Maryville west city limits to east city limits. *Economic Recovery 
Project*

The project cost to complete was within +/- 10 percent of the estimate.

$555

PE: $21

CE Inc: $34

CN: $500

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$586

$12

$36

$539

$0

$0

$0

$0

$0

$0

5.59%

$ Difference
$31

  

  

CN Award
Cost + Cont. 
$531

  

  

  

Nodaway 71 1P2187

Completion

6/21/2011

6/2010

Reason(s):

Pavement treatment on northbound driving lanes from Business Rte. 71 (south) 
to north of Rte. A, near Maryville. 

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components, changes made to project during construction, and 
lower than expected inspection costs.

$447
PE: $4
CE Inc: $28
CN: $415
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$351
$4
$8

$338
$0
$0
$0
$0
$0
$0

-21.48%
$ Difference

-$96
  
  
CN Award
Cost + Cont. 
$363
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Nodaway PP 1B0801J

Completion

7/7/2010

9/2009

Reason(s):

Bridge rehabilitation on the Maupin bridge and over Huff Creek on Rte. PP. 
Funded by GARVEE.  Project involves bridges R0082 and R0081. Part of the Safe 
and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected design costs

$963

PE: $66

CE Inc: $58

CN: $839

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$600

$4

$87

$509

$0

$0

$0

$0

$0

$0

-37.69%

$ Difference
-$363

  

  

CN Award
Cost + Cont. 
$531

  

  

  

Various Various 1D0691

Completion

6/21/2011

7/2005

Reason(s):

Install or rehabilitate permanent (snowplowable) pavement markers on various 
Smooth Roads Initiative routes. STIP or Operations. Statewide project. Root 
project for $8.059 million of pavement marker projects, $3.089 million from SRI 
and $4.25 million from Amendment 3.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and changes made to project during 
construction.

$9,044

PE: $0

CE Inc: $0

CN: $9,044

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$17,408

$2

$253

$17,153

$0

$0

$0

$0

$0

$0

92.48%

$ Difference
$8364

  

  

CN Award
Cost + Cont. 
$12,000

  

  

  

Various Various 1P1020

Completion

5/26/2011

0/0

Reason(s):

On-call work zone enforcement in northwest Missouri. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$10
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $10
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$10

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Worth 169 1P2170

Completion

3/7/2011

6/2010

Reason(s):

Resurface pavement and improve shoulders from Iowa state line to Rte. 46, at 
Grant City. 

The cost estimate deviated from the actual cost due to project scope change 
after estimates were established, lower than expected engineering costs, and 
changes made to project during construction.

$1,467

PE: $35

CE Inc: $92

CN: $1,340

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,148

$4

$35

$1,109

$0

$0

$0

$0

$0

$0

-21.75%

$ Difference
-$319

  

  

CN Award
Cost + Cont. 
$1,165

  

  

  

Adair US 63 2P0485Z

Completion

5/27/2011

0/0

Reason(s):

This project represents the payback for 2P0485, adding lanes for a dual divided 
highway from 1.0 mile south of Rte. KK in Adair County to Rte. DD in Macon.  

The project cost to complete was within +/- 10 percent of the estimate.

$26,089

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $26,089

Other:

Budget Transfer:

$24,866

$0

$0

$0

$0

$0

$0

$24,866

$0

$0

-4.69%

$ Difference
-$1223

  

  

CN Award
Cost + Cont. $0

  

  

  

Adair Various 2P0483K

Completion

5/19/2011

6/2010

Reason(s):

Stream mitigation for Alternate Rte. 63 project in Kirksville. Mitigation project 
located on Rte. 6 at bridge A4354 over North Fork Salt River. 

The project cost to complete was within +/- 10 percent of the estimate.

$117
PE: $5
CE Inc: $7
CN: $102
RW Inc: $3
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$128
$0
$4

$122
$3
$0
$0
$0
$0
$0

9.40%
$ Difference

$11
  
  
CN Award
Cost + Cont. 
$122
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Caldwell 36 2P0476

Completion

12/30/2010

0/0

Reason(s):

Acquisition of right of way to add lanes for dual divided highway from Caldwell 
County to 0.9 mile west of Rte. 65. 

The cost estimate deviated from the actual cost due to higher than expected 
design and right of way costs.

$3,176

PE: $1,574

CE Inc: $0

CN: $0

RW Inc: $232

RW: $1,370

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,649

$1,878

$0

$0

$400

$1,370

$0

$0

$0

$0

14.89%

$ Difference
$473

  

  

CN Award
Cost + Cont. $0

  

  

  

Carroll 24 2M0036

Completion

6/7/2011

6/2010

Reason(s):

Bridge repairs over the Grand River. Project involves bridge A4613.

The project cost to complete was within +/- 10 percent of the estimate.

$2,251

PE: $10

CE Inc: $144

CN: $2,097

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,195

$3

$75

$2,117

$0

$0

$0

$0

$0

$0

-2.49%

$ Difference
-$56

  

  

CN Award
Cost + Cont. 
$2,138

  

  

  

Carroll 24 2P2167

Completion

12/21/2010

2/2010

Reason(s):

Intersection improvements at Show Me Ethanol 1.0 mile east of Carrollton. Cost 
share project. Initial funding by Show Me Ethanol.  Payback with 2P2167B.

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components, changes made to project during construction, and 
lower than expected utility costs.

$411
PE: $25
CE Inc: $22
CN: $313
RW Inc: $1
RW: $0
Utilities: $50
NonContract: $0
Other:
Budget Transfer:

$336
$32
$75

$230
$0
$0
$0
$0
$0
$0

-18.25%
$ Difference

-$75
  
  
CN Award
Cost + Cont. 
$240
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Carroll 65 2P0776B

Completion

7/21/2010

12/2008

Reason(s):

Resurface pavement from north of Carrollton to beginning of dual lanes at 
Marshall. Excludes the sections of Rte. 65 north and south of the new Waverly 
Bridge.

The cost estimate deviated from the actual cost due to competition among 
contractors, redesigns, changes made to project during construction, and lower 
than expected engineering costs.

$9,861

PE: $65

CE Inc: $629

CN: $9,167

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$7,884

$45

$325

$7,514

$0

$0

$0

$0

$0

$0

-20.05%

$ Difference
-$1977

  

  

CN Award
Cost + Cont. 
$7,754

  

  

  

Howard 5 2P0428

Completion

4/7/2011

10/2009

Reason(s):

Remove bridge K0744 over Katy Trail 0.6 mile north of Rte. 40 in New Franklin. 
Project funded by FHWA FY 2009 Highway Bridge Program.

The project cost to complete was within +/- 10 percent of the estimate.

$1,292

PE: $71

CE Inc: $63

CN: $919

RW Inc: $5

RW: $0

Utilities: $234

NonContract: $0

Other:

Budget Transfer:

$1,334

$127

$141

$1,058

$0

$0

$8

$0

$0

$0

3.25%

$ Difference
$42

  

  

CN Award
Cost + Cont. 
$1,052

  

  

  

Howard P 2P2165

Completion

5/19/2011

11/2009

Reason(s):

Rehabilitate bridges on  Rte. 124 over Hungry Mother Creek, Rte. P over Salt 
Creek, and Rte. DD over Bonne Femme Creek in Howard County. Project involves 
bridges A1254, N0965, and R0354. 

The cost estimate deviated from the actual cost due to competition among 
contractors.

$1,099
PE: $30
CE Inc: $69
CN: $1,000
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$836
$50
$99

$687
$0
$0
$0
$0
$0
$0

-23.93%
$ Difference

-$263
  
  
CN Award
Cost + Cont. 
$706
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Linn 36 2P0479

Completion

5/24/2011

0/0

Reason(s):

Acquisition of right of way from Linn County to 0.6 mile west of Rte. C. The 
project will add 2 lanes for divided highway.  Relates to 2P0479B, C and D.

The cost estimate deviated from the actual cost due to higher than expected 
right of way, design, and utility costs.

$6,601

PE: $2,511

CE Inc: $0

CN: $0

RW Inc: $335

RW: $3,755

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$10,067

$3,016

$0

$0

$730

$5,778

$542

$0

$0

$0

52.51%

$ Difference
$3466

  

  

CN Award
Cost + Cont. $0

  

  

  

Linn 5 2L1000C

Completion

4/7/2011

2/2010

Reason(s):

Resurface pavement to provide smoother pavement from Rte. 36 to Rte. E. 

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components.

$433

PE: $10

CE Inc: $27

CN: $396

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$568

$1

$26

$542

$0

$0

$0

$0

$0

$0

31.18%

$ Difference
$135

  

  

CN Award
Cost + Cont. 
$651

  

  

  

Livingston 36 2S0746

Completion

12/27/2010

0/0

Reason(s):

Payment to City of Chillicothe for relinquishment of Bus. Rte. 36 from the west 
limit to US 36. 

The project cost to complete was within +/- 10 percent of the estimate.

$251
PE: $1
CE Inc: $0
CN: $250
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$271
$10

$5
$256

$0
$0
$0
$0
$0
$0

7.97%

$ Difference
$20

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Livingston 65 2P2146B

Completion

8/31/2010

0/0

Reason(s):

MoDOT Econ Dev/Cost Share project with the city of Chillicothe. This project 
represents a payback for 2P2146 for signals and geometric revisions at County Rd 
228.  This project was awarded in SFY 08 and the Cost Share program to payback 
in SFY 11. 

The project cost to complete was within +/- 10 percent of the estimate.

$193

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $193

Other:

Budget Transfer:

$193

$0

$0

$0

$0

$0

$0

$193

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

Macon 156 2B0801E

Completion

2/4/2011

9/2009

Reason(s):

Bridge rehabilitation on Rte. 156 over Bear Creek. Funded by GARVEE.  Project 
involves bridge R0408. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project, 
competition among contractors, and lower than expected design costs.

$820

PE: $56

CE Inc: $46

CN: $671

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $47

Other:

Budget Transfer:

$488

$10

$68

$411

$0

$0

$0

$0

$0

$0

-40.49%

$ Difference
-$332

  

  

CN Award
Cost + Cont. 
$394

  

  

  

Macon 36 2P0482

Completion

4/7/2011

11/2007

Reason(s):

Earthwork and paving for dual lanes from end of divided lanes east of Macon to 
Shelbina.  

The cost estimate deviated from the actual cost due to competition among 
contractors, lower than expected engineering costs, and lower than expected 
right of way costs.

$68,447
PE: $5,422
CE Inc: $3,313
CN: $48,277
RW Inc: $219
RW: $8,026
Utilities: $3,184
NonContract: $6
Other:
Budget Transfer:

$45,812
$2,775
$2,329

$33,063
$423

$5,427
$1,784

$12
$0
$0

-33.07%
$ Difference

-$22635
  
  
CN Award
Cost + Cont. 
$33,056
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Putnam 136 2S2010C

Completion

9/20/2010

1/2010

Reason(s):

Resurface from Rte. 5 to Rte. N. *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$987

PE: $5

CE Inc: $81

CN: $901

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,070

$0

$45

$1,025

$0

$0

$0

$0

$0

$0

8.41%

$ Difference
$83

  

  

CN Award
Cost + Cont. 
$1,016

  

  

  

Putnam 5 2S2010B

Completion

9/20/2010

1/2010

Reason(s):

Resurface from Iowa state line to Rte. 136. *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$514

PE: $5

CE Inc: $33

CN: $476

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$522

$0

$32

$491

$0

$0

$0

$0

$0

$0

1.56%

$ Difference
$8

  

  

CN Award
Cost + Cont. 
$477

  

  

  

Putnam EE 2B0801H

Completion

8/19/2010

10/2009

Reason(s):

Bridge rehabilitation on Rte. EE over West Locust Creek. Funded by GARVEE.  
Project involves bridge N0860.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected design costs.

$384
PE: $26
CE Inc: $23
CN: $335
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$244
$0

$41
$204

$0
$0
$0
$0
$0
$0

-36.46%
$ Difference

-$140
  
  
CN Award
Cost + Cont. 
$211
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Randolph 24 2P0779B

Completion

11/4/2010

2/2010

Reason(s):

Pavement treatment and improve shoulders from 2.1 miles west of Huntsville to 
Rte. JJ. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected inspection costs.

$1,068

PE: $30

CE Inc: $67

CN: $971

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$628

$38

$25

$566

$0

$0

$0

$0

$0

$0

-41.20%

$ Difference
-$440

  

  

CN Award
Cost + Cont. 
$588

  

  

  

Randolph 24 2P0779C

Completion

3/7/2011

2/2010

Reason(s):

Resurface pavement and improve shoulders from just east of Rte. JJ to 1.0 mile 
east of Rte. 63. 

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected inspection costs.

$862

PE: $34

CE Inc: $53

CN: $775

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,193

$15

$90

$1,088

$0

$0

$0

$0

$0

$0

38.40%

$ Difference
$331

  

  

CN Award
Cost + Cont. 
$1,124

  

  

  

Randolph 24 2P0779D

Completion

3/7/2011

2/2010

Reason(s):

Construct left turn lane and provide signal improvements from 0.3 miles east of 
Rte. JJ to Business Rte. 63. Cost Share project with the City of Moberly.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established, higher than expected inspection costs, and 
changes made to project during construction.

$973
PE: $76
CE Inc: $53
CN: $778
RW Inc: $0
RW: $0
Utilities: $66
NonContract: $0
Other:
Budget Transfer:

$1,214
$80

$124
$948

$0
$0

$62
$0
$0
$0

24.77%
$ Difference

$241
  
  
CN Award
Cost + Cont. 
$918
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Randolph 63 2U0488

Completion

5/24/2011

0/0

Reason(s):

Acquisition of right of way for future 4 laning in Moberly from north of Business 
Rte. 63 to south of Business Rte. 63. The project includes $587,000 for utility 
adjustments. Related projects are 2U0488B, 2U0488C and 2U0488D.

The cost estimate deviated from the actual cost due to higher than expected 
inspection and right of way costs.

$8,045

PE: $891

CE Inc: $0

CN: $0

RW Inc: $573

RW: $6,581

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$10,286

$891

$1,274

$0

$1,221

$6,862

$38

$0

$0

$0

27.86%

$ Difference
$2241

  

  

CN Award
Cost + Cont. $0

  

  

  

Randolph C 2S2010F

Completion

11/18/2010

1/2010

Reason(s):

Resurfacing from Macon County line to Rte. JJ. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and changes made to project during 
construction.

$785

PE: $5

CE Inc: $50

CN: $730

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$997

$0

$54

$943

$0

$0

$0

$0

$0

$0

27.01%

$ Difference
$212

  

  

CN Award
Cost + Cont. 
$899

  

  

  

Randolph DD 2S2010G

Completion

11/18/2010

1/2010

Reason(s):

Resurface from County Road 103 to Rte. 24. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected engineering costs.

$227
PE: $5
CE Inc: $14
CN: $208
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$158
$0
$8

$150
$0
$0
$0
$0
$0
$0

-30.40%
$ Difference

-$69
  
  
CN Award
Cost + Cont. 
$144
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Randolph EE 2S2010D

Completion

11/18/2010

1/2010

Reason(s):

Resurface from Bus. 63 to Rte. 63. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected engineering costs.

$323

PE: $5

CE Inc: $20

CN: $298

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$154

$0

$6

$148

$0

$0

$0

$0

$0

$0

-52.32%

$ Difference
-$169

  

  

CN Award
Cost + Cont. 
$147

  

  

  

Randolph M 2S2010E

Completion

11/18/2010

1/2010

Reason(s):

Resurface from Bus. 63 to Rte. 63. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$143

PE: $5

CE Inc: $9

CN: $129

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$471

$0

$13

$458

$0

$0

$0

$0

$0

$0

229.37%

$ Difference
$328

  

  

CN Award
Cost + Cont. 
$482

  

  

  

Saline 240 2P0793

Completion

10/6/2010

1/2008

Reason(s):

Replace existing superstructure of bridge G0069 over Missouri River at Glasgow.   
Includes rehabilitation work included with project 2P0754. 

The project cost to complete was within +/- 10 percent of the estimate.

$15,109
PE: $125
CE Inc: $956
CN: $13,927
RW Inc: $35
RW: $66
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$15,235
$617
$637

$13,946
$10
$25

$0
$0
$0
$0

0.83%
$ Difference

$126
  
  
CN Award
Cost + Cont. 
$14,655
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Saline AC 2B0801I

Completion

7/21/2010

9/2009

Reason(s):

Bridge rehabilitation on Rte. AC over Pierre Fleche Creek. Funded by GARVEE.  
Project involves bridge N0662.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project.

$372

PE: $26

CE Inc: $11

CN: $153

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $182

Other:

Budget Transfer:

$246

$13

$41

$192

$0

$0

$0

$0

$0

$0

-33.87%

$ Difference
-$126

  

  

CN Award
Cost + Cont. 
$178

  

  

  

Various Various 2P0775

Completion

5/24/2011

0/0

Reason(s):

On-call work zone enforcement at various locations in District 2. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$10

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $10

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$10

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 2P1979

Completion

8/19/2010

7/2009

Reason(s):

Milling rumble strips in the edgelines of various major routes in various counties 
in District 2. Funded by Open Container Funds.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established, changes made to project during construction, and 
lower than expected engineering costs.

$475
PE: $18
CE Inc: $29
CN: $428
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$324
$5

$27
$292

$0
$0
$0
$0
$0
$0

-31.79%
$ Difference

-$151
  
  
CN Award
Cost + Cont. 
$312
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 2S2009C

Completion

5/24/2011

0/0

Reason(s):

Cold in place recycling in Putnam (Route 129), Schuyler (Route N), Sullivan 
(Routes 129, C), Linn (Route 129), Saline (Route 127), Randolph (Route K), Carroll 
(Route UU).   *Economic Recovery Project* Work will be completed on as many 
of these routes as the  
funds are available.  *Economic Recovery Project*

The cost estimate deviated from the actual cost due to performing projects in 
combination. Actual costs were charged to the root project 2S2009B.

$3,216

PE: $10

CE Inc: $206

CN: $3,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$3216

  

  

CN Award
Cost + Cont. $0

  

  

  

Lewis 61 3S2010H

Completion

3/21/2011

1/2010

Reason(s):

Thin lift overlay from Rte. 61 to Rte. B in LaGrange. *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$100

PE: $1

CE Inc: $6

CN: $92

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$103

$0

$7

$96

$0

$0

$0

$0

$0

$0

3.00%

$ Difference
$3

  

  

CN Award
Cost + Cont. 
$96

  

  

  

Lewis C 3S2010I

Completion

3/21/2011

1/2010

Reason(s):

Thin lift overlay from Rte. 6 in Ewing to Rte 61. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$664
PE: $3
CE Inc: $42
CN: $618
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$587
$0

$19
$568

$0
$0
$0
$0
$0
$0

-11.60%
$ Difference

-$77
  
  
CN Award
Cost + Cont. 
$572
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Lewis K 3S2010G

Completion

3/21/2011

1/2010

Reason(s):

Thin lift overlay from Rte. E to Rte. 6 in LaBelle. *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$413

PE: $2

CE Inc: $26

CN: $384

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$411

$0

$26

$385

$0

$0

$0

$0

$0

$0

-0.48%

$ Difference
-$2

  

  

CN Award
Cost + Cont. 
$385

  

  

  

Lincoln 61 3P2146

Completion

4/7/2011

2/2009

Reason(s):

Construct new interchange at Rte. U and Mette Rd. MoDOT's cost share is 50% up 
to $7 million. Cost Share Agreement with Crossroads Center Moscow Mills, LLC in 
the amount of $7.129 million.

The cost estimate deviated from the actual cost due to the donation of right of 
way and competition among contractors.

$12,447

PE: $855

CE Inc: $537

CN: $7,819

RW Inc: $10

RW: $2,522

Utilities: $703

NonContract: $1

Other:

Budget Transfer:

$6,950

$471

$457

$5,687

$0

$0

$335

$0

$0

$0

-44.16%

$ Difference
-$5497

  

  

CN Award
Cost + Cont. 
$5,983

  

  

  

Lincoln U 3P2146C

Completion

4/7/2011

2/2009

Reason(s):

Two-lane roadway relocation of Rte. U from west of Rte. 61 to east of Rte. 61. 
MoDOT's cost share is 50%, up to $7 million. Cost Share Agreement with 
Crossroads Center Moscow Mills, LLC in the amount of $7.129 million.

The project cost to complete was within +/- 10 percent of the estimate.

$3,300
PE: $0
CE Inc: $212
CN: $3,087
RW Inc: $1
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$2,974
$3

$221
$2,726

$4
$20

$0
$0
$0
$0

-9.88%
$ Difference

-$326
  
  
CN Award
Cost + Cont. 
$2,605
  
  
  

Sep 27, 2011 MoDOT Page 23 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Marion 36 3P0410

Completion

6/21/2011

9/2007

Reason(s):

Grading and paving to add lanes from Shelby County to 0.4 mile west of Ralls 
County.  

The cost estimate deviated from the actual cost due to competition among 
contractors, lower than expected design cost, and lower than expected utilities.

$13,457

PE: $1,347

CE Inc: $638

CN: $9,296

RW Inc: $176

RW: $878

Utilities: $1,120

NonContract: $2

Other:

Budget Transfer:

$11,714

$679

$1,053

$8,128

$42

$882

$929

$0

$0

$0

-12.95%

$ Difference
-$1743

  

  

CN Award
Cost + Cont. 
$8,121

  

  

  

Marion 61 3P2196

Completion

3/21/2011

9/2010

Reason(s):

Pavement treatment on southbound and northbound lanes at Rtes. 61 and 24 
interchange 2 miles south of Palmyra. Project includes Rte. 24 eastbound lanes.

The project cost to complete was within +/- 10 percent of the estimate.

$329

PE: $3

CE Inc: $21

CN: $304

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$297

$0

$14

$282

$0

$0

$0

$0

$0

$0

-9.73%

$ Difference
-$32

  

  

CN Award
Cost + Cont. 
$293

  

  

  

Monroe 151 3S2010B

Completion

11/18/2010

1/2010

Reason(s):

Thin lift overlay from Rte. 24 in Madison to the Audrain County line. *Economic 
Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$472
PE: $2
CE Inc: $30
CN: $439
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$503
$0

$29
$474

$0
$0
$0
$0
$0
$0

6.57%
$ Difference

$31
  
  
CN Award
Cost + Cont. 
$439
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Montgomery 19 3P2192

Completion

2/4/2011

11/2009

Reason(s):

Pavement treatment from near Rte. B (just north of Montgomery City) to 1.7 
miles south of Rte. I-70. *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to competition among 
contractors.

$3,005

PE: $40

CE Inc: $190

CN: $2,774

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$2,530

$30

$179

$2,322

$0

$0

$0

$0

$0

$0

-15.81%

$ Difference
-$475

  

  

CN Award
Cost + Cont. 
$2,194

  

  

  

Pike 61 3P0771

Completion

1/21/2011

11/2009

Reason(s):

Pavement treatments from 0.8 mile south of Rte. UU south to 0.2 mile north of 
Rte. OO (5 disconnected sections). 

The cost estimate deviated from the actual cost due to changes made to project 
during construction and higher than expected engineering costs.

$4,009

PE: $88

CE Inc: $251

CN: $3,653

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $17

Other:

Budget Transfer:

$4,571

$114

$300

$4,158

$0

$0

$0

$0

$0

$0

14.02%

$ Difference
$562

  

  

CN Award
Cost + Cont. 
$3,635

  

  

  

Pike 79 3P2171C

Completion

4/21/2011

6/2010

Reason(s):

Rehabilitate bridge on Rte. 79 over Sugar Creek 0.1 mile south of Rte. B in Pike 
County and on Rte. 151 over Elk Fork Salt River 1.7 miles south of Rte. 24 in 
Monroe County. Project involves bridges A4057 and A3252.

The cost estimate deviated from the actual cost due to higher than expected 
inspection costs and changing conditions after the estimate was established.

$178
PE: $10
CE Inc: $11
CN: $157
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$238
$9

$69
$160

$0
$0
$0
$0
$0
$0

33.71%
$ Difference

$60
  
  
CN Award
Cost + Cont. 
$179
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Scotland D 3B0801J

Completion

1/21/2011

5/2010

Reason(s):

Rehabilitate bridge on Rte. D over North Fork Mid Fabius River. Funded by 
GARVEE.  Project involves bridge N0465.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project.

$328

PE: $23

CE Inc: $13

CN: $186

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $106

Other:

Budget Transfer:

$277

$32

$51

$194

$0

$0

$0

$0

$0

$0

-15.55%

$ Difference
-$51

  

  

CN Award
Cost + Cont. 
$201

  

  

  

Shelby 36 3P0409C

Completion

6/21/2011

9/2007

Reason(s):

Grading and paving to add lanes from 0.6 mile west of Rte. 15 east to 0.1 mile 
east of Marion County line.  

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected design cost.

$27,105

PE: $2,736

CE Inc: $1,312

CN: $19,117

RW Inc: $466

RW: $2,332

Utilities: $1,142

NonContract: $0

Other:

Budget Transfer:

$21,460

$1,254

$1,328

$15,835

$165

$2,044

$834

$0

$0

$0

-20.83%

$ Difference
-$5645

  

  

CN Award
Cost + Cont. 
$15,283

  

  

  

Various Various 2S2009D

Completion

6/8/2011

0/0

Reason(s):

Cold in place recycling in Shelby (Rtes. J, N) Clark (Rte. H), Marion (Rtes. K, U), 
Montgomery (Rtes. 70 outer road, FF, ZZ), Audrain (Rte. O), Monroe (Rte. O).  
*Economic Recovery Project*  

The cost estimate deviated from the actual cost due to performing projects in 
combination. Actual costs were charged to the root project 2S2009B.

$3,216
PE: $10
CE Inc: $206
CN: $3,000
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$3216

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 3P0766

Completion

6/7/2011

0/0

Reason(s):

On-call work zone enforcement in northeast Missouri. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$93

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $93

Other:

Budget Transfer:

$5

$0

$0

$0

$0

$0

$0

$4

$1

$0

-94.62%

$ Difference
-$88

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 3P0782

Completion

6/7/2011

0/0

Reason(s):

On-call work zone enforcement in northeast Missouri. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$8

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $8

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$8

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 3P0787

Completion

6/20/2011

0/0

Reason(s):

On-call contract for guardrail and guard cable repair at various locations in 
District 3. 

The project cost to complete was within +/- 10 percent of the estimate.

$335
PE: $5
CE Inc: $0
CN: $330
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$330
$0
$0
$0
$0
$0
$0
$0
$0

$330

-1.49%

$ Difference
-$5

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 3P2191

Completion

6/7/2011

0/0

Reason(s):

Payback for on-call contract for guardrail and guard cable repair at various 
locations in northeast Missouri, transferring funds to operating budget. 

The project cost to complete was within +/- 10 percent of the estimate.

$353

PE: $0

CE Inc: $23

CN: $330

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$330

$0

$0

$0

$0

$0

$0

$0

$0

$330

-6.52%

$ Difference
-$23

  

  

CN Award
Cost + Cont. $0

  

  

  

Warren 47 3P0748Z

Completion

8/1/2010

0/0

Reason(s):

Payback to the city of Warrenton for 3P0748 in SFY 2011.  Cost share project with 
the city of Warrenton.

The cost estimate deviated from the actual cost due to the completed cost 
reflecting the total project cost and the estimated cost reflecting only MoDOT's 
contribution.

$104

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $104

Other:

Budget Transfer:

$300

$0

$0

$0

$0

$0

$0

$300

$0

$0

188.46%

$ Difference
$196

  

  

CN Award
Cost + Cont. $0

  

  

  

Warren 70 3I0774

Completion

10/21/2010

12/2008

Reason(s):

Resurface westbound lanes from west of Rte. 47 to the Montgomery County line. 

The project cost to complete was within +/- 10 percent of the estimate.

$2,761
PE: $86
CE Inc: $172
CN: $2,502
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$2,832
$56

$211
$2,565

$0
$0
$0
$0
$0
$0

2.57%
$ Difference

$71
  
  
CN Award
Cost + Cont. 
$2,639
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Warren 94 3P2171

Completion

6/7/2011

9/2010

Reason(s):

Bridge improvements over Koch's Creek 0.4 mile west of Rte. N and over 
Charrette Creek 0.4 mile west of Rte. 47. Project involves bridges A3206 and 
A3123.

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project componets and higher than expected inspection costs.

$416

PE: $38

CE Inc: $24

CN: $353

RW Inc: $0

RW: $0

Utilities: $1

NonContract: $0

Other:

Budget Transfer:

$477

$21

$58

$398

$0

$0

$0

$0

$0

$0

14.66%

$ Difference
$61

  

  

CN Award
Cost + Cont. 
$412

  

  

  

Warren B 3S2172

Completion

4/7/2011

1/2010

Reason(s):

Intersection and outer road improvements 0.2 mile south of I-70. *Economic 
Recovery Project*

The cost estimate deviated from the actual cost due to higher than expected 
engineering costs.

$632

PE: $40

CE Inc: $38

CN: $553

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$729

$78

$141

$509

$0

$0

$0

$0

$0

$0

15.35%

$ Difference
$97

  

  

CN Award
Cost + Cont. 
$526

  

  

  

Cass 2 1S3009E

Completion

9/7/2010

5/2009

Reason(s):

Thin lift overlay from Commercial St. to Rte. ZZ.  *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to performing projects in 
combination.

$883
PE: $5
CE Inc: $56
CN: $822
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$567
$1

$19
$547

$0
$0
$0
$0
$0
$0

-35.79%
$ Difference

-$316
  
  
CN Award
Cost + Cont. 
$521
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Cass 71 4P1958

Completion

4/21/2011

11/2009

Reason(s):

Pavement and shoulder treatments from north of 283rd Street to Rte. A and B. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$7,908

PE: $200

CE Inc: $495

CN: $7,213

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,805

$13

$240

$3,551

$0

$0

$0

$0

$0

$0

-51.88%

$ Difference
-$4103

  

  

CN Award
Cost + Cont. 
$3,744

  

  

  

Cass D 4S2146

Completion

12/7/2010

3/2009

Reason(s):

Thin pavement treatment from Rte. Y to Rte. A.  

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components.

$758

PE: $7

CE Inc: $48

CN: $703

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$598

$4

$61

$532

$0

$0

$0

$0

$0

$0

-21.11%

$ Difference
-$160

  

  

CN Award
Cost + Cont. 
$501

  

  

  

Cass Y 4S2245

Completion

12/7/2010

3/2009

Reason(s):

Resufacing from Rte. YY to Rte. D. 

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components.

$2,320
PE: $10
CE Inc: $148
CN: $2,162
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,149
$0

$106
$1,043

$0
$0
$0
$0
$0
$0

-50.47%
$ Difference

-$1171
  
  
CN Award
Cost + Cont. 
$1,051
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Clay 1 4P2266

Completion

9/7/2010

7/2009

Reason(s):

ADA Sidewalk improvements from Vivion Road to 72nd Street. *Economic 
Recovery Project* 

The project cost to complete was within +/- 10 percent of the estimate.

$1,738

PE: $135

CE Inc: $103

CN: $1,500

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,885

$316

$196

$1,373

$0

$0

$0

$0

$0

$0

8.46%

$ Difference
$147

  

  

CN Award
Cost + Cont. 
$1,249

  

  

  

Clay 169 4P2253

Completion

8/19/2010

9/2009

Reason(s):

Roadway improvements from I-29 to Englewood Road in the city of Kansas City. 

The project cost to complete was within +/- 10 percent of the estimate.

$880

PE: $60

CE Inc: $53

CN: $767

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$871

$65

$138

$667

$0

$0

$0

$0

$0

$0

-1.02%

$ Difference
-$9

  

  

CN Award
Cost + Cont. 
$629

  

  

  

Clay 169 4P2265

Completion

11/18/2010

7/2009

Reason(s):

ADA Sidewalk improvements from Rte. 92 to Rte. KK.  *Economic Recovery 
Project*  

The project cost to complete was within +/- 10 percent of the estimate.

$1,738
PE: $135
CE Inc: $103
CN: $1,500
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,608
$269
$205

$1,134
$0
$0
$0
$0
$0
$0

-7.48%
$ Difference

-$130
  
  
CN Award
Cost + Cont. 
$1,146
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Clay 210 4S1831

Completion

8/19/2010

12/2008

Reason(s):

Thin pavement treatments from Rte. 291 to the city limits of Missouri City. 

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established.

$820

PE: $22

CE Inc: $51

CN: $747

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$912

$9

$49

$853

$0

$0

$0

$0

$0

$0

11.22%

$ Difference
$92

  

  

CN Award
Cost + Cont. 
$911

  

  

  

Clay 210 4S1844

Completion

8/19/2010

12/2008

Reason(s):

Thin pavement treatments on south outer road of Rte. 210 from Searcy Creek 
Parkway to Brighton Avenue in the City of Kansas City.  

The project cost to complete was within +/- 10 percent of the estimate.

$71

PE: $3

CE Inc: $4

CN: $64

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$75

$15

$1

$59

$0

$0

$0

$0

$0

$0

5.63%

$ Difference
$4

  

  

CN Award
Cost + Cont. 
$61

  

  

  

Clay 210 4U1114Z

Completion

6/7/2011

0/0

Reason(s):

This project represents the payback to a transportation development district for 
grading, drainage, pavement and bridges for a dual divided facility east of I-435 
from Randolph Road to Eldon Road/Station Drive.  Project involves bridges 
A5972 and A5973.  

The project cost to complete was within +/- 10 percent of the estimate.

$6,623
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $6,623
Other:
Budget Transfer:

$6,623
$0
$0
$0
$0
$0
$0

$6,623
$0
$0

0.00%

$ Difference
$0

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Clay 291 4P1953

Completion

6/7/2011

12/2009

Reason(s):

Pavement treatments from Rte. 33 to Rte. 210 in the City of Liberty. 

The cost estimate deviated from the actual cost due to performing projects in 
combination and lower than expected engineering costs.

$1,132

PE: $67

CE Inc: $68

CN: $997

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$804

$17

$29

$758

$0

$0

$0

$0

$0

$0

-28.98%

$ Difference
-$328

  

  

CN Award
Cost + Cont. 
$804

  

  

  

Clay 291 4P1954

Completion

6/7/2011

12/2009

Reason(s):

Pavement improvements from I-435 to Orchard Avenue in the City of Kansas 
City. 

The cost estimate deviated from the actual cost due to performing projects in 
combination and  lower than expected engineering costs.

$3,279

PE: $72

CE Inc: $206

CN: $3,001

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,294

$8

$82

$1,204

$0

$0

$0

$0

$0

$0

-60.54%

$ Difference
-$1985

  

  

CN Award
Cost + Cont. 
$1,277

  

  

  

Clay 35 4I2270

Completion

4/21/2011

6/2010

Reason(s):

Repair slides at two locations between southbound Pleasant Valley Road and 
I-435. 

The project cost to complete was within +/- 10 percent of the estimate.

$536
PE: $27
CE Inc: $33
CN: $475
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$495
$31
$61

$403
$0
$0
$0
$0
$0
$0

-7.65%
$ Difference

-$41
  
  
CN Award
Cost + Cont. 
$424
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Clay 435 4I1838

Completion

8/19/2010

12/2008

Reason(s):

Thin pavement and shoulder treatments from Rte. 69 to the Missouri River in the 
City of Kansas City.  

The cost estimate deviated from the actual cost due to changes made to project 
during construction and changing conditions after the estimate was established.

$2,057

PE: $53

CE Inc: $129

CN: $1,875

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,514

$4

$129

$1,381

$0

$0

$0

$0

$0

$0

-26.40%

$ Difference
-$543

  

  

CN Award
Cost + Cont. 
$1,658

  

  

  

Clay 69 1S3009F

Completion

7/7/2010

3/2009

Reason(s):

Thin lift overlay from the Clinton County line to Rte. 92.  *Economic Recovery 
Project* 

The project cost to complete was within +/- 10 percent of the estimate.

$366

PE: $5

CE Inc: $23

CN: $338

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$354

$1

$24

$329

$0

$0

$0

$0

$0

$0

-3.28%

$ Difference
-$12

  

  

CN Award
Cost + Cont. 
$267

  

  

  

Clay Various 4Q1767D

Completion

6/7/2011

0/0

Reason(s):

ITS integration with Kansas City Scout Traffic Management Center in Clay County. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$115
PE: $0
CE Inc: $0
CN: $115
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$115

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Henry 18 4S2290

Completion

1/21/2011

2/2010

Reason(s):

Sidewalk improvements on Rte. 18 from east of 9th Street to west of Pawnee 
Street in the city of Clinton. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to higher than expected 
engineering costs and changing conditions after the estimate was established.

$136

PE: $25

CE Inc: $7

CN: $103

RW Inc: $1

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$217

$30

$63

$124

$0

$0

$0

$0

$0

$0

59.56%

$ Difference
$81

  

  

CN Award
Cost + Cont. 
$126

  

  

  

Henry 52 1S3009G

Completion

9/7/2010

5/2009

Reason(s):

Thin lift overlay from the St. Clair County line to Rte. 13.  *Economic Recovery 
Project* 

The cost estimate deviated from the actual cost due to performing projects in 
combination.

$913

PE: $5

CE Inc: $58

CN: $850

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$604

$2

$36

$567

$0

$0

$0

$0

$0

$0

-33.84%

$ Difference
-$309

  

  

CN Award
Cost + Cont. 
$527

  

  

  

Jackson 150 4U1129

Completion

8/19/2010

3/2007

Reason(s):

Replace bridge over railroad and Big Creek 2 miles east of Rte. 291 in 
Greenwood. Project involves bridge K-593.

The project cost to complete was within +/- 10 percent of the estimate.

$8,415
PE: $1,140
CE Inc: $454
CN: $6,621
RW Inc: $30
RW: $72
Utilities: $98
NonContract: $0
Other:
Budget Transfer:

$9,209
$991
$689

$7,150
$105
$274

$0
$0
$0
$0

9.44%
$ Difference

$794
  
  
CN Award
Cost + Cont. 
$7,020
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson 150 4U1129B

Completion

6/29/2011

0/0

Reason(s):

Demolition of building for utility relocation at bridge K0593. 

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and lower than expected demolition costs.

$10

PE: $0

CE Inc: $1

CN: $9

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$4

$0

$1

$3

$0

$0

$0

$0

$0

$0

-60.00%

$ Difference
-$6

  

  

CN Award
Cost + Cont. $0

  

  

  

Jackson 29 4U0011

Completion

12/30/2010

0/0

Reason(s):

Acquisition of right of way for improvements at the 14th St. interchange and the 
22nd St. interchange on Bruce R. Watkins Drive in Kansas City. The project relates 
to 4U0011B thru 4U0011U.

The cost estimate deviated from the actual cost due to higher than expected 
right of way costs.

$3,822

PE: $2,177

CE Inc: $0

CN: $0

RW Inc: $260

RW: $1,385

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$4,720

$2,177

$11

$0

$334

$2,196

$0

$0

$1

$0

23.50%

$ Difference
$898

  

  

CN Award
Cost + Cont. $0

  

  

  

Jackson 35 4I1640

Completion

6/29/2011

4/2004

Reason(s):

Repair sidewalk and replace bridge rails on 14th Street Bridge over I-29 in Kansas 
City. Project will make bridge ped/bike friendly.  Let by the city of Kansas City as 
part of the Riverfront Heritage Trail.

The cost estimate deviated from the actual cost due to the completed cost 
reflecting the total project cost and the estimated cost reflecting only MoDOT's 
contribution.

$115
PE: $0
CE Inc: $0
CN: $115
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$590
$0
$0

$115
$0
$0
$0
$0

$475
$0

413.04%
$ Difference

$475
  
  
CN Award
Cost + Cont. 
$118
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson 435 4Q1572C

Completion

6/7/2011

0/0

Reason(s):

Ramp metering study and design project on I-435 in Jackson County. 

The project cost to complete was within +/- 10 percent of the estimate.

$465

PE: $0

CE Inc: $0

CN: $465

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$465

$0

$0

$465

$0

$0

$0

$0

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

Jackson 470 4I0766

Completion

6/7/2011

0/0

Reason(s):

Right of way acquisition and preliminary engineering for consultant design to 
reconfigure and reconstruct interchange at I-470/I-435/Rte. 71 and from Blue 
Ridge Blvd. to Bannister Road. Includes new and relocated pavement and bridges, 
ITS, and system lighting. Projects 4I0766Q and 4I0766R split from this project.

The project cost to complete was within +/- 10 percent of the estimate.

$35,144

PE: $16,098

CE Inc: $0

CN: $0

RW Inc: $0

RW: $19,046

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$38,059

$14,712

$0

$0

$1,440

$21,897

$0

$0

$10

$0

8.29%

$ Difference
$2915

  

  

CN Award
Cost + Cont. $0

  

  

  

Jackson 470 4I1641B

Completion

9/20/2010

7/2007

Reason(s):

Construction of half diamond interchange at Pryor Road and installation of a 
collector distributor lane on EB I-470. This project represents 1st phase of 
construction at interchange and is an Innovative Finance Program project with 
City of Lee's Summit.

The cost estimate deviated from the actual cost due to lower than expected right 
of way costs, changing conditions after the estimate was established, changes 
made to project during construction, and lower than expected inspection costs.

$26,435
PE: $36
CE Inc: $1,416
CN: $20,638
RW Inc: $129
RW: $3,889
Utilities: $325
NonContract: $2
Other:
Budget Transfer:

$21,556
$181
$789

$17,964
$100

$1,439
$1,082

$0
$0
$0

-18.46%
$ Difference

-$4879
  
  
CN Award
Cost + Cont. 
$18,432
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson 470 4I1837

Completion

1/21/2011

1/2009

Reason(s):

Pavement and shoulder treatments from west of Hillcrest to Raytown Road in the 
City of Kansas City. 

The project cost to complete was within +/- 10 percent of the estimate.

$2,046

PE: $52

CE Inc: $128

CN: $1,866

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,001

$22

$382

$1,598

$0

$0

$0

$0

$0

$0

-2.20%

$ Difference
-$45

  

  

CN Award
Cost + Cont. 
$1,888

  

  

  

Jackson 470 4I2010

Completion

1/21/2011

1/2009

Reason(s):

Improve bridge approach pavement on bridges from west of Hillcrest Road to 
Raytown Road in the City of Kansas City. 

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and changes made to project during construction.

$561

PE: $15

CE Inc: $35

CN: $511

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$148

$1

$28

$119

$0

$0

$0

$0

$0

$0

-73.62%

$ Difference
-$413

  

  

CN Award
Cost + Cont. 
$232

  

  

  

Jackson 470 4I2200

Completion

7/21/2010

12/2008

Reason(s):

Median protection on I-470 and Rte. 291 from 32nd Street to Rte. 50 in the cities 
of Independence and Lee's Summit. 

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and changes made to project during construction.

$1,825
PE: $25
CE Inc: $116
CN: $1,684
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,031
$56
$56

$919
$0
$0
$0
$0
$0
$0

-43.51%
$ Difference

-$794
  
  
CN Award
Cost + Cont. 
$1,180
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson 50 4P1855

Completion

5/19/2011

12/2009

Reason(s):

Pavement treatment for the south outer roads on eastbound Rte. 50 in the City 
of Lee's Summit. 

The cost estimate deviated from the actual cost due to changes made to project 
during construction.

$354

PE: $10

CE Inc: $22

CN: $322

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$416

$10

$10

$396

$0

$0

$0

$0

$0

$0

17.51%

$ Difference
$62

  

  

CN Award
Cost + Cont. 
$225

  

  

  

Jackson 7 4S1745

Completion

11/4/2010

6/2006

Reason(s):

Reconstruct two-lane rural to four-lane urban typical section from south of 
Wyatt Road to north of Colbern Road. The project costs represented in this 
estimate are MoDOT's costs only.  This project is being let by the City of Blue 
Springs.

The project cost to complete was within +/- 10 percent of the estimate.

$6,391

PE: $4

CE Inc: $0

CN: $6,387

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$6,295

$81

$213

$6,000

$0

$0

$0

$0

$0

$0

-1.50%

$ Difference
-$96

  

  

CN Award
Cost + Cont. 
$6,000

  

  

  

Jackson 70 4I0798

Completion

12/30/2010

0/0

Reason(s):

Acquire permanent easement for culvert cleanout on north outer roadway 0.3 
mile west of Rte. H. 

The cost estimate deviated from the actual cost due to higher than expected 
right of way costs.

$8
PE: $2
CE Inc: $0
CN: $0
RW Inc: $2
RW: $4
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$17
$2
$0
$0

$14
$1
$0
$0
$0
$0

112.50%

$ Difference
$9

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson 70 4I2013

Completion

3/7/2011

3/2008

Reason(s):

Structural repairs, painting and rehabilitation of bridge over Manchester 
Trafficway in the City of Kansas City. Project involves eastbound and westbound 
bridges L0967.  Includes rehabilitation under project 4I1755.

The project cost to complete was within +/- 10 percent of the estimate.

$8,799

PE: $426

CE Inc: $538

CN: $7,835

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$8,113

$24

$512

$7,578

$0

$0

$0

$0

$0

$0

-7.80%

$ Difference
-$686

  

  

CN Award
Cost + Cont. 
$6,710

  

  

  

Jackson 70 4I2021

Completion

2/4/2011

2/2009

Reason(s):

Bridge rehabilitation at bridge to I-35 northbound. Project involves bridges 
L0934-1, L0934-2, and L0934-3.

The project cost to complete was within +/- 10 percent of the estimate.

$2,173

PE: $160

CE Inc: $129

CN: $1,882

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $2

Other:

Budget Transfer:

$2,165

$48

$203

$1,913

$0

$0

$0

$0

$0

$0

-0.37%

$ Difference
-$8

  

  

CN Award
Cost + Cont. 
$1,355

  

  

  

Jackson 71 4I0766F

Completion

6/29/2011

5/2005

Reason(s):

Replace KC Southern Railroad Bridge over US 71 0.1 mile north of Blue Ridge 
Blvd. Project involves bridge A6260. $1 million of discretionary funds from 2004 
Omnibus Bill.  Built by KC Southern Railroad.

The project cost to complete was within +/- 10 percent of the estimate.

$7,561
PE: $15
CE Inc: $477
CN: $7,069
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$8,233
$4
$3

$7,886
$0
$0

$85
$254

$0
$0

8.89%
$ Difference

$672
  
  
CN Award
Cost + Cont. 
$7,274
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson 71 4U0011W

Completion

12/27/2010

4/2002

Reason(s):

Landscaping on Bruce R. Watkins Drive from 31st Street to 52nd Street. Project 
will be let by the City of Kansas City, with MoDOT reimbursement as construction 
progresses.

The cost estimate deviated from the actual cost due to coordination with outside 
agencies, changing conditions after the estimate was established, changes made 
to project during construction, and lower than expected inspection costs.

$2,247

PE: $0

CE Inc: $147

CN: $2,100

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,855

$0

$0

$1,855

$0

$0

$0

$0

$0

$0

-17.45%

$ Difference
-$392

  

  

CN Award
Cost + Cont. 
$2,040

  

  

  

Jackson BB 4S1864

Completion

7/21/2010

2/2009

Reason(s):

Thin pavement treatment from I-70 to Rte. 24 between the Cities of Grain Valley 
and Buckner.  

The cost estimate deviated from the actual cost due to changes made to project 
during construction and higher than expected engineering costs.

$907

PE: $17

CE Inc: $57

CN: $833

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,002

$25

$93

$884

$0

$0

$0

$0

$0

$0

10.47%

$ Difference
$95

  

  

CN Award
Cost + Cont. 
$709

  

  

  

Jackson BB 4S2193

Completion

7/21/2010

2/2009

Reason(s):

Shoulder improvements from Rte. 24 in Buckner to Pink Hill Road in Grain Valley. 

The project cost to complete was within +/- 10 percent of the estimate.

$551
PE: $33
CE Inc: $33
CN: $485
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$512
$5

$38
$469

$0
$0
$0
$0
$0
$0

-7.08%
$ Difference

-$39
  
  
CN Award
Cost + Cont. 
$507
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson D 4S2246

Completion

8/5/2010

6/2008

Reason(s):

Pavement rehabilitation from Rte. 150 to Rte. 58 near City of Belton. Incorporates 
projects 4S1830 and 4S2003.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$5,665

PE: $0

CE Inc: $364

CN: $5,300

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$3,206

$0

$154

$3,053

$0

$0

$0

$0

$0

$0

-43.41%

$ Difference
-$2459

  

  

CN Award
Cost + Cont. 
$3,256

  

  

  

Jackson F 4S1060

Completion

9/7/2010

5/2008

Reason(s):

Improve and widen Rte F/I-70 eastbound off-ramp, and westbound off-ramp 
from I-70 to south of 10th Street in Oak Grove. Includes widening the I-70 EB off 
ramp and modifications to the signals at Ramp B and 4th Street.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established, changes made to project during construction, and 
higher than expected inspection and right of way costs.

$6,218

PE: $958

CE Inc: $317

CN: $4,612

RW Inc: $142

RW: $188

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$7,662

$810

$757

$5,476

$179

$383

$56

$2

$0

$0

23.22%

$ Difference
$1444

  

  

CN Award
Cost + Cont. 
$5,218

  

  

  

Jackson H 4S1870

Completion

4/7/2011

1/2010

Reason(s):

Thin pavement treatment from Rte. 24 to I-70 between the cities of Levasy and 
Oak Grove. 

The project cost to complete was within +/- 10 percent of the estimate.

$1,219
PE: $37
CE Inc: $76
CN: $1,106
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,272
$20

$148
$1,105

$0
$0
$0
$0
$0
$0

4.35%
$ Difference

$53
  
  
CN Award
Cost + Cont. 
$1,102
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jackson Various 4I1327B

Completion

6/7/2011

0/0

Reason(s):

Develop, design and implement Intelligent Transportation System intermodal 
communications technology on Rtes. I-29, 35, 70, 435, 470 and Rte. 71 in Kansas 
City. Funded with $250,000 match for statewide fiber optic system and 
$1,000,000 Demo Funds.

The project cost to complete was within +/- 10 percent of the estimate.

$1,107

PE: $37

CE Inc: $70

CN: $1,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,012

$17

$0

$994

$0

$0

$0

$0

$0

$0

-8.58%

$ Difference
-$95

  

  

CN Award
Cost + Cont. $0

  

  

  

Jackson Various 4Q1767E

Completion

6/20/2011

0/0

Reason(s):

Kansas City Scout Advanced Traffic Management System Integration and 
Upgrade in Jackson County. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$1,783

PE: $0

CE Inc: $0

CN: $1,783

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$1783

  

  

CN Award
Cost + Cont. $0

  

  

  

Jackson Various 4Q1768D

Completion

6/30/2011

0/0

Reason(s):

Ramp metering software integration with Kansas City Scout in Jackson County. 
$203,000 ITS federal earmark Demo ID ITS-0029(401). Project relates to previous 
STIP job 4I1566. 

The project cost to complete was within +/- 10 percent of the estimate.

$287
PE: $2
CE Inc: $0
CN: $285
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$282
$0
$0

$282
$0
$0
$0
$0
$0
$0

-1.74%

$ Difference
-$5

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Johnson 13 4P1138F

Completion

3/21/2011

6/2010

Reason(s):

Grading and paving for connection from Rte. 50 interchange to Veteran's Road. 

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and higher than expected inspection costs.

$767

PE: $52

CE Inc: $46

CN: $669

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$937

$11

$110

$817

$0

$0

$0

$0

$0

$0

22.16%

$ Difference
$170

  

  

CN Award
Cost + Cont. 
$841

  

  

  

Lafayette 13 4P1960

Completion

11/4/2010

2/2009

Reason(s):

Resurfacing and shoulder treatments from Burns School Road to Bus. 13 near the 
City of Higginsville. 

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and lower than expected engineering costs.

$1,304

PE: $23

CE Inc: $82

CN: $1,199

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,065

$7

$63

$994

$0

$0

$0

$0

$0

$0

-18.33%

$ Difference
-$239

  

  

CN Award
Cost + Cont. 
$966

  

  

  

Lafayette 13 4P2258

Completion

8/19/2010

1/2010

Reason(s):

Bridge Repair over I-70. Project involves bridge A4599.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established.

$263
PE: $31
CE Inc: $15
CN: $216
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$159
$2

$52
$105

$0
$0
$0
$0
$0
$0

-39.54%
$ Difference

-$104
  
  
CN Award
Cost + Cont. 
$107
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Lafayette 13 S 4P1102

Completion

12/30/2010

0/0

Reason(s):

Consultant design cost and right of way for new bridge over the Missouri River 
east of Lexington. Right of Way is clear.  Relates to 4P1102C, D, E, M and O.

The cost estimate deviated from the actual cost due to higher than expected 
design costs.

$2,778

PE: $2,153

CE Inc: $0

CN: $0

RW Inc: $0

RW: $625

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,250

$2,522

$0

$0

$80

$639

$0

$0

$9

$0

16.99%

$ Difference
$472

  

  

CN Award
Cost + Cont. $0

  

  

  

Lafayette 13 S 4P1102B

Completion

12/30/2010

0/0

Reason(s):

Acquisition of right of way for grading, paving and bridges for 4 lane relocation 
from Rte. 10 to Rte. 24 near Lexington (two disconnected sections). The project 
relates to 4P1102F, G, H, I, J, K, L and O.

The cost estimate deviated from the actual cost due to higher than expected 
design and right of way costs.

$7,789

PE: $2,727

CE Inc: $0

CN: $0

RW Inc: $232

RW: $4,830

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$9,131

$3,337

$0

$0

$481

$5,308

$0

$0

$5

$0

17.23%

$ Difference
$1342

  

  

CN Award
Cost + Cont. $0

  

  

  

Lafayette 20 4S2009

Completion

12/30/2010

0/0

Reason(s):

Payment to the City of Higginsville for the cost of milling and resurfacing from 
Pine Street to Business 13 and to convey ownership of Route 20 from Route 13 to 
Business 13. 

The cost estimate deviated from the actual cost due to irregularities in pavement.

$60
PE: $2
CE Inc: $0
CN: $58
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$84
$3
$1

$80
$0
$0
$0
$0
$0
$0

40.00%

$ Difference
$24

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Lafayette FF 1S3009H

Completion

7/7/2010

3/2009

Reason(s):

Thin lift overlay from Gillespie Drive to Rte. O.  *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to performing projects in 
combination and lower than expected engineering costs.

$747

PE: $5

CE Inc: $48

CN: $694

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$578

$1

$24

$553

$0

$0

$0

$0

$0

$0

-22.62%

$ Difference
-$169

  

  

CN Award
Cost + Cont. 
$452

  

  

  

Platte 45 4P2148Z

Completion

8/1/2010

0/0

Reason(s):

Payback from the Cost Share Program in SFY 2011 to KCPL for acceleration of 
4P2148 and 4P2148B.  
  
  

The project cost to complete was within +/- 10 percent of the estimate.

$2,221

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $2,221

Other:

Budget Transfer:

$2,221

$0

$0

$0

$0

$0

$0

$2,221

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

Platte 9 4I1709A

Completion

10/6/2010

1/2008

Reason(s):

Add lanes to reduce congestion east of Mattox Road to I-635 and Rte. 9 
interchange. The Innovative Finance Program will pay 50% of the construction 
cost up to $3,000,000.  The City of Riverside to pay the remainder.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, coordination with outside agencies, and lower than 
expected right of way and utility costs.

$9,111
PE: $16
CE Inc: $494
CN: $7,202
RW Inc: $26
RW: $724
Utilities: $649
NonContract: $0
Other:
Budget Transfer:

$5,015
$0

$400
$4,616

$0
$0
$0
$0
$0
$0

-44.96%
$ Difference

-$4096
  
  
CN Award
Cost + Cont. 
$4,626
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Platte 9 4I1709B

Completion

10/6/2010

1/2008

Reason(s):

Constructing 4 lanes with turn lanes and Railroad bridge from Rte. 9 south in 
order to construct Horizon's Parkway North. This project is being paid for by the 
City of Riverside.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and coordination with outside agencies.

$12,622

PE: $2

CE Inc: $810

CN: $11,810

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$7,872

$0

$428

$7,443

$0

$0

$0

$0

$0

$0

-37.63%

$ Difference
-$4750

  

  

CN Award
Cost + Cont. 
$7,770

  

  

  

Platte HH 4S2218

Completion

1/21/2011

2/2010

Reason(s):

Bridge replacement over I-29 in Platte City. Project involves bridge A0200. 
*Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$1,335

PE: $160

CE Inc: $75

CN: $1,100

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,467

$181

$169

$1,117

$0

$0

$0

$0

$0

$0

9.89%

$ Difference
$132

  

  

CN Award
Cost + Cont. 
$1,068

  

  

  

Ray 13 4P0010B

Completion

4/21/2011

2/2010

Reason(s):

Resurfacing from the Caldwell County Line to Rte. 10 at the City of Richmond. 
*Economic Recovery Project*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$862
PE: $6
CE Inc: $55
CN: $801
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,207
$0

$57
$1,150

$0
$0
$0
$0
$0
$0

40.02%
$ Difference

$345
  
  
CN Award
Cost + Cont. 
$1,167
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Ray C 1S3009D

Completion

7/7/2010

3/2009

Reason(s):

Thin lift overlay from Rte. U to Rte. 10.  *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to performing projects in 
combination and lower than expected engineering costs.

$314

PE: $5

CE Inc: $20

CN: $289

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$242

$1

$10

$231

$0

$0

$0

$0

$0

$0

-22.93%

$ Difference
-$72

  

  

CN Award
Cost + Cont. 
$188

  

  

  

Ray M 1S3009I

Completion

7/7/2010

3/2009

Reason(s):

Thin lift overlay from Rte. C to Rte. 10.  *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to performing projects in 
combination and lower than expected engineering costs.

$350

PE: $5

CE Inc: $22

CN: $323

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$296

$0

$15

$281

$0

$0

$0

$0

$0

$0

-15.43%

$ Difference
-$54

  

  

CN Award
Cost + Cont. 
$212

  

  

  

Various Various 4I1571

Completion

6/7/2011

0/0

Reason(s):

State fiscal year 2006 Intelligent Transportation System (ITS) operations at 
various locations in Jackson, Clay and Platte counties. $2.73 million funded  by 
KDOT.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established and lower than expected inspection costs.

$5,628
PE: $0
CE Inc: $368
CN: $5,260
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$4,117
$186

$0
$3,931

$0
$0
$0
$0
$0
$0

-26.85%

$ Difference
-$1511

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 4P1922

Completion

6/15/2011

0/0

Reason(s):

On-call work zone enforcement at various locations in the urban area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was higher than 
estimated.

$11

PE: $0

CE Inc: $1

CN: $10

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$41

$0

$0

$41

$0

$0

$0

$0

$0

$0

272.73%

$ Difference
$30

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4P1922B

Completion

6/15/2011

0/0

Reason(s):

On-call work zone enforcement at various locations in the rural area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$5

PE: $0

CE Inc: $0

CN: $5

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$5

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4P1996

Completion

6/20/2011

0/0

Reason(s):

On-call work zone enforcement in the District 4 Urban area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$80
PE: $0
CE Inc: $5
CN: $75
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$80

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 4P1997

Completion

6/20/2011

0/0

Reason(s):

On-call work zone enforcement in the District 4 rural area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$2

PE: $0

CE Inc: $0

CN: $2

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$2

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4P2236

Completion

6/20/2011

0/0

Reason(s):

Gap striping in various locations on interstates statewide. 

The cost estimate deviated from the actual cost due to splitting projects. Actual 
costs were charged to project splits (4P2236B-K).

$98

PE: $14

CE Inc: $5

CN: $79

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$98

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4P2243

Completion

6/16/2011

0/0

Reason(s):

On-call work zone enforcement in the District 4 urban area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$181
PE: $1
CE Inc: $0
CN: $180
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$40
$0
$0

$40
$0
$0
$0
$0
$0
$0

-77.90%

$ Difference
-$141

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 4P2244

Completion

6/16/2011

0/0

Reason(s):

On-call work zone enforcement in the District 4 rural area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was higher than 
estimated.

$7

PE: $1

CE Inc: $0

CN: $6

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$28

$0

$0

$28

$0

$0

$0

$0

$0

$0

300.00%

$ Difference
$21

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4P2249

Completion

5/19/2011

6/2009

Reason(s):

Pavement treatments at various locations in the urban area. 

The cost estimate deviated from the actual cost due to changes made to project 
during construction and higher than expected inspection costs.

$3,025

PE: $25

CE Inc: $0

CN: $3,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,420

$13

$240

$3,166

$0

$0

$0

$0

$0

$0

13.06%

$ Difference
$395

  

  

CN Award
Cost + Cont. 
$2,760

  

  

  

Various Various 4P2270

Completion

6/17/2011

0/0

Reason(s):

On-call work zone enforcement in the rural District 4 area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$7
PE: $1
CE Inc: $0
CN: $6
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$7

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 4P2271

Completion

6/17/2011

0/0

Reason(s):

On-call work zone enforcement in the District 4 urban area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$181

PE: $1

CE Inc: $0

CN: $180

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$93

$0

$0

$93

$0

$0

$0

$0

$0

$0

-48.62%

$ Difference
-$88

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4P2283

Completion

4/7/2011

4/2010

Reason(s):

Pavement treatments on various routes in the urban area. 

The project cost to complete was within +/- 10 percent of the estimate.

$3,216

PE: $10

CE Inc: $206

CN: $3,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,366

$14

$141

$3,211

$0

$0

$0

$0

$0

$0

4.66%

$ Difference
$150

  

  

CN Award
Cost + Cont. 
$3,413

  

  

  

Various Various 4Q1572

Completion

6/8/2011

0/0

Reason(s):

SFY 2007 ITS Operations at various locations in Jackson, Clay, and Platte counties. 
$1.89 million funded by KDOT.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established.

$2,716
PE: $0
CE Inc: $0
CN: $2,716
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$2,186
$0
$0

$2,186
$0
$0
$0
$0
$0
$0

-19.51%

$ Difference
-$530

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 4Q1925

Completion

6/15/2011

0/0

Reason(s):

Motorist Assist operations and staff in D4.  These funds will be transferred to the 
District Operations budget.   

The project cost to complete was within +/- 10 percent of the estimate.

$1,455

PE: $0

CE Inc: $95

CN: $1,360

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,360

$0

$0

$0

$0

$0

$0

$0

$0

$1,360

-6.53%

$ Difference
-$95

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4Q1926

Completion

6/15/2011

0/0

Reason(s):

Traffic Management Center operation, staff and equipment in District 4.  These 
funds will be transferred to the District Operations budget. 

The project cost to complete was within +/- 10 percent of the estimate.

$1,772

PE: $0

CE Inc: $116

CN: $1,656

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,656

$0

$0

$0

$0

$0

$0

$0

$0

$1,656

-6.55%

$ Difference
-$116

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4Q1944

Completion

6/20/2011

0/0

Reason(s):

Motorist Assist operations and staff in District 4.  These funds will be transferred 
to the District Operations budget.  

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$1,415
PE: $0
CE Inc: $0
CN: $1,415
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$1415

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 4Q1945

Completion

6/20/2011

0/0

Reason(s):

Motorist Assist operations and staff in District 4 for SFY 2009.  These funds will be 
transferred to the District Operations budget.  

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$1,399

PE: $0

CE Inc: $0

CN: $1,399

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$1399

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 4Q1946

Completion

6/17/2011

0/0

Reason(s):

Motorist Assist operations and staff in District 4.  These funds will be transferred 
to the District Operations budget.  

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$1,448

PE: $0

CE Inc: $0

CN: $1,448

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$1448

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 5I2153G

Completion

6/20/2011

0/0

Reason(s):

On-call interstate concrete pavement repair at various locations in District 4. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$1
PE: $0
CE Inc: $0
CN: $1
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$1

  
  
CN Award
Cost + Cont. $0
  
  
  

Sep 27, 2011 MoDOT Page 54 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Benton 52 5P0922

Completion

6/7/2011

11/2009

Reason(s):

Pavement and shoulder improvements from Rte. 65 to Rte. W. 

The project cost to complete was within +/- 10 percent of the estimate.

$3,058

PE: $119

CE Inc: $187

CN: $2,732

RW Inc: $0

RW: $10

Utilities: $10

NonContract: $0

Other:

Budget Transfer:

$3,339

$124

$214

$3,000

$0

$0

$0

$0

$0

$0

9.19%

$ Difference
$281

  

  

CN Award
Cost + Cont. 
$2,625

  

  

  

Benton 65 5P0889

Completion

3/7/2011

5/2009

Reason(s):

Bridge deck rehabilitation over Osage River just south of Warsaw.  Involves bridge 
A3021. *Economic Recovery Project*  

The cost estimate deviated from the actual cost due to performing projects in 
combination.

$2,091

PE: $94

CE Inc: $123

CN: $1,796

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $78

Other:

Budget Transfer:

$1,477

$16

$74

$1,387

$0

$0

$0

$0

$0

$0

-29.36%

$ Difference
-$614

  

  

CN Award
Cost + Cont. 
$1,533

  

  

  

Benton 7 5P0866

Completion

3/7/2011

5/2009

Reason(s):

Rehabilitation of bridges on Rte. 83 over Truman Lake near Mockingbird Road; 
Rte. 65 over the Osage River near Warsaw; and Rte. 7 over Truman Lake. Project 
involves bridges A3465 and A3464.  *Economic Recovery Project*

The cost estimate deviated from the actual cost due to performing projects in 
combination.

$7,336
PE: $265
CE Inc: $437
CN: $6,363
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $271
Other:
Budget Transfer:

$5,488
$64

$267
$5,157

$0
$0
$0
$0
$0
$0

-25.19%
$ Difference

-$1848
  
  
CN Award
Cost + Cont. 
$5,151
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Benton 83 5P0888

Completion

3/7/2011

5/2009

Reason(s):

Rehabilitation of bridge deck over Truman Reservoir.  Project involves bridge 
A3689. *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to performing projects in 
combination.

$3,675

PE: $60

CE Inc: $223

CN: $3,253

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $139

Other:

Budget Transfer:

$2,514

$23

$119

$2,373

$0

$0

$0

$0

$0

$0

-31.59%

$ Difference
-$1161

  

  

CN Award
Cost + Cont. 
$2,463

  

  

  

Boone 124 5B0801J

Completion

4/7/2011

12/2009

Reason(s):

Bridge rehabilitation on Rte. 124 over Perche Creek and Rte. NN over Perche 
Creek. Funded by GARVEE.  Project involves bridges L0200 and R0023.  Part of the 
Safe and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project and due 
to competition among contractors.

$1,187

PE: $82

CE Inc: $59

CN: $853

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $193

Other:

Budget Transfer:

$660

$52

$63

$545

$0

$0

$0

$0

$0

$0

-44.40%

$ Difference
-$527

  

  

CN Award
Cost + Cont. 
$568

  

  

  

Boone 63 5P0907

Completion

10/6/2010

10/2007

Reason(s):

Grading, paving and bridge construction for interchange at Gans Road 1.0 mile 
south of Rte. AC. $4 million is earmarked for this project from Section 1702 of 
SAFETEA-LU.  Cost share project.

The cost estimate deviated from the actual cost due to competition among 
contractors.

$9,281
PE: $25
CE Inc: $594
CN: $8,661
RW Inc: $0
RW: $1
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$5,493
$17

$465
$5,010

$0
$0
$0
$0
$0
$0

-40.81%
$ Difference

-$3788
  
  
CN Award
Cost + Cont. 
$5,141
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Boone 63 5P0907B

Completion

10/6/2010

10/2007

Reason(s):

Grading, drainage and paving for Ponderosa Road and Gans Road. To be let in 
required combination with 5P0907.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected inspection costs.

$6,288

PE: $5

CE Inc: $403

CN: $5,879

RW Inc: $0

RW: $1

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,351

$10

$36

$3,304

$0

$0

$0

$0

$0

$0

-46.71%

$ Difference
-$2937

  

  

CN Award
Cost + Cont. 
$3,070

  

  

  

Boone 63 5P0907Z

Completion

8/1/2010

0/0

Reason(s):

Payment to city of Columbia in SFY 2011 for construction of the interchange at 
Gans Road from the Cost Share Program.  Refund to city of Columbia for 
advancement of 5P0907.  

The project cost to complete was within +/- 10 percent of the estimate.

$971

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $971

Other:

Budget Transfer:

$971

$0

$0

$0

$0

$0

$0

$971

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

Boone 63 5P0963

Completion

7/21/2010

12/2008

Reason(s):

Resurface (optional overlay) southbound lanes from 0.2 mile north of the 
Randolph County line to 0.5 mile south of Rte. 124 at the bridge over Silver Fork 
Creek. 

The project cost to complete was within +/- 10 percent of the estimate.

$2,424
PE: $77
CE Inc: $151
CN: $2,195
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$2,188
$56
$86

$2,046
$0
$0
$0
$0
$0
$0

-9.74%
$ Difference

-$236
  
  
CN Award
Cost + Cont. 
$2,191
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Boone 63 5P2149

Completion

6/7/2011

2/2010

Reason(s):

Install cable median barrier on two disconnected sections from I-70 in Boone 
County to Rte. 54 in Callaway County. To be paid for with Section 154 (Open 
Container Transfer) funding.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$3,533

PE: $80

CE Inc: $222

CN: $3,231

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,454

$16

$101

$2,337

$0

$0

$0

$0

$0

$0

-30.54%

$ Difference
-$1079

  

  

CN Award
Cost + Cont. 
$2,435

  

  

  

Boone 70 5S0010B

Completion

11/18/2010

2/2010

Reason(s):

Thin lift resurfacing from Rte. E west to the end of state maintenance in the City 
of Columbia. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to recent changes in market 
prices for project components, changes made to project during construction, and 
higher than expected inspection costs.

$100

PE: $1

CE Inc: $7

CN: $92

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$156

$0

$14

$142

$0

$0

$0

$0

$0

$0

56.00%

$ Difference
$56

  

  

CN Award
Cost + Cont. 
$131

  

  

  

Boone 763 5U0675D

Completion

5/27/2011

0/0

Reason(s):

Payment to city of Columbia in SFY 2011 for capacity improvements from Big 
Bear Boulevard to north of Brown School Road in Columbia. Refund to city of 
Columbia for advancement of 5U0675.

The project cost to complete was within +/- 10 percent of the estimate.

$1,252
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1,252
Other:
Budget Transfer:

$1,252
$0
$0
$0
$0
$0
$0

$1,252
$0
$0

0.00%

$ Difference
$0

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Boone KK 5S0010D

Completion

11/18/2010

2/2010

Reason(s):

Resurface from Rte. K to the end of maintenance in the City of Columbia. 
*Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$110

PE: $1

CE Inc: $9

CN: $100

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$118

$0

$16

$102

$0

$0

$0

$0

$0

$0

7.27%

$ Difference
$8

  

  

CN Award
Cost + Cont. 
$94

  

  

  

Boone WW 5S0010E

Completion

11/18/2010

2/2010

Reason(s):

Resurface from North Fork Creek in the City of Columbia to Rte. J. *Economic 
Recovery Project*

The cost estimate deviated from the actual cost due to construction bid prices 
were higher than expected, resulting in a higher initial bid, and higher than 
expected inspection costs.

$470

PE: $2

CE Inc: $24

CN: $444

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$524

$0

$49

$475

$0

$0

$0

$0

$0

$0

11.49%

$ Difference
$54

  

  

CN Award
Cost + Cont. 
$486

  

  

  

Boone ZZ 5S0010C

Completion

11/18/2010

2/2010

Reason(s):

Resurface from Rte. TT to I-70 Drive SW in the City of Columbia. *Economic 
Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$60
PE: $1
CE Inc: $4
CN: $55
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$58
$0
$9

$49
$0
$0
$0
$0
$0
$0

-3.33%
$ Difference

-$2
  
  
CN Award
Cost + Cont. 
$45
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Callaway 54 5P0678F

Completion

6/2/2011

0/0

Reason(s):

This project represents the payback to the Fulton 54 Transportation Corporation 
for the interchange completed at Rte. 54 and Rte. HH in Fulton.  

The project cost to complete was within +/- 10 percent of the estimate.

$7,695

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $7,695

Other:

Budget Transfer:

$7,695

$0

$0

$0

$0

$0

$0

$7,695

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

Callaway 70 2I2161L

Completion

8/5/2010

4/2009

Reason(s):

On-call preventive maintenance and pavement repair from Rte. YY (Williamsburg 
exit) to Rte. T in Foristell. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$422

PE: $0

CE Inc: $27

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$101

$0

$2

$100

$0

$0

$0

$0

$0

$0

-76.07%

$ Difference
-$321

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Callaway A 5B0801L

Completion

12/7/2010

5/2010

Reason(s):

Bridge rehabilitation on Rte. Z over I-70. Funded by GARVEE.  Project involves 
bridge A0025.  Part of the Safe and Sound program.

The project cost to complete was within +/- 10 percent of the estimate.

$707
PE: $48
CE Inc: $42
CN: $617
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$671
$13
$81

$578
$0
$0
$0
$0
$0
$0

-5.09%
$ Difference

-$36
  
  
CN Award
Cost + Cont. 
$581
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Callaway AA 5S0798

Completion

12/30/2010

0/0

Reason(s):

Relocate county road intersection to increase sight distance 3.3 miles east of Rte. 
54 at County Road 4009. County will administer and fund construction.

The cost estimate deviated from the actual cost due to lower than expected right 
of way costs.

$76

PE: $1

CE Inc: $0

CN: $0

RW Inc: $15

RW: $60

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$68

$2

$0

$0

$14

$52

$0

$0

$0

$0

-10.53%

$ Difference
-$8

  

  

CN Award
Cost + Cont. $0

  

  

  

Callaway D 5B0801B

Completion

1/6/2011

1/2009

Reason(s):

Bridge rehabilitation on Rte. D over I-70, on Rte. JJ over I-70, Rte. M over I-70, and 
Rte. J over I-70. Funded by GARVEE. Project involves bridges A0028, L1000, L0943, 
and L0911. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$2,561

PE: $175

CE Inc: $153

CN: $2,233

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,145

$37

$140

$1,968

$0

$0

$0

$0

$0

$0

-16.24%

$ Difference
-$416

  

  

CN Award
Cost + Cont. 
$1,854

  

  

  

Callaway E 5B0801E

Completion

9/7/2010

3/2009

Reason(s):

Bridge rehabilitation on Rte. E at Four Mile bridge, Rte. D over Moniteau Creek, 
and Rte. HH over Smith Fork Creek. Funded by GARVEE. Project involves bridges 
A1833, N0447, and A1868. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project.

$1,111
PE: $78
CE Inc: $33
CN: $487
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $513
Other:
Budget Transfer:

$757
$40
$87

$630
$0
$0
$0
$0
$0
$0

-31.86%
$ Difference

-$354
  
  
CN Award
Cost + Cont. 
$653
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Camden 54 5P0911

Completion

12/28/2010

0/0

Reason(s):

Payment to City of Osage Beach to improve and take over roadway near Rte. KK 
to Bus. 54 south Jct. 

The project cost to complete was within +/- 10 percent of the estimate.

$2,000

PE: $0

CE Inc: $0

CN: $2,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,000

$0

$0

$2,000

$0

$0

$0

$0

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

Camden 54 5P2184

Completion

5/24/2011

0/0

Reason(s):

Payment for construction of sidewalks on Rte. 54 in City of Osage Beach. Total 
ARRA funds are $260,900. City of Osage Beach is project sponsor.  *Economic 
Recovery Project - Enhancement*

The cost estimate deviated from the actual cost due to changes made to project 
during construction.

$261

PE: $0

CE Inc: $0

CN: $261

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$320

$0

$0

$320

$0

$0

$0

$0

$0

$0

22.61%

$ Difference
$59

  

  

CN Award
Cost + Cont. $0

  

  

  

Cole 179 5U0441

Completion

6/30/2011

0/0

Reason(s):

This project represents payback to the Highway 179 Transportation Corporation 
for the completed highway from Rte. 50 to Rte. B in Jefferson City.  

The project cost to complete was within +/- 10 percent of the estimate.

$31,787
PE: $405
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $31,382
Other:
Budget Transfer:

$29,884
$413

$0
$0
$4
$0
$0

$29,467
$0
$0

-5.99%

$ Difference
-$1903

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Cole 50 5P0010B

Completion

3/21/2011

2/2010

Reason(s):

Pavement treatment on westbound lanes from Truman Blvd. to west of Truman 
Blvd. 

The project cost to complete was within +/- 10 percent of the estimate.

$320

PE: $2

CE Inc: $20

CN: $298

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$342

$0

$9

$333

$0

$0

$0

$0

$0

$0

6.88%

$ Difference
$22

  

  

CN Award
Cost + Cont. 
$345

  

  

  

Cole 50 5P0912

Completion

3/7/2011

7/2010

Reason(s):

Pavement improvements from Rte. 87 in California to Kaylor Bridge Road at St. 
Martins including Rte. PP. Project to be completed for relinquishment of existing 
route to city of California, Moniteau and Cole Counties.

The cost estimate deviated from the actual cost due to competition among 
contractors.

$1,879

PE: $20

CE Inc: $119

CN: $1,739

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$1,184

$9

$81

$1,095

$0

$0

$0

$0

$0

$0

-36.99%

$ Difference
-$695

  

  

CN Award
Cost + Cont. 
$1,167

  

  

  

Cole 54 5P2174

Completion

3/21/2011

2/2010

Reason(s):

Pavement improvements from the Missouri River Bridge to 0.25 mile west of 
Stadium Blvd. in Jefferson City.  Includes ramps at Rte. 50/54/63 interchange (tri-
level). *Economic Recovery Project*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$762
PE: $5
CE Inc: $37
CN: $720
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,010
$13
$51

$946
$0
$0
$0
$0
$0
$0

32.55%
$ Difference

$248
  
  
CN Award
Cost + Cont. 
$953
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Cooper 179 5B0803

Completion

4/21/2011

5/2010

Reason(s):

Bridge painting on Rte. 179 over I-70, Rte. 5 over I-70, and Rte. 41 over I-70. 
Project involves bridges A0008, A0124, L0944. Part of the Safe and Sound 
program.

The cost estimate deviated from the actual cost due to competition among 
contractors and changes made to project during construction.

$690

PE: $2

CE Inc: $43

CN: $645

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$529

$64

$38

$425

$0

$0

$0

$3

$0

$0

-23.33%

$ Difference
-$161

  

  

CN Award
Cost + Cont. 
$456

  

  

  

Cooper 70 2I2161J

Completion

12/21/2010

4/2009

Reason(s):

On-call preventive maintenance and pavement repair from Rte. F near Oak Grove 
to Rte. K in Cooper County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was higher than estimated.

$422

PE: $0

CE Inc: $27

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$742

$0

$53

$689

$0

$0

$0

$0

$0

$0

75.83%

$ Difference
$320

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Cooper 70 2I2161K

Completion

12/7/2010

4/2009

Reason(s):

On-call preventive maintenance and pavement repair from Rte. K to Rte. YY 
(Williamsburg exit) in Callaway County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was higher than estimated.

$422
PE: $0
CE Inc: $27
CN: $395
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$522
$0
$7

$515
$0
$0
$0
$0
$0
$0

23.70%
$ Difference

$100
  
  
CN Award
Cost + Cont. 
$395
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Cooper 70 5I2154

Completion

8/19/2010

3/2009

Reason(s):

Pavement improvements on the westbound lanes from 0.3 mile east of Rte. B to 
the Saline County line. *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to changes made to project 
during construction and additional requirements after estimates were 
established.

$7,800

PE: $102

CE Inc: $498

CN: $7,200

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$8,639

$93

$280

$8,265

$0

$0

$0

$0

$0

$0

10.76%

$ Difference
$839

  

  

CN Award
Cost + Cont. 
$7,696

  

  

  

Cooper 87 5S2177

Completion

5/19/2011

2/2010

Reason(s):

Pavement improvements from I-70 north to Main St. (old Rte. B) in the City of 
Boonville. *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$1,723

PE: $13

CE Inc: $110

CN: $1,600

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,787

$20

$122

$1,645

$0

$0

$0

$0

$0

$0

3.71%

$ Difference
$64

  

  

CN Award
Cost + Cont. 
$1,554

  

  

  

Cooper A 5S2010F

Completion

12/7/2010

1/2010

Reason(s):

Thin lift resurfacing from Rte. 135 to old Rte. 50. *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$348
PE: $1
CE Inc: $22
CN: $325
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$333
$0
$5

$328
$0
$0
$0
$0
$0
$0

-4.31%
$ Difference

-$15
  
  
CN Award
Cost + Cont. 
$307
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Cooper M 5B0801G

Completion

9/7/2010

3/2009

Reason(s):

Bridge rehabilitation on Rte. M over Chouteau Creek. Funded by GARVEE. Project 
involves bridge R0590. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected design costs.

$648

PE: $46

CE Inc: $39

CN: $563

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$420

$13

$46

$361

$0

$0

$0

$0

$0

$0

-35.19%

$ Difference
-$228

  

  

CN Award
Cost + Cont. 
$366

  

  

  

Miller 17 5P0887

Completion

6/7/2011

2/2009

Reason(s):

Replace bridge over the Osage River 1 mile east of Tuscumbia.  Project involves 
bridge J0719. *Economic Recovery Project* 

The project cost to complete was within +/- 10 percent of the estimate.

$10,133

PE: $490

CE Inc: $609

CN: $8,875

RW Inc: $20

RW: $14

Utilities: $125

NonContract: $0

Other:

Budget Transfer:

$10,122

$715

$637

$8,725

$15

$30

$0

$0

$0

$0

-0.11%

$ Difference
-$11

  

  

CN Award
Cost + Cont. 
$8,664

  

  

  

Moniteau 50 5P0632A

Completion

1/21/2011

1/2007

Reason(s):

Right of way acquisition, grading, drainage and paving for four-lane divided on 
relocation from east of California near Rte. K to St. Martins.  

The cost estimate deviated from the actual cost due to competition among 
contractors. Also, the actual utility and construction inspection costs were less 
than estimated.

$46,330
PE: $250
CE Inc: $2,473
CN: $36,041
RW Inc: $200
RW: $6,066
Utilities: $1,300
NonContract: $0
Other:
Budget Transfer:

$41,417
$850

$1,890
$31,219

$427
$6,561

$470
$0
$0
$0

-10.60%
$ Difference

-$4913
  
  
CN Award
Cost + Cont. 
$30,582
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Moniteau 87 5S0929

Completion

12/30/2010

0/0

Reason(s):

Intersection improvements at Rte. C. These funds will be transferred to District 
Operations budget and will be performed with MoDOT forces.

The project cost to complete was within +/- 10 percent of the estimate.

$75

PE: $22

CE Inc: $0

CN: $0

RW Inc: $4

RW: $14

Utilities: $35

NonContract: $0

Other:

Budget Transfer:

$79

$43

$0

$0

$1

$8

$27

$0

$0

$0

5.33%

$ Difference
$4

  

  

CN Award
Cost + Cont. $0

  

  

  

Morgan 52 5P0925

Completion

6/7/2011

11/2009

Reason(s):

Pavement and shoulder improvements from Rte. W in Benton County to Rte. C 
junction, 2.0 mile east of Versailles. 

The cost estimate deviated from the actual cost due to performing projects in 
combination, changes made to project during construction, and lower than 
expected engineering costs.

$4,745

PE: $164

CE Inc: $293

CN: $4,268

RW Inc: $0

RW: $10

Utilities: $10

NonContract: $0

Other:

Budget Transfer:

$3,790

$78

$201

$3,510

$0

$0

$0

$0

$0

$0

-20.13%

$ Difference
-$955

  

  

CN Award
Cost + Cont. 
$3,745

  

  

  

Morgan D 5B0801N

Completion

12/21/2010

5/2010

Reason(s):

Bridge rehabilitation on Rte. D over Richland Creek. Funded by GARVEE.  Project 
involves bridge A1866.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected design costs.

$527
PE: $36
CE Inc: $32
CN: $459
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$306
$7

$46
$254

$0
$0
$0
$0
$0
$0

-41.94%
$ Difference

-$221
  
  
CN Award
Cost + Cont. 
$262
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Pettis 50 5P0869

Completion

9/20/2010

3/2009

Reason(s):

Resurface (asphalt resurfacing) westbound lanes from 0.1 mile west of Rte. MM 
to Johnson County. 

The cost estimate deviated from the actual cost due to performing projects in 
combination. In addition, engineering costs were lower than expected.

$3,939

PE: $126

CE Inc: $245

CN: $3,567

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$3,535

$34

$212

$3,289

$0

$0

$0

$0

$0

$0

-10.26%

$ Difference
-$404

  

  

CN Award
Cost + Cont. 
$3,281

  

  

  

Pettis 50 5P0919

Completion

9/20/2010

3/2009

Reason(s):

Resurface (asphalt resurfacing) eastbound lanes from Johnson County to 0.1 mile 
west of Rte. MM. 

The project cost to complete was within +/- 10 percent of the estimate.

$3,974

PE: $127

CE Inc: $247

CN: $3,599

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$3,619

$17

$82

$3,521

$0

$0

$0

$0

$0

$0

-8.93%

$ Difference
-$355

  

  

CN Award
Cost + Cont. 
$3,431

  

  

  

Pettis 50 5P0940

Completion

9/20/2010

3/2009

Reason(s):

Safety improvements at intersection with Rte. 127, 9 miles west of Sedalia. 

The cost estimate deviated from the actual cost due to higher than expected 
inspection costs and performing projects in combination. This project was let in 
combination with 5P0919 and 5P0869.

$238
PE: $18
CE Inc: $14
CN: $206
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$276
$23
$87

$166
$0
$0
$0
$0
$0
$0

15.97%
$ Difference

$38
  
  
CN Award
Cost + Cont. 
$173
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Pettis 765 5S0010H

Completion

3/21/2011

2/2010

Reason(s):

Pavement improvements from the Railroad tracks to Rte. 65 in Sedalia. 
*Economic Recovery Project*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected inspection costs.

$286

PE: $1

CE Inc: $5

CN: $280

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$347

$0

$17

$330

$0

$0

$0

$0

$0

$0

21.33%

$ Difference
$61

  

  

CN Award
Cost + Cont. 
$338

  

  

  

Pettis U 5S2010G

Completion

12/7/2010

1/2010

Reason(s):

Thin lift resurfacing from the intersection of 28th St. and Ingram Avenue to 
Route V, south of Sedalia. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to competition among 
contractors.  In addition, engineering costs were lower than expected.

$393

PE: $2

CE Inc: $25

CN: $366

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$330

$0

$5

$326

$0

$0

$0

$0

$0

$0

-16.03%

$ Difference
-$63

  

  

CN Award
Cost + Cont. 
$327

  

  

  

Pettis Y 5S0010I

Completion

12/7/2010

1/2010

Reason(s):

Resurfacing from west of Rte. 65 to Quisenberry Rd. in the City of Sedalia. 
*Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$98
PE: $1
CE Inc: $6
CN: $91
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$92
$0
$5

$86
$0
$0
$0
$0
$0
$0

-6.12%
$ Difference

-$6
  
  
CN Award
Cost + Cont. 
$84
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Pettis Y 5S0010J

Completion

12/7/2010

1/2010

Reason(s):

Various resurfacing within Missouri State Fairgrounds in the City of Sedalia. 
*Economic Recovery Project*

The cost estimate deviated from the actual cost due to competition among 
contractors.  In addition, engineering costs were lower than expected.

$268

PE: $1

CE Inc: $17

CN: $250

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$218

$0

$6

$212

$0

$0

$0

$0

$0

$0

-18.66%

$ Difference
-$50

  

  

CN Award
Cost + Cont. 
$215

  

  

  

Pettis Y 5S2178

Completion

1/6/2011

12/2009

Reason(s):

Intersection improvements at Winchester Road in Sedalia. *Economic Recovery 
Project*  

The cost estimate deviated from the actual cost due to higher than expected 
utility costs.  In addition, the engineering costs were higher than estimated.

$437

PE: $10

CE Inc: $27

CN: $400

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$702

$86

$65

$354

$0

$9

$189

$0

$0

$0

60.64%

$ Difference
$265

  

  

CN Award
Cost + Cont. 
$360

  

  

  

Various Various 5I2153

Completion

5/24/2011

0/0

Reason(s):

On-call statewide preventive maintenance and pavement repair on interstates. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$1,438
PE: $368
CE Inc: $70
CN: $1,000
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$1438

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 5O2009

Completion

5/24/2011

0/0

Reason(s):

Governor's office coordination activities for Missouri ARRA transportation 
funding.  

The cost estimate deviated from the actual cost due to lower than expected 
coordination costs.

$42

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $42

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$42

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 5P0947

Completion

5/24/2011

0/0

Reason(s):

On-call work zone enforcement in District 5. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$10

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $10

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$10

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 5P1979

Completion

6/7/2011

7/2009

Reason(s):

Milling and rumble strips in the edgelines of various major routes in various 
counties in District 5. Funded by Open Container Funds.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected inspection costs.

$409
PE: $19
CE Inc: $25
CN: $365
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$482
$17
$83

$382
$0
$0
$0
$0
$0
$0

17.85%
$ Difference

$73
  
  
CN Award
Cost + Cont. 
$491
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 5Q0974

Completion

12/21/2010

7/2009

Reason(s):

Installation of Closed Circuit TV along I-70, I-29 and I-35. Funded by MoDOT 
Central Office Traffic Operations.

The project cost to complete was within +/- 10 percent of the estimate.

$1,467

PE: $150

CE Inc: $60

CN: $867

RW Inc: $0

RW: $0

Utilities: $55

NonContract: $335

Other:

Budget Transfer:

$1,368

$257

$74

$1,037

$0

$0

$0

$0

$0

$0

-6.75%

$ Difference
-$99

  

  

CN Award
Cost + Cont. 
$972

  

  

  

Franklin 100 6P2053

Completion

7/21/2010

7/2008

Reason(s):

Improve signal interconnects on Rte. 100 from Pottery Road to Washington 
Heights in Washington and Rte. 47 from 3rd Street to Bieker Road in Washington. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, changes made to project during construction, and 
lower than expected non-contractual costs.

$694

PE: $85

CE Inc: $37

CN: $534

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $38

Other:

Budget Transfer:

$598

$65

$128

$404

$0

$0

$0

$1

$0

$0

-13.83%

$ Difference
-$96

  

  

CN Award
Cost + Cont. 
$437

  

  

  

Franklin 100 6P2062H

Completion

1/3/2011

0/0

Reason(s):

Signal optimization Rte. 100 from South Point Road to High Street and Rte. 47 
from 3rd Street to Bieker Road/Steutermann Road. Funded with CMAQ funds 
(80%).

The project cost to complete was within +/- 10 percent of the estimate.

$75
PE: $0
CE Inc: $0
CN: $75
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$73
$0
$0

$73
$0
$0
$0
$0
$0
$0

-2.67%

$ Difference
-$2

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Franklin 44 6B0801E

Completion

6/7/2011

5/2010

Reason(s):

Bridge rehabilitation on I-44 over Rte. O Pin Oak Creek. Funded by GARVEE.  
Project involves bridges L0866 (East) and L0866 (West) - Twin Bridges.  Part of the 
Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected design cost.

$1,640

PE: $112

CE Inc: $98

CN: $1,430

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$939

$0

$140

$799

$0

$0

$0

$0

$0

$0

-42.74%

$ Difference
-$701

  

  

CN Award
Cost + Cont. 
$857

  

  

  

Franklin 44 9Q2165B

Completion

10/6/2010

8/2009

Reason(s):

Installation of MoDOT furnished video equipment along I-44 in St. Louis TMA 
area. Funded by MoDOT Central Office Traffic Operations.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and changes made to project during construction.

$279

PE: $6

CE Inc: $18

CN: $255

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$235

$0

$37

$198

$0

$0

$0

$0

$0

$0

-15.77%

$ Difference
-$44

  

  

CN Award
Cost + Cont. 
$228

  

  

  

Franklin 47 6P2053B

Completion

7/21/2010

7/2008

Reason(s):

Improve signal interconnects at Rte. 47 from Clearview to Rte. 50 in Union, Rte. 
47 from Rte. 30/47 to I-44 in St. Clair, I-44 at Rte. 100 in Washington, I-44 at Rte. 
100 in Gray Summit, and I-44 at 44 BL in Pacific. Maximum CMAQ funding - 
$961,600 for 6P2053, 6P2053B and 6P2053C.

The project cost to complete was within +/- 10 percent of the estimate.

$692
PE: $110
CE Inc: $33
CN: $482
RW Inc: $0
RW: $0
Utilities: $1
NonContract: $66
Other:
Budget Transfer:

$728
$105
$102
$522

$0
$0
$0
$0
$0
$0

5.20%
$ Difference

$36
  
  
CN Award
Cost + Cont. 
$524
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Franklin 47 6P2139

Completion

2/4/2011

1/2010

Reason(s):

Pavement treatment from Rte. 50 to south of Steutermann Road. 

The cost estimate deviated from the actual cost due to competition among 
contractors and changes made to project during construction.

$2,981

PE: $25

CE Inc: $190

CN: $2,765

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$2,106

$16

$148

$1,942

$0

$0

$0

$0

$0

$0

-29.35%

$ Difference
-$875

  

  

CN Award
Cost + Cont. 
$2,195

  

  

  

Franklin 47 6P2158

Completion

1/6/2011

2/2009

Reason(s):

Bridge rehabilitation on the Missouri River Bridge in Washington. Project involves 
bridge K0969.  Funded by Federal Earmark #MO 043.

The project cost to complete was within +/- 10 percent of the estimate.

$5,971

PE: $127

CE Inc: $375

CN: $5,469

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$6,141

$81

$619

$5,441

$0

$0

$0

$0

$0

$0

2.85%

$ Difference
$170

  

  

CN Award
Cost + Cont. 
$5,291

  

  

  

Franklin 50 6P2053C

Completion

7/21/2010

7/2008

Reason(s):

Improve traffic flow and signal interconnects from Independence Drive to Prairie 
Dell Road in Union. Maximum CMAQ funding - $961,600 for 6P2053, 6P2053B 
and 6P2053C.

The project cost to complete was within +/- 10 percent of the estimate.

$540
PE: $30
CE Inc: $32
CN: $460
RW Inc: $0
RW: $0
Utilities: $2
NonContract: $16
Other:
Budget Transfer:

$506
$54
$51

$401
$0
$0
$0
$0
$0
$0

-6.30%
$ Difference

-$34
  
  
CN Award
Cost + Cont. 
$413
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Franklin N 6L1000

Completion

12/7/2010

1/2010

Reason(s):

Resurface from Rte. O to Rte. 30. 

The cost estimate deviated from the actual cost due to competition among 
contractors, changes made to project during construction, and lower than 
expected engineering costs.

$646

PE: $17

CE Inc: $40

CN: $589

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$436

$11

$24

$402

$0

$0

$0

$0

$0

$0

-32.51%

$ Difference
-$210

  

  

CN Award
Cost + Cont. 
$436

  

  

  

Jefferson 141 6P2062D

Completion

6/8/2011

0/0

Reason(s):

Signal optimization Rte. 141 from Arnold Church Road to Rte. 61/67 and Rte. 61 
from Starling Airport Road to Arnold Church Road. CMAQ funds - $50,000.

The project cost to complete was within +/- 10 percent of the estimate.

$62

PE: $0

CE Inc: $0

CN: $62

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$61

$0

$0

$61

$0

$0

$0

$0

$0

$0

-1.61%

$ Difference
-$1

  

  

CN Award
Cost + Cont. $0

  

  

  

Jefferson 21 6P1909

Completion

1/21/2011

4/2009

Reason(s):

Resurface bridge deck over the Meramec River. Project involves bridge K0637.

The cost estimate deviated from the actual cost due to changes made to project 
during construction and higher than expected inspection costs.

$2,379
PE: $90
CE Inc: $146
CN: $2,121
RW Inc: $0
RW: $0
Utilities: $22
NonContract: $0
Other:
Budget Transfer:

$2,945
$58

$214
$2,672

$0
$0
$0
$0
$0
$0

23.79%
$ Difference

$566
  
  
CN Award
Cost + Cont. 
$1,998
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jefferson 30 6P2256D

Completion

10/28/2010

7/2009

Reason(s):

Signal optimization from Summit Road to Clearview Drive.  

The cost estimate deviated from the actual cost due to changes made to project 
during construction.

$42

PE: $1

CE Inc: $0

CN: $41

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$47

$0

$0

$47

$0

$0

$0

$0

$0

$0

11.90%

$ Difference
$5

  

  

CN Award
Cost + Cont. 
$41

  

  

  

Jefferson 30 6S1962

Completion

11/4/2010

1/2009

Reason(s):

Resurfacing cold-in-place from the Franklin Co. line to the four-lane section west 
of Rte. B, add left turn lane at Rte. Y and add centerline and edgeline rumble 
strips from the Jefferson Co. line to Rte. K in Franklin Co.  

The cost estimate deviated from the actual cost due to competition among 
contractors, recent changes in market prices for project components, changes 
made to project during construction, and lower than expected design costs.

$4,621

PE: $350

CE Inc: $274

CN: $3,997

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,343

$102

$377

$2,865

$0

$0

$0

$0

$0

$0

-27.66%

$ Difference
-$1278

  

  

CN Award
Cost + Cont. 
$3,178

  

  

  

Jefferson 55 6I1416

Completion

11/4/2010

11/2008

Reason(s):

Construct half diamond interchange at Rte. TT. MoDOT Economic 
Development/Cost Share project with the Holcim Plant in Ste. Genevieve County. 
Project involves bridge A1990.  

The cost estimate deviated from the actual cost due to competition among 
contractors, performing projects in combination, lower than expected right of 
way and engineering costs.

$4,727
PE: $817
CE Inc: $216
CN: $3,150
RW Inc: $20
RW: $523
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$3,336
$347
$174

$2,462
$19

$298
$10
$27

$0
$0

-29.43%
$ Difference

-$1391
  
  
CN Award
Cost + Cont. 
$2,562
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jefferson 55 6I2016

Completion

11/4/2010

6/2009

Reason(s):

Ultra-thin bonded asphalt wearing surface (UBAWS) overlay from Rte. Z to the 
Ste. Genevieve County line. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, changes made to project during construction, and 
lower than expected engineering costs.

$4,950

PE: $50

CE Inc: $315

CN: $4,585

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,792

$29

$148

$3,615

$0

$0

$0

$0

$0

$0

-23.39%

$ Difference
-$1158

  

  

CN Award
Cost + Cont. 
$4,104

  

  

  

Jefferson 61 6P2318

Completion

1/6/2011

6/2010

Reason(s):

Rehabilitate bridge over I-55. Project involves bridge A1781.

The cost estimate deviated from the actual cost due to competition among 
contractors, practical design after the project was programmed, changes made to 
project during construction, and lower than expected engineering cost.

$1,070

PE: $80

CE Inc: $64

CN: $926

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$798

$3

$53

$743

$0

$0

$0

$0

$0

$0

-25.42%

$ Difference
-$272

  

  

CN Award
Cost + Cont. 
$797

  

  

  

Jefferson 61 6S1961

Completion

11/4/2010

11/2008

Reason(s):

Resurfacing, roadway improvements, and rehabilitate bridge K07482 and replace 
bridge K0750 from I-55 at Airport Road to Rte. OO in Ste. Genevieve County. 
District 10 contributing $1 million.  Related to 0S2152.

The cost estimate deviated from the actual cost due to competition among 
contractors, recent changes in market prices for project components, and lower 
than expected engineering costs.

$8,926
PE: $275
CE Inc: $556
CN: $8,095
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$7,439
$140
$462

$6,836
$0
$0
$0
$0
$0
$0

-16.66%
$ Difference

-$1487
  
  
CN Award
Cost + Cont. 
$6,427
  
  
  

Sep 27, 2011 MoDOT Page 77 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jefferson 61 6S2166

Completion

2/18/2011

5/2010

Reason(s):

Pavement treatment from Rte. Z to Rte. A. 

The project cost to complete was within +/- 10 percent of the estimate.

$1,319

PE: $86

CE Inc: $79

CN: $1,152

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $2

Other:

Budget Transfer:

$1,353

$62

$99

$1,192

$0

$0

$0

$0

$0

$0

2.58%

$ Difference
$34

  

  

CN Award
Cost + Cont. 
$1,251

  

  

  

Jefferson A 6S2095

Completion

1/21/2011

12/2009

Reason(s):

Add left-turn lanes at Pioneer/Highland Baptist Church Road.  

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and changes made to project during construction.

$444

PE: $62

CE Inc: $25

CN: $357

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$308

$63

$38

$207

$0

$0

$0

$0

$0

$0

-30.63%

$ Difference
-$136

  

  

CN Award
Cost + Cont. 
$265

  

  

  

Jefferson A 6S2121

Completion

1/21/2011

12/2009

Reason(s):

Resurfacing and upgrade shoulders from Rte. 21 to Collins Avenue and turn lane 
improvements at Frontier Road. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected engineering.

$4,775
PE: $100
CE Inc: $300
CN: $4,375
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$3,977
$87

$172
$3,717

$0
$0
$0
$0
$0
$0

-16.71%
$ Difference

-$798
  
  
CN Award
Cost + Cont. 
$3,686
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jefferson B 6L1100B

Completion

12/7/2010

1/2010

Reason(s):

Resurface from Rte. 30 to Rte. 21. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$690

PE: $15

CE Inc: $43

CN: $632

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$531

$1

$19

$510

$0

$0

$0

$0

$0

$0

-23.04%

$ Difference
-$159

  

  

CN Award
Cost + Cont. 
$495

  

  

  

Jefferson BB 6L0900G

Completion

6/8/2011

0/0

Reason(s):

Payment to the City of Hillsboro for resurfacing (This work was previously 
included in project 6L0900E) from Business Rte. 21 to Elm Street. MoDOT's 
maximum is $65,000.  EW Gateway STP funds $487,076 (STP-5476(604)).

The project cost to complete was within +/- 10 percent of the estimate.

$553

PE: $1

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $552

Other:

Budget Transfer:

$564

$0

$0

$0

$0

$0

$0

$564

$0

$0

1.99%

$ Difference
$11

  

  

CN Award
Cost + Cont. $0

  

  

  

Jefferson EE 6L1000B

Completion

12/7/2010

1/2010

Reason(s):

Resurface from Rte. B to the end of state maintenance. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$174
PE: $18
CE Inc: $10
CN: $146
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$113
$7
$6

$99
$0
$0
$0
$0
$0
$0

-35.06%
$ Difference

-$61
  
  
CN Award
Cost + Cont. 
$96
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jefferson M 6S2249

Completion

1/6/2011

10/2009

Reason(s):

Intersection improvements at Rte. M and Caitlin Drive, Rte. 141 at Old Missouri 
State Road and Rte. 30 at Main Drive/Redwood Drive. 

The project cost to complete was within +/- 10 percent of the estimate.

$243

PE: $25

CE Inc: $13

CN: $189

RW Inc: $0

RW: $0

Utilities: $16

NonContract: $0

Other:

Budget Transfer:

$247

$32

$74

$141

$0

$0

$0

$0

$0

$0

1.65%

$ Difference
$4

  

  

CN Award
Cost + Cont. 
$138

  

  

  

Jefferson MM 6S2027

Completion

6/7/2011

2/2009

Reason(s):

Improve vertical/horizontal alignments and add shoulders/turn lanes from 500' 
e/o Geerdes to w/o Miller Rd. and e/o Sycamore Springs Rd. to w/o Buckeye 
Valley Rd. $15.744 million from Sec. 1702 of SAFETEA-LU with $2 million for the 
EIS realignment of Rte. MM (6S1051).

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected utility costs.

$19,375

PE: $1,350

CE Inc: $914

CN: $13,313

RW Inc: $60

RW: $1,900

Utilities: $1,835

NonContract: $3

Other:

Budget Transfer:

$11,423

$611

$1,287

$6,716

$209

$2,145

$455

$0

$0

$0

-41.04%

$ Difference
-$7952

  

  

CN Award
Cost + Cont. 
$6,785

  

  

  

Jefferson P 6S1821

Completion

12/30/2010

0/0

Reason(s):

Payment for property damages due to flooding on Rte. P near Victoria. 

The project cost to complete was within +/- 10 percent of the estimate.

$236
PE: $5
CE Inc: $0
CN: $0
RW Inc: $0
RW: $231
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$234
$5
$0
$0
$2

$228
$0
$0
$0
$0

-0.85%

$ Difference
-$2

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jefferson PP 6P2315

Completion

2/4/2011

9/2010

Reason(s):

Install centerline rumble strips and associated improvements from High Ridge 
Blvd to Brynes Mill Road. 

The cost estimate deviated from the actual cost due to higher than expected 
engineering costs and recent changes in market prices for project components.

$78

PE: $13

CE Inc: $4

CN: $61

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$112

$27

$7

$78

$0

$0

$0

$0

$0

$0

43.59%

$ Difference
$34

  

  

CN Award
Cost + Cont. 
$79

  

  

  

Jefferson V 6L1000D

Completion

12/7/2010

1/2010

Reason(s):

Resurface from Rte. JJ to Rte. E. 

The cost estimate deviated from the actual cost due to competition among 
contractors.

$643

PE: $18

CE Inc: $40

CN: $585

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$345

$6

$24

$315

$0

$0

$0

$0

$0

$0

-46.35%

$ Difference
-$298

  

  

CN Award
Cost + Cont. 
$336

  

  

  

Jefferson WW 6S1964

Completion

1/6/2011

1/2010

Reason(s):

Replace bridges over Ditch Creek and Maupin Creek (two disconnected sections). 
Project involves bridges R0415 and R0416.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected design costs.

$1,872
PE: $330
CE Inc: $98
CN: $1,434
RW Inc: $0
RW: $10
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,470
$259
$167

$1,044
$0
$0
$0
$0
$0
$0

-21.47%
$ Difference

-$402
  
  
CN Award
Cost + Cont. 
$1,073
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jefferson Y 6B0801G

Completion

1/6/2011

5/2010

Reason(s):

Bridge rehabilitation on Rte. Y over Dry Creek and Rte. V over Joachim Creek. 
Funded by GARVEE.  Project involves bridges A2569 and A2274. Part of the Safe 
and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors, practical design after the project was programmed, and lower than 
expected engineering costs.

$1,125

PE: $77

CE Inc: $65

CN: $944

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $39

Other:

Budget Transfer:

$509

$24

$47

$438

$0

$0

$0

$0

$0

$0

-54.76%

$ Difference
-$616

  

  

CN Award
Cost + Cont. 
$464

  

  

  

St. Charles 364 6U0970

Completion

1/3/2011

0/0

Reason(s):

Protective and hardship purchases for corridor preservation for Page Avenue 
extension from Rte. 40 at Page Avenue to Mid Rivers Mall Drive at Rte. 94. 

The project cost to complete was within +/- 10 percent of the estimate.

$23,577

PE: $41

CE Inc: $0

CN: $0

RW Inc: $30

RW: $23,506

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$24,411

$42

$0

$0

$817

$23,533

$0

$0

$18

$0

3.54%

$ Difference
$834

  

  

CN Award
Cost + Cont. $0

  

  

  

St. Charles 370 6P1943

Completion

2/18/2011

7/2010

Reason(s):

Bridge improvements 0.3 mile east of I-70 over the Norfolk and Western 
Railroad. Project involves bridges A5095, A5096, and A5097.

The project cost to complete was within +/- 10 percent of the estimate.

$891
PE: $115
CE Inc: $50
CN: $726
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$906
$74
$92

$740
$0
$0
$0
$0
$0
$0

1.68%
$ Difference

$15
  
  
CN Award
Cost + Cont. 
$724
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Charles 370 6P1944

Completion

1/21/2011

9/2010

Reason(s):

Bridge improvements on eastbound and westbound bridges over the Missouri 
River. Project involves eastbound and westbound bridge A4557.

The cost estimate deviated from the actual cost due to competition among 
contractors and changes made to project during construction.

$462

PE: $70

CE Inc: $25

CN: $367

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$331

$34

$56

$240

$0

$0

$0

$0

$0

$0

-28.35%

$ Difference
-$131

  

  

CN Award
Cost + Cont. 
$287

  

  

  

St. Charles 40 6P0672C

Completion

11/18/2010

5/2007

Reason(s):

Interchange, new pavement, grading, drainage, and bridges from I-70 to 0.2 mile 
west of Lake St. Louis Blvd. Involves new bridges and bridges A1456, J991 and 
J992.

The project cost to complete was within +/- 10 percent of the estimate.

$35,816

PE: $2,644

CE Inc: $1,713

CN: $24,959

RW Inc: $0

RW: $5,000

Utilities: $1,500

NonContract: $0

Other:

Budget Transfer:

$38,430

$1,639

$2,008

$23,723

$312

$8,974

$1,771

$3

$0

$0

7.30%

$ Difference
$2614

  

  

CN Award
Cost + Cont. 
$23,439

  

  

  

St. Charles 70 6I1734

Completion

12/30/2010

9/2009

Reason(s):

Capacity improvements at Fifth Street. MoDOT Economic Development/Cost 
Share project.  MoDOT's share is $300,000.  Project will be administered by the 
City of St. Charles.

The project cost to complete was within +/- 10 percent of the estimate.

$328
PE: $1
CE Inc: $21
CN: $306
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$300
$0
$0

$300
$0
$0
$0
$0
$0
$0

-8.54%
$ Difference

-$28
  
  
CN Award
Cost + Cont. 
$1,468
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Charles 70 6I1735

Completion

12/21/2010

6/2005

Reason(s):

Install Intelligent Transportation Systems (ITS) Devices from I-270 in St. Louis 
County to Rte.T in St. Charles County. 

The cost estimate deviated from the actual cost due to lower than expected non-
contractual costs and changing conditions after the estimate was established.

$7,096

PE: $830

CE Inc: $325

CN: $4,521

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1,420

Other:

Budget Transfer:

$6,017

$851

$221

$4,873

$0

$0

$0

$63

$9

$0

-15.21%

$ Difference
-$1079

  

  

CN Award
Cost + Cont. 
$3,761

  

  

  

St. Charles 70 6I1886

Completion

6/21/2011

1/2010

Reason(s):

Rehabilitate 4 bridge decks from Rte. K to 0.3 mile east of Rte. 79. Project 
involves bridges L0710, L0481, A4294 and L0711.

The cost estimate deviated from the actual cost due to performing projects in 
combination, competition among contractors, and changes made to project 
during construction.

$3,018

PE: $190

CE Inc: $182

CN: $2,646

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,133

$67

$312

$1,754

$0

$0

$0

$0

$0

$0

-29.32%

$ Difference
-$885

  

  

CN Award
Cost + Cont. 
$1,871

  

  

  

St. Charles 70 6I1945

Completion

6/21/2011

1/2010

Reason(s):

Rehabilitate bridges at the Rte. 370 interchange. Project involves bridges A5091, 
A5092 and A5093.

The cost estimate deviated from the actual cost due to performing projects in 
combination, competition among contractors, lower than expected engineering 
costs, and changes made to project during construction.

$2,225
PE: $160
CE Inc: $133
CN: $1,932
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,406
$44
$48

$1,314
$0
$0
$0
$0
$0
$0

-36.81%
$ Difference

-$819
  
  
CN Award
Cost + Cont. 
$1,408
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Charles 70 6I2059

Completion

7/21/2010

10/2008

Reason(s):

Provide signal networking from Rte. 40/61 to 5th Street. Maximum CMAQ funds 
$972,800.

The cost estimate deviated from the actual cost due to competition among 
contractors, practical design after the project was programmed, changes made to 
project during construction, and lower than expected design and utility costs.

$1,425

PE: $108

CE Inc: $80

CN: $1,171

RW Inc: $0

RW: $0

Utilities: $66

NonContract: $0

Other:

Budget Transfer:

$934

$22

$346

$566

$0

$0

$0

$0

$0

$0

-34.46%

$ Difference
-$491

  

  

CN Award
Cost + Cont. 
$627

  

  

  

St. Charles 70 6I2146

Completion

6/8/2011

0/0

Reason(s):

Payment for the I-70 north outer road reconstruction at the Lake St. Louis 
interchange/Gutherie Road extension. MoDOT's contribution is $1.4 million to 
the City of O'Fallon (STP-7302(611)).

The cost estimate deviated from the actual cost due to the completed cost 
reflecting the total project cost and the estimated cost reflecting only MoDOT's 
contribution.

$1,400

PE: $0

CE Inc: $0

CN: $1,400

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,966

$0

$0

$1,400

$0

$0

$0

$0

$1,566

$0

111.86%

$ Difference
$1566

  

  

CN Award
Cost + Cont. $0

  

  

  

St. Charles 70 6I2159

Completion

6/21/2011

1/2010

Reason(s):

Bridge rehabilitation from Rte. C to Zumbehl Road. Bridges are at Rte. C, Cave 
Springs, and Zumbehl Road.  Project involves bridges A3852, A4040, and A4266.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$658
PE: $62
CE Inc: $38
CN: $558
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,137
$15
$19

$1,103
$0
$0
$0
$0
$0
$0

72.80%
$ Difference

$479
  
  
CN Award
Cost + Cont. 
$1,166
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Charles 70 6P2256F

Completion

10/28/2010

7/2009

Reason(s):

Signal optimization at Bryan Road interchange and Lake St. Louis Blvd 
interchange.  

The project cost to complete was within +/- 10 percent of the estimate.

$56

PE: $1

CE Inc: $0

CN: $55

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$55

$0

$0

$55

$0

$0

$0

$0

$0

$0

-1.79%

$ Difference
-$1

  

  

CN Award
Cost + Cont. 
$55

  

  

  

St. Charles 70 6P2256G

Completion

10/28/2010

7/2009

Reason(s):

Signal optimization at Mid Rivers Mall Drive interchange and Cave Springs 
interchange.  

The project cost to complete was within +/- 10 percent of the estimate.

$34

PE: $1

CE Inc: $0

CN: $33

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$33

$0

$0

$33

$0

$0

$0

$0

$0

$0

-2.94%

$ Difference
-$1

  

  

CN Award
Cost + Cont. 
$33

  

  

  

St. Charles 94 6S1529B

Completion

8/5/2010

6/2009

Reason(s):

Resurface from Clark Street to south of Rte. 370. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$749
PE: $40
CE Inc: $46
CN: $663
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$613
$6

$13
$594

$0
$0
$0
$0
$0
$0

-18.16%
$ Difference

-$136
  
  
CN Award
Cost + Cont. 
$594
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Charles 94 6S1955

Completion

11/4/2010

4/2009

Reason(s):

Pavement overlay and add shoulders from Rte. H/J intersection to Rte. 67. 

The cost estimate deviated from the actual cost due to competition among 
contractors, practical design after the project was programmed, and lower than 
expected engineering costs.

$2,942

PE: $110

CE Inc: $182

CN: $2,649

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$1,744

$38

$124

$1,582

$0

$0

$0

$0

$0

$0

-40.72%

$ Difference
-$1198

  

  

CN Award
Cost + Cont. 
$1,478

  

  

  

St. Charles K 6P2062B

Completion

6/7/2011

0/0

Reason(s):

Signal optimizations at Rte. K from Rte. 94 to West Terra Lane and Rte. 94 from 
Rte. 40 SOR to Harvester Road. CMAQ funds - $77,000.

The project cost to complete was within +/- 10 percent of the estimate.

$96

PE: $0

CE Inc: $0

CN: $96

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$94

$0

$0

$94

$0

$0

$0

$0

$0

$0

-2.08%

$ Difference
-$2

  

  

CN Award
Cost + Cont. $0

  

  

  

St. Louis 100 6S2183

Completion

10/6/2010

12/2009

Reason(s):

Improve signal and lighting at New Ballwin Road. 

The project cost to complete was within +/- 10 percent of the estimate.

$296
PE: $62
CE Inc: $15
CN: $219
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$271
$56
$26

$189
$0
$0
$0
$0
$0
$0

-8.45%
$ Difference

-$25
  
  
CN Award
Cost + Cont. 
$201
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 109 6S1975

Completion

2/4/2011

6/2010

Reason(s):

Replace bridge south of Woods Road. Project involves bridge Z0773.

The cost estimate deviated from the actual cost due to competition among 
contractors, practical design after the project was programmed, and lower than 
expected right of way costs.

$1,000

PE: $138

CE Inc: $45

CN: $649

RW Inc: $0

RW: $168

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$710

$174

$42

$485

$6

$4

$0

$0

$0

$0

-29.00%

$ Difference
-$290

  

  

CN Award
Cost + Cont. 
$496

  

  

  

St. Louis 115 6P2062C

Completion

6/7/2011

0/0

Reason(s):

Signal optimization from I-70 south outer road to Nelson Drive. CMAQ funds 
$37,000.  This project will not be let and will be completed with consultant 
contracts.

The project cost to complete was within +/- 10 percent of the estimate.

$47

PE: $0

CE Inc: $0

CN: $47

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$47

$0

$0

$47

$0

$0

$0

$0

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

St. Louis 141 6U0807E

Completion

10/6/2010

9/2009

Reason(s):

Grading for utility relocations at Rte. 340. *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established, excavation changes, and higher than expected 
inspection and utility costs.

$441
PE: $1
CE Inc: $28
CN: $412
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,003
$0

$150
$744

$0
$0

$108
$0
$0
$0

127.44%
$ Difference

$562
  
  
CN Award
Cost + Cont. 
$750
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 180 6P2062F

Completion

6/7/2011

0/0

Reason(s):

Signal optimization from Pennridge Drive to Ogden Avenue. Funded with CMAQ 
funds (80%).

The project cost to complete was within +/- 10 percent of the estimate.

$99

PE: $0

CE Inc: $0

CN: $99

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$99

$0

$0

$99

$0

$0

$0

$0

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

St. Louis 180 6S2188

Completion

9/7/2010

6/2009

Reason(s):

Provide pedestrian accommodations at Lackland Road and Hanley Road and at 
Rte. D and Ashby Road. 

The project cost to complete was within +/- 10 percent of the estimate.

$456

PE: $20

CE Inc: $28

CN: $408

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$491

$81

$50

$359

$0

$0

$0

$1

$0

$0

7.68%

$ Difference
$35

  

  

CN Award
Cost + Cont. 
$377

  

  

  

St. Louis 231 6P2256B

Completion

12/30/2010

12/2008

Reason(s):

Signal optimizations from Sappington Barracks Roads to Becker Road.  

The project cost to complete was within +/- 10 percent of the estimate.

$48
PE: $0
CE Inc: $0
CN: $48
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$46
$0
$0

$46
$0
$0
$0
$0
$0
$0

-4.17%
$ Difference

-$2
  
  
CN Award
Cost + Cont. 
$48
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 267 6S2105

Completion

11/4/2010

1/2010

Reason(s):

Pavement treatment from St. Louis City limits to Bayless Avenue. 

The cost estimate deviated from the actual cost due to competition among 
contractors and practical design after the project was programmed.

$806

PE: $65

CE Inc: $48

CN: $693

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$493

$78

$48

$367

$0

$0

$0

$0

$0

$0

-38.83%

$ Difference
-$313

  

  

CN Award
Cost + Cont. 
$391

  

  

  

St. Louis 270 6I2096

Completion

4/7/2011

6/2010

Reason(s):

Improve traffic control at on-ramp intersections on north outer roads at West 
Florissant Road, New Halls Ferry Road, Florissant Road, Graham Road and 
Bellefontaine Road.  

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$749

PE: $60

CE Inc: $43

CN: $628

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $18

Other:

Budget Transfer:

$469

$101

$55

$313

$0

$0

$0

$0

$0

$0

-37.38%

$ Difference
-$280

  

  

CN Award
Cost + Cont. 
$333

  

  

  

St. Louis 270 6I2103

Completion

12/30/2010

0/0

Reason(s):

Modify existing dynamic message signs (DMS) structures from I-64 to I-55. 
Project will be let through the procurement office.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected engineering costs.

$134
PE: $25
CE Inc: $7
CN: $102
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$18
$0
$0

$18
$0
$0
$0
$0
$0
$0

-86.57%

$ Difference
-$116

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 270 6I2252

Completion

12/7/2010

9/2009

Reason(s):

Add a right turn lane at the intersection of northbound I-270 and eastbound Rte. 
180. Maximum EW Gateway STP funding - $253,600.

The cost estimate deviated from the actual cost due to higher than expected 
engineering costs.

$451

PE: $40

CE Inc: $26

CN: $378

RW Inc: $0

RW: $0

Utilities: $7

NonContract: $0

Other:

Budget Transfer:

$515

$73

$107

$329

$0

$0

$6

$0

$0

$0

14.19%

$ Difference
$64

  

  

CN Award
Cost + Cont. 
$330

  

  

  

St. Louis 270 6S2182

Completion

10/6/2010

12/2009

Reason(s):

Safety improvement at Clayton Road. 

The cost estimate deviated from the actual cost due to competition among 
contractors, practical design after the project was programmed, and lower than 
expected design costs.

$135

PE: $70

CE Inc: $4

CN: $61

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$103

$14

$46

$43

$0

$0

$0

$0

$0

$0

-23.70%

$ Difference
-$32

  

  

CN Award
Cost + Cont. 
$43

  

  

  

St. Louis 340 6S1983

Completion

11/4/2010

1/2010

Reason(s):

Resurfacing between Rte. 340 and Lindbergh Boulevard on Old Olive Street Road. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$1,618
PE: $118
CE Inc: $95
CN: $1,380
RW Inc: $5
RW: $10
Utilities: $10
NonContract: $0
Other:
Budget Transfer:

$583
$48
$84

$451
$0
$0
$0
$0
$0
$0

-63.97%
$ Difference

-$1035
  
  
CN Award
Cost + Cont. 
$428
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 340 6S2176

Completion

10/21/2010

1/2010

Reason(s):

Replace lighting facilities at Rte. 67. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed,  competition among contractors, and  lower than 
expected utility and engineering costs.

$472

PE: $56

CE Inc: $26

CN: $372

RW Inc: $0

RW: $0

Utilities: $15

NonContract: $3

Other:

Budget Transfer:

$323

$45

$4

$268

$0

$0

$0

$7

$0

$0

-31.57%

$ Difference
-$149

  

  

CN Award
Cost + Cont. 
$274

  

  

  

St. Louis 367 6P2164

Completion

6/21/2011

2/2010

Reason(s):

Pavement treatment from 0.25 mile south of I-270 to the St. Louis City limits. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$1,239

PE: $86

CE Inc: $74

CN: $1,079

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,077

$41

$131

$905

$0

$0

$0

$0

$0

$0

-13.08%

$ Difference
-$162

  

  

CN Award
Cost + Cont. 
$900

  

  

  

St. Louis 44 6I1796

Completion

11/18/2010

7/2006

Reason(s):

Replace existing lighting facilities and install high mast lighting from Elm Avenue 
to north of I-55.  

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected engineering costs.

$918
PE: $52
CE Inc: $53
CN: $796
RW Inc: $0
RW: $0
Utilities: $12
NonContract: $5
Other:
Budget Transfer:

$2,187
$85

$193
$1,889

$0
$0
$0

$20
$0
$0

138.24%
$ Difference

$1269
  
  
CN Award
Cost + Cont. 
$1,886
  
  
  

Sep 27, 2011 MoDOT Page 92 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 44 6I1881

Completion

11/18/2010

3/2009

Reason(s):

Rehabilitate westbound bridges over the Meramec River west of Lewis Road. 
Project involves bridges A17962 and L06113.

The project cost to complete was within +/- 10 percent of the estimate.

$2,823

PE: $198

CE Inc: $169

CN: $2,456

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,850

$73

$504

$2,241

$0

$0

$32

$0

$0

$0

0.96%

$ Difference
$27

  

  

CN Award
Cost + Cont. 
$2,373

  

  

  

St. Louis 44 6I1979

Completion

11/18/2010

3/2009

Reason(s):

Replace bridge deck at Lewis Road interchange. Project involves bridge A1797.

The cost estimate deviated from the actual cost due to changes made to project 
during construction and lower than expected design costs.

$1,278

PE: $132

CE Inc: $74

CN: $1,072

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,109

$52

$75

$982

$0

$0

$0

$0

$0

$0

-13.22%

$ Difference
-$169

  

  

CN Award
Cost + Cont. 
$1,106

  

  

  

St. Louis 44 6I2114

Completion

12/30/2010

2/2007

Reason(s):

Installation of temporary ITS devices at the Six Flags exit approaches. This project 
will not be let.  Devices will be purchased through procurement.

The project cost to complete was within +/- 10 percent of the estimate.

$205
PE: $5
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $200
Other:
Budget Transfer:

$208
$0
$0
$0
$0
$0
$0

$208
$0
$0

1.46%
$ Difference

$3
  
  
CN Award
Cost + Cont. 
$200
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 50 6P2256C

Completion

12/30/2010

3/2009

Reason(s):

Signal optimization on Rte. 50 from Mueller Court to Barrackview Road and on 
Rte. 61 from Lindbergh Blvd to Butler Hill Road. 

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$52

PE: $0

CE Inc: $0

CN: $52

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$85

$0

$0

$85

$0

$0

$0

$0

$0

$0

63.46%

$ Difference
$33

  

  

CN Award
Cost + Cont. 
$85

  

  

  

St. Louis 55 6P2256H

Completion

10/28/2010

7/2009

Reason(s):

Signal optimization at Bayless Avenue, Butler Hill Road, and Reavis Barracks Road 
interchanges.  

The project cost to complete was within +/- 10 percent of the estimate.

$27

PE: $1

CE Inc: $0

CN: $26

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$26

$0

$0

$26

$0

$0

$0

$0

$0

$0

-3.70%

$ Difference
-$1

  

  

CN Award
Cost + Cont. 
$26

  

  

  

St. Louis 61 6S2216

Completion

4/7/2011

6/2010

Reason(s):

Replace lighting facilities at Clayton Road. Funding from District Operating 
budget.

The project cost to complete was within +/- 10 percent of the estimate.

$310
PE: $27
CE Inc: $18
CN: $265
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$334
$74

$8
$252

$0
$0
$0
$0
$0
$0

7.74%
$ Difference

$24
  
  
CN Award
Cost + Cont. 
$250
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 64 6P2147

Completion

8/5/2010

5/2009

Reason(s):

Construct westbound exit ramp and eastbound entrance ramp at the Spirit of St. 
Louis Boulevard. Cost share with St. Louis County ($227,000 plus R/W), City of 
Chesterfield ($227,000 plus R/W), Developer ($700,000) and MTFC 
loan($1,393,000) to county.  Payback to county from cost share in 2011 
($1,197,000).

The project cost to complete was within +/- 10 percent of the estimate.

$2,260

PE: $238

CE Inc: $130

CN: $1,892

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,066

$203

$235

$1,495

$1

$0

$0

$131

$0

$0

-8.58%

$ Difference
-$194

  

  

CN Award
Cost + Cont. 
$1,535

  

  

  

St. Louis 64 6P2147Z

Completion

8/3/2010

0/0

Reason(s):

Payback for the acceleration of 6P2147. From cost share program to St. Louis 
County for MTFC loan. Up to a maximum of $1,392,659 in 2011.   

The project cost to complete was within +/- 10 percent of the estimate.

$1,393

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1,393

Other:

Budget Transfer:

$1,393

$0

$0

$0

$0

$0

$0

$1,393

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. $0

  

  

  

St. Louis 64 6Q2036C

Completion

6/20/2011

0/0

Reason(s):

ITS operations, staff and equipment at the Transportation Management Center 
(TMC) building.  These funds will be transferred to the District Operations 
Budget. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$850
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $850
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$850

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 64 6Q2037D

Completion

12/30/2010

5/2008

Reason(s):

ITS operations (contract) at the Transportation Management Center (TMC) 
building. 

The cost estimate deviated from the actual cost due to less requirements after 
estimates were established.

$1,201

PE: $1

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1,200

Other:

Budget Transfer:

$960

$0

$0

$0

$0

$0

$0

$960

$0

$0

-20.07%

$ Difference
-$241

  

  

CN Award
Cost + Cont. 
$1,200

  

  

  

St. Louis 64 6Q2038C

Completion

6/17/2011

0/0

Reason(s):

ITS operations, staff and equipment at the Transportation Management Center 
(TMC) building. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$851

PE: $1

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $850

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$851

  

  

CN Award
Cost + Cont. $0

  

  

  

St. Louis 67 6P2062E

Completion

6/7/2011

0/0

Reason(s):

Signal optimization from Whitehall Manor Drive to Utz Lane. CMAQ funds - 
$35,000.

The project cost to complete was within +/- 10 percent of the estimate.

$44
PE: $0
CE Inc: $0
CN: $44
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$44
$0
$0

$44
$0
$0
$0
$0
$0
$0

0.00%

$ Difference
$0

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 67 6P2283

Completion

4/7/2011

8/2009

Reason(s):

ADA Sidewalk improvements on Rte. 67 from I-270 to Old St. Charles Rd. and on 
Rte. AC from Rte. 67 (Lindbergh) to I-270. *Economic Recovery Project* 

The project cost to complete was within +/- 10 percent of the estimate.

$2,304

PE: $167

CE Inc: $137

CN: $2,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,475

$197

$343

$1,935

$0

$0

$0

$0

$0

$0

7.42%

$ Difference
$171

  

  

CN Award
Cost + Cont. 
$1,707

  

  

  

St. Louis 67 6P2300

Completion

1/6/2011

2/2010

Reason(s):

Signal and lighting facilities at the intersection with Schuetz and Baur Rd. Funding 
from District Operating budget.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected inspection charges.

$249

PE: $20

CE Inc: $15

CN: $214

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$345

$15

$39

$290

$0

$0

$0

$0

$0

$0

38.55%

$ Difference
$96

  

  

CN Award
Cost + Cont. 
$296

  

  

  

St. Louis 67 6S2133

Completion

8/5/2010

5/2009

Reason(s):

Construct sidewalk ramps from Old St. Charles Road to Rte. 100. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$2,872
PE: $100
CE Inc: $178
CN: $2,582
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $12
Other:
Budget Transfer:

$1,682
$200
$293

$1,188
$0
$0
$0
$0
$0
$0

-41.43%
$ Difference

-$1190
  
  
CN Award
Cost + Cont. 
$1,263
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis 70 6I2001

Completion

5/19/2011

5/2009

Reason(s):

Install mast lighting facilities at the I-170 interchange.  

The cost estimate deviated from the actual cost due to competition among 
contractors.

$1,519

PE: $90

CE Inc: $89

CN: $1,293

RW Inc: $0

RW: $0

Utilities: $10

NonContract: $37

Other:

Budget Transfer:

$1,240

$139

$138

$922

$0

$0

$0

$41

$0

$0

-18.37%

$ Difference
-$279

  

  

CN Award
Cost + Cont. 
$931

  

  

  

St. Louis AB 6S2081

Completion

11/4/2010

1/2010

Reason(s):

Resurfacing and roadway improvements from I-270 to Rte. 141. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, changes made to project during construction, and 
lower than expected engineering costs.

$2,126

PE: $216

CE Inc: $121

CN: $1,764

RW Inc: $5

RW: $10

Utilities: $10

NonContract: $0

Other:

Budget Transfer:

$1,120

$57

$48

$1,014

$0

$0

$0

$0

$0

$0

-47.32%

$ Difference
-$1006

  

  

CN Award
Cost + Cont. 
$1,166

  

  

  

St. Louis CC 6S1980

Completion

6/7/2011

9/2010

Reason(s):

Bridge improvements over Caulks Creek. Project involves bridge Z0787.

The project cost to complete was within +/- 10 percent of the estimate.

$1,052
PE: $162
CE Inc: $47
CN: $691
RW Inc: $12
RW: $140
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,073
$180

$89
$769

$7
$13

$0
$15

$0
$0

2.00%
$ Difference

$21
  
  
CN Award
Cost + Cont. 
$667
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis IS 
Various

6I1756

Completion

12/30/2010

11/2007

Reason(s):

Intelligent Transportation System field devices and maintenance at various 
locations in District 6. Devices will be bought through the D6 procument process.  
Project will not be let.

The project cost to complete was within +/- 10 percent of the estimate.

$1,746

PE: $145

CE Inc: $0

CN: $1,601

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,576

$69

$0

$1,508

$0

$0

$0

$0

$0

$0

-9.74%

$ Difference
-$170

  

  

CN Award
Cost + Cont. 
$1,508

  

  

  

St. Louis N 6P2256E

Completion

12/30/2010

7/2009

Reason(s):

Signal optimization from UMSL to Brotherton/Woodstock and from Airport 
Road-Herford Avenue to Dunn Road.  

The project cost to complete was within +/- 10 percent of the estimate.

$56

PE: $1

CE Inc: $0

CN: $55

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$55

$1

$0

$54

$0

$0

$0

$0

$0

$0

-1.79%

$ Difference
-$1

  

  

CN Award
Cost + Cont. 
$55

  

  

  

St. Louis City 100 6P2280

Completion

6/21/2011

7/2010

Reason(s):

Improve existing ADA ramps from Broadway Street to McCausland Avenue. 

The cost estimate deviated from the actual cost due to higher than expected 
engineering costs and changes made to project during construction.

$333
PE: $6
CE Inc: $21
CN: $306
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$412
$33
$65

$314
$0
$0
$0
$0
$0
$0

23.72%
$ Difference

$79
  
  
CN Award
Cost + Cont. 
$298
  
  
  

Sep 27, 2011 MoDOT Page 99 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis City 30 6P2282

Completion

2/18/2011

5/2010

Reason(s):

Complete signal and lighting facility reconstruction with new ADA facilities at 
Nebraska Avenue. 

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$343

PE: $22

CE Inc: $21

CN: $300

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$248

$37

$60

$151

$0

$0

$0

$0

$0

$0

-27.70%

$ Difference
-$95

  

  

CN Award
Cost + Cont. 
$154

  

  

  

St. Louis City 55 6I1838

Completion

7/7/2010

7/2007

Reason(s):

Install  ITS devices on I-55 from I-70 to Rte. M and I-64 from I-170 to Sara Street. 

The project cost to complete was within +/- 10 percent of the estimate.

$7,630

PE: $1,090

CE Inc: $420

CN: $6,120

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$7,185

$93

$1,125

$5,367

$0

$0

$0

$19

$582

$0

-5.83%

$ Difference
-$445

  

  

CN Award
Cost + Cont. 
$5,571

  

  

  

St. Louis City 55 6I1890

Completion

3/7/2011

3/2009

Reason(s):

Rehabilitate bridge decks and install fencing and lighting to bridges at 12th, 
Gravois, Sidney, Petalozzi, Arsenal and Utah Streets. Project involves bridges 
A1087, A1088, A1089, A1090, A1091 and A1094.

The cost estimate deviated from the actual cost due to competition among 
contractors and practical design after the project was programmed.

$5,207
PE: $350
CE Inc: $312
CN: $4,545
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$2,406
$144
$346

$1,916
$0
$0
$0
$0
$0
$0

-53.79%
$ Difference

-$2801
  
  
CN Award
Cost + Cont. 
$2,101
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis City 55 6I1894

Completion

3/7/2011

3/2009

Reason(s):

Rehabilitate bridge at Lafayette Avenue over I-55. Project involves bridge A3128.

The cost estimate deviated from the actual cost due to a portion of the work was 
completed with 6I2092.

$1,235

PE: $70

CE Inc: $75

CN: $1,090

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$857

$35

$154

$669

$0

$0

$0

$0

$0

$0

-30.61%

$ Difference
-$378

  

  

CN Award
Cost + Cont. 
$709

  

  

  

St. Louis City 55 6I2048

Completion

12/30/2010

5/2009

Reason(s):

Street and pedestrian lighting, sidewalks, curb replacement, drainage, and 
landscaping at 7th Street. MoDOT's contribution is $200,000 to St. Louis City's 
enhancement project STP-5500(661).

The project cost to complete was within +/- 10 percent of the estimate.

$200

PE: $0

CE Inc: $0

CN: $200

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$200

$0

$0

$200

$0

$0

$0

$0

$0

$0

0.00%

$ Difference
$0

  

  

CN Award
Cost + Cont. 
$968

  

  

  

St. Louis City 55 6P2256I

Completion

10/28/2010

7/2009

Reason(s):

Signal optimization at Arsenal, Broadway and Loughborough interchanges.  

The project cost to complete was within +/- 10 percent of the estimate.

$26
PE: $1
CE Inc: $0
CN: $25
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$25
$0
$0

$25
$0
$0
$0
$0
$0
$0

-3.85%
$ Difference

-$1
  
  
CN Award
Cost + Cont. 
$25
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis City 64 6I2022

Completion

10/6/2010

2/2010

Reason(s):

Bridge deck repair and resurface the westbound I-64 off-ramp at 9th Street. 
Project involves bridge A1516.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, changes made to project during construction, and 
lower than expected engineering costs.

$3,035

PE: $175

CE Inc: $184

CN: $2,676

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,486

$79

$126

$2,281

$0

$0

$0

$0

$0

$0

-18.09%

$ Difference
-$549

  

  

CN Award
Cost + Cont. 
$2,350

  

  

  

St. Louis City 70 6I1581

Completion

9/7/2010

12/2002

Reason(s):

Enhancements to I-70; landscaping and retaining walls  in the city of St Louis, 
Goodfellow to the Poplar Street Bridge. Funded with FHWA Discretionary funds 
of $4,858,036.

The project cost to complete was within +/- 10 percent of the estimate.

$6,038

PE: $840

CE Inc: $340

CN: $4,858

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$6,162

$1,075

$327

$4,760

$0

$0

$0

$0

$0

$0

2.05%

$ Difference
$124

  

  

CN Award
Cost + Cont. 
$3,636

  

  

  

St. Louis City 70 6I2092

Completion

2/18/2011

7/2009

Reason(s):

Pavement improvements from I-44/I-55 to Washington Avenue. *Economic 
Recovery Project*  

The project cost to complete was within +/- 10 percent of the estimate.

$5,641
PE: $300
CE Inc: $341
CN: $4,963
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $37
Other:
Budget Transfer:

$5,730
$123
$482

$5,125
$0
$0
$0
$0
$0
$0

1.58%
$ Difference

$89
  
  
CN Award
Cost + Cont. 
$5,190
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Louis City 70 6I2189

Completion

6/7/2011

6/2009

Reason(s):

Replace bridges over I-70  at Madison and St. Louis Avenue. Project involves 
bridges A0139 and A0141.

The cost estimate deviated from the actual cost due to competition among 
contractors, practical design after the project was programmed, changes made to 
project during construction, and lower than expected engineering and utility 
costs.

$7,712

PE: $375

CE Inc: $439

CN: $6,398

RW Inc: $0

RW: $0

Utilities: $500

NonContract: $0

Other:

Budget Transfer:

$4,416

$3

$264

$4,097

$0

$0

$53

$0

$0

$0

-42.74%

$ Difference
-$3296

  

  

CN Award
Cost + Cont. 
$4,560

  

  

  

St. Louis City H 6S1972

Completion

11/18/2010

9/2009

Reason(s):

Rehabilitate bridge at Adelaide Avenue. Project involves bridge A7165.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, recent changes in market prices for project 
components, changes made to project during construction, and lower than 
expected engineering costs.

$12,699

PE: $1,000

CE Inc: $736

CN: $10,723

RW Inc: $30

RW: $120

Utilities: $90

NonContract: $0

Other:

Budget Transfer:

$8,648

$430

$528

$7,537

$10

$66

$55

$22

$0

$0

-31.90%

$ Difference
-$4051

  

  

CN Award
Cost + Cont. 
$8,136

  

  

  

Various Various 2I2161M

Completion

5/19/2011

4/2009

Reason(s):

On-call interstate concrete pavement repair at various locations in St. Louis 
Metro. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was higher than estimated.

$422
PE: $0
CE Inc: $27
CN: $395
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$690
$0

$69
$621

$0
$0
$0
$0
$0
$0

63.51%
$ Difference

$268
  
  
CN Award
Cost + Cont. 
$395
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 2I2161N

Completion

6/7/2011

4/2009

Reason(s):

On-call interstate asphalt pavement repair contract at various locations in 
Franklin and Jefferson counties.  

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was higher than estimated.   

$422

PE: $0

CE Inc: $27

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,728

$0

$79

$1,643

$0

$0

$0

$5

$0

$0

309.48%

$ Difference
$1306

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Various Various 2I2161O

Completion

6/7/2011

4/2009

Reason(s):

On-call interstate asphalt pavement repair contract at various locations in St. 
Charles and St. Louis counties and St. Louis City.  

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was higher than estimated.

$422

PE: $0

CE Inc: $27

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,453

$0

$132

$1,320

$0

$0

$0

$1

$0

$0

244.31%

$ Difference
$1031

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Various Various 6I2045

Completion

12/30/2010

0/0

Reason(s):

On-call work zone enforcement on various routes in the St. Louis area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was higher than 
estimated.

$15
PE: $0
CE Inc: $0
CN: $15
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$35
$0
$0

$26
$0
$0
$0
$0
$9
$0

133.33%

$ Difference
$20

  
  
CN Award
Cost + Cont. $0
  
  
  

Sep 27, 2011 MoDOT Page 104 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 6I2170

Completion

4/7/2011

3/2009

Reason(s):

Bridge maintenance at various locations in St. Louis County, St. Louis City and 
Jefferson County. 

The project cost to complete was within +/- 10 percent of the estimate.

$1,180

PE: $90

CE Inc: $70

CN: $1,020

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,219

$3

$125

$1,091

$0

$0

$0

$0

$0

$0

3.31%

$ Difference
$39

  

  

CN Award
Cost + Cont. 
$917

  

  

  

Various Various 6P2033

Completion

12/30/2010

5/2006

Reason(s):

Transportation Management Center operation and external operating contract in 
District 6.  

The project cost to complete was within +/- 10 percent of the estimate.

$1,980

PE: $0

CE Inc: $130

CN: $1,850

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,090

$0

$0

$2,090

$0

$0

$0

$0

$0

$0

5.56%

$ Difference
$110

  

  

CN Award
Cost + Cont. 
$4,338

  

  

  

Various Various 6P2132

Completion

12/30/2010

0/0

Reason(s):

On-call work zone enforcement on various routes. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$150
PE: $0
CE Inc: $0
CN: $150
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$37
$0
$0

$29
$0
$0
$0
$0
$9
$0

-75.33%

$ Difference
-$113

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 6P2150

Completion

12/30/2010

4/2009

Reason(s):

On-call work zone enforcement on various routes. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was higher than 
estimated.

$54

PE: $0

CE Inc: $4

CN: $50

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$84

$0

$0

$84

$0

$0

$0

$0

$0

$0

55.56%

$ Difference
$30

  

  

CN Award
Cost + Cont. 
$50

  

  

  

Various Various 6P2163

Completion

12/30/2010

7/2007

Reason(s):

I-64 Regional Response Program to provide response to incidents and 
emergencies on on various state, county and local roads between Rte. 141 to the 
St. Louis City limits and Rte. 30 to I-70. Maximum CMAQ funds - $1,963,316.  
100% federal funds - no match required.  This program starts November 1, 1007 
and ends January 1, 2010.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$1,963

PE: $0

CE Inc: $0

CN: $1,963

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,257

$0

$0

$1,597

$0

$0

$0

$0

$0

$660

14.98%

$ Difference
$294

  

  

CN Award
Cost + Cont. 
$2,414

  

  

  

Various Various 6P2293

Completion

6/17/2011

0/0

Reason(s):

On-call work zone enforcement on various routes. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was higher than 
estimated.

$21
PE: $0
CE Inc: $1
CN: $20
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$143
$0
$0

$143
$0
$0
$0
$0
$0
$0

580.95%

$ Difference
$122

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 6Q2034

Completion

6/15/2011

0/0

Reason(s):

Motorists Assist operations and staff in District 6. These funds will be transferred 
to the District Operations budget.

The project cost to complete was within +/- 10 percent of the estimate.

$2,140

PE: $0

CE Inc: $140

CN: $2,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,000

$0

$0

$0

$0

$0

$0

$0

$0

$2,000

-6.54%

$ Difference
-$140

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 6Q2036B

Completion

6/20/2011

0/0

Reason(s):

Motorists Assist operations and staff in District 6.  These funds will be transferred 
to the District Operations budget.  

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$2,060

PE: $0

CE Inc: $0

CN: $2,060

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$2060

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 6Q2037B

Completion

6/20/2011

0/0

Reason(s):

Motorist Assist operations and staff in District 6.  These funds will be transferred 
to the District Operations budget.  

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$2,000
PE: $0
CE Inc: $0
CN: $2,000
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$2000

  
  
CN Award
Cost + Cont. $0
  
  
  

Sep 27, 2011 MoDOT Page 107 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 6Q2038B

Completion

6/17/2011

0/0

Reason(s):

Motorists Assist operations and staff in District 6.  These funds will be transferred 
to the District Operations budget.  

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$2,000

PE: $0

CE Inc: $0

CN: $2,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$2000

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 6Q2047

Completion

6/15/2011

0/0

Reason(s):

Transportation Management Center operation, staff and equipment in District 6.  
These funds will be transferred to the District Operations budget. 

The project cost to complete was within +/- 10 percent of the estimate.

$871

PE: $0

CE Inc: $57

CN: $814

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$814

$0

$0

$0

$0

$0

$0

$0

$0

$814

-6.54%

$ Difference
-$57

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 6S2065

Completion

6/7/2011

10/2008

Reason(s):

Signal improvements on various routes and locations. Maximum CMAQ funds - 
$1,961,600.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$2,883
PE: $218
CE Inc: $166
CN: $2,412
RW Inc: $0
RW: $0
Utilities: $87
NonContract: $0
Other:
Budget Transfer:

$1,342
$36

$284
$1,022

$0
$0
$0
$0
$0
$0

-53.45%
$ Difference

-$1541
  
  
CN Award
Cost + Cont. 
$1,128
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Barry 37 7S0010G

Completion

8/5/2010

2/2010

Reason(s):

Resurfacing in communities with populations less than 5,000 in Barry County. 
Project split from 7S0010B.  *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$178

PE: $1

CE Inc: $15

CN: $162

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$175

$0

$8

$167

$0

$0

$0

$0

$0

$0

-1.69%

$ Difference
-$3

  

  

CN Award
Cost + Cont. 
$176

  

  

  

Barton 160 7S0010D

Completion

12/21/2010

2/2010

Reason(s):

Resurfacing in communities with populations less than 5,000 in Barton and Jasper 
counties. Project split from 7S0010B.  *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$377

PE: $1

CE Inc: $31

CN: $345

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$362

$0

$28

$334

$0

$0

$0

$0

$0

$0

-3.98%

$ Difference
-$15

  

  

CN Award
Cost + Cont. 
$346

  

  

  

Barton 71 7P0589

Completion

2/4/2011

5/2009

Reason(s):

Convert at-grade intersection at Rte. 126 to an interchange as part of the 
upgrade to I-49. *Economic Recovery Project*  

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$6,740
PE: $645
CE Inc: $391
CN: $5,703
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$5,228
$233
$334

$4,661
$0
$0
$0
$0
$0
$0

-22.43%
$ Difference

-$1512
  
  
CN Award
Cost + Cont. 
$4,628
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Bates 52 1S3009O

Completion

9/7/2010

5/2009

Reason(s):

Thin lift overlay from Rte. BB to 1.6 miles east of Rte. W. *Economic Recovery 
Project* 

The cost estimate deviated from the actual cost due to competition among 
contractors, lower than expected engineering costs, and conditions being better 
than expected.

$293

PE: $8

CE Inc: $18

CN: $267

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$206

$1

$11

$195

$0

$0

$0

$0

$0

$0

-29.69%

$ Difference
-$87

  

  

CN Award
Cost + Cont. 
$217

  

  

  

Bates D 7B0803

Completion

3/7/2011

6/2010

Reason(s):

Bridge painting on Rte. D in Bates Co. over Stewart Cr., on Rte. O in Dade Co. 
over Turnback Cr. and Rte. M in Vernon Co. over Ladies Branch. Project involves 
bridges P0682, R0163, A3814.  Part of the Safe and Sound Program.

The cost estimate deviated from the actual cost due to competition among 
contractors and changes made to project during construction.

$360

PE: $2

CE Inc: $23

CN: $335

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$315

$32

$17

$267

$0

$0

$0

$0

$0

$0

-12.50%

$ Difference
-$45

  

  

CN Award
Cost + Cont. 
$274

  

  

  

Bates H 7S0010E

Completion

1/6/2011

2/2010

Reason(s):

Resurfacing in communities with populations less than 5,000 in Bates County. 
Project split from 7S0010B.  *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$241
PE: $1
CE Inc: $20
CN: $220
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$260
$0
$7

$253
$0
$0
$0
$0
$0
$0

7.88%
$ Difference

$19
  
  
CN Award
Cost + Cont. 
$269
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Dade 245 7S0789

Completion

11/4/2010

1/2010

Reason(s):

Rehabilitate bridge over Stockton Lake 0.1 mile south of Cedar County line. 
Project involves bridge A2084.  Project funded by FHWA FY 2009 Highway Bridge 
Program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$6,236

PE: $520

CE Inc: $416

CN: $5,299

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$3,468

$55

$94

$3,318

$0

$0

$0

$0

$0

$0

-44.39%

$ Difference
-$2768

  

  

CN Award
Cost + Cont. 
$3,492

  

  

  

Dade U 7B0801M

Completion

1/6/2011

5/2010

Reason(s):

Bridge rehabilitation on Rte. U over Big Sac River. Project funded by GARVEE.  
Project involves bridge R0491. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and the project estimate included costs for painting, which was 
completed with another project.

$749

PE: $52

CE Inc: $40

CN: $589

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $68

Other:

Budget Transfer:

$446

$22

$49

$375

$0

$0

$0

$0

$0

$0

-40.45%

$ Difference
-$303

  

  

CN Award
Cost + Cont. 
$387

  

  

  

Jasper 66 7P0842C

Completion

3/7/2011

2/2010

Reason(s):

Resurface disconnected sections from Geneva Avenue to Duquesne Road in 
Joplin. *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to competition among 
contractors, lower than expected engineering costs, and changes made to project 
during construction.

$402
PE: $20
CE Inc: $19
CN: $362
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$233
$3
$3

$227
$0
$0
$0
$0
$0
$0

-42.04%
$ Difference

-$169
  
  
CN Award
Cost + Cont. 
$244
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jasper 71 7P0824I

Completion

9/7/2010

10/2009

Reason(s):

Resurface disconnected sections of southbound and northbound lanes from Rte. 
96 to 0.3 mile south of I-44. 

The cost estimate deviated from the actual cost due to competition among 
contractors, lower than expected engineering costs, and changes made to project 
during construction.

$3,443

PE: $62

CE Inc: $217

CN: $3,163

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$2,080

$0

$97

$1,983

$0

$0

$0

$0

$0

$0

-39.59%

$ Difference
-$1363

  

  

CN Award
Cost + Cont. 
$2,134

  

  

  

Jasper BB 7B0801O

Completion

12/7/2010

5/2010

Reason(s):

Bridge rehabilitation on Rte. BB over Deer Creek. Project funded by GARVEE.  
Project involves bridge A1885. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and the project estimate included costs for painting, which was 
completed with another project.

$356

PE: $25

CE Inc: $19

CN: $275

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $37

Other:

Budget Transfer:

$241

$14

$30

$197

$0

$0

$0

$0

$0

$0

-32.30%

$ Difference
-$115

  

  

CN Award
Cost + Cont. 
$202

  

  

  

Jasper FF 7S0770Z

Completion

5/19/2011

0/0

Reason(s):

Payback to the City of Joplin from the Cost Share program for the acceleration of 
7S0770. 

The project cost to complete was within +/- 10 percent of the estimate.

$995
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $995
Other:
Budget Transfer:

$995
$0
$0
$0
$0
$0
$0

$995
$0
$0

0.00%

$ Difference
$0

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Jasper HH 7S0810

Completion

1/6/2011

10/2010

Reason(s):

Guardrail improvements at Russell Smith Way in Carthage. Construction funding 
provided by city of Carthage.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$68

PE: $25

CE Inc: $9

CN: $34

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$57

$22

$3

$32

$0

$0

$0

$0

$0

$0

-16.18%

$ Difference
-$11

  

  

CN Award
Cost + Cont. 
$25

  

  

  

Lawrence 44 7I0599

Completion

8/5/2010

9/2008

Reason(s):

Replace interchange at Rte. 39 in Mount Vernon. Project involves bridge A0979.  
$4 million is earmarked for this project from Section 1702 of SAFETEA-LU.

The cost estimate deviated from the actual cost due to competition among 
contractors, lower than expected right of way costs, and a contractor value 
engineering proposal.

$15,326

PE: $1,243

CE Inc: $655

CN: $9,537

RW Inc: $433

RW: $2,966

Utilities: $486

NonContract: $6

Other:

Budget Transfer:

$10,619

$1,584

$553

$6,038

$144

$1,923

$378

$0

$0

$0

-30.71%

$ Difference
-$4707

  

  

CN Award
Cost + Cont. 
$6,532

  

  

  

Lawrence 60 7P2192

Completion

12/7/2010

6/2010

Reason(s):

Add guardrail on disconnected sections from 0.6 mile west of County Road 1130 
to 0.1 mile west of Rte. 39. Funded by transfer from District 7 operating budget.  
To be let in combination with project 8P2234.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$63
PE: $7
CE Inc: $4
CN: $51
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$218
$0

$11
$208

$0
$0
$0
$0
$0
$0

246.03%
$ Difference

$155
  
  
CN Award
Cost + Cont. 
$209
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Newton 43 7S0858

Completion

4/7/2011

10/2009

Reason(s):

Resurface disconnected sections from Rte. FF (32nd Street) to 0.5 mile south of 
I-44 in Joplin. 

The cost estimate deviated from the actual cost due to performing projects in 
combination, competition among contractors, and lower than expected 
engineering costs.

$1,042

PE: $14

CE Inc: $75

CN: $952

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$564

$10

$25

$529

$0

$0

$0

$0

$0

$0

-45.87%

$ Difference
-$478

  

  

CN Award
Cost + Cont. 
$503

  

  

  

Newton 44 2I2161Q

Completion

7/7/2010

4/2009

Reason(s):

On-call preventive maintenance and pavement repair from the Oklahoma state 
line to Greene County.  
 

The project cost to complete was within +/- 10 percent of the estimate.

$422

PE: $0

CE Inc: $27

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$410

$0

$21

$389

$0

$0

$0

$0

$0

$0

-2.84%

$ Difference
-$12

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Newton 44 2I2162N

Completion

6/7/2011

4/2010

Reason(s):

On-call preventive maintenance and pavement repair from the Oklahoma state 
line to Greene County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$423
PE: $0
CE Inc: $28
CN: $395
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$308
$0
$9

$300
$0
$0
$0
$0
$0
$0

-27.19%
$ Difference

-$115
  
  
CN Award
Cost + Cont. 
$395
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Newton 44 7I0873

Completion

4/7/2011

10/2009

Reason(s):

Resurface from Bus. 71 (Range Line Road) to 0.9 mile east of Rte. 71/Rte. 249 
interchange. 

The cost estimate deviated from the actual cost due to performing projects in 
combination, competition among contractors, and lower than expected 
engineering costs.

$2,819

PE: $38

CE Inc: $202

CN: $2,578

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$1,748

$12

$67

$1,669

$0

$0

$0

$0

$0

$0

-37.99%

$ Difference
-$1071

  

  

CN Award
Cost + Cont. 
$1,543

  

  

  

Newton 44 9Q2165D

Completion

10/6/2010

8/2009

Reason(s):

Installation of MoDOT furnished video equipment along I-44 in Newton County. 
Funded by MoDOT Central Office and District 7 Traffic Operations.

The cost estimate deviated from the actual cost due to competition among 
contractors, and lower than expected design and non-contractual costs.

$526

PE: $30

CE Inc: $33

CN: $421

RW Inc: $0

RW: $0

Utilities: $8

NonContract: $34

Other:

Budget Transfer:

$414

$0

$39

$375

$0

$0

$0

$0

$0

$0

-21.29%

$ Difference
-$112

  

  

CN Award
Cost + Cont. 
$360

  

  

  

Newton 60 7P0866

Completion

1/6/2011

10/2009

Reason(s):

Resurface disconnected sections from east of Rte. E to 0.7 mile west of Rtes. M 
and W. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$505
PE: $13
CE Inc: $36
CN: $455
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$445
$12
$30

$403
$0
$0
$0
$0
$0
$0

-11.88%
$ Difference

-$60
  
  
CN Award
Cost + Cont. 
$395
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Clair 13 7P0428K

Completion

5/19/2011

8/2007

Reason(s):

Stream bank restoration as required by the Corps of Engineers on Coon, Brush, 
and Panther creeks near Collins. Project relates to 7P0428.

The cost estimate deviated from the actual cost due to additional requirements 
after the estimates were established and higher than expected right of way and 
design costs.

$83

PE: $2

CE Inc: $0

CN: $0

RW Inc: $13

RW: $25

Utilities: $0

NonContract: $43

Other:

Budget Transfer:

$105

$11

$0

$25

$0

$62

$0

$6

$0

$0

26.51%

$ Difference
$22

  

  

CN Award
Cost + Cont. 
$62

  

  

  

St. Clair 13 7P0824D

Completion

11/4/2010

10/2009

Reason(s):

Resurface disconnected sections of southbound and northbound lanes from 4.4 
miles north of Rtes. A and C to 0.4 mile south of Rte. 82. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$2,376

PE: $43

CE Inc: $150

CN: $2,182

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$1,757

$16

$89

$1,652

$0

$0

$0

$0

$0

$0

-26.05%

$ Difference
-$619

  

  

CN Award
Cost + Cont. 
$1,459

  

  

  

St. Clair 13 7P0824F

Completion

11/4/2010

10/2009

Reason(s):

Resurface disconnected sections of northbound lanes from 0.4 mile south of Rte. 
82 to 2 miles south of Rte. UU. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$2,362
PE: $43
CE Inc: $149
CN: $2,169
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$1,668
$0

$49
$1,619

$0
$0
$0
$0
$0
$0

-29.38%
$ Difference

-$694
  
  
CN Award
Cost + Cont. 
$1,437
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Clair 13 7P2163

Completion

3/7/2011

12/2009

Reason(s):

Rehabilitate bridge over Osage River/Truman Lake 0.2 mile south of Rte. B. 
Project involves bridge A3648.  Project funded by FHWA FY 2009 Highway Bridge 
Program.

The cost estimate deviated from the actual cost due to competition among 
contractors, lower than expected engineering, and changes made to project 
during construction.

$6,824

PE: $569

CE Inc: $455

CN: $5,799

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $1

Other:

Budget Transfer:

$2,700

$42

$156

$2,502

$0

$0

$0

$0

$0

$0

-60.43%

$ Difference
-$4124

  

  

CN Award
Cost + Cont. 
$3,047

  

  

  

St. Clair 13 7S0010F

Completion

10/6/2010

2/2010

Reason(s):

Resurfacing in communities with populations less than 5,000 in St. Clair county. 
Project split from 7S0010B.  *Economic Recovery Project*

The project cost to complete was within +/- 10 percent of the estimate.

$299

PE: $1

CE Inc: $25

CN: $273

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$287

$0

$22

$264

$0

$0

$0

$0

$0

$0

-4.01%

$ Difference
-$12

  

  

CN Award
Cost + Cont. 
$269

  

  

  

St. Clair 52 1S3009P

Completion

9/7/2010

5/2009

Reason(s):

Thin lift overlay from 1.0 mile west of Rte. P to 1.8 miles east of Rte. A.  
*Economic Recovery Project* 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$256
PE: $7
CE Inc: $16
CN: $233
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$229
$1

$14
$214

$0
$0
$0
$0
$0
$0

-10.55%
$ Difference

-$27
  
  
CN Award
Cost + Cont. 
$197
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Clair B 7B0801G

Completion

12/21/2010

9/2009

Reason(s):

Bridge rehabilitation over Monegaw Creek and Little Monegaw Creek. Funded by 
GARVEE.  Project involves bridges A3643 and A3642. Part of the Safe and Sound 
program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$2,050

PE: $140

CE Inc: $123

CN: $1,787

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$895

$22

$81

$792

$0

$0

$0

$0

$0

$0

-56.34%

$ Difference
-$1155

  

  

CN Award
Cost + Cont. 
$828

  

  

  

Various Various 7P0846

Completion

5/19/2011

0/0

Reason(s):

On-call work zone enforcement in the Southwest Missouri area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$10

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $10

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$10

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 7P0882

Completion

5/19/2011

0/0

Reason(s):

On-call work zone enforcement in the Southwest Missouri area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$10
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $10
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$10

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 7P1979

Completion

7/7/2010

1/2010

Reason(s):

Milling rumble strips in the edgelines  on various major routes in District 7. 
Funded by MoDOT Open Container Funds.

The project cost to complete was within +/- 10 percent of the estimate.

$268

PE: $12

CE Inc: $21

CN: $235

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$254

$12

$20

$222

$0

$0

$0

$0

$0

$0

-5.22%

$ Difference
-$14

  

  

CN Award
Cost + Cont. 
$244

  

  

  

Various Various 7P2156

Completion

5/19/2011

0/0

Reason(s):

On-call work zone enforcement in the Southwest Missouri area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$11

PE: $1

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $10

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$11

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 7P2169

Completion

5/19/2011

0/0

Reason(s):

On-call repair for guard cable and guardrail in the Southwest Missouri area. 
Project relates to 7M0015 and 7M0016.

The project cost to complete was within +/- 10 percent of the estimate.

$401
PE: $1
CE Inc: $0
CN: $400
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$400
$0
$0
$0
$0
$0
$0
$0
$0

$400

-0.25%

$ Difference
-$1

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 7P2170

Completion

5/19/2011

0/0

Reason(s):

On-call work zone enforcement in the Southwest Missouri area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$11

PE: $1

CE Inc: $0

CN: $10

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$11

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 7P2196

Completion

3/28/2011

0/0

Reason(s):

On-call work zone enforcement in District 7. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$11

PE: $1

CE Inc: $0

CN: $10

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$11

  

  

CN Award
Cost + Cont. $0

  

  

  

Vernon 71 7P0863

Completion

9/7/2010

10/2009

Reason(s):

Replace barriers south of Highland Avenue in Nevada. 

The cost estimate deviated from the actual cost due to competition among 
contractors, changes made to project during construction, and lower than 
expected engineering costs.

$687
PE: $75
CE Inc: $50
CN: $561
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$328
$68
$23

$237
$0
$0
$0
$0
$0
$0

-52.26%
$ Difference

-$359
  
  
CN Award
Cost + Cont. 
$282
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Vernon DD 7B0801L

Completion

3/21/2011

11/2009

Reason(s):

Bridge rehabilitation on Rte. DD over Clear Creek, Rte. F over Little Drywood 
Creek, and Rte. H over Marmaton River. Funded by GARVEE.  Project involves 
bridges P0949, R0229, and A1829. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$2,203

PE: $151

CE Inc: $132

CN: $1,920

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,125

$29

$88

$1,008

$0

$0

$0

$0

$0

$0

-48.93%

$ Difference
-$1078

  

  

CN Award
Cost + Cont. 
$1,033

  

  

  

Christian 14 8P0588F

Completion

10/6/2010

6/2008

Reason(s):

Improve interchange capacity at Rte. 65 in Ozark. SAFETEA-LU high priority 
project. City of Ozark to fund relocation of 18th Street.

The cost estimate deviated from the actual cost due to redesigns, changes made 
to project during construction, and higher than expected inspection costs.

$6,976

PE: $150

CE Inc: $412

CN: $6,004

RW Inc: $10

RW: $300

Utilities: $100

NonContract: $0

Other:

Budget Transfer:

$8,897

$106

$1,124

$7,607

$17

$35

$4

$4

$0

$0

27.54%

$ Difference
$1921

  

  

CN Award
Cost + Cont. 
$7,180

  

  

  

Christian 60 8P2234

Completion

12/7/2010

6/2010

Reason(s):

Add guardrail 0.7 mi. west of the Greene County line. To be let in combination 
with project 7P2192.

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$52
PE: $6
CE Inc: $3
CN: $42
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1
Other:
Budget Transfer:

$197
$0
$2

$195
$0
$0
$0
$0
$0
$0

278.85%
$ Difference

$145
  
  
CN Award
Cost + Cont. 
$195
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Greene 13 8P0596

Completion

10/6/2010

6/2008

Reason(s):

Relocate northbound lanes from Pinewood Drive north of Rte. WW to FR 6 
connector just south of Polk County line. $10 million SAFETEA-LU earmark 
(above formula).

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and competition among contractors.

$12,908

PE: $122

CE Inc: $816

CN: $11,890

RW Inc: $6

RW: $60

Utilities: $12

NonContract: $2

Other:

Budget Transfer:

$8,852

$311

$440

$8,095

$0

$7

$0

$0

$0

$0

-31.42%

$ Difference
-$4056

  

  

CN Award
Cost + Cont. 
$7,943

  

  

  

Greene 13 8P0841

Completion

8/5/2010

12/2008

Reason(s):

Construct Diverging Diamond Interchange improvements at I-44 and Kansas 
Expressway in Springfield.  

The cost estimate deviated from the actual cost due to lower than expected 
design cost.

$4,662

PE: $2,055

CE Inc: $167

CN: $2,438

RW Inc: $1

RW: $1

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,873

$448

$270

$3,151

$3

$0

$0

$0

$0

$0

-16.92%

$ Difference
-$789

  

  

CN Award
Cost + Cont. 
$3,032

  

  

  

Greene 266 8S0851

Completion

8/5/2010

12/2007

Reason(s):

Improve capacity on Chestnut Expressway at the I-44 interchange and between 
I-44 and Farm Road 107. To be let with project 8S0795.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and donated right of way.

$11,798
PE: $15
CE Inc: $673
CN: $9,800
RW Inc: $20
RW: $1,090
Utilities: $200
NonContract: $0
Other:
Budget Transfer:

$8,053
$26

$716
$7,311

$0
$0
$0
$0
$0
$0

-31.74%
$ Difference

-$3745
  
  
CN Award
Cost + Cont. 
$6,999
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Greene 44 8I2227

Completion

5/19/2011

6/2010

Reason(s):

SFY 2010 preventive maintenance and concrete repair throughout non-
metropolitan District 8. 

The cost estimate deviated from the actual cost due to lower than expected 
pavement repair needs.

$501

PE: $1

CE Inc: $0

CN: $500

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$318

$22

$3

$292

$0

$0

$0

$0

$0

$0

-36.53%

$ Difference
-$183

  

  

CN Award
Cost + Cont. 
$513

  

  

  

Greene 44 8I2228

Completion

10/21/2010

2/2010

Reason(s):

Groove pavement to reduce wet weather accidents on the westbound lanes 
between Webster County and Route 125. 

The cost estimate deviated from the actual cost due to competition among 
contractors, recent changes in market prices for project components, and lower 
than expected engineering costs.

$111

PE: $1

CE Inc: $7

CN: $103

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$38

$0

$1

$38

$0

$0

$0

$0

$0

$0

-65.77%

$ Difference
-$73

  

  

CN Award
Cost + Cont. 
$40

  

  

  

Greene 44 8P0891B

Completion

6/20/2011

0/0

Reason(s):

On-call work zone enforcement in metropolitan District 8. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$30
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $30
Other:
Budget Transfer:

$23
$0
$0
$0
$0
$0
$0

$18
$5
$0

-23.33%

$ Difference
-$7

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Greene 44 9Q2165C

Completion

10/6/2010

8/2009

Reason(s):

Installation of MoDOT furnished video equipment along I-44 in Greene County. 
This project is fully funded by the MoDOT Central Office Traffic Operations.

The project cost to complete was within +/- 10 percent of the estimate.

$324

PE: $6

CE Inc: $20

CN: $298

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$327

$0

$32

$295

$0

$0

$0

$0

$0

$0

0.93%

$ Difference
$3

  

  

CN Award
Cost + Cont. 
$269

  

  

  

Greene 744 8P0879B

Completion

9/20/2010

5/2009

Reason(s):

Thin pavement treatment on Kearney Street west of Rte. 13.  

The cost estimate deviated from the actual cost due to increased inspection costs 
and changes made to project during construction.

$987

PE: $25

CE Inc: $62

CN: $900

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,096

$24

$121

$951

$0

$0

$0

$0

$0

$0

11.04%

$ Difference
$109

  

  

CN Award
Cost + Cont. 
$890

  

  

  

Greene 744 8S0919B

Completion

8/1/2010

0/0

Reason(s):

Payback in SFY 2011 to Springfield Underground, Inc. for project 8S0919 from 
the Economic Development program for Rte. 744/East Kearney Street widening. 

The project cost to complete was within +/- 10 percent of the estimate.

$1,660
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $1,660
Other:
Budget Transfer:

$1,663
$0
$0
$0
$0
$0
$0

$1,663
$0
$0

0.18%

$ Difference
$3

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Greene AIRPORT 
BLVD

8S0795

Completion

8/5/2010

12/2007

Reason(s):

Construct roadway connection to serve new Midfield Terminal at 
Springfield/Branson National Airport. Funded by the City of Springfield and 
Greene County. To be let in combination with project 8S0851.

The project cost to complete was within +/- 10 percent of the estimate.

$6,774

PE: $15

CE Inc: $357

CN: $5,202

RW Inc: $0

RW: $800

Utilities: $400

NonContract: $0

Other:

Budget Transfer:

$6,143

$10

$167

$5,400

$8

$553

$0

$5

$0

$0

-9.32%

$ Difference
-$631

  

  

CN Award
Cost + Cont. 
$5,185

  

  

  

Greene D 8S2153

Completion

8/5/2010

2/2009

Reason(s):

Relocate Bedford Avenue intersection to the west to connect with Eastgate 
Avenue 0.2 mile east of Rte. 65 in Springfield. Cost participation project with 
Springfield.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, recent changes in market prices for project 
components, lower than expected engineering costs, and lower than expected 
utility costs.

$537

PE: $15

CE Inc: $30

CN: $441

RW Inc: $1

RW: $0

Utilities: $50

NonContract: $0

Other:

Budget Transfer:

$317

$4

$13

$277

$0

$0

$24

$0

$0

$0

-40.97%

$ Difference
-$220

  

  

CN Award
Cost + Cont. 
$272

  

  

  

Laclede A 8B0801E

Completion

10/6/2010

11/2009

Reason(s):

Bridge rehabilitation on Rte. A over I-44. Funded by GARVEE.  Project involves 
bridge A0599.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and recent changes in market prices for project components.

$556
PE: $38
CE Inc: $33
CN: $485
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$440
$19
$62

$359
$0
$0
$0
$0
$0
$0

-20.86%
$ Difference

-$116
  
  
CN Award
Cost + Cont. 
$364
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Polk 13 8P0597

Completion

3/21/2011

9/2008

Reason(s):

Relocate northbound lanes of Rte. 13 to improve safety from 565th County Road 
near Greene/Polk County line to 490th County Road south of Bolivar. $12 million 
SAFETEA-LU earmark.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed.

$16,878

PE: $159

CE Inc: $1,071

CN: $15,604

RW Inc: $1

RW: $40

Utilities: $1

NonContract: $2

Other:

Budget Transfer:

$12,208

$380

$630

$11,180

$0

$18

$0

$0

$0

$0

-27.67%

$ Difference
-$4670

  

  

CN Award
Cost + Cont. 
$11,431

  

  

  

Stone 13 8P0886C

Completion

10/6/2010

6/2009

Reason(s):

Thin pavement treatment from south of Rte. OO at Joe Bald Rd. to Rte. 86.  

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established.

$2,865

PE: $25

CE Inc: $182

CN: $2,658

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,511

$25

$114

$1,372

$0

$0

$0

$0

$0

$0

-47.26%

$ Difference
-$1354

  

  

CN Award
Cost + Cont. 
$1,437

  

  

  

Taney 160 8P0813B

Completion

8/5/2010

4/2009

Reason(s):

Improve intersection capacity and safety at Coy Boulevard in Forsyth. $174,000 
from Taney County and City of Forsyth. Cost participation project.

The cost estimate deviated from the actual cost due to redesigns, changes made 
to project during construction, and lower than expected utility costs.

$457
PE: $20
CE Inc: $26
CN: $383
RW Inc: $3
RW: $0
Utilities: $25
NonContract: $0
Other:
Budget Transfer:

$392
$56
$80

$254
$1
$0
$0
$0
$0
$0

-14.22%
$ Difference

-$65
  
  
CN Award
Cost + Cont. 
$324
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 8P0891

Completion

6/20/2011

0/0

Reason(s):

On-call work zone enforcement in non-metropolitan District 8. 

The project cost to complete was within +/- 10 percent of the estimate.

$30

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $30

Other:

Budget Transfer:

$27

$0

$0

$0

$0

$0

$0

$27

$0

$0

-10.00%

$ Difference
-$3

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8P0907

Completion

6/20/2011

0/0

Reason(s):

SFY 2008 on-call work zone enforcement in the Ozarks Transportation 
Organization Area. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$75

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $75

Other:

Budget Transfer:

$46

$0

$0

$0

$0

$0

$0

$45

$1

$0

-38.67%

$ Difference
-$29

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8P0909

Completion

3/28/2011

0/0

Reason(s):

On-call work zone enforcement in the urban District 8. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$187
PE: $2
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $185
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$187

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 8P0910

Completion

3/28/2011

0/0

Reason(s):

On-call work zone enforcement in rural District 8. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$91

PE: $1

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $90

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$91

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8P0911

Completion

6/20/2011

0/0

Reason(s):

SFY 2009 on-call work zone enforcement in the Ozarks Transportation 
Organization area. 

The project cost to complete was within +/- 10 percent of the estimate.

$91

PE: $1

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $90

Other:

Budget Transfer:

$88

$0

$0

$2

$0

$0

$0

$86

$0

$0

-3.30%

$ Difference
-$3

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8P0912

Completion

6/20/2011

0/0

Reason(s):

SFY 2009 on-call work zone enforcement in non-metropolitan District 8. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$10
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $10
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$10

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 8Q0899

Completion

6/15/2011

0/0

Reason(s):

SFY 2007 operation and management of Branson TRIP and OzarksTraffic 
Intelligent Transportation Systems throughout non-metropolitan District 8. 

The project cost to complete was within +/- 10 percent of the estimate.

$63

PE: $1

CE Inc: $0

CN: $62

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$62

$0

$0

$0

$0

$0

$0

$0

$0

$62

-1.59%

$ Difference
-$1

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8Q0900

Completion

6/20/2011

0/0

Reason(s):

SFY 2008 operation and management of Branson TRIP and OzarksTraffic 
Intelligent Transportation Systems throughout non-metropolitan District 8. 
$63,000 of these funds will be transferred to the District Operations Budget. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$65

PE: $1

CE Inc: $0

CN: $64

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$65

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8Q0901

Completion

6/20/2011

0/0

Reason(s):

SFY 2009 operation and management of Branson TRIP and OzarksTraffic 
Intelligent Transportation Systems throughout non-metropolitan District 8. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$81
PE: $1
CE Inc: $0
CN: $80
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$81

  
  
CN Award
Cost + Cont. $0
  
  
  

Sep 27, 2011 MoDOT Page 129 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 8Q2181

Completion

3/28/2011

0/0

Reason(s):

Operations and management of Branson TRIP and Ozarks Traffic Intelligent 
Transportation System throughout rural District 8. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$6

PE: $1

CE Inc: $0

CN: $5

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$6

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8Q2182

Completion

3/28/2011

0/0

Reason(s):

Operations and management of OzarksTraffic Intelligent Transportation System 
throughout rural District 8. 

The cost estimate deviated from the actual cost due to expenses being charged 
to the District Operations budget.

$14

PE: $2

CE Inc: $0

CN: $12

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$14

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 8S0908

Completion

6/20/2011

0/0

Reason(s):

SFY 2008 on-call work zone enforcement in non-metropolitan District 8. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$30
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $30
Other:
Budget Transfer:

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

-100.00%

$ Difference
-$30

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Webster 44 8I2229

Completion

10/21/2010

2/2010

Reason(s):

Pavement grooving at various locations in non-metropolitan District 8. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$330

PE: $1

CE Inc: $21

CN: $308

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$137

$0

$2

$134

$0

$0

$0

$0

$0

$0

-58.48%

$ Difference
-$193

  

  

CN Award
Cost + Cont. 
$140

  

  

  

Webster A 8L1000D

Completion

10/21/2010

2/2010

Reason(s):

Thin pavement treatment from south of  Rte. 38 in Marshfield to Rte. FF. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$498

PE: $5

CE Inc: $32

CN: $461

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$442

$0

$17

$425

$0

$0

$0

$0

$0

$0

-11.24%

$ Difference
-$56

  

  

CN Award
Cost + Cont. 
$416

  

  

  

Wright E 8S2364

Completion

6/21/2011

9/2010

Reason(s):

Replace bridge over the Gasconade River. Project involves bridge Y0701.

The project cost to complete was within +/- 10 percent of the estimate.

$634
PE: $100
CE Inc: $34
CN: $500
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$660
$202

$5
$453

$0
$0
$0
$0
$0
$0

4.10%
$ Difference

$26
  
  
CN Award
Cost + Cont. 
$459
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Carter 60 9P0282B

Completion

5/24/2011

0/0

Reason(s):

Acquisition of right of way for future 4 lane highway from 3.9 miles west of Rte. 
21 North to 1.1 miles east of Rte. 21 South. The project is related to 9P0282, 
9P0282C, 9P0282D and 9P0282E.

The cost estimate deviated from the actual cost due to lower than expected 
incidental right of way costs.

$3,434

PE: $63

CE Inc: $0

CN: $0

RW Inc: $1,042

RW: $2,329

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,807

$63

$0

$0

$347

$2,396

$0

$0

$0

$0

-18.26%

$ Difference
-$627

  

  

CN Award
Cost + Cont. $0

  

  

  

Carter 60 9S2194

Completion

7/7/2010

12/2009

Reason(s):

ADA sidewalk improvements on Bus. 60 from Oliver Street to Alexander Street in 
Van Buren, MO. *Economic Recovery Project-Enhancement* 

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected engineering costs.

$98

PE: $5

CE Inc: $6

CN: $87

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$137

$10

$25

$102

$0

$0

$0

$0

$0

$0

39.80%

$ Difference
$39

  

  

CN Award
Cost + Cont. 
$107

  

  

  

Crawford 19 9P0010B

Completion

1/21/2011

2/2010

Reason(s):

Resurfacing from 0.6 miles north of Rte. 8 to Rte. 19 South in Steelville. 
*Economic Recovery Project*

The cost estimate deviated from the actual cost due to higher than expected 
inspection costs and additional requirements after estimates were established.

$109
PE: $3
CE Inc: $7
CN: $99
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$147
$0

$32
$115

$0
$0
$0
$0
$0
$0

34.86%
$ Difference

$38
  
  
CN Award
Cost + Cont. 
$112
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Crawford BB 9L0700D

Completion

5/25/2011

0/0

Reason(s):

Thin lift overlay from Rte. 8 to Westover Road. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$147

PE: $5

CE Inc: $9

CN: $133

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$66

$0

$0

$0

$0

$0

$0

$0

$0

$66

-55.10%

$ Difference
-$81

  

  

CN Award
Cost + Cont. $0

  

  

  

Crawford E 9L0700I

Completion

5/25/2011

0/0

Reason(s):

Thin lift overlay from end of state maintenance to Rte. 8. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$156

PE: $5

CE Inc: $9

CN: $142

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$71

$0

$0

$0

$0

$0

$0

$0

$0

$71

-54.49%

$ Difference
-$85

  

  

CN Award
Cost + Cont. $0

  

  

  

Crawford J 9L0600O

Completion

5/25/2011

0/0

Reason(s):

 Asphalt overlay from Rte. H in Franklin County to I-44 in Crawford County. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$222
PE: $30
CE Inc: $12
CN: $180
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$90
$0
$0
$0
$0
$0
$0
$0
$0

$90

-59.46%

$ Difference
-$132

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Crawford M 9B0801B

Completion

9/7/2010

1/2009

Reason(s):

Bridge rehabilitation on Rte. M over the Meramec River and Rte. 185 over Indian 
Creek. Funded by GARVEE. Project involves bridges X0758 and A0763. Part of the 
Safe and Sound program.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, lower than expected engineering, and lower than 
expected non-contractual costs.

$1,403

PE: $97

CE Inc: $76

CN: $1,107

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $123

Other:

Budget Transfer:

$706

$2

$59

$645

$0

$0

$0

$0

$0

$0

-49.68%

$ Difference
-$697

  

  

CN Award
Cost + Cont. 
$650

  

  

  

Crawford O 9L0700F

Completion

5/25/2011

0/0

Reason(s):

Thin lift overlay from Rte. 19 to end of state maintenance. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$108

PE: $4

CE Inc: $7

CN: $97

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$49

$0

$0

$0

$0

$0

$0

$0

$0

$49

-54.63%

$ Difference
-$59

  

  

CN Award
Cost + Cont. $0

  

  

  

Crawford PP 9L0700J

Completion

5/25/2011

0/0

Reason(s):

Thin lift overlay from Rte. 19 to end of state maintenance. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$162
PE: $5
CE Inc: $10
CN: $147
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$74
$0
$0
$0
$0
$0
$0
$0
$0

$74

-54.32%

$ Difference
-$88

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Crawford UU 9L0700C

Completion

5/25/2011

0/0

Reason(s):

Thin lift overlay from end of state maintenance to I-44. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$126

PE: $5

CE Inc: $7

CN: $114

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$56

$0

$0

$0

$0

$0

$0

$0

$0

$56

-55.56%

$ Difference
-$70

  

  

CN Award
Cost + Cont. $0

  

  

  

Dent 32 9P0010E

Completion

8/5/2010

2/2010

Reason(s):

Resurfacing from 0.2 mile west of Rte. 72 to 2.5 miles east of Rte. 72 in the City of 
Salem. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected inspection costs.

$303

PE: $1

CE Inc: $22

CN: $280

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$564

$0

$76

$488

$0

$0

$0

$0

$0

$0

86.14%

$ Difference
$261

  

  

CN Award
Cost + Cont. 
$493

  

  

  

Dent B 9L0700E

Completion

5/25/2011

0/0

Reason(s):

Thin lift overlay from Rte. 19 to Rte. 72. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$328
PE: $8
CE Inc: $20
CN: $300
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$150
$0
$0
$0
$0
$0
$0
$0
$0

$150

-54.27%

$ Difference
-$178

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Howell 17 9B0801C

Completion

9/7/2010

1/2009

Reason(s):

Bridge rehabilitation on Rte. 17 over the Eleven Point River and the Harrison 
bridge on Rte. O. Funded by GARVEE. Project involves bridges A0509 and R0244. 
Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected design costs.

$1,183

PE: $81

CE Inc: $69

CN: $1,010

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $23

Other:

Budget Transfer:

$600

$5

$72

$523

$0

$0

$0

$0

$0

$0

-49.28%

$ Difference
-$583

  

  

CN Award
Cost + Cont. 
$526

  

  

  

Howell 60 9P0364B

Completion

6/9/2011

0/0

Reason(s):

Acquisition of right of way from South Business Loop 63 intersection to 0.3 mile 
east of County Road 1550. Project relates to 9P0363B and 9P0364C and does not 
include 9P0364.

The project cost to complete was within +/- 10 percent of the estimate.

$3,372

PE: $1,141

CE Inc: $0

CN: $0

RW Inc: $0

RW: $2,231

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$3,550

$1,143

$0

$0

$211

$2,195

$0

$0

$0

$0

5.28%

$ Difference
$178

  

  

CN Award
Cost + Cont. $0

  

  

  

Howell 60 9P0381B

Completion

10/21/2010

2/2008

Reason(s):

Grading, paving and bridges for additional lanes from 0.5 mile east of Rte. 17 
North to 0.3 mile west of County Road 60-638. Project split from 9P0381.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected engineering costs.

$20,841
PE: $1,375
CE Inc: $1,250
CN: $18,216
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$17,493
$152
$717

$16,615
$0
$0
$8
$0
$0
$0

-16.06%
$ Difference

-$3348
  
  
CN Award
Cost + Cont. 
$16,612
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Iron 32 9L0700O

Completion

5/25/2011

0/0

Reason(s):

Pavement treatment from 0.1 mile south of Rte. 49 north to 0.1 mile south of 
Rte. 49 south.  These funds will be transferred to District Operations budget and 
will be performed with MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$108

PE: $10

CE Inc: $6

CN: $92

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$90

$0

$0

$0

$0

$0

$0

$0

$0

$90

-16.67%

$ Difference
-$18

  

  

CN Award
Cost + Cont. $0

  

  

  

Iron M 9S2193

Completion

8/19/2010

12/2009

Reason(s):

ADA sidewalk improvements on Rte. M from Shepherd Mountain Road to 
Burnett Street in Ironton, MO. *Economic Recovery Project-Local Enhancement*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected engineering costs.

$113

PE: $5

CE Inc: $7

CN: $101

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$148

$8

$17

$123

$0

$0

$0

$0

$0

$0

30.97%

$ Difference
$35

  

  

CN Award
Cost + Cont. 
$127

  

  

  

Jasper 44 9Q2165

Completion

10/6/2010

8/2009

Reason(s):

Installation of MoDOT furnished video equipment along I-44 from Oklahoma 
State Line to Franklin Co., excluding Greene Co. Funded by MoDOT Central 
Office Traffic Operations.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected utility costs. The non-contract equipment 
was purchased under another contract.

$1,427
PE: $205
CE Inc: $50
CN: $722
RW Inc: $0
RW: $0
Utilities: $82
NonContract: $368
Other:
Budget Transfer:

$860
$151
$129
$580

$0
$0
$0
$0
$0
$0

-39.73%
$ Difference

-$567
  
  
CN Award
Cost + Cont. 
$581
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Oregon E 9B0801F

Completion

7/7/2010

2/2009

Reason(s):

Bridge rehabilitation on Rte. E over Louse Creek and Rte. W over Brazil Creek. 
Funded by GARVEE. Project involves bridges T0497 and R0444. Part of the Safe 
and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$1,154

PE: $79

CE Inc: $69

CN: $1,006

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$530

$1

$52

$477

$0

$0

$0

$0

$0

$0

-54.07%

$ Difference
-$624

  

  

CN Award
Cost + Cont. 
$500

  

  

  

Ozark CC 9S0610

Completion

9/7/2010

11/2009

Reason(s):

Resurface from Rte. 181 (Dora) to Rte. 63 (West Plains).  Pavement Treatment 
utilizing Forest Highway Funds.  

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$1,233

PE: $25

CE Inc: $78

CN: $1,130

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$923

$0

$33

$890

$0

$0

$0

$0

$0

$0

-25.14%

$ Difference
-$310

  

  

CN Award
Cost + Cont. 
$803

  

  

  

Phelps 44 2I2161S

Completion

7/21/2010

4/2009

Reason(s):

On-call pavement repair on I-44 from Rte. 63 to Rte. 30 in Franklin County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$422
PE: $0
CE Inc: $27
CN: $395
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$142
$0
$3

$138
$0
$0
$0
$0
$0
$0

-66.35%
$ Difference

-$280
  
  
CN Award
Cost + Cont. 
$395
  
  
  

Sep 27, 2011 MoDOT Page 138 of 159
Note:  Estimates include actual right of way spent for jobs without programmed right of way.



PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Phelps 44 9I2166

Completion

9/20/2010

5/2009

Reason(s):

Major pavement rehabilitation/reconstruction on westbound lanes from Business 
Loop 44 (Rolla) to Sugartree Road Interchange. *Economic Recovery Project*  

The cost estimate deviated from the actual cost due to a value engineering study 
(cost savings), lower than expected engineering costs, and changes made to 
project during construction.

$13,582

PE: $758

CE Inc: $824

CN: $12,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$10,947

$4

$396

$10,546

$0

$0

$0

$0

$0

$0

-19.40%

$ Difference
-$2635

  

  

CN Award
Cost + Cont. 
$11,364

  

  

  

Phelps DD 9L0600G

Completion

5/25/2011

0/0

Reason(s):

Pavement treatment from Rte. 8 to the end of state maintenance.  These funds 
will be transferred to District Operations budget and will be performed with 
MoDOT forces.  

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$40

PE: $9

CE Inc: $2

CN: $29

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$28

$0

$0

$0

$0

$0

$0

$0

$0

$28

-30.00%

$ Difference
-$12

  

  

CN Award
Cost + Cont. $0

  

  

  

Phelps J 9L0600H

Completion

5/25/2011

0/0

Reason(s):

Pavement treatment from I-44 to Rte. M.  These funds will be transferred to 
District Operations budget and will be performed with MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$145
PE: $34
CE Inc: $7
CN: $104
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$102
$0
$0
$0
$0
$0
$0
$0
$0

$102

-29.66%

$ Difference
-$43

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Phelps K 9B0801D

Completion

7/7/2010

2/2009

Reason(s):

Bridge rehabilitation on Rte. K over Spring Creek and Rte. M over Corn Creek. 
Funded by GARVEE. Project involves bridges A0524 and A1879. Part of the Safe 
and Sound program.

The cost estimate deviated from the actual cost due to the project estimate 
included costs for painting, which was completed with another project, changes 
made to project during construction, and lower than expected design costs.

$1,049

PE: $73

CE Inc: $53

CN: $769

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $154

Other:

Budget Transfer:

$731

$4

$66

$660

$0

$0

$0

$0

$0

$0

-30.31%

$ Difference
-$318

  

  

CN Award
Cost + Cont. 
$698

  

  

  

Phelps KK 9S2191

Completion

1/21/2011

2/2010

Reason(s):

Resurface from Rte. 8 to Rte. ZZ. 

The cost estimate deviated from the actual cost due to lower than expected 
engineering costs, changing conditions after the estimate was established, and 
changes made to project during construction.

$286

PE: $10

CE Inc: $18

CN: $258

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$242

$1

$9

$232

$0

$0

$0

$0

$0

$0

-15.38%

$ Difference
-$44

  

  

CN Award
Cost + Cont. 
$249

  

  

  

Pulaski 133 9P0010C

Completion

12/21/2010

2/2010

Reason(s):

Resurfacing of Rte. 133 from Rte. 7 to the railroad tracks and resurfacing Rte. 7 
from Rte. 133 to Rte. A in Richland.  *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to higher than expected 
inspection costs, additional requirements after estimates were established, and 
changes made to project during construction.

$109
PE: $3
CE Inc: $7
CN: $99
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$134
$0

$25
$108

$0
$0
$0
$0
$0
$0

22.94%
$ Difference

$25
  
  
CN Award
Cost + Cont. 
$103
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Pulaski 17 9P0468

Completion

9/7/2010

3/2009

Reason(s):

Bridge and overflow structure improvements north of Waynesville over 
Gasconade River.  Project involves bridges J0802, K0112 and K0113.  

The cost estimate deviated from the actual cost due to redesigns and lower than 
expected design cost.

$7,421

PE: $2,153

CE Inc: $331

CN: $4,830

RW Inc: $12

RW: $80

Utilities: $15

NonContract: $0

Other:

Budget Transfer:

$5,205

$470

$401

$4,227

$8

$18

$78

$3

$0

$0

-29.86%

$ Difference
-$2216

  

  

CN Award
Cost + Cont. 
$4,319

  

  

  

Pulaski 44 2I2161R

Completion

7/21/2010

4/2009

Reason(s):

On-call pavement repair on I-44 from Laclede County to Rte. 63 in Phelps County. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$422

PE: $0

CE Inc: $27

CN: $395

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$318

$0

$6

$312

$0

$0

$0

$0

$0

$0

-24.64%

$ Difference
-$104

  

  

CN Award
Cost + Cont. 
$395

  

  

  

Pulaski 44 9P2214

Completion

6/21/2011

9/2010

Reason(s):

Safety improvements at Rte. J in Pulaski Co. and at Bourbeuse Creek and at Rte. D 
in Phelps Co. 

The project cost to complete was within +/- 10 percent of the estimate.

$175
PE: $2
CE Inc: $11
CN: $162
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$172
$0

$21
$150

$0
$0
$0
$0
$0
$0

-1.71%
$ Difference

-$3
  
  
CN Award
Cost + Cont. 
$92
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Pulaski AW 9L0700T

Completion

6/9/2011

0/0

Reason(s):

Pavement treatment from Rte. TT in Pulaski County to Rte. 17 in Texas County. 
These funds will be transferred to District Operations budget and will be 
performed with MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$81

PE: $8

CE Inc: $5

CN: $68

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$67

$0

$0

$0

$0

$0

$0

$0

$0

$67

-17.28%

$ Difference
-$14

  

  

CN Award
Cost + Cont. $0

  

  

  

Pulaski C 9L0700H

Completion

6/9/2011

0/0

Reason(s):

Pavement treatment from Rte. 133 to Rte. 28.  These funds will be transferred to 
District Operations budget and will be performed with MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$32

PE: $4

CE Inc: $2

CN: $26

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$25

$0

$0

$0

$0

$0

$0

$0

$0

$25

-21.88%

$ Difference
-$7

  

  

CN Award
Cost + Cont. $0

  

  

  

Pulaski F 9L0700A

Completion

5/25/2011

0/0

Reason(s):

Pavement treatment from Loop 44 to end of state maintenance.  These funds will 
be transferred to District Operations budget and will be performed with MoDOT 
forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$16
PE: $6
CE Inc: $1
CN: $9
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$9
$0
$0
$0
$0
$0
$0
$0
$0
$9

-43.75%

$ Difference
-$7

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Pulaski H 9L0700G

Completion

6/9/2011

0/0

Reason(s):

Pavement treatment from 1.8 miles south of Loop 44 to Stillwater County Road.  
These funds will be transferred to District Operations budget and will be 
performed with MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$85

PE: $8

CE Inc: $5

CN: $72

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$71

$0

$0

$0

$0

$0

$0

$0

$0

$71

-16.47%

$ Difference
-$14

  

  

CN Award
Cost + Cont. $0

  

  

  

Reynolds KK 9L0700K

Completion

6/9/2011

0/0

Reason(s):

Pavement treatment from Rte. TT to Rte. 72.  These funds will be transferred to 
District Operations budget and will be performed with MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$82

PE: $10

CE Inc: $5

CN: $67

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$66

$0

$0

$0

$0

$0

$0

$0

$0

$66

-19.51%

$ Difference
-$16

  

  

CN Award
Cost + Cont. $0

  

  

  

Reynolds Y 9L0700M

Completion

5/25/2011

0/0

Reason(s):

Pavement treatment from end of state maintenance to Rte. 21.  These funds will 
be transferred to District Operations budget and will be performed with MoDOT 
forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$114
PE: $14
CE Inc: $6
CN: $94
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$92
$0
$0
$0
$0
$0
$0
$0
$0

$92

-19.30%

$ Difference
-$22

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Ripley 142 9S0010B

Completion

9/7/2010

2/2010

Reason(s):

Resurfacing from Route 160 to Rte. E in Doniphan. *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to redesigns.

$390

PE: $11

CE Inc: $24

CN: $355

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$503

$0

$39

$464

$0

$0

$0

$0

$0

$0

28.97%

$ Difference
$113

  

  

CN Award
Cost + Cont. 
$496

  

  

  

Shannon 19 9P0010D

Completion

2/18/2011

1/2010

Reason(s):

Resurfacing on Rte. 19 from Rte. 106 to 0.4 miles north of Rte. F in Eminence and 
on Rte. 106 from Rte. 19 to 1.3 miles west of Rte. 19. *Economic Recovery 
Project* 

The cost estimate deviated from the actual cost due to changes made to project 
during construction and higher than expected inspection costs.

$163

PE: $4

CE Inc: $10

CN: $149

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$182

$0

$22

$160

$0

$0

$0

$0

$0

$0

11.66%

$ Difference
$19

  

  

CN Award
Cost + Cont. 
$147

  

  

  

Shannon 60 9P0381C

Completion

1/21/2011

2/2008

Reason(s):

Grading, paving and bridges for additional lanes from 0.4 mile west of County 
Road 60-638 to 0.1 mile west of Rte. 19 South. 

The project cost to complete was within +/- 10 percent of the estimate.

$12,890
PE: $225
CE Inc: $813
CN: $11,852
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$12,538
$106
$831

$11,601
$0
$0
$0
$0
$0
$0

-2.73%
$ Difference

-$352
  
  
CN Award
Cost + Cont. 
$11,755
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Texas 32 9L0700V

Completion

6/9/2011

0/0

Reason(s):

 Asphalt overlay from Rte. N in Texas County to Rte. 119 in Dent County. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$409

PE: $8

CE Inc: $25

CN: $376

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$187

$0

$0

$0

$0

$0

$0

$0

$0

$187

-54.28%

$ Difference
-$222

  

  

CN Award
Cost + Cont. $0

  

  

  

Texas 60 9B0801I

Completion

6/7/2011

10/2009

Reason(s):

Bridge rehabilitation over Beeler Creek. Funded by GARVEE. Project involves 
bridge A2536. Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to a value engineering study 
(cost savings) and changes made to project during construction.

$571

PE: $39

CE Inc: $34

CN: $498

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$491

$3

$88

$401

$0

$0

$0

$0

$0

$0

-14.01%

$ Difference
-$80

  

  

CN Award
Cost + Cont. 
$442

  

  

  

Texas 63 9B0801H

Completion

3/21/2011

2/2010

Reason(s):

Bridge rehabilitation over Bender Creek and Arthur Creek. Funded by GARVEE.  
Project involves bridges A0671 and A0672.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors and  lower than expected engineering costs.

$2,437
PE: $167
CE Inc: $146
CN: $2,124
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,563
$48

$110
$1,405

$0
$0
$0
$0
$0
$0

-35.86%
$ Difference

-$874
  
  
CN Award
Cost + Cont. 
$1,456
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various I-44 9I2179

Completion

10/6/2010

1/2010

Reason(s):

Guardrail protection of Dynamic Message Signs on I-44 from Oklahoma state line 
to St. Louis metro area. This is a statewide project utilizing Open Container 
Penalty Funds.

The project cost to complete was within +/- 10 percent of the estimate.

$336

PE: $15

CE Inc: $21

CN: $300

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$359

$0

$37

$323

$0

$0

$0

$0

$0

$0

6.85%

$ Difference
$23

  

  

CN Award
Cost + Cont. 
$340

  

  

  

Various Various 9P0594

Completion

6/15/2011

0/0

Reason(s):

On-call work zone enforcement in District 9. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$20

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $20

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$20

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 9P0608

Completion

6/20/2011

0/0

Reason(s):

On-call work zone enforcement in District 9. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was higher than 
estimated.

$5
PE: $0
CE Inc: $0
CN: $0
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $5
Other:
Budget Transfer:

$22
$0
$0
$0
$0
$0
$0

$22
$0
$0

340.00%

$ Difference
$17

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 9P2154

Completion

5/24/2011

9/2008

Reason(s):

On-call guard cable and guardrail repair in South Central District. 

The project cost to complete was within +/- 10 percent of the estimate.

$729

PE: $20

CE Inc: $46

CN: $663

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$665

$0

$2

$0

$0

$0

$0

$0

$0

$663

-8.78%

$ Difference
-$64

  

  

CN Award
Cost + Cont. 
$637

  

  

  

Various Various 9P2155

Completion

6/16/2011

0/0

Reason(s):

On-call work zone enforcement in District 9. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was higher than 
estimated.

$21

PE: $1

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $20

Other:

Budget Transfer:

$81

$0

$0

$0

$0

$0

$0

$81

$0

$0

285.71%

$ Difference
$60

  

  

CN Award
Cost + Cont. $0

  

  

  

Washington 21 3S2009P

Completion

9/7/2010

5/2009

Reason(s):

Pavement improvements from 1.7 miles south of Rte. 8 in Potosi to Rte. N in Iron 
County.  *Economic Recovery Project* 

The cost estimate deviated from the actual cost due to competition among 
contractors and changes made to project during construction.

$2,908
PE: $5
CE Inc: $186
CN: $2,717
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$2,449
$0

$185
$2,264

$0
$0
$0
$0
$0
$0

-15.78%
$ Difference

-$459
  
  
CN Award
Cost + Cont. 
$2,365
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Washington 8 9P0601

Completion

7/21/2010

2/2009

Reason(s):

Resurface from Rte. 185 to Rte. O in Potosi. 

The project cost to complete was within +/- 10 percent of the estimate.

$893

PE: $85

CE Inc: $52

CN: $756

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$903

$70

$70

$763

$0

$0

$0

$0

$0

$0

1.12%

$ Difference
$10

  

  

CN Award
Cost + Cont. 
$515

  

  

  

Washington A 9L0700P

Completion

6/9/2011

0/0

Reason(s):

Pavement treatment from Rte. 185 to Rte. 47.  These funds will be transferred to 
District Operations budget and will be performed with MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$293

PE: $20

CE Inc: $18

CN: $255

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$250

$0

$0

$0

$0

$0

$0

$0

$0

$250

-14.68%

$ Difference
-$43

  

  

CN Award
Cost + Cont. $0

  

  

  

Washington O 9L0700Q

Completion

6/9/2011

0/0

Reason(s):

Pavement treatment from Rte. 8 to the end of state maintenance.  These funds 
will be transferred to District Operations budget and will be performed with 
MoDOT forces. 

The cost estimate deviated from the actual cost due to the project not being 
awarded, funds transferred into District Operations budget, and work performed 
by MoDOT forces.

$50
PE: $6
CE Inc: $3
CN: $41
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$40
$0
$0
$0
$0
$0
$0
$0
$0

$40

-20.00%

$ Difference
-$10

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Bollinger 34 0P0010B

Completion

6/21/2011

2/2010

Reason(s):

Resurfacing in Marble Hill. *Economic Recovery Project*

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established.

$536

PE: $2

CE Inc: $34

CN: $500

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$756

$0

$57

$699

$0

$0

$0

$0

$0

$0

41.04%

$ Difference
$220

  

  

CN Award
Cost + Cont. 
$729

  

  

  

Butler 60 0S0980

Completion

6/7/2011

6/2010

Reason(s):

Signal installation and geometric improvements. 0.1 mile east of Rtes. 60/67 at 
Rte. W intersection.  

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, changes made to project during construction, and 
lower than expected engineering costs.

$1,045

PE: $100

CE Inc: $61

CN: $884

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$756

$59

$54

$643

$0

$0

$0

$0

$0

$0

-27.66%

$ Difference
-$289

  

  

CN Award
Cost + Cont. 
$712

  

  

  

Cape 
Girardeau

25 0S0921B

Completion

4/7/2011

4/2010

Reason(s):

Installation of lighting, signals, and geometric improvements 0.5 miles south of 
Route 61. 

The cost estimate deviated from the actual cost due to additional requirements 
after estimates were established and higher than expected inspection costs.

$815
PE: $50
CE Inc: $0
CN: $765
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,285
$41

$146
$1,094

$3
$0
$0
$1
$0
$0

57.67%
$ Difference

$470
  
  
CN Award
Cost + Cont. 
$1,072
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Cape 
Girardeau

D 0S0010B

Completion

6/21/2011

2/2010

Reason(s):

Resurface from Jackson City limits to Rte. 61. *Economic Recovery Project* 

The project cost to complete was within +/- 10 percent of the estimate.

$429

PE: $1

CE Inc: $27

CN: $400

RW Inc: $1

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$445

$0

$51

$393

$1

$0

$0

$0

$0

$0

3.73%

$ Difference
$16

  

  

CN Award
Cost + Cont. 
$430

  

  

  

Mississippi 57 0I0945

Completion

12/28/2010

4/2006

Reason(s):

Payment to IDOT for bridge maintenance and joint repair on Mississippi River 
Bridge A2000. Illinois DOT let, awarded and administered this project in 2006. 
MoDOT will repay 50% of project costs in fiscal year 2011.

The project cost to complete was within +/- 10 percent of the estimate.

$750

PE: $0

CE Inc: $0

CN: $750

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$782

$0

$0

$782

$0

$0

$0

$0

$0

$0

4.27%

$ Difference
$32

  

  

CN Award
Cost + Cont. 
$442

  

  

  

Mississippi 57 0I0981

Completion

5/19/2011

2/2010

Reason(s):

Pavement treatment of southbound lanes from Rte. NN overpass to Rte. AA 
overpass. 

The project cost to complete was within +/- 10 percent of the estimate.

$3,518
PE: $80
CE Inc: $221
CN: $3,217
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$3,272
$16

$165
$3,091

$0
$0
$0
$0
$0
$0

-6.99%
$ Difference

-$246
  
  
CN Award
Cost + Cont. 
$2,970
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Mississippi 57 0I0983

Completion

1/21/2011

2/2009

Reason(s):

Pavement treatment (alternate pavement treatment project) of Northbound 
lanes from west of Rte. 105 to the Mississippi River bridge. (Alternate pavement 
treatment project)

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, lower than expected engineering costs, and changes 
made to project during construction.

$11,041

PE: $300

CE Inc: $690

CN: $10,051

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$9,617

$44

$366

$9,207

$0

$0

$0

$0

$0

$0

-12.90%

$ Difference
-$1424

  

  

CN Award
Cost + Cont. 
$9,470

  

  

  

Mississippi UU 0B0801I

Completion

3/7/2011

10/2009

Reason(s):

Bridge rehabilitation on Rte. UU over I-57. Funded by GARVEE.  Project involves 
bridge A0465.  Part of the Safe and Sound program.

The project cost to complete was within +/- 10 percent of the estimate.

$626

PE: $43

CE Inc: $37

CN: $546

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$599

$19

$79

$490

$0

$0

$0

$12

$0

$0

-4.31%

$ Difference
-$27

  

  

CN Award
Cost + Cont. 
$524

  

  

  

New Madrid EE 0S2190

Completion

1/21/2011

9/2009

Reason(s):

Remove guardrail and shape shoulders at Marston. 

The project cost to complete was within +/- 10 percent of the estimate.

$344
PE: $24
CE Inc: $21
CN: $299
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$323
$0

$60
$263

$0
$0
$0
$0
$0
$0

-6.10%
$ Difference

-$21
  
  
CN Award
Cost + Cont. 
$298
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

New Madrid ENTRAN
CE RD

0W0002

Completion

6/21/2011

10/2009

Reason(s):

Rail extension, switch, crossings and siding for new tenant. *Economic Recovery 
Project*  

The cost estimate deviated from the actual cost due to expenditures of 
$715,534.34 were charged to ARRA project number ARRA-ES10(002).

$728

PE: $28

CE Inc: $40

CN: $660

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$728

  

  

CN Award
Cost + Cont. 
$624

  

  

  

Perry 51 0B0801H

Completion

12/7/2010

12/2009

Reason(s):

Bridge rehabilitation over Bois Brule Creek. Funded by GARVEE.  Project involves 
bridge G0823.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors.

$916

PE: $63

CE Inc: $55

CN: $798

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$646

$48

$105

$493

$0

$0

$0

$0

$0

$0

-29.48%

$ Difference
-$270

  

  

CN Award
Cost + Cont. 
$494

  

  

  

Perry 51 0P2154

Completion

4/7/2011

1/2010

Reason(s):

Bridge rehabilitation over the Mississippi River at Chester in Perry County.  
Project involves bridge L0135. Additional funding provided by State of Illinois in 
the amount of $500,000.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established.  This project was let in combination with job 
0P2199 due to the availability of a federal appropriation.  Work planned to be 
completed under the 0P2199 job was instead undertaken in this job for more 
efficient administration of project.

$1,174
PE: $105
CE Inc: $69
CN: $1,000
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$1,329
$6

$73
$1,250

$0
$0
$0
$0
$0
$0

13.20%
$ Difference

$155
  
  
CN Award
Cost + Cont. 
$1,341
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Perry 51 0P2199

Completion

4/7/2011

1/2010

Reason(s):

Bridge rehabilitation over the Mississippi River at Chester in Perry County.  
Project involves bridge L0135. This project utilizes earmark MO222 funds.

The cost estimate deviated from the actual cost due to changing conditions after 
the estimate was established.  All construction work planned for this project was 
completed under job 0P2154.

$480

PE: $5

CE Inc: $0

CN: $475

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$23

$0

$23

$0

$0

$0

$0

$0

$0

$0

-95.21%

$ Difference
-$457

  

  

CN Award
Cost + Cont. 
$416

  

  

  

Perry 51 3S2009Q

Completion

9/7/2010

5/2009

Reason(s):

Pavement improvements from I-55 to Rte. 72.  *Economic Recovery Project* 

The project cost to complete was within +/- 10 percent of the estimate.

$1,858

PE: $5

CE Inc: $119

CN: $1,734

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,869

$0

$102

$1,767

$0

$0

$0

$0

$0

$0

0.59%

$ Difference
$11

  

  

CN Award
Cost + Cont. 
$1,757

  

  

  

Scott 57 0I0982

Completion

5/19/2011

2/2010

Reason(s):

Resurface of northbound lanes from Rte. AA overpass to 4.3 miles south of Rte. 
105. 

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$2,665
PE: $121
CE Inc: $163
CN: $2,381
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$2,336
$21

$129
$2,186

$0
$0
$0
$0
$0
$0

-12.35%
$ Difference

-$329
  
  
CN Award
Cost + Cont. 
$2,214
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

St. Francois 67 0B0801D

Completion

7/7/2010

2/2009

Reason(s):

Bridge rehabilitation on Rte. 67 over Big River and over St. Francis River, Rte. O 
over Koen Creek, and Rte F over Wolf Creek. Funded by GARVEE.  Project 
involves bridges L0645, A0258, A2276, and A0841. Part of the Safe and Sound 
program.

The cost estimate deviated from the actual cost due to competition among 
contractors and lower than expected engineering costs.

$4,224

PE: $289

CE Inc: $251

CN: $3,661

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $23

Other:

Budget Transfer:

$2,742

$95

$242

$2,405

$0

$0

$0

$0

$0

$0

-35.09%

$ Difference
-$1482

  

  

CN Award
Cost + Cont. 
$2,463

  

  

  

St. Francois 8 0B0801C

Completion

5/19/2011

9/2009

Reason(s):

Bridge rehabilitation on Rte. 8 over Big River. Funded by GARVEE.  Project 
involves bridge L0216.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected engineering costs.

$1,559

PE: $107

CE Inc: $93

CN: $1,359

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$874

$24

$74

$776

$0

$0

$0

$0

$0

$0

-43.94%

$ Difference
-$685

  

  

CN Award
Cost + Cont. 
$795

  

  

  

Ste. 
Genevieve

61 0P0934

Completion

7/7/2010

2/2009

Reason(s):

Resurface roadway from Rte. OO in Ste. Genevieve Co. to Rte. 25 in Cape 
Girardeau Co. 

The project cost to complete was within +/- 10 percent of the estimate.

$4,773
PE: $40
CE Inc: $304
CN: $4,429
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$4,430
$39

$248
$4,143

$0
$0
$0
$0
$0
$0

-7.19%
$ Difference

-$343
  
  
CN Award
Cost + Cont. 
$4,171
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Ste. 
Genevieve

61 0P2164

Completion

7/7/2010

2/2009

Reason(s):

Shoulder widening, paving, and rumble stripes from Rte. OO in Ste. Genevieve 
County to Rte. 25 in Cape Girardeau County. High Risk Rural Roads Funding for 
shoulder widening and rumble stripes.

The project cost to complete was within +/- 10 percent of the estimate.

$2,497

PE: $0

CE Inc: $160

CN: $2,337

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$2,618

$0

$92

$2,526

$0

$0

$0

$0

$0

$0

4.85%

$ Difference
$121

  

  

CN Award
Cost + Cont. 
$2,631

  

  

  

Ste. 
Genevieve

OO 0S2152

Completion

11/4/2010

11/2008

Reason(s):

Widening, paving and grading from I-55 to Rte. 61. $1.482 million received from 
MoDOT Economic Development funds.  Relates to 6S1961.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed and lower than expected right of way costs.

$1,746

PE: $96

CE Inc: $88

CN: $1,276

RW Inc: $27

RW: $159

Utilities: $100

NonContract: $0

Other:

Budget Transfer:

$840

$71

$48

$614

$25

$45

$37

$0

$0

$0

-51.89%

$ Difference
-$906

  

  

CN Award
Cost + Cont. 
$636

  

  

  

Stoddard N 0B0801J

Completion

11/4/2010

10/2009

Reason(s):

Bridge rehabilitation on Rte. N over Castor River. Funded by GARVEE.  Project 
involves bridge N0382.  Part of the Safe and Sound program.

The cost estimate deviated from the actual cost due to competition among 
contractors.

$400
PE: $27
CE Inc: $24
CN: $349
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$307
$10
$65

$231
$0
$0
$0
$0
$0
$0

-23.25%
$ Difference

-$93
  
  
CN Award
Cost + Cont. 
$239
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Stoddard Various 0S0792

Completion

6/8/2011

0/0

Reason(s):

Creation of 80 acre wetlands mitigation bank 0.5 mile southwest of Rte. TT, sec 8, 
T24 N, R 9 E. 

The cost estimate deviated from the actual cost due to higher than expected 
design cost.

$414

PE: $12

CE Inc: $0

CN: $0

RW Inc: $0

RW: $402

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$488

$79

$0

$0

$7

$402

$0

$0

$0

$0

17.87%

$ Difference
$74

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 0P0965

Completion

6/15/2011

0/0

Reason(s):

On-call work zone enforcement in District 10. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$10

PE: $0

CE Inc: $0

CN: $0

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $10

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$10

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 0P0987

Completion

6/20/2011

0/0

Reason(s):

On-call work zone enforcement in District 10. 

The cost estimate deviated from the actual cost due to this being an on-call work 
zone enforcement project.  The need for enforcement was not as high as 
estimated.

$25
PE: $0
CE Inc: $0
CN: $25
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$13
$0
$0

$13
$0
$0
$0
$0
$0
$0

-48.00%

$ Difference
-$12

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 0P1979

Completion

3/21/2011

8/2009

Reason(s):

Milling and rumble strips in the edgelines of various major routes in various 
counties in District 10. Funded by Open Container Funds.

The cost estimate deviated from the actual cost due to changes made to project 
during construction, competition among contractors, and lower than expected 
engineering costs.

$1,167

PE: $37

CE Inc: $73

CN: $1,057

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$649

$0

$44

$605

$0

$0

$0

$0

$0

$0

-44.39%

$ Difference
-$518

  

  

CN Award
Cost + Cont. 
$956

  

  

  

Various Various 0P2155

Completion

6/20/2011

0/0

Reason(s):

On-call preventive maintenance repair on major roads throughout District 10. To 
be let with 5I2153. 

The cost estimate deviated from the actual cost due to this being an on-call 
repair project. The need for repairs was not as high as estimated.

$114

PE: $5

CE Inc: $7

CN: $102

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

-100.00%

$ Difference
-$114

  

  

CN Award
Cost + Cont. $0

  

  

  

Various Various 0P2162

Completion

6/9/2011

0/0

Reason(s):

On-call work zone enforcement in District 10. 

The project cost to complete was within +/- 10 percent of the estimate.

$25
PE: $0
CE Inc: $0
CN: $25
RW Inc: $0
RW: $0
Utilities: $0
NonContract: $0
Other:
Budget Transfer:

$25
$0
$0

$25
$0
$0
$0
$0
$0
$0

0.00%

$ Difference
$0

  
  
CN Award
Cost + Cont. $0
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

County Route Job Number
SFY Award 

Date Description of Improvement / Location Estimate
Cost to 

Complete
Percent 

Difference

Various Various 0Q2168

Completion

10/21/2010

7/2009

Reason(s):

Installation of MoDOT furnished dynamic message signs and Closed Circuit TV 
along Rtes. 60, I-55, and I-57 in District 10. Funded by MoDOT Central Office 
Traffic Operations $200,000 and $800,000 from DRA.

The cost estimate deviated from the actual cost due to higher than expected 
engineering costs and changes made to project during construction.

$1,089

PE: $20

CE Inc: $69

CN: $1,000

RW Inc: $0

RW: $0

Utilities: $0

NonContract: $0

Other:

Budget Transfer:

$1,423

$98

$358

$967

$0

$0

$0

$0

$0

$0

30.67%

$ Difference
$334

  

  

CN Award
Cost + Cont. 
$754

  

  

  

Wayne 67 0P0930

Completion

8/5/2010

12/2007

Reason(s):

Grading and paving for additional lanes to provide divided highway from 2 miles 
south of Rte. F in Wayne County to Rte. O in Butler County. Section B - This 
project made possible as a result of a local tax initiative.

The cost estimate deviated from the actual cost due to practical design after the 
project was programmed, lower than expected right of way costs, changes made 
to project during construction, and lower engineering costs.

$25,486

PE: $2,166

CE Inc: $1,234

CN: $17,974

RW Inc: $36

RW: $3,014

Utilities: $1,004

NonContract: $58

Other:

Budget Transfer:

$21,473

$2,003

$857

$15,414

$208

$1,843

$1,149

$0

$0

$0

-15.75%

$ Difference
-$4013

  

  

CN Award
Cost + Cont. 
$16,134
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PProgram Estimates Compared to Costs of Projects Completed SFY 2011
RSMo.21.795.2(5,6) (Dollars in Thousands)

Estimate Cost to Complete Percent Difference

Total for Projects Completed in SFY 2011 : $1,206,808 $1,021,350 -15.37%
$ Difference

-$185,458
Total Number Completed Projects: 473

Estimate:  The sum of preliminary engineering, construction estimate, construction engineering, construction contingencies, right of way incidentals, right of way 
acquired, utilities and noncontractual costs.  This is from the EST_TOT field in the  TMS_STIP_ALLJOBS_CURR database view.

Cost to Complete:  The ACTUAL cost spent on a project consisting of the construction, construction engineering, preliminary engineering (internal and external), 
right of way incidentals,  utilities and noncontractuals.   This is from the TOTAL field in the TMS_PRJ_ACTL_COST_TOT database view.

CN Award Cost:  This is the construction award cost (contractor's bid) that was approved by the Commission plus the programmed construction contingency.

PE:  Preliminary Engineering  (PRE_ENG)

CN Inc:  Construction Estimated Incidentals: [TMS_STIP_ALLJOBS_CURR]![CN_ENG];  RW Inc:  Right of Way Incidentals:   [TMS_STIP_ALLJOBS_CURR]![RW_INC]

RW:  Right of way acquisition  (RW_ACQ)

CN: Estimated Const ( [TMS_STIP_ALLJOBS_CURR]![CN_EST])+nz( [TMS_STIP_ALLJOBS_CURR]![CN_CONTIG])

Utilities:  =IIf([SFY]>2002,[ [TMS_STIP_ALLJOBS_CURR].[UTILITIES],0)

NonContractuals:  =IIf([SFY]>2002,[ [TMS_STIP_ALLJOBS_CURR].[Noncontrac],0)

Note: This total has been reconciled to the financial statements prepared in conformity with accounting principles generally accepted in the United States of 
America. These financial statements have been audited by BKD. 
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Program Estimates Compared to Costs of Projects Completed in 2011: 
For other modes of transportation, the estimate for capital projects in progress completed in state 
fiscal year 2011 equaled $37,694,021.  The actual cost to complete these projects is $36,562,296, 
which is a savings of $1,131,725 or 3 percent less than the project estimate.  These numbers do 
not include operating assistance for the other modes, such as Amtrak, State Transit Assistance 
Program, Missouri Elderly and Handicapped Transportation Assistance Program and traffic 
control tower operating assistance. 
 





Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

County Airport Project No. Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

Lawrence Aurora AIR 096-91B 2009 Land acquisition 864,000 411,268 -52%
Reason:  Scoped into two phases.  Phase I 
complete.  Phase II pending.

St. Francois Bismarck AIR 086-61B 2008 Seal runway, taxiway and apron 72,000 54,310 -25%
Reason: Competitive construction bids

Polk Bolivar AIR 096-88A 2009 AWOS Study 24,705 24,553 -1%

Pike Bowling Green AIRE 055-51A 2005 1,518,000 1,547,681 2%
AIRE 065-51A
AIRE 075-51A
AIR 076-51A
AIRE 085-51A
AIRE 095-51A

Stone Branson West AIR 065-99A 2008 Paving of new airport (Phase II), land 
acquisition

7,700,000 9,351,472 21%

AIRS 0657-99A
AIRS 0658-99A
AIRS 0659-99A
AIR 096-99A
AIR 106-99A
AIR 106-99A2

Camden Camdenton AIR 096-45B 2008 787,500 676,033 -14%
08-045B-2

Reason:  Competitive construction bids
Scott Cape Girardeau

AIR 095-77A1
2008 Rehabilitate south apron pavement, runway 1,840,000 1,613,408 -12%

AIRE 085-77A
10/28 pavement maintenance, seal coat 
asphalt pavements, north taxilane

AIRE 095-77A

AIR 096-77A3

Reason:  Competitive construction bids plus 
cost underruns for construction engineering 
services

Mississippi Charleston 
(Mississippi 
County)

AIR 086-78A 2008 Airport Layout Plan 67,500 67,443 0%

Ripley Doniphan AIR 096-74A 2009 Seal coat, pavement crack repair, remark 
airfield pavements

270,000 46,619 -83%

Reason:  Cost for construction phase only 
with reduced scope. Design rolled into a multi-
airport design package.

AVIATION

Land acquisition and obstruction removal for 
runway 13/31

Reason:  STIP estimate was based on 
estimate by original engineer. New engineer 
hired to validate design phase II paving 
determined more earthwork for additional 
costs.

Install perimeter fence, obstruction removal, 
update Exhibit "A" land acquisition
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

County Airport Project No. Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

Adair Kirksville AIR 096-28A1 2009 Utility relocation 315,000 122,852 -61%
Reason:  Scope reduced based on eligiblity

Adair Kirksville AIR 055-28A 2008 Perimeter fence 475,000 381,251 -20%
AIRE 065-28A Reason:  Competitive bids were received
AIRE 075-28A
AIRE 085-28A

Webster Mansfield AIR 106-94A 2010 Rehabilitate runway lighting system 54,000 36,903 -32%
Reason:  Cost for construction phase only 
with a reduced scope.  Design rolled into a 
multi-airport design package.

Nodaway Maryville 
(Northwest 

AIRE 034-002A 2003 Extend runway, expand apron and taxiways,
 lighting, entrance road and parking lot

1,884,999 1,838,072 -2%

Missouri Regional) AIRE 045-002A

AIRE 055-002A
AIRE 065-002A
AIRS 0554-002A
AIR 055-002A

Nodaway Maryville 
(Northwest 

AIR 106-002A 2010 Emergency runway repairs 1,885 1,885 0%

Missouri Regional)

Monroe Monroe City AIR 096-35A 2009 Seal coat, pavement crack repair and remark 117,000 92,948 -21%

Reason:  Cost for construction phase only.

Design rolled into multi-airport design package.
Clay Mosby (Midwest AIR 106-107B 2010 Land acquisition (one of multiple parcels to 

be acquired)
324,000 324,000 0%

National Air 
Center)

Lawrence Mount Vernon AIR 096-91A 2009 Seal coat, mark runway, taxiway and arpon 315,000 54,785 -83%
Reason:  Cost for construction phase only 
with a reduced scope.   Design rolled into a 
multi- airport design package

St. Charles St. Charles Smartt AIR 086-111A 2008 Apron rehabilitation, runway safety area 
grading

1,350,000 1,472,558 9%

AIRE 045-111A
AIRE 055-111A
AIRE 075-111A
AIRE 085-111A
AIRE 095-111A
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

County Airport Project No. Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

Saint Louis Saint Louis (Spirit) AIR 096-113A 2009 Airfield lighting 252,000 178,726 -29%

Reason:  The original scope was reduced 
and competitive bids were received

Franklin Sullivan AIR 096-112B 2008 Land acquisition 900,000 613,358 -32%
08-112B-1 Reason:  Able to supplement with federal 

funds 
Taney Taney County (M 

Graham Clark)
AIR 076-101A 2007 Airport Layout Plan 72,000 75,557 5%

Johnson UCM Max B 
Swisher 

AIR 086-19A1 2008 Grading for terminal area development and 
access road

1,800,000 1,702,593 -5%

Skyhaven 07-019A-6
Warren Washington AIR 095-054A-1 2008 Rehabiitate t-hangar taxilanes 1,045,000 803,212 -23%

AIRE 075-054A-1 Reason:  Reduction in scope
AIRE 085-054A-1
AIRE 095-054A-1
AIR 096-054A

Pulaski Waynesville (US 
Army)

AIRE 035-057B 2003 Master Plan and Airport Layout Plan update, 
fuel facility, construct new t-hangars, design 
and construct general aviation terminal area

1,905,790 2,105,594 10%

AIRE 045-057B
AIRE 055-057B
AIRE 065-057B
AIR 065-057B
AIR 075-057B
AIRE 075-057B
AIRE 085-057B

Howell Willow Springs AIR 106-104C 2008 Seal coat and remark airfield pavements 1,235,000 1,326,982 7%
AIRE 055-104C
AIRE 065-104C
AIRE 075-104C
AIRE 085-104C

Howell Willow Springs AIR 096-104A 2009 Seal coat and remark airfield pavements 117,000 62,438 -47%
Reason:  Design was rolled into a multi-
airport  design package. Cost for construction 
phase only.

Scott Sikeston AIRE 065-77B 2006 1,875,000 1,964,126 5%
AIRE 065-77B
AIRE 085-77B
AIRE 095-77B
AIR 095-77B

Rehabilitate runway
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

County Airport Project No. Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

St. Louis St. Louis Lambert AIR 096-13C1 2009 Preliminary design - general aviation apron 168,751 168,751 0%

St. Louis St. Louis Spirit AIR 076-113A 2007 Construct partial parallel taxiway from taxilane 
1 to runway 8L; 

2,250,000 2,357,185 5%

land acquisition
St. Louis St. Louis Spirit AIR 086-113A 2008 Sealcoat and mark 8L-26R 585,000 367,948 -37%

Reason:  Bids were lower than expected.
Cedar Stockton AIR 086-86B 2008 Seal and mark runway, safety area grading 225,000 71,560 -68%

Reason:  Safety area grading project was 
postponed.

Morgan Versailles AIR 096-41A 2009 Seal coat runway 7-25 and connecting 
taxiway

90,000 44,158 -51%

Reason:  Bids were lower than expected.
Johnson University of 

Central Missouri  
Max B Swisher

AIR 086-19A1 2008 Grading for terminal area development and 
access road

1,800,000 1,731,844 -4%

AIRE 055-19A
AIRE 065-19A

Washington Washington 
County

AIR 096-60A 2009 Seal runway, connecting taxiway, apron and 
taxilanes

162,000 120,328 -26%

Reason:  Bids were lower than expected.
AVIATION TOTALS 25,307,379 24,986,501 -1%
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

County DOT# URO Case No. Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

Carroll 005 303B 05-0009 2005 Close crossing 5,000.00 5,000.00 0%
Ray 005 327P 07-0089 2007 Permanent Yield Sign 668 297 -56%

Reason:  Actual construction costs were 
lower

Lincoln 068 762V 08-0034 2008 New lights and gates installation 250,000 133,067 -47%
Reason:  Actual construction costs were 
lower

Platte 079 378E 09-60 2009 Upgrade lights from incandescent to LEDs 7,500 5,333 -29%
Reason:  Actual construction costs were 
lower

Audrain 293 353V 08-0006 2007 New lights and gates installation 250,000 100,797 -60%
Reason:  Crossing  is through two separate 
railroads; costs split with other railroad

Audrain 293 355J 06-0042 2006 New lights and gates installation 144,000 99,460 -31%
Reason:  Crossing  is through two separate 
railroads; costs split with other railroad

Audrain 293 358E 06-0043 2006 New lights and gates installation 144,000 101,788 -29%
Reason:  Crossing  is through two separate 
railroads; costs split with other railroad

Cass 329 850D 06-0026 2006 New lights and gates installation 144,000 108,941 -24%
Reason:  Crossing  improved at the same 
time as a nearby crossing lowering costs

Bates 329 872D 06-0036 2006 New lights and gates installation 144,000 173,759 21%
Reason:  Actual construction costs were 
higher

Bates 329 890B 07-0068 2006 New lights and gates installation 144,000 177,626 23%
Reason:  Actual construction costs were 
higher

Bates 329 896S 07-0067 2006 New lights and gates installation 180,000 175,549 -2%
Bates 329 970U 05-0089 2005 Close crossing 5,000 7,122 42%

Reason:  Larger incentive payment needed to 
accomplish crossing closure

Jasper 330 059A 10-17 2010 Close crossing, construct grade separation 400,000 400,000 0%

Newton 330 103K 07-0063 2008 Close crossing, construct connecting road 200,000 159,140 -20%
Reason:  Actual costs to construct road were 
lower

St. Louis 425 001H 09-11 2010 Upgrade lights from incandescent to LEDs 25,000 4,950 -80%
Reason:  Actual construction costs were 
lower

St. Louis 425 003W 09-12 2010 Upgrade lights from incandescent to LEDs 25,000 3,616 -86%
Reason:  Actual construction costs were 
lower

RAIL
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

St. Louis 425 006S 09-13 2010 Upgrade lights from incandescent to LEDs 25,000 4,273 -83%
Reason:  Actual construction costs were 
lower

St. Louis 425 014J 09-14 2010 Upgrade lights from incandescent to LEDs 25,000 6,535 -74%
Reason:  Actual construction costs were 
lower

Johnson 442 006L 07-0152 2008 New lights and gates installation 250,000 192,420 -23%
Reason:  Actual construction costs were 
lower
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

County DOT# URO Case No. Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

Johnson 442 038S 10-31 2010 Close crossing 200,000 51,000 -75%
Reason:  Lower incentive payment needed to 
accomplish crossing closure

Moniteau 442 206V 07-0104 2008 New lights and gates installation 144,000 146,818 2%
Jackson 442 300J 10-10 2011 Close crossing 200,000 25,000 -88%

Reason:  Lower incentive payment needed to 
accomplish crossing closure

St. Louis 442 696P 09-15 2010 Upgrade lights from incandescent to LEDs 25,000 4,438 -82%
Reason:  Actual construction costs were 
lower

Osage 442 804J 10-26 2010 Close crossing 50,000 50,000 0%
Vernon 443 181F 09-71 2010 New lights and gates installation 250,000 121,838 -51%

Reason:  Crossing  improved at the same 
time as a nearby crossing lowering costs

Vernon 443 204K 09-72 2010 New lights and gates installation 200,000 132,857 -34%
Reason:  Crossing  improved at the same 
time as a nearby crossing lowering costs

Wayne 446 040G 07-0055 2008 New lights and gates installation 180,000 177,473 -1%
Stoddard 446 335Y 07-0034 2009 Close crossing 20,000 20,000 0%
Stoddard 446 340V 07-0033 2008 New lights and gates installation 180,000 355,668 98%

Reason:  Crossing was ranked on priority list 
and thus project was funded 100% by MoDOT

Stoddard 446 346L 08-0037 2009 New lights and gates installation 200,000 273,961 37%
Reason:  Actual construction costs were 
higher

Chariton 483 776V 08-0047 2010 Close crossing 7,500 7,500 0%
Clay 605 519N 09-29 2009 New lights and gates installation 200,000 157,161 -21%

Reason:  Crossing  improved at the same 
time as a nearby crossing lowering costs

Jefferson 663 889Y 09-47 2009 Upgrade lights from incandescent to LEDs 23,474 16,174 -31%
Reason:  Actual construction costs were 
lower

Phelps 664 577U 08-0049 2008 Permanent stop sign 2,000 390 -81%
Reason:  Actual construction costs were 
lower

Pemiscot 665 534E 09-31 2009 Upgrade lights from incandescent to LEDs
10,000

5,494 -45%
Reason:  Actual construction costs were 
lower

Pemiscot 665 564W 09-48 2010 New lights and gates installation 82,000 158,085 93%
Reason:  Actual construction costs were 
higher; installation required new signal 
bungalow

New Madrid 665 571G 09-50 2010 New lights and gates installation 82,000 112,732 37%
Reason:  Actual construction costs were 
higher

New Madrid 665 572N 09-49 2010 New lights and gates installation 200,000 189,148 -5%
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

Webster 667 657X 09-45 2009 Upgrade lights from incandescent to LEDs
15,000 9,017

-40%
Reason:  Actual construction costs were 
lower

Webster 667 659L 09-45 2009 Upgrade lights from incandescent to LEDs
22,000 12,737

-42%
Reason:  Actual construction costs were 
lower
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Program Estimates Compared to Costs of Projects Completed in SFY 2011
RSMo 21.795.2(6)

County DOT# URO Case No. Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

Webster 667 660F 09-45 2009 Upgrade lights from incandescent to LEDs
15,000 10,580

-29%
Reason:  Actual construction costs were 
lower

Wright 667 691E 09-69 2010 Close crossing 50,000 10,000 -80%
Reason: Lower incentive payment needed to 
accomplish crossing closure

Oregon 667 803B 07-0111 2009 Close crossing, replace bridge 190,000 187,200 -1%
Newton 668 367T 08-0067 2009 New lights and gates installation 150,000 117,566 -22%

Reason:  Actual construction costs were 
lower

Greene 673 279T 09-68 2010 Upgrade lights from incandescent to LEDs
30,000 25,031

-17%
Reason:  Actual construction costs were 
lower

Greene 676 697U 07-0038 2008 Permanent Yield Sign 500 681 36%
Reason:  Actual construction costs were 
higher

Scott 787 995B 08-0036 2009 New lights and gates installation 330,000 424,894 29%
Reason:  Actual construction costs were 
higher

Phelps 929 007T 08-0060 2008 New lights and gates installation 100,000 156,719 57%
Reason:  Actual construction costs were 
higher
RAIL TOTAL $5,526,642 $4,819,835 -13%

County Transit Agency Project / Purchase Award Year Project Description STIP Estimate Cost to Complete
Percentage 
Difference

Statewide

Burlington 
Trailways 
Jefferson Lines, 
Greyhound Lines

TM86001SBH1, 
TM86001SHL1, 
TM86001SGY1

2009         
2009         
2010 Statewide Intercity Bus Vehicles 3,000,000 2,895,960

-3%

TRANSIT TOTAL 3,000,000 2,895,960 -3%

County Port Project No. Award Year Description STIP Estimate Award Cost
Percentage 
Difference

Pemiscot
Pemiscot County 
Port Authority WCI09000111 2009 Rail construction 3,226,000 3,226,000

0%

Howard 
Cooper

Howard/Cooper 
County Regional 
Port Authority WCI09000022 2009 Truck scale and foundation for grain bin 84,000 84,000

0%

Ste. 
Genevieve

New Bourbon 
Regional Port 
Authority WCI09000121 2009

Phase 1 harbor construction and ferry 
equipment upgrade 550,000 550,000

0%

WATERWAYS TOTAL 3,860,000 3,860,000 0%

AVIATION TOTAL $25,307,379 $24,986,501 -1%
RAIL TOTAL $5,526,642 $4,819,835 -13%
TRANSIT TOTAL $3,000,000 $2,895,960 -3%
WATERWAYS TOTAL $3,860,000 $3,860,000 0%
Division Totals $37,694,021 $36,562,296 -3%

WATERWAYS

TRANSIT - ARRA
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Recommendations for Statutory or Regulatory Changes  

21.795. 2(7) RSMo 

 
The information in this section is in accordance with the following section of the 

reporting statute. “Specific recommendations for any statutory or regulatory changes 

necessary for the efficient and effective operation of the department;…” Section 

21.795.2(7) 

 

The Missouri Department of Transportation (MoDOT) strives to improve its existing 

transportation system, and continues to work with available resources for the construction and 

rehabilitation of the state road system. MoDOT is committed to working with the Governor’s 

Office and the General Assembly in the 2012 legislative session to explore ways to improve 

safety on Missouri’s roadways, address financial shortfalls in highway and non-highway modes 

of transportation, and enhance transportation programs and operations to better serve MoDOT 

customers.  

 

Last year a few proposals advanced that affected transportation. The key pieces of transportation 

legislation that passed during the 2011 regular legislative session included extending the Missouri 

Highways and Transportation Commission’s (MHTC) design-build contract authority from July 

1, 2012, to July 1, 2018.  This proposal was enacted into law.  Also, key transportation legislation 

passed in an omnibus transportation bill that included: modifying legislation passed during the 

2010 legislative session, placing Missouri back in compliance with federal regulations as they 

relate to repeat offenders of driving while intoxicated; creation of a new statute to implement 

federal requirements relating to commercial drivers’ medical certifications; and revisions to law 

relating to motor carriers transporting household goods.  However, these legislative proposals 

were not enacted into law as the omnibus transportation bill was vetoed by Governor Nixon. 

 

For the 2012 legislative session, the MHTC approved at its September 14, 2011 meeting, five 

legislative priorities that will improve safety on Missouri’s roadways, provide alternative 

resources to address transportation needs; and improve efficiency in MoDOT operations.  

 

Expand Public Private Partnership Authority - Current law effectively limits the use 

of public private partnership (PPP) to rail, port, aviation and other non-highway projects.  

This proposal would expand the use of PPPs for rebuilding the I-70 corridor between 

Kansas City and St. Louis and is estimated to save the department $70 million to $90 

million in annual maintenance costs for I-70. 

 

Driving While Intoxicated (DWI) Cleanup for Federal Compliance - Cleanup 

legislation is required to modify legislation passed in 2010 relating to repeat DWI 

offenders.  The modifications include clarifying community service as a component of 

DWI courts and establishing limited driving privileges consistent with federal guidelines.  

As a result of the provisions passed in 2010, $16 million in MoDOT’s federal-aid 

highway funds is annually transferred to the MoDOT Highway Safety Program.  Cleanup 

legislation will eliminate the transfer and allow flexibility to spend $16 million not only 

on highway safety projects but also on road and bridge construction and maintenance 

projects. 

 

Commercial Driver’s License – Medical Examination Requirements - This proposal 

would introduce a new state statute to implement federal requirements to report medical 

information for commercial drivers’ licenses.  Compliance with federal law is necessary 



to avoid a five percent withhold in federal funds ($30 million) the first fiscal year 

Missouri is determined to be out of compliance and a ten percent withhold in federal 

funds ($60 million) the second and subsequent years Missouri is determined to be out of 

compliance. 

 

Post Termination Hearings - This proposal will eliminate a requirement for MoDOT to 

conduct formal post termination hearings and a requirement for the MHTC to render the 

final decisions.  

 

Include MoDOT in “Move Over” Law – This proposal would add stationary MoDOT 

vehicles displaying lighted amber or amber and white lights to Missouri’s “move over” 

law that requires motorists to either slow down or move over when approaching certain 

vehicles along the roadside.  

 





Expenditures by Source of Funds by District 

RSMo 21.795.3(8) 

 

 

The information in this section is in accordance with the following section of the 

reporting statute.  "(8) An accounting of the total amount of state, federal and 

earmarked federal highway funds expended in each district of the department of 

transportation; and ..."  Section 21.795.3(8), RSMo Supp. 2002 (L. 2003 TAFP 

HB 668).  

 

The Missouri Department of Transportation (MoDOT) is divided into ten districts that cover the 

state and work closely with local organizations to provide transportation improvements.  The 

Central Office, located in Jefferson City, provides management of statewide issues as well as 

general guidance, support, and leadership.  Districts handle the details of local expenditures and 

are held accountable for results.  Cash expenditures of state and federal highway funds by the 

department totaled $2.45 billion in fiscal year 2011.  This does not include expenditures by other 

state agencies.   

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

EXPENDITURES BY SOURCE OF FUNDS BY DISTRICT 

 

 

 

The FY11 expenditures by source of funds by District was  

prepared from the department's cash expenditures.   

                                                               

 



FISCAL YEAR 2011 EXPENDITURES BY SOURCE OF FUNDS BY DISTRICT

TOTAL AMOUNT OF STATE, FEDERAL AND EARMARKED FEDERAL

HIGHWAY FUNDS EXPENDED IN EACH DISTRICT
(thousands of dollars)

RSMo. 21.795.3(8)

*Earmarked

Total State Funds ** Federal Funds Federal Funds

District
1 - St. Joseph $   146,127 $   65,376 $   80,751 $   4,104

2 - Macon 133,033 73,112 59,921 2,974

3 - Hannibal 92,439 54,717 37,722 3,822

4 - Kansas City 381,802 (16,423) 398,225 42,199

5 - Jefferson City 179,855 30,440 149,415 15,014

6 - St. Louis 493,392 (4,119) 497,511 62,726

7 - Joplin 128,742 65,367 63,375 2,157

8 - Springfield 162,020 39,514 122,506 8,725

9 - Willow Springs 84,289 45,653 38,636 1,326

10 - Sikeston 168,341 48,238 120,103 10,179

Central Office*** 479,478 462,981 16,497 10,957

Total $   2,449,518 $   864,856 $   1,584,662 $   164,183

   *These funds are allocated for local transportation programs and are included in federal funds.

 **State funds are determined by netting expenditures with federal funds.  The federal funds are based on reimbursements

    from the Federal Highway Administration.  Federal funds for Districts 4 and 6 exceed expenditures because of

    reimbursements received in fiscal year 2011 for some expenditures incurred in fiscal year 2010 for the kcICON project in

    District 4 - Kansas City and the New I-64 project in District 6 -  St. Louis.

***Funds expended by Central Office Divisions in support of, but not directly allocable to the Districts:

      - Program Delivery    35,801

      - System Management 23,687

      - System Facilitation 83,223

      - Organization Support 17,503

      - Multimodal Operations 847

      - Missouri Logo and Escrow Refunds 1,653

      - Retiree Medical State Share 12,960

      - Bond and Accelerated Program Debt Service 303,804

                 Central Office Total $   479,478





Design-Build Projects 

Progress in FY 2011 

 
Introduction 

 

The information in this section is in accordance with the 

following section of the reporting statute.  

 

Information in this section provides the progress on design-build projects currently in 

progress.  As per Sec. 227.107, RSMo, MoDOT was given the authority for three pilot 

projects using the design-build project delivery technique:  The New I-64; kcICON; and 

the Safe & Sound Bridge Improvement Program.   

 

Design-build is a delivery method that includes hiring one contracting team to complete 

the design work and build the highway improvement under one contract.  MoDOT 

provides the project goals, budget and schedule and the contractor team completes the 

work.  This technique has been used by other departments of transportation around the 

country and has been known to significantly save time and provide cost savings. 

 

The New I-64 

This project – the largest, single highway construction project in MoDOT history – 

involved rebuilding 10 miles of Interstate 64 from west of Spoede Road in St. Louis 

County to Kingshighway Boulevard in St. Louis City, including about one-half mile of I-

170 as it approaches the I-170/I-64 interchange.  The $535 million project was completed 

on Dec. 7, 2009 – three weeks early and $11 million under budget.   

 

kcICON 

The kcICON design-build project improved 4.7 miles of Interstate 29/35 in Kansas City 

from just north of Route 210 (Armour Road) to the northeast corner of the downtown 

Kansas City, Mo. freeway loop.  The project included the replacement of the Paseo Bridge 

with a landmark Missouri River crossing.  The project was completed in December 2010, 

on budget and six months ahead of schedule.   

 

Safe & Sound Bridge Improvement Program 

More than 800 of Missouri’s worst bridges are being repaired or replaced under the Safe 

& Sound Bridge Improvement Program.  Now more than 60 percent complete, the $685 

million program is more than a year ahead of schedule and should be complete by the end 

of 2012. 

 




