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G l d Obj iGoals and Objectives

Provide periodic updates on Route 141 
projectproject
Obtain feedback concerning project
Seek input on elements that can be 
incorporated into the project 



M i A dMeeting Agenda

Introductions
Project UpdateProject Update
Project Schedule for 2010



MoDOT Route 141MoDOT Route 141
Project Update

Utility Relocations
Olive BlvdOlive Blvd
Ladue Road



AT&T U ili V lAT&T Utility Vault



MoDOT Route 141MoDOT Route 141
Project Update

Clearing & Grubbing
Green Efforts

Trees cleared are nearly 100% recycled
Chippings are used on site for erosion controlChippings are used on site for erosion control
Trees are logged and used to produce furniture, 
hardwood flooring, boat paddles, and pallets
Sawdust is used for livestock bedding and as fuel 
at the sawmill’s wood fired boiler



MoDOT Route 141MoDOT Route 141
Project Update

Green Efforts (cont.)
87% of the fuel used in the off-road87% of the fuel used in the off road 
equipment has been bio-diesel (1422 gallons 
through 6/30)through 6/30)
100% of off-road equipment on site meets 
Tier 2 emission standardsTier 2 emission standards
Utilizing short haul distances of 2 miles or 
lessless











MoDOT Route 141MoDOT Route 141
Project Update

MSD Trunk Sewer









MoDOT Route 141MoDOT Route 141
Project Update

Grading & Drainage













MoDOT Route 141MoDOT Route 141
Project Update

Bridge Construction



L d I hLadue Interchanges









Schedule for 2010 (Ladue)( )
Construct ramp bridge at NE quadrant of 
Ladue & Rte 141Ladue & Rte 141
Construct pavement from north side of 
ramp bridge to Parkway intersectionramp bridge to Parkway intersection
Switch Ladue traffic east of Rte 141 to 
new ramp bridge/pavementnew ramp bridge/pavement

This traffic switch will allow construction of 
Ladue over Rte 141 the remaining LadueLadue over Rte 141, the remaining Ladue 
ramps at Rte 141, and a portion of mainline 
Rte 141.Rte 141.







S h d l f 2010 (Oli )Schedule for 2010 (Olive)

Utilities complete relocations
Construct new ToreadorConstruct new Toreador
Construct detour on north side of Olive
Switch traffic to detour
Excavate and start construction of OliveExcavate and start construction of Olive 
Bridge



Questions?Q


