

**CHAPTER I
GENERAL INFORMATION**



TABLE OF CONTENTS

**SECTION 1-01
INTRODUCTION**

- 1-01.1 Purpose
- 1-01.2 Arrangement and Format
- 1-01.3 Definitions
- 1-01.4 Abbreviations
- 1-01.5 Standard Forms
- 1-01.6 Metrication
 - (1) SI Unit Names and Symbols
 - (2) SI Decimal Prefixes and Symbols
 - (3) Plane and Solid Angles
 - (4) Rules for Writing SI Names and Symbols
 - (5) Rules for Writing Numbers
 - (6) Conversion, Rounding and Precision

LIST OF FIGURES

- 1-01.1 Abbreviations
- 1-01.2 Standard Forms

**SECTION 1-02
NEEDS IDENTIFICATION PROJECT
SCOPING AND STIP COMMITMENTS**

- 1-02.1 Purpose
- 1-02.2 General Overview
- 1-02.3 Needs Identification
 - (1) Types of Needs
 - (2) Fiscal Constraints
 - (3) Defining The Need
- 1-02.3 Needs Prioritization
 - (1) Description and Purpose
 - (2) Prioritization Schedule
 - (3) Fiscal Constraints
- 1-02.5 Initial Project Estimates
- 1-02.6 Project Scoping
 - (1) Timeline
 - (2) Completion of Scoping
 - (3) Required Items To Be Considered and Addressed
 - (4) Estimates
 - (5) Public Involvement in Project Scoping
 - (6) Environmental Considerations
 - (7) Management Concurrence
- 1-02.7 Project Scoping Memorandum
 - (1) Draft Project Scoping Memorandum for Major Projects

- (2) Project Scoping Memorandum
- 1-02.8 Project Scoping Checklists
- 1-02.9 Project Prioritization
- 1-02.10 STIP Commitments
- 1-02.11 Scope Changes
 - (1) Types of Scope Changes
 - (a) Non-Major Scope Changes Requiring Approval by the District Engineer
 - (b) Major Scope Changes Requiring Approval by the Director of Transportation Planning and the Director of Project Development
- 1-02.12 Project Cost Estimates
 - (1) Project Initialization and Planning Estimates
 - (2) STIP Estimates
 - (3) Project Amendment Tracking System
 - (4) Review of Estimates
 - (5) Documentation of Project Estimates
 - (6) Quality Control
 - (7) Quality Assurance
 - (8) Annual Inflation for STIP Estimates
 - (9) Cost Increases/Decreases for STIP Estimates
 - (10) STIP Estimate Preparation
 - (a) Preliminary Engineering/Construction Engineering
 - (b) Design Considerations
 - (c) Right of Way Considerations
 - (d) Environmental Considerations
 - (e) Utilities Considerations
 - (f) Bridge Considerations
- 1-02.13 Engineer's Estimate
 - (1) Bidding and Document Review
 - (2) Contract Time
 - (3) Construction Industry Trends
 - (4) Estimating Methods
 - (a) Historic-Based Estimating
 - (b) Cost-based Estimating
 - (5) Bridge Estimating Process
 - (6) Confidentiality
 - (7) Accuracy of Estimates
- 1-02.14 Bid Analysis Process
- 1-02.15 Recommendations for Award or Rejection of Bids

LIST OF FIGURES

- 1-02.1 Cost Estimate Guide for Rural Preliminary Design

**CHAPTER I
GENERAL INFORMATION**

- 1-02.2 Project Scoping Process
- 1-02.3 Sample Draft Project Scoping Memorandum
- 1-02.4 Sample Project Scoping Memorandum
- 1-02.5 Sample Non-Major Project Scope/Estimate Change Memorandum
- 1-02.6 Sample Major Project Scope/Estimate Change Memorandum
- 1-02.7 When to Submit PATS Forms
- 1-02.8 Project Estimate Quality Assurance Report

**SECTION 1-03
GENERAL PROCEDURES**

- 1-03.1 Coordination
 - (1) General
 - (2) Design Division
 - (3) Federal Highway Administration
- 1-03.2 Work Procedure and Schedule
- 1-03.3 Correspondence
 - (1) General
 - (2) Letter Headings
- 1-03.4 Consultant Services
 - (1) Use of Consultants for Professional Services
 - (2) Consultant Evaluations
- 1-03.5 Emergency Contracts
- 1-03.6 Distribution of Preliminary Plans and Drawings
- 1-03.7 Project Agreements

LIST OF FIGURES

- 1-03.1 Work Procedure Guide
- 1-03.5 Municipal Agreement
- 1-03.6 County Agreement

**SECTION 1-04
FEDERAL-AID HIGHWAY PROGRAM**

- 1-04.1 Federal-Aid Highway Program
- 1-04.2 FHWA Oversight - National Highway System
 - (1) Full Oversight Projects
 - (2) Other NHS Projects
- 1-04.3 Federal Appropriations
 - (1) General
 - (2) Interstate Maintenance (IM)
 - (3) National Highway System (NHS)
 - (4) Surface Transportation Program (STP)
 - (5) Highway Bridge Replacement and Rehabilitation Program (HBRRP)
 - (6) Additional Information
- 1-04.4 Programming
 - (1) State Clearinghouse
 - (2) Regional and Metropolitan Clearinghouses
- 1-04.5 Federal Authorization

LIST OF FIGURES

- 1-04.1 National Highway System in Missouri
- 1-04.2 Federal Funds Policies