

TIMELINE

January 2012 - Project goes out for bid

February 2012 - Bids are opened

March 2012 - Contractor awarded project

April 2012 - Work begins/road closes

Fall 2012 - New bridge completed

ESTIMATED COST

\$2 million



The existing North River Bridge (above) will be removed and replaced with a bridge similar to the one on the right.

