

# **2001 - 2005**

## **Highway and Bridge Construction Schedule**

### **RSMo 21.795.2.(3)**

#### **Program Assumptions**

In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met:

- ◆ Obtaining state and federal funding at expected levels
- ◆ Meeting environmental requirements
- ◆ Resolving legal matters on a timely basis, especially right-of-way acquisitions and utility relocations
- ◆ Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, St. Louis and Springfield
- ◆ Three percent inflation compounded annually applied to program years 2, 3, 4, and 5
- ◆ Three percent Construction Contingency applied to Construction
- ◆ SFY 2004 & 2005 are not fully programmed. Projects will be determined for the remainder of 2004 and all of 2005 using the prioritization processes identified in the Long-Range Transportation Plan (LRTP) once it has been approved.