

2002 – 2006
Highway and Bridge Construction Schedule
2003 Amended Projects
RSMo 21.795.2(3)

Program Assumptions

In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met:

- ◆ Obtaining state and federal funding at expected levels
- ◆ Meeting environmental requirements
- ◆ Resolving legal matters on a timely basis, especially right-of-way acquisitions and utility relocations
- ◆ Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, St. Louis and Springfield
- ◆ Three percent inflation compounded annually applied to program years 2, 3, 4, and 5
- ◆ Three percent Construction Contingency applied to Construction