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DESIGN 

 
Engineer's Report 
An engineer's report shall be prepared and submitted for most development projects funded 
under the State Block Grant Program (SBGP). For relatively small and simple projects, MoDOT 
may waive this report requirement. 
 
The engineer's report serves to document the design considerations, analysis and selections that 
occur within the design phase. As a minimum, the report should include listing of applicable 
design standards, a summary of the design computations, justification for selection of design 
materials, summary of preliminary project budget and the identification of modifications to Federal 
Aviation Administration (FAA) standards. As each individual project will present unique design 
considerations, the topics to be addressed within the engineer's report will vary per each specific 
project. Refer to FAA Central Region, Airport Improvement Program (AIP) Guide No. 920 
(Engineer’s Report), for the recommended outline. 
 
In addition, the sponsor is required per the State Block Grant Agreement to eliminate all 
deficiencies identified in the most recent annual safety inspection report (Airport Master Record 
5010-1). If immediate elimination is not feasible, the sponsor shall provide in the engineer’s 
report, a satisfactory plan to eliminate or address the deficiencies and include this plan with 
phased development as outlined in a current and approved airport layout plan. 
 
Modifications to Standards 
It is the policy of the FAA that all airport development under the SBGP conforms to FAA 
standards. For a specific project where unique local conditions preclude compliance with airport 
design or construction standards, modification of these standards may be considered. 
 
SBGP Sponsors occasionally encounter project situations where unique local conditions preclude 
compliance with FAA standards for airport design or construction. Sponsors that desire additional 
modifications to FAA Standards that are not covered by the pre-approved modifications must 
seek formal MoDOT review and approval. All such modifications must be fully justified and should 
not diminish the quality intended in the FAA standard. 
 
FAA Order 5300.1F, Modification to Agency Airport Design, Construction and Equipment 
Standards, establishes guidelines and criteria for the modification of FAA standards and 
specifications, which are necessary to accommodate unique local conditions for a specific SBGP 
project. This Order requires that all modifications to design and construction standards be 
approved by MoDOT prior to incorporation into projects funded through the SBGP. Refer to FAA 
Central Region, AIP Guide No. 950 (Sponsor Modifications), for additional information. 
 
Storm Water Permit Requirements for Land Disturbance Activities 
The sponsor is required to obtain a Missouri State Operating Permit for storm water discharge 
from the Missouri Department of Natural Resources (DNR) if construction activity disturbs land by 
grading, excavating or otherwise destroying the root zone, and the surface area disturbed is one 
acre or more. The application for the permit should be made early in the design process because 
it can take up to 90 days to be processed. A copy of this permit must be submitted to MoDOT 
prior to advertising for bids. 
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To apply under a general permit, the sponsor must complete "Form E - Application for General 
Permit" and "Form G - Application for Storm Water Permit Under the General Permit: Land 
Disturbance" and submit them along with the required fee to DNR. The sponsor must also 
develop a Storm Water Pollution Prevention Plan (SWPPP) to address erosion and sediment 
control at your facility. We have developed an available model SWPPP that has been used on 
previous airport projects. Sponsors choosing to utilize this sample SWPPP are advised to read it 
carefully and delete any items that you will not perform. You may also wish to add items. 
 
If you have any questions concerning the above referenced forms, you may contact DNR at 1-
800-361-4827 or (573) 526-2929 or write them at the following address: 
 

Missouri Department of Natural Resources 
Water Protection and Soil Conservation Division 

Water Pollution Control Program 
Permits Section 
P.O. Box 176 

Jefferson City, MO  65102-0176 

http://www.dnr.state.mo.us/oac/forms/780-0795.pdf
http://www.dnr.state.mo.us/oac/forms/780-0795.pdf
http://www.dnr.state.mo.us/oac/forms/780-1408.pdf
http://www.dnr.state.mo.us/oac/forms/780-1408.pdf
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PLANS AND SPECIFICATIONS 

 
Preparation of Project Plans and Specifications 
The development requirements of a Sponsor are typically conveyed to prospective bidders through 
the preparation of plans and specifications. Project plans (drawings) serve to graphically depict the 
extent of the development requirements in an accurate and concise manner. The project 
specification in contrast serves to convey technical information for quality acceptance, performance 
characteristics, and permissible construction methods. 
 
In addition to the plans and specifications, bid documents and contract documents are prepared to 
convey to prospective contractors all bidding requirements and contractual obligations expected of 
the successful bidder. The bid documents and contract documents are commonly bound with the 
project specifications to form a Project Manual. 
 
It is important to note that the Sponsor is responsible for all matters concerning contract 
procurement for a project. The Sponsor is also the contractual authority for all matter related to 
establishing and administering the contract agreement. MoDOT is not a party to such contract 
agreements. 
 
The Sponsor and their engineering consultant are also responsible for the accuracy, completeness, 
legal sufficiency and technical content of the contract plans and specifications. Reviews conducted 
by MoDOT are limited to the purpose of determining SBGP eligibility and adherence with FAA 
Standards. 
 
While MoDOT is not a party to the construction contract, the sponsor is obligated by the receipt of 
SBGP funds to incorporate all applicable FAA standards and Federal provisions required by the 
SBGP. FAA standards, policies and guidelines are published in various Advisory Circulars and 
Engineering Briefs. Sponsors are obligated to assure that applicable standards are applied in the 
design of an SBGP project. Modifications to FAA standards are permitted only if MoDOT grants 
expressed written approval. 
 
Project Manual 
Typically, engineering consultants combine the bid documents, contract documents and technical 
specifications of a project into one bound document commonly referred to as the Project Manual. 
This document serves to convey to the Contractor the contractual and technical requirements of a 
construction project. The Project Manual also serves a critical role as part of the bid documents. 
FAA Central Region, AIP Guide No. 932 (Project Manual) provides information to the sponsor for 
the development of the project manual. This guidance has been modified by MoDOT Aviation 
Section to include additional state requirements. For the benefit of the Sponsor, we have prepared 
a suggested sample Project Manual boilerplate (Federal-Preparation of Project Plans and 
Specifications) that the Sponsor may use as a guide in preparing his or her own specific bid 
package. 
 
Technical Specifications 
FAA Advisory Circular 150/5370-10 contains the FAA standards for specifying construction of 
airports and airport related development. Various engineering briefs issued by Airport Engineering 
Division of the Office of Airport Safety and Standards may supplement these standards. 
 
Additionally, the FAA Regional Office may also supplement or amend the FAA standards for 
purposes of accommodating regional and local conditions that may not be adequately covered by 
the broader national standard. Refer to FAA Central Region, AIP Guide No. 940 (Regional 
Modifications), for these modifications to AC 150/5370-10. 

http://www.modot.state.mo.us/doc/othertransportation/Federal-Preparation_of_Project_Plans_and_Specifications.doc
http://www.modot.state.mo.us/doc/othertransportation/Federal-Preparation_of_Project_Plans_and_Specifications.doc
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Sponsors and their consultants must utilize AC 150/5370-10 as a guide specification when 
preparing a project specification. Sponsors may not modify or deviate from the accepted FAA 
standard unless expressed written approval is obtained from MoDOT. Sponsors desiring to make 
such modifications may refer to FAA Central Region, AIP Guide No. 950 (Sponsor Modifications), 
for the required procedure to properly request a sponsor-initiated modification to FAA standards. 
 
While AC 150/5370-10 provides the required technical specifications for construction projects, the 
FAA does allow MoDOT to modify these standards to incorporate the use of State highway 
specifications. These modified technical specifications are available on the MoDOT aviation 
website at http://www.modot.state.mo.us/othertransportation/aviationgrantdoc.htm and must be 
utilized in the development of the project specifications. All other technical specifications related 
to items other than those listed on the MoDOT aviation website shall be obtained from AC 
150/5370-10 on the FAA website at http://www2.faa.gov/arp/150acs.cfm. 
 
Project Drawings (Plans) 
The project-drawing package serves to graphically depict the extent of the contract requirements 
in an accurate and concise manner. The project drawings, along with the technical specifications, 
form a critical part of the Contractor’s contractual obligations. As a legal document, the contract 
drawings must convey the requirements of the sponsor in a clear and unambiguous manner. 
 
Projects funded under the SBGP shall be developed in accordance with applicable FAA 
standards. FAA standards are contained within various Advisory Circulars and engineering briefs 
and are also supplemented by regional guidance. The engineer shall apply sound engineering 
judgment and widely accepted engineering principals when preparing project drawings. Refer to 
FAA Central Region, AIP Guide No. 931, for a typical drawing package. 
 
Review Submittal - Plans and Specifications 
As the sponsor, you are responsible for ensuring that the plans and project manual satisfy the 
minimum FAA and MoDOT requirements. As an aide to your plan review, the sponsor may utilize 
the Construction Plans Checklist. After your review is complete, submit one set of the 100% 
plans and specifications to MoDOT for review and concurrence. Please allow four weeks for 
review. 
 
As required by the rules of Missouri Board for Architects, Professional Engineers and Land 
Surveyors, the registered professional engineer shall place his/her personal seal or rubber stamp, 
affix his/her signature on or through the seal, and place the original date under the seal, at the 
minimum, to the original of each sheet in a set of plans, specifications, and other documents 
which were prepared by the professional engineer or under the professional engineer's 
immediate personal supervision. For the specifications and contract documents, the registered 
professional engineer, when more than one sheet is bound together in one volume, may sign, 
seal and date only the index sheet, providing that the signed sheet clearly identifies all of the 
other sheets comprising the bound volume.  
 
Sponsor/Consultant Response to MoDOT Comments 
The approval of plans and specifications by MoDOT is essentially based on the combination of a 
MoDOT cursory review and the submittal of a satisfactory executed Sponsor Certification for 
Project Plans and Specifications. The review by MoDOT is generally limited to critical project 
elements such as the safety plan, pavement details, airfield marking details, and airfield lighting 
details. MoDOT will not typically review detailed engineering and quantity calculations, however 
such documentation shall be made available if so requested by MoDOT. The primary purpose of 
MoDOT's review is to verify that applicable FAA standards are being applied as well as to make a 
determination regarding the limits of SBGP eligibility. 

http://www.modot.state.mo.us/othertransportation/aviationgrantdoc.htm
http://www2.faa.gov/arp/150acs.cfm
http://www.modot.state.mo.us/doc/othertransportation/Construction_Plans_Checklist.doc
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The sponsor and their consultant shall allow sufficient time for the MoDOT to conduct an 
appropriate review. This may vary per size and type of project. Generally, a review time frame of 
4 weeks is requested. Upon receipt of MoDOT review comments, the Sponsor or their consultant 
shall provide a written response to each comment made by MoDOT that addresses how the 
comment was resolved. Authorization to advertise for bids will generally not be granted until the 
plans and specifications are deemed acceptable by MoDOT for SBGP participation. Sponsors 
shall note that MoDOT approval in the plans and specifications does not relieve the Sponsor of 
the responsibility to correct items of work later found to be non-compliant with regards to FAA 
Standards. 
 
Final Plans and Specifications 
Upon acceptance of the final bid package from the MoDOT Aviation Section, the sponsor must 
submit the following items prior to receiving authorization to advertise for bids: 
 

Q Two sets of the final bid package. 
Q Updated engineer's estimate of probable costs. 
Q Executed Sponsor Certification for Project Plans and Specifications. 

http://www.modot.state.mo.us/doc/othertransportation/Sponsor_Certification_for_Projects_Plans_and_Specifications.doc
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BIDDING 

 
Advertising for Construction Bids 
The sponsor shall not advertise for construction bids until written authorization from the MoDOT 
Aviation Section is received. Failure to obtain written approval may jeopardize federal funding 
participation. 
 
Construction that is to be accomplished by contract is to be competitively bid in accordance with 
federal procurement requirements (49 CFR Part 18) for projects estimated to exceed $100,000, 
bid notices should be published in a qualified (local or area) newspaper or other advertisement 
publication located in the same county as the airport project as a minimum. The time frame for 
advertising should be sufficient for a reasonable bid preparation time. For larger projects we 
typically see a two to four week advertisement. For smaller simple projects, one to two weeks 
may be adequate. We also recommend that the sponsor do a direct mailing to qualified 
contractors that have done airport work. 
 
Pre-Bid Meeting 
A pre-bid meeting shall be conducted by the sponsor's engineer for all State Block Grant Program 
projects in an effort to clarify and explain any specific project issues or requirements of the 
contract. The meeting should be held a minimum of ten days prior to the bid opening date. 
 
Any changes or modifications approved during the conference shall be included in an addendum 
to the bid documents. A copy shall be furnished to each prospective bidder who purchased bid 
documents, including those who did not attend the meeting. 
 
Copies of the proceedings, containing all items discussed and resolved, including responses to 
questions, shall be made available to each of the participants upon request. Consult AC 
150/5300-9A "Predesign, Prebid and Preconstruction Conferences for Airport Grant Projects" for 
additional information. 
 
Bid Opening 
The sponsor/consultant is responsible for tabulating the bids and analyzing each bid. Bids should 
be reviewed for reasonableness of costs, bid improprieties and unbalanced bids. 
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NOTICE OF AWARD 

 
Upon completion of the bidding process, the sponsor must submit the following items to the 
MoDOT Aviation Section for review and concurrence prior to awarding the contract: 
 

Q One copy of the bid tabulation. 
 

Q One copy of the proposed DBE participation form. 
 

Q Letter of recommendation for award from sponsor. 
 

Q Executed Sponsor Certification for Equipment/Construction Contracts. 
 
The sponsor shall not award the construction contract until written authorization from the MoDOT 
Aviation Section is received. Any development work accomplished prior to our concurrence will 
be grant ineligible and must be funded 100% by the sponsor. 

http://www.modot.state.mo.us/doc/othertransportation/Sponsor_Certification_for_Equipment-Construction_Contracts.doc
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NOTICE TO PROCEED 

 
After the notice of award has been issued for the construction contract, the sponsor must 
complete and submit the following items to the MoDOT Aviation Section for review and 
concurrence prior to issuing the notice to proceed: 
 

Q Copy of the Notice of Award. 
 

Q Engineering Agreement for Construction Services with a letter stating the sponsor's 
recommendation for approval. 

 
Q The engineer's Construction Observation Program (Federal-Construction Observation 

Program)(Construction Observation Program-Required Tests and Certifications) (should 
be submitted to us 10 days prior to the preconstruction meeting, so that we will have time 
to review it). 

 
Q Provide an executed copy of the contract documents including the bid proposal, 

construction contract, DBE forms, bonds, insurance, etc. 
 
Also, prior to issuing the notice to proceed, the sponsor must hold a preconstruction meeting. 
We request a minimum 10 days advanced notice so that we may notify the FAA. Consult AC 
150/5300-9A "Predesign, Prebid and Preconstruction Conferences for Airport Grant Projects" for 
additional information. 
 
The sponsor shall not issue the notice to proceed to the contractor until written authorization from 
the MoDOT Aviation Section is received. Any development work accomplished prior to our 
concurrence will be grant ineligible and must be funded 100% by the sponsor. 

http://www.modot.org/doc/othertransportation/Federal-Construction_Observation_Program.doc
http://www.modot.org/doc/othertransportation/Federal-Construction_Observation_Program.doc
http://www.modot.state.mo.us/doc/othertransportation/Construction_Observation_Program-Required_Tests_and_Certifications.doc
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CONSTRUCTION ISSUES 

 
NOTAMS 
It is the responsibility of the sponsor to issue, through the applicable FAA Flight Service Station 
(FSS), any and all Notices to Airmen (NOTAMS) that may be required. It is recommended that 
the sponsor and the contractor coordinate this action well in advance of any construction activity 
in order to avoid delays. Do not wait until the morning the contractor wants to start working.  For 
larger projects, it is recommended a letter be sent to the FSS manager in advance containing 
information about the project scope, anticipated NOTAMS, and project schedule.  This action will 
not replace the need for individual NOTAMS to be issued, but will help FSS plan for the project 
and allow them the opportunity to provide guidance on issuing project NOTAMS. 
 
Required Notices to be Posted 
The contracts for construction projects require that certain information be posted at all times by 
the contractor and its subcontractors at the site of work in a prominent and accessible place 
where it can easily be seen by the workers. No work should be allowed to begin until this task is 
accomplished. The following is a list of required information to be posted on the project bulletin 
board: 
 
1. State and Federal Wage Rates 
 
2. Notice To All Employees (WH Publication 1321) 
 
3. Equal Employment Opportunity is THE LAW  
 
4. State of Missouri, Discrimination in Employment 
 
For item 1, the contractor shall post the applicable state and federal wage rates, which were 
included in the bid proposal. Items 2 through 4 above will be provided to the contractor by the 
MoDOT Aviation Section at the preconstruction meeting. The sponsor's on-site construction 
observer shall verify that the contract wage rates and the required notices are posted. This item is 
typically last on the contractors mind and is often overlooked. 
 
Safety Plan 
During the full term of the project, the sponsor is ultimately responsible for proper implementation 
of the contractor's safety plan. Sponsors could be found at fault for failing to monitor the 
contractor's conformance to the approved safety plan. 
 
Wage Rate Interviews 
The sponsor is responsible for ensuring that Weekly Wage Rate Interviews  are conducted with 
the workers to ensure that they are receiving the established prevailing wages. As provided for in 
the Engineering Agreement for Construction Services, this task is delegated to the on-site 
construction observer. Results of these interviews shall be submitted to the MoDOT Aviation 
Section with the weekly construction progress and inspection reports. 
 
DBE Compliance Reviews 
The sponsor is responsible for ensuring that Weekly DBE Compliance Interviews  are conducted 
with the workers to ensure that the portion of the work identified in the construction contract to be 
performed by DBE firms is so performed. As provided for in the Engineering Agreement for 
Construction Services, this task is delegated to the on-site construction observer. Results of 
these interviews shall be submitted to the MoDOT Aviation Section with the weekly construction 
progress and inspection reports. 

http://www.modot.state.mo.us/doc/othertransportation/Weekly_Wage_Rate_Interview_Report.doc
http://www.modot.state.mo.us/doc/othertransportation/Weekly_DBE_Compliance_Review_Report.doc
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Weekly Construction Progress and Inspection Reports 
The sponsor is responsible for providing and maintaining adequate, competent and qualified 
engineering supervision and construction inspection personnel at the project site during all stages 
of the work to ensure that the completed work conforms with the project plans and specifications. 
 
The sponsor shall require their on-site construction observer to keep daily construction records. A 
Weekly Construction Progress and Inspection Report, including a summary of tests completed, 
shall be submitted to the MoDOT Aviation Section. 
 
Change Orders and Supplemental Agreements 
All Change Orders and Supplemental Agreements must be submitted to the MoDOT Aviation 
Section for review and approval prior to implementation to ensure funding eligibility. Please read 
the instructions on completing the forms carefully because any forms submitted that do not follow 
the format will be returned unapproved. 
 
Outlay Report and Request for Reimbursement 
Payments to the sponsor are made on a reimbursement basis. The sponsor may request 
incremental payments during the course of the project or a lump sum payment upon completion 
of the work. Requests for reimbursement (Outlay Report and Request for Reimbursement (Form 
271)(Manual) shall be supported with paid invoices and copies of checks. 
 
Final Inspection 
Upon project completion, the sponsor shall arrange a final inspection with representatives of the 
engineer, contractor, and MoDOT Aviation Section. A report shall be generated that documents 
the results of the final inspection. 

http://www.modot.state.mo.us/doc/othertransportation/Weekly_Construction_Progress_and_Inspection_Report.doc
http://www.modot.state.mo.us/doc/othertransportation/Change_Order_and_Supplemental_Agreement_Instructions.doc
http://www.modot.state.mo.us/doc/othertransportation/Outlay_Report_and_Request_for_Reimbursement_(Form%20271)(Manual).doc
http://www.modot.state.mo.us/doc/othertransportation/Outlay_Report_and_Request_for_Reimbursement_(Form%20271)(Manual).doc
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PROJECT CLOSEOUT  

 
Within ninety (90) days of final inspection of the project, the sponsor must submit the following 
project closeout documentation to the MoDOT Aviation Section for review and approval: 
 
Q Contractor’s Certification Regarding Settlement of Claims 

 
Q Certification letter (Sample Certification Letter from Prime Contractor Regarding DBE’s) 

from the prime contractor for each individual DBE firm’s work attesting to the actual work 
performed by the DBE firm and the amount paid the DBE firm. Both the prime contractor 
and the DBE firm must sign this certification. 

 
Q One set of record drawings (each sheet must be sealed, signed, and dated by the 

engineer)(These drawings must be half-size (11” x 17”) for archive purposes.) 
 
Q One sealed final testing summary which follows the checklist provided in the engineering 

services agreement for construction inspection 
 
Q Two copies of the revised Airport Layout Drawing (ALD) showing as-built conditions 

 
Q Final Change Order and Supplemental Agreement (if applicable) 

 
Q Final Outlay Report and Request for Reimbursement (Form 271)(Manual) for Construction 

Programs 
 
Q Executed Sponsor Certification for Construction Project Final Acceptance 

 
We would like to note that it is very important for the sponsor to complete the project closeout 
within the allotted time above. Failure to do so could result in the cancellation of the grant per 
item 20 of the State Block Grant Agreement (SBGA). Also, after grant closure, the sponsor is still 
responsible for airport compliance, assurances, leases and the obligations of the SBGA. 

http://www.modot.state.mo.us/doc/othertransportation/Contractor's_Certification_Regarding_Settlement_of_Claims.doc
http://www.modot.state.mo.us/doc/othertransportation/Sample_Certification_Letter_from_Prime_Contractor_Regarding_DBE's.doc
http://www.modot.state.mo.us/doc/othertransportation/Change_Order_and_Supplemental_Agreement_Instructions.doc
http://www.modot.state.mo.us/doc/othertransportation/Outlay_Report_and_Request_for_Reimbursement_(Form%20271)(Manual).doc
http://www.modot.state.mo.us/doc/othertransportation/Sponsor_Certification_for_Construction_Project_Final_Acceptance.doc



