
Safe and Sound Project - Executive Summary 
 
 
The intent of this project is to provide for rehabilitation/replacement of at least 800 
bridges. The list of bridges includes a majority of Condition 3 and 4 structures, many of 
which are located on low ADT routes. The Contractor will restore these bridges to 
Condition 6 on or before Dec. 31, 2012, and maintain them at this condition until the end 
of a maintenance period – a minimum of 25 years later. The contract is written to require 
overall project management, design, construction, maintenance and finance of this 
project. The desired financing model would be no payments by MoDOT for the initial 
construction period (ending Dec. 31, 2012), with equal annual payments commencing for 
a minimum of 25 years. Alternative financing may be proposed which would represent a 
best value for MoDOT and minimize cash outlays for the first five years of construction.  
This document is a summary of the contract approach, and a current schedule for 
procurement activities is attached for reference. Updated copies of the detailed 
documents and background information are available at 
www.modot.mo.gov/safeandsound. 
 
 
Request For Proposal  
 
Instructions to Proposers:  A listing of items required in the Contractor’s proposal and 
description of how the items are evaluated. Evaluation includes pass/fail items as well as 
scored items. Technical elements include technical strategies (15 points), maintenance of 
traffic (10 points) and public information (5 points). Cost elements include net present 
worth (40 points), minimal cash outlay for first five years (20 points) and uniform annual 
payments (10 points).  
 
 
Book 1 – Contract 
 
Includes contract and provisions for administration of the contract. Contractor pays for all 
necessary work to achieve performance goals of providing initial construction and 
maintenance of bridges and acquires, if necessary, to satisfactory condition. The 
Contractor:  
 

• Pays ROW purchase price. 
• Pays for utility relocation. 
• Obtains all temporary easements/rights of access. 
• Drafts third-party agreements required for permanent features. 
• Supplies information required for environmental permits. 
• Provides all design and design computations. 
• Constructs projects. 
• Provides certifications/documentation to MoDOT for construction or 

maintenance work. 



• Performs public information activities for all bridge issues. 
• Performs maintenance work. 
• Finances cost. 
• Participates in joint bridge inspections with MoDOT for condition ratings. 

 
The Commission provides oversight to the Contract team through spot audits and 
reviews. Specific Commission tasks include: 
 

• Negotiate ROW or permanent easement price. 
• Provides utility contact information. 
• Review/Approve third-party agreements for permanent features. 
• Obtains environmental permits. 
• Verifies completion of milestones. 
• Performs public information activities for program-wide issues. 
• Conducts bridge inspection for condition ratings (jointly with Contractor) 

 
Administration: 
 
 Bonding – Contractor provides performance and payment bonds for annual value 
of construction during Initial Construction Period. Contractor provides performance and 
payment bonds for the annual estimated amount of maintenance, but in no case less than 
$2 million per year, during the maintenance period. 
 
 Insurance – Insurance requirements typical for construction projects required, 
with addition of $25 million umbrella liability for the Contractor and additional insurance 
requirements for railroads on case-by-case basis. 
 
 Performance – Contractor will be working to their proposed standards, within the 
parameters established in the RFP. The Commission will not approve plans/designs. The 
Commission will have the right and access to review information throughout the process, 
and will perform spot audits throughout the process to insure Contractor performance in 
accordance with their standards/plans.   
 
 DBE/EEO Provisions – Federal requirements including a goal of nine percent 
DBE participation, with 20 trainee positions at 1000 hours/each. Trainees are not 
subsidized or reimbursed; however penalties are in place for not reaching the 
requirement. 
 
 Acceptance – Contractor will provide issue for construction, final design, and as- 
built plans in addition to design information and certifications or warranties. Commission 
will verify and provide punch list of any non-conforming items. Commission will verify 
completion of milestones through this process. 
 
 Payment – Payment will be made by the Commission on the schedule established 
in the Contractor’s financial plan – subject to verification of completion. Any 



adjustments to payments (damages or change orders) will be made at the next scheduled 
payment after these items are identified. 
 
 Differing Site Conditions – Previously unidentified hazardous waste or 
significant archaeological findings will be considered. Other items, such as 
geotechnical/foundation conditions will not be considered, as they are the responsibility 
of the Contractor to investigate/assess. 
 

Changes – Third-party schedule impact on specific bridges shall not be a basis 
for milestone deadline change – but may be evaluated to negotiate a change for 
adding/deleting a bridge. Changes in law or differing site conditions (limited as defined 
elsewhere) will be considered for change. Third-party funding of scope expansion 
(beyond that required to satisfy the condition improvement) will be considered for 
change.  
 

Schedule Requirements – Initial Construction shall be completed on or before 
Dec. 31, 2012. Duration of closure shall be monitored, such that an aggregate number of 
closure days are not exceeded, and no specific bridge shall be closed for more than 30 
days beyond the date established for completion. All bridges shall be at Condition 6 at the 
completion of the Maintenance period. All maintenance tasks shall be tracked on the 
Contractor’s schedule and shall be completed within prescribed timelines (typically 
within six months of identification of a maintenance problem). 
 
Liquidated Damages shall be levied as follows: 
 

• $5,000 per day per bridge for exceeding the Initial Construction deadline 
• $2,000 per closure day for duration of closure 
• $2,000 per day per structure for non-Condition 6 bridges at end of Maintenance 

period. 
• $1,500 per day per task for Maintenance Task deadlines. 

 
Partnering – is encouraged on the project, and Contractor/Commission will 

provide an equal split of costs for partnering activities. 
 

Acceptance of Project – noted in Book 1, Sect. 20 for specific bridge, initial 
construction, maintenance tasks and overall project (at end of maintenance period). 
 
Other Provisions in the Contract: 
 

• Dispute Resolution  
• Warranties  
• Termination 
• Documents and Records - Escrow of Proposal Documents  
• Cooperation with other contractors 
• Misc. Provisions 

 



 
Exhibit A – Acronyms – provides a listing of acronyms and glossary of terms and 
definitions as used in the contract documents. 
  
 
Book 2 – Performance Requirements 
 
 
Book 2 provides additional detail for technical/performance requirements. Specific 
Bridge construction and maintenance criteria/requirements are noted in the Sections 12, 
15 and 18. 
  Sec. 1– General 
  Sec. 2 – Project Management 
  Sec. 3 – Quality Management 
  Sec. 4 – Public Information 
  Sec. 5 – Environmental 
  Sec. 6 – Third Party Agreements 
  Sec. 7 – Utilities 
  Sec. 8 – Right of Way 
  Sec. 9 – Survey 
  Sec. 10 – Geotechnical 
  Sec. 11 – Signing, Pavement Marking and Lighting 
  Sec. 12 – Hydrology and Hydraulics 
  Sec. 13 – Roadways and Pavements 
  Sec. 14 – Signals and ITS 
  Sec. 15 – Structures 
  Sec. 16 – Maintenance of Traffic 
  Sec. 17 – Maintenance During Contract Period 
   
Book 3 – Applicable Standards 
 
Provides listing of standards. Additional applicable standards and any requested/approved 
design exceptions will be located here. 
 
Book 4 – Contract Drawings, Data, and Reports 
 
Provides such background information as Structure Inventory and Appraisal reports, 
Inspection Reports, Listing of Bridges under this program, Misc. Technical Memoranda, 
Environmental Permits and MoDOT CADD standards. 
 
Book 5 – Informational Documents 
 
Provides informational material, which will include existing As-built plans, shop 
drawings and available geotechnical reports. 
 
 
  


