

J411382—I-35 resurfacing and Route 92 ramps in Kearney Fact Sheet:

- Resurfacing I-35 from Route PP near the Clinton County Line to Fishing River Bridge just south of Kearney, with bridgework on 9 structures
- Will require head to head traffic for approximately 8 miles of roadway
- Work is scheduled to be completed in two seasons, 194 working days, including bridge work, requiring traffic control through 2010 into August 2011
- If accelerated, can complete in one season, by December 2010, with additional cost of \$2 million
- Current design is to close ramps from Route 92 to I-35 for approximately 4 months. Currently, traffic will be able to exit from I-35 to Route 92 in Kearney.
- Current detour to access I-35:
 - Southbound: Route 33 southbound to Route 69 in Liberty
 - Northbound: Route 33 northbound through Holt, MO to Route PP
- Can build temporary ramps to access I-35 from Route 92 for additional cost of \$450,000 each direction
- Majority of traffic will need to access southbound I-35 from Route 92